

**COMMITTEE SCHEDULE**  
FOR THE  
**ABENGOA MOJAVE SOLAR PROJECT**  
(09-AFC-5)

<i>DATE</i>	<i>EVENT</i>
October 21, 2009	AFC Data Adequate
November 25, 2009	Applicant provides Data Responses
December 8, 2009	Data Response and Issue Resolution Workshop
December 9, 2009	Site Visit and Informational Hearing
March 15, 2010	Staff publishes Staff Assessment (SA)
March 22, 2010	Local, State, and Federal Agency Final Comments and Determinations, including Air District's Final DOC filed
April 6 - 7, 2010	Staff conducts SA workshop
May 4, 2010	Staff Status Report
May 6, 2010	Status Conference
May 12, 2010	Staff publishes Staff Assessment Addendum(SAA)
May 24, 2010	Applicant's opening testimony filed and served
June 4, 2010	Staff and other parties file and serve opening testimony (other than SA/SSA) and Prehearing Conference Statements identifying witnesses and expected cross-examination; Applicant files Prehearing Statement
June 8, 2010	Prehearing Conference
June 16, 2010	All parties file rebuttal testimony
June 23, 2010	All parties file Prehearing Conference Statements modifications made necessary by testimony filed the previous week
June 28 -29, 2010	Evidentiary Hearings
2 - 3 weeks after Evidentiary Hearings close	Post Hearing Briefs filed*
4 - 6 weeks after Evidentiary Hearings close	Presiding Member's Proposed Decision (PMPD) issued for 30-day comment period
Approx. 25 days after PMPD issued	PMPD comment hearing
35 days after PMPD issued	Revised PMPD issued* for 15-day (30 days if significant environmental information added) review period*
To be determined	Energy Commission Final Decision Adoption Hearing

\* if necessary

Discussed at April 15 Committee Conference; not official until Committee issues notices