
CALIFORNIA ENERGY COMMISSION

1516 NINTH STREET SACRAMENTO, CA 95814-5512



June 6, 2011

John Murphy Competitive Power Ventures, Inc. 50 Braintree Hill Office Park, Suite 300 Braintree, MA 02184



SUBJECT: CPV SENTINEL ENERGY PROJECT (07-AFC-3C), CONDITIONAL APPROVAL TO START CONSTRUCTION

Dear Mr. Murphy:

The Energy Commission staff has completed its review of the preconstruction submittals required prior to the start of construction of the CPV Sentinel Energy Project.

In addition, all required plan approvals and/or permits from the Chief Building Official (CBO), have been secured and Bureau Veritas issued an Authority to Construct letter dated May 18, 2011.

With verification of payments associated with AQ-SC8 and SOCIO-1, 2, and 3, which will be made prior to construction, CPV Sentinel Energy Project will be in compliance with all pre-construction conditions of certification.

Construction may commence once proof of payment has been provided.

If you have any questions, please call me at (916) 651-2072 or e-mail me at drundqui@energy.state.ca.us.

Sincerely,

Dale Rundquist (

Compliance Project Manager

cc: Docket Unit

Kevin W. Bell, Staff Attorney

Maggie Fitzgerald

URS Corporation

2020 E. First Street, Ste. 400

Santa Ana, CA 92705