

CALIFORNIA ENERGY COMMISSION
REPORT OF CONVERSATION Page 1 of 2



**Systems Assessment and
 Facilities Siting Division**

FILE: 05-AFC-3

PROJECT TITLE: Sun Valley Energy Project

<input checked="" type="checkbox"/> Telephone	916-651-8853	<input type="checkbox"/> Meeting Location: Phone Call
NAME: Robert Worl	DATE: 3/28/12	TIME: 9:30 AM
WITH: Jennifer Morris-Lee, Heather MacLeod, EME		
SUBJECT: Introduction to Heather, Forward Plans for SVEP into 2012		

On 3/28/12 I had a telephone conversation with Heather MacLeod and Jennifer Morris-Lee regarding the status of the SVEP. The purpose was to acquaint Heather and RW, as HM will be the taking over the duties of the SVEP AFC process. Currently, the project is suspended until 5/12; JM-L indicated that they will likely seek a continuance of the suspension due to the continued difficulties associated with emission reduction credits within the South Coast Air Quality Management District (SCAQMD), particularly for PM2.5. Also the application of the new Prevention of Significant Deterioration (PSD) requirements will take additional analysis. Applicant indicated that they may take the following actions:

1. Withdraw their current Determination of Compliance/Authority to Construct (DOC/ATC) application at the District to refile an application that will insure that new requirements and information are contained in a DOC application before the District and the Energy Commission.
2. Applicant will continue to work with the City of Meniffee and the County of Riverside, and request from the county any updates needed, or assurances of compliance associated with the Advisory Conditional Use Permit (ACUP) secured for the SVEP.
3. Applicant will work to develop a new LORS table associated with the City/County changes, changes with SCAQMD etc.
4. Applicant will continue to insure that the information re the temporary rail crossing for construction access to the site is current, and that the correct permitting authority is identified (County, and railroad, CPUC were all involved in the initial discussions, and it appeared that the County (RCTC) would be the source of required permit for a temporary crossing).
5. Applicant will be submitting an updated Status Report to the Committee in April 2012 that provides updated information and possibly indicates the applicant's intention to request an extension of the Suspension from the Siting Committee.

DOCKET
 05-AFC-3
 DATE MAR 28 2012
 RECD. MAR 29 2012

cc: Alana Mathews-Davis	Signed: <i>Bob Worl</i>
	Name: Robert Worl