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Christine Seal

Assistant Vice President
NextEra Energy Resources
700 Universe Boulevard
Juno Beach, Florida 33408

Schedule Change for the Corby Battery Energy Storage Project
(24-0OPT-05)

Dear Christine Seal:

This letter is to notify you that under California Code of Regulations,
title 20, section 1879, CEC staff will extend the time to issue the staff
assessment (SA), which includes the draft environmental impact report
(EIR), by 30 days so that staff can complete its analysis and bring the
matter to the CEC for consideration as soon as practicable.

On March 3, 2026, the applicant filed a request (TN 268909) to extend
the 270-day period for the CEC to determine whether to certify the EIR
and issue a certificate for the project by an additional 62 days, or until
Monday, September 14, 2026. On March 16, 2026, CEC staff granted
the extension request (TN 269226), noting that the timeline may be
further adjusted if necessary.

CEC staff is now adjusting the extension. The updated date for filing
the SA is June 15, 2026. This new timeline will be reflected in the
CEC’s Opt-In Certification Dashboard, available on the CEC’s Opt-In
Program Webpage, at https://www.energy.ca.gov/programs-
andtopics/topics/power-plants/opt-certification-program.

If you have any questions about this letter, please email Eric Knight,
Siting and Environmental Branch Manager, at
eric.knight@energy.ca.gov.

Sincerely,

energy.ca.gov
715 P Street, Sacramento, CA 95814
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Drew Bohan
Executive Director

cc: Chair David Hochschild
Commissioner Noemi Gallardo

Regina Galer, Siting, Transmission, and Environmental Protection
Division Director



