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STATE OF CALIFORNIA

Energy Resources
Conservation and Development Commission

In the Matter of: DOCKET NO. 16-AFC-01

STANTON ENERGY RELIABILITY
Application For Certification CENTER, LLC’s STATUS REPORT No.
STANTON ENERGY RELIABILITY 12
CENTER

In accordance with the Committee Scheduling Order dated May 1, 2017, Stanton Energy
Reliability Center, LLC (SERC, LLC) has prepared this Status Report No. 12 to inform the
Committee of the progress made in the review of the Application For Certification (AFC) for
the Stanton Energy Reliability Center (SERC). The following summarizes the status of the
Commission process since the filing of Status Report No. 11 on March 15, 2018.

PSA Workshop

CEC Staff held a Public Workshop on the Preliminary Staff Assessment (PSA Workshop)
on April 18, 2018 in the City of Stanton. SERC, LLC filed initial comments on the PSA on
April 11, 2018 to enable Staff to consider comments prior to the PSA Workshop. SERC,
LLC’s initial comments were presented and discussed during the PSA Workshop, and
nearly all outstanding issues were completely resolved. Only one member of the public
attended and there were not public members present via Webex. The Intervenors did not
attend or participate. The close of the public comment period for the PSA is April 30,
2018.

In addition to its initial comments, SERC, LLC provided descriptions of minor project
modifications, including technical support and analyses to enable Staff to include the minor
modifications in the FSA. In all areas except Soil and Water Resources, Staff had
reviewed the minor project changes and concluded that the minor project changes would
not change the conclusions or findings in the PSA. For Soil and Water Resources, Staff
had technical questions and SERC, LLC agreed to provide additional technical information
about the storm water control system. SERC, LLC believes the information will allow Staff
to verify that the design and calculations would ensure the storm water will be controlled in
manner to allow Staff to conclude in its FSA that the project will comply with all applicable
storm water-related laws, ordinances, regulations and standards (LORS) and will not
cause significant environmental impacts.



Schedule

SERC, LLC submitted comments on the Preliminary Determination of Compliance (PDOC)
to the South Coast Air Quality Management District (SCAQMD) and had a teleconference
to discuss them. On April 19, 2018, the SCAQMD provided a letter addressing SERC,
LLC’s comments and accepting many of them. There were no comments on the PDOC
from members of the public, CEC Staff, or the Intervenors.

SERC, LLC and SCAQMD representatives discussed the schedule and SERC, LLC is
expecting the SCAQMD to publish the Final Determination of Compliance (FDOC) by the
end of April 2018, which would support evidentiary hearings in June 2018. Based on the
agreement on the conditions that are expected to be included in the FDOC and the
agreements reached with CEC Staff at the PSA Workshop, SERC, LLC is pleased to
report that it expects most technical areas to be submitted on declaration at the upcoming
evidentiary hearing.

Dated: April 20, 2018

Respectfully Submitted,

Gd

Scott A. Galati
Counsel to SERC, LLC
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