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BEFORE THE PUBLIC UTILITIES COMMISSION
OF THE STATE OF CALIFORNIA

Petition to Amend Docket Numbeer 07-AFC-06C
The Carlsbad Energy Center

ROBERT SARVEY’S SUPPORT FOR TERRAMARS’S MOTION TO DELAY THE PSA
WORKSHOP UNTIL FEBRUARY 2015 AND EXTENTION REQUREST FOR THE PSA
COMMENT PERIOD.

On December 24, 2014 Terramar filed a motion to delay the PSA workshop and the
deadline to file comments on the PSA. Intervenor Sarvey supports Terramar’s need for
additional time to analyze and comment on the PSA. As Terramar noted the Preliminary
Determination of Compliance (PDOC) was scheduled for issuance on November 10, 2014
according to the Committees October 30, 2014 schedule. The Staff’s Preliminary Staff
Assessment was expected to be released 30 days after the PDOC to allow Terramar and the other
parties to analyze and provide comments to the Air District which grants a 30 day comment
period for their PDOC. The PDOC is an imposing document for parties who are not familiar
with air district permits.

Unlike the CEC Staff no draft PDOC was provided to Terramar as the Air District only
provided a draft PDOC to CEC Staff. The 107 page PDOC was made available to the parties on
December 12, 2014 over 1 month late. Three days later CEC Staff issued the 890 page PSA.

It is unreasonable to expect Terramar to respond to both the PDOC and the PSA within
30 days of issuance. The PDOC is a highly technical document that the air district appropriately
allows 30 days for review and comment. The PSA on the other hand is a highly technical 890
page document covering over 20 topics. The CEC Staff has over 20 employees and contractors

who prepare the PSA and no one individual processes or understands the entire document.



The Committee needs to realize that intervnors have other jobs and are not paid to
commit 8-12 hours a day to meet the grueling schedule advanced in this proceeding. Unlike the
Commissioners, applicant, and CEC staff intervnors do not have the resources to hire 20 people
to do their work for them. It is appropriate to grant Terramar’s motion for extension of time to

file comments on the PSA.

Respectfully Submitted,

Robert Sarvey
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