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In its Scheduling Order dated March 6, 2006, the Committee determined that there are a
series of events that must occur at intervals for the project to be able to meet the 12-
month schedule which began on February 1, 2006 with the Energy Commission’s
determination that the project was data adequate.

Staff issued Data Requests to the applicant on March 15, and March 30, 2006. The
applicant plans to provide the responses to staff by April 17, 2006. Staff has noticed a
Data Response and Issue Resolution workshop for April 25, 2006, to be held at the
Eastern Municipal Water District headquarters facility in Perris. This workshop will
provide an opportunity for parties to discuss the data responses, and the status of the
issues identified in staff's Issues Identification Report filed on February 21, 2006.

The Scheduling Order states that the information and/or comments requested of federal,
state and local agencies may impact the schedule of subsequent stages of the staff's
analysis. To date only the County of Riverside and the South Coast Air Quality
Management District (District) have indicated that they will file agency comments and the
timing of their comments.

On February 27, 2006 staff sent an information request letter to Riverside County. The
County will respond to most of staff's questions through an advisory Conditional Use
Permit (CUP), prepared in answer to an application for a CUP submitted by Edison
Mission Energy for the Sun Valley Project in March, 2006. The applicant indicates that
the County plans to complete the advisory CUP by the June 1, 2006 date.

The District is required to issue a Preliminary Determination of Compliance (PDOC) for
the project by June 1, 2006. The District's PDOC may be delayed due to work on the
District’s rule change process revising Rule 1309.1, the Priority Reserve Program. In part
the proposed new rule would re-open the Priority Reserve 1o electric power plant
projects. This rule change would provide a means of mitigation for air emissions impacts
within the District. Staff is expecting the District to release a draft rule, a draft
Environmental Assessment, and to hold a workshop prior to a scheduled public hearing
on July 7, 2006. A Final Determination of Compliance (FDOC) would not be issued until
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the rule change is complete, and the specifics means for mitigation of air emission
impacts has been determined.

If staff receives the information required for completion of the preliminary assessments
for all technical areas by June 1, 2006, staff will be able to publish the Preliminary Staff
Assessment by July 7, 2006.

cc:  Docket (05-AFC-3)
Proof of Service List



BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION
OF THE STATE OF CALIFORNIA

APPLICATION FOR CERTIFICATION
FORTHE SUN VALLEY ENERGY
PROJECT (SVEP)

DockeT No. 05-AFC-3

{Revised 3/3/2006)

PROOF OF SERVICE LIST

DOCKET UNIT

Send the original signed document plus the required 12 copies to the address below:

CALIFORNIA ENERGY COMMISSION
DOCKET UNIT, MS+4

*Attn: Docket No. 05-AFC-3

1516 Ninth Street

Sacramento, CA 85814-5512

E-mail: docket@energy.state.ca.us

* * * %

In addition to the documents sent to the Commissionn Docket Unit, also send individual

copies of any documents to:
APPLICANT
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Project Manager

NJ Resources, LLC

7240 Heil Ave.

Huntington Beach, CA 92647
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* Tom McCabe

Edison Mission Energy
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APPLICANT’S CONSULTANT

CH2M HILL

Douglas M. Davy, Ph.D., Sr. Project
Manager

2485 Natomas Park Dr., Suite 600
Sacramento, CA 95833
ddavy@ch2m.com

COUNSEL FOR APPLICANT

Galati & Blek, LLP

Scott Galatti
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555 Capitol Mall, Suite 600
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sgalati@gb-lip.com



INTERESTED AGENCIES
None listed as of 3/3/2006
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California Unions for Reliable Energy
(CURE)

C/O Marc D. Joseph

Gloria D. Smith

Adams Broadwell Joseph & Cardozo
601 Gateway Boulevard, Suite 1000
South San Francisco, California 94080
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