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The ARB has emailed staff that they are now comfortable with the HRA modeling that 
was initially submitted. 

County of Riverside 
The County of Riverside intends to provide its comments on the project through an 
Advisory Conditional Use Permit (CUP). A draft of this Advisory CUP was received on 
July 25, 2006, with a final version delayed due to the heavy work load of the County’s 
Planning staff. Staff is expecting a final Advisory CUP from the County near the end of 
August.  

South Coast Air Quality Management District 
South Coast Air Quality Management District (SCAQMD) indicated at the staff workshop 
that their Preliminary Determination of Compliance (PDOC) would be issued 
approximately 30 days after the District’s Priority Reserve Program rule change is 
completed. On June 28, 2006, SCAQMD conducted a public workshop to discuss 
amendment of Rule 1309.1 which will allow electric generation facilities (EGFs) to 
purchase the necessary emission reduction credits (ERCs) for certain pollutants from 
their Priority Reserve. As part of this workshop, SCAQMD issued a revised Rule 1309.1 
and the Draft Environmental Assessment for a 45-day public comment period. Adoption 
of the amended rule by the District Hearing Board is scheduled for September 8, 2006. 
The applicant is relying on acquisition of pollution credits from the SCAQMD Priority 
Reserve to offset the project’s emissions of PM10, CO and SOx. On June 29, 2006, the 
SCAQMD issued a letter to the applicant determining that the Sun Valley Energy Project 
and the Walnut Creek Energy Park (05-AFC-2) EGFs are eligible to obtain NOx ERCs 
from the District’s RECLAIM program, but denying eligibility to the RECLAIM program 
for SOx credits. The District reasoned that sufficient SOx credits may be available to 
EGFs through the revised Priority Reserve Program after its expected adoption in 
September.  
 
In order to qualify to draw pollutant credits from the Priority Reserve bank, the applicant 
must document its “due diligence efforts” to secure available ERCs on the open market. 
Staff has still not received the applicant’s second and third air quality status reports 
documenting the applicant’s due diligence efforts (due monthly beginning on May 1, 
2006, in response to staff’s data requests 4, 5, and 9). In a July 31, 2006, conversation, 
the applicant indicated that a status report will be issued in August detailing their 
progress and setting forth a forward action plan based upon the expected adoption of 
the Priority Reserve rule-change by SCAQMD. 

Visual Resources, Visible Plume 
Staff’s initial cooling tower modeling is showing very high frequencies of visible water 
vapor plumes. On June 23, 2006 staff issued data requests to further understand and 
confirm the operating parameters of the cooling tower because these parameters do not 
compare to the tower and plume data for equipment associated with other recent siting 
cases. The applicant has informally provided additional operating temperatures to staff, 
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but must still review and provide staff with the new information received from both 
General Electric Energy and from Marley, the cooling tower vendor, regarding the 
potential for enhanced plume abatement configurations. The applicant expects to file 
this additional information by the end of August. 

Schedule 
The SCAQMD Priority Reserve Rule adoption is scheduled for September 8, 2006. A 
PDOC may follow by 30 days or more, and Air Quality staff may need information from 
the applicant based upon that action prior to completing their analysis. Additionally, staff 
analysis for land use, traffic and transportation, visual resources, and water and soils 
will rely on information from the County’s Advisory CUP. At the staff workshop, staff and 
the applicant had discussions regarding bifurcation of the Preliminary Staff Assessment. 
Staff now believes that the information delays noted above have reduced the potential 
scheduling benefits of bifurcation.  
 
On March 6, 2006, the Committee for the Sun Valley Energy Project issued a 
Committee Scheduling Order. Staff is now working towards the following revised 
schedule. 
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SUN VALLEY ENERGY PROJECT (05-AFC-3) 
ENERGY COMMISSION STAFF’S TENTATIVE SCHEDULE  

Activity  Calendar Day  
1  Valle del Sol Energy, LLC (VSE), filed the 

Application for Certification (AFC)  
December 1, 2005  

2  Decision on data adequacy at business meeting  February 1, 2006  
3  Information hearing, site visit  February 27, 2006  
4  Staff Data Requests Issued  March 15 & 30, 2006  
5  VSE provided Data Responses  April 17, May 1, 2006 
6  Data Response and Issue Resolution workshop  April 25, 2006 
7  Parties File Status Report #1  April 14, 2006  
8  Parties file Status Report #2  May 26, 2006  
9  Parties file Status Report #3  August 9, 2006  

10 SCAQMD Preliminary Determination of 
Compliance Permit 

 
October 8, 2006

 
 

11  Preliminary Staff Assessment filed  30 days following 
PDOC  

12  Preliminary Staff Assessment workshops   
(PSA+ 20 days)  

13  VSE Files Comments on PSA  (PSA+ 30 days)  
14  SCAQMD Issues Final Determination of 

Compliance (FDOC)  TBD  

15  Final Staff Assessment Filed  FDOC + 30  
16  Prehearing Conference  TBD  

 
BOLD =Actual and/or Expected Dates  
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PROJECT (SVEP)    
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PROOF OF SERVICE LIST 
 
 
DOCKET UNIT 
 
Send the original signed document plus the required 12 copies to the address below: 
 
CALIFORNIA ENERGY COMMISSION 
DOCKET UNIT, MS-4 
*Attn: Docket No. 05-AFC-3  
1516 Ninth Street 
Sacramento, CA 95814-5512 
E-mail: docket@energy.state.ca.us 
 
  *   *   *   * 
 
In addition to the documents sent to the Commission Docket Unit, also send individual 
copies of any documents to: 
 
APPLICANT 
 
Jenifer Morris 
Project Manager 
NJ Resources, LLC 
7240 Heil Ave. 
Huntington Beach, CA 92647 
jenifer@njr.net 
 
Tom McCabe 
Edison Mission Energy 
18101 Von Karman Avenue 
Irvine, CA  92612 
tmccabe@edisonmission.com 
 
 
 
 
 

APPLICANT’S CONSULTANT 
 
CH2M HILL 
Douglas M. Davy, Ph.D., Sr. Project 
Manager 
2485 Natomas Park Dr., Suite 600 
Sacramento, CA 95833 
ddavy@ch2m.com 
 
COUNSEL FOR APPLICANT 
 
Galati & Blek, LLP 
Scott Galati 
Plaza Towers 
555 Capitol Mall, Suite 600 
Sacramento, CA 95814 
sgalati@gb-llp.com 
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INTERNAL DISTRIBUTION LIST 
 
 

FOR YOUR INFORMATION ONLY!   Parties DO NOT mail to the following 
individuals.  The Energy Commission Docket Unit will internally distribute 
documents filed in this case to the following: 
 
 
John L. Geesman 
Commissioner & Presiding Member 
MS-31 
 
Jackalyne Pfannenstiel 
Vice Chair & Associate Member 
MS-33 
 
Gary Fay 
Hearing Officer 
MS-9 
 
Project Manager 
Robert Worl 
MS-15 
 
Staff Counsel 
Paul Kramer 
MS-14 
 
Staff Counsel 
Deborah Dyer 
MS-14 
 
 
 

 
 
PUBLIC ADVISER 
 
Margret Kim 
Public Adviser 
1516 Ninth Street, MS-12 
Sacramento, CA 95814 
pao@energy.state.ca.us 
 
 




