BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION
OF THE STATE OF CALIFORNIA

IN THE MATTER OF:

APPLICATION FOR CERTIFICATION FOR THE

SUN VALLEY ENERGY PROJECT DOCKET NTJ_!E:AEC-s
DOCKET

05-AFC-3

DATE =B L
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On February 1, 2006, the Application for Certification (AFC) was deemed data
adequate for the twelve-month review process consistent with Public Resources
Code section 25540.6. The Committee conducted a public informational hearing
on February 27, 2006, to discuss the schedule and other issues of concern. The
attached Committee Schedule is based on the proposed schedules submitted by
Applicant and Staff as well as related discussion at the informational hearing.

The Committee Schedule contains a list of events that must occur to complete the
certification process in twelve months. The schedule covers the period leading up
to the Prehearing Conference. The Prehearing Conference and the balance of the
schedule will be determined at a later time.

Several deadlines are contingent upon reviews to be conducted by federal, state,
and local agencies. This is particularly true for reviews by the local air district.
Applicant shall provide sufficient review time for the responsible agencies to meet
the deadlines specified in the schedule.

Technical issues regarding air quality are pending. The Applicant indicated that a
required air district rule change may be completed in July, allowing the air district to
issue its Final Determination of Compliance for the project at that time. Because
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the dates on which the air district will issue documents is not known at this time, the
attached schedule allows for flexibility keyed to the air district documents,

The Committee may modify the schedule at any time upon either our own motion or
that of a party. [Cal. Code Regs., tit. 20, § 1709(c)]. The schedule requires
periodic status reports to determine whether case development is progressing
satisfactorily, and to bring potential schedule delays or other relevant matters to our
attention.

Dated March 6, 2006, at Sacramento, California.

U Josteman

JOHN GRESMAN
o/Mmmissi and Presiding Member
Sun Valley AFC Committee

ClrbelysiTonnanr |

JACKLYNNE PFAKMNENSTIEL

Vice Chair and Associate Member
Sun Valley AFC Committee




SUN VALLEY ENERGY PROJECT Docket No. 05-AFC-3
ENERGY COMMISSION TENTATIVE COMMITTEE SCHEDULE

l

Activity

Calendar Day

il

Applicant filed Application for Certification (AFC)

December 1, 2005

2|

Decision on data adequacy at business meeting

February 1, 2006

|

3_

Information hearing, site visit

February 27, 2006

ﬂ Staff Data Requests Issued

March 6. 2006

5 | Data Requests and Issues Workshop

March 16, 2006

6 | Applicant provides data request responses March 28, 2006 J
7 | Data response and issue resolution workshop April 12, 2006 j
8 | Parties File Status Report #1 April 14, 2006 |
[ 9 | Staff files data requests, (round 2, if necessary) | April 21, 2006 j
\ 10 | Applicant provides data responses May 12, 2006
11 | Parties file Status Report #2 May 15, 2006
Data response and issue resolution workshop .
12 (round 2, if necessary) May 24, 2006
Local, state, and federal agency draft .
13 | determinations {e.g. Preliminary Determination June 1, 2006 (N)
of Compliance Permit)
| 14 | Parties file Status Report #3 June 15, 2006
. . *30 days following
15 | Preliminary Staff Assessment filed PDOC (N+30 days)
o Mid to late July
16 | Preliminary Staff Assessment workshops N+ 50 days)
17 | VSE Files Comments on PSA (N+ 60 days)
B VSE Dockets Final Determination of Compliance .
18 (FDOC) July 1, 2006 (K)
19 | Final Staff Assessment Filed K+ *30
20 | Prehearing Conference TBA J

* Estimated dates



BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION
OF THE STATE OF CALIFORNIA

APPLICATION FOR CERTIFICATION

For THE SUN VALLEY ENERGY DockeT No. 05-AFC-3
PROJECT (SVEP)
(Revised 3/3/2006)
PROOF OF SERVICE LIST
DOCKET UNIT

Send the original signed document plus the required 12 copies to the address below:

CALIFORNIA ENERGY COMMISSION
DOCKET UNIT, MS-4

*Attn: Docket No. 05-AFC-3

1516 Ninth Street

Sacramento, CA 95814-5512

E-mail: docket@energy.state.ca.us

* * * *x

In addition to the documents sent to the Commission Docket Unit, also send individual
copies of any documents to:

APPLICANT APPLICANT’S CONSULTANT
Jenifer Morris CH2M HILL

Project Manager Douglas M. Davy, Ph.D., Sr. Project
NJ Resources, LLC Manager

7240 Heil Ave. 2485 Natomas Park Dr., Suite 600
Huntington Beach, CA 92647 Sacramento, CA 95833
ienifer@nijr.net ddavy@ch2m.com

*Tom McCabe COUNSEL FOR APPLICANT
Edison Mission Energy

18101 Von Karman Avenue Galati & Blek, LLP

Irvine, CA 92612 Scott Galatti
tmccabe@edisonmission.com Plaza Towers

555 Capitol Mall, Suite 600
Sacramento, CA 95814
sgalati@gb-lip.com
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INTERESTED AGENCIES

None listed as of 3/3/2006
INTERVENORS

California Unions for Reliable Energy
(CURE)

C/O Marc D. Joseph

Gloria D. Smith

Adams Broadwell Joseph & Cardozo
601 Gateway Boulevard, Suite 1000
South San Francisco, California 94080

DECLARATION OF SERVICE

I, Maggie Read declare that on March 6, 2006 | deposited copies of the attached Order
Committee Scheduling Order in the United States mail at Sacramento, CA with first
class postage thereon fully prepaid and addressed to those identified on the Proof of
Service list above. Transmission via electronic mail was consistent with the
requirements of California Code of Regulations, title 20, sections 1209, 1209.5, and

1210. P
| declare under penalty of perjury that the foregoing is trye d correct.
\v /
{ ’fsigﬂﬁure]
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FOR YOUR INFORMATION ONLY! Parties DO NOT mail to the following
individuals. The Energy Commission Docket Unit will internally distribute
documents filed in this case to the following:

John L. Geesman
Commissioner & Presiding Member
MS-31

Jackalyne Pfannenstiel
Vice Chair & Associate Member
MS-33

Gary Fay
Hearing Officer
MS-9

Project Manager
Robert Worl
MS-15

Staff Counsel
Paul Kramer
MS-14

Staff Counsel
Deborah Dyer
MS-14

PUBLIC ADVISER

Margret Kim

Public Adviser

1516 Ninth Street, MS-12
Sacramento, CA 95814
pao@energy.state.ca.us
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