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~ u b j ~ l t :STATUS REPORT #7 FOR THE SUN VALLEY ENERGY PROJECT (05-AFC-3) 

The South Coast Air Quality Management District (SCAQMD or District) staff continues 
to work on the Determination of Compliance process for the Sun Valley Energy Project 
(SVEP). The applicant and the turbine vendor, GE Energy, have supplied additional 
emissions information to the District for the project's LMSl00 turbines that will be used 
to develop the compliance requirements and revised modeling. The new information will 
be used by the District staff for the completion of a Revised Preliminary Determination 
of Compliance (PDOC-R) that will be circulated for public comment. 

The California Air Resources Board (CARB) intends to adopt stricter nitrogen dioxide 
(N02) standards by January of 2008 which reduce the 1-hour limit from 2.5 parts per 
million (ppm) to 0.18 ppm, and establishing an NQ annual standard of 0.18 ppm. It is 
unknown at this time what impact CARB's new standard will have on the SCAQMD 
requirements for this project. 

Project Management Staff Transition 
Ihave accepted a Siting Program Manager position in the Siting and Compliance Office, 
which was effective December 20,2007. Mary Dyas will be the Energy Commission's 
new SVEP Project Manager. You may reach Mary at 916-651 -8891, or through email at 
mdvas@enemv.state.~a.us. 

Schedule 
Staff is now working towards the following revised schedule based upon this current 
information: 
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SUN VALLEY ENERGY PROJECT (05-AFC-3) 
ENERGY COMMISSION STAFF'S PROPOSED REVISED SCHEDULE 

Application for Certification (AFC) 
2 Preliminary Determination of Compliance Issued January 31,2007 
3 Preliminary Staff Assessment filed May 16,2007 
4 Preliminary Staff Assessment workshop May 31,2007 
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Docket (05-AFC-3) 
Proof of Service List 

Determination of Compliance (R-PDOC) 
SCAQMD Issues Final Determination of 
Com~liance (FDOC) 

March, 2008 

Shading indlcates completed actions in the SVEP AFC process 

Final Staff Assessment Filed 
Prehearing Conference 

FDOC + 40 
To Be Determined 










