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Subject: STATUS REPORT #8 FOR THE SUN VALLEY MERGY PROJECT (05-AF'C-3) 

Air Quality 

The South Coast Air Quality Management District (SCAQMD) filed its Revised 
Preliminary Determination of Compliance (PDOC-R) for the Sun Valley Energy Project 
(SVEP) on February 1,2008. 

Staff is awaiting the completion of the Firial Determination of Compliance (FCIOC) from 
the SCAQMD, which is expected within the next 45 days, possibly by early April, 2008. 
Staff is expecting to publish the Final Staff Assessment (FSA) within 45 days of receipt 
of the FDOC from SCAQMD, perhaps as; early as the middle of May, 2008. Evidentiary 
Hearings could take place in June, 2008, to be followed by the Presiding Mernber's 
Proposed Decision. Staff will incorporate requirements from the SCAQMD's FDOC into 
the FSA. 

U. S. Army Corps of Engineers 

Staff had requested that the applicant coinduct additional consultations with the US 
Army Corps of Engineers (USACE) regarding the jurisdictional status of drainage 
features that the non-reclaimable wastewater pipeline will cross and the potential that 
pipeline construction would require a permit under Section 404 of the Clean Water Act. 
A letter from the USACE was filed on January 7, 2008, stating that the SVEP would not 
affect wetlands or waters of the United States and that the USACE would not require 
the applicant to obtain a Section 404 perrnit for the project. 

Proposed Schedule 

Staff is now working towards the following revised schedule based upon this current 
information: 
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SUN VALLEY ENERGY PROJECT (05-AFC-3) 
ENERGY COMMISSION STAFF'S PROPOSED REVISED SCHEDULE 

I ACTIVITY I CALENDAR DAY I 
1 Valle del Sol Energy, LLC (VSE), filed the I I Application for Certification (AFC) I December 1,2005 1 

1 

1 2 1 Preliminary Determination of Compliance Issued I January 31, 2007 / 
3 

4 

I SCAQMD lssues Revised Preliminary 
Determination of Com~liance (R-PDOC) 

Preliminary Staff Assessment filed May 16,2007 

Preliminary Staff Assessment 

5 

6 

I February 1,2008 1 
VSE files final Comments on PSA May 18,2007 

VSE and GE provide new 

I SCAQMD Issues Final Determination of 
Compliance (FDOC) April, 2008 

Shading indicates completed actions in the SVEP AFC proces!s 

9 

10 

cc: Docket (05-AFC-3) 
Proof of Service List 

Final Staff Assessment Filed 

Pre-hearing Conference To Be Determined 








