
State Of California The Resources Agency of California 

Memo r a n d um  
Date: April 30, 2009   

 Telephone: (916) 654-4894 

To:  Chairman Jeffrey D. Byron, Presiding Member 
Vice Chairman Arthur H. Rosenfeld, Associate Member 
Hearing Officer, Raul Renaud 

 
 
From: California Energy Commission –  Rod Jones 

1516 Ninth Street Project Manager 
Sacramento, CA 95814-5512 

Subject: CPV VACA STATION PROJECT (08-AFC-11) STATUS REPORT 1 
 

Staff submits the following Status Report for the proposed CPV Vaca Station Project (CPVVS), 
pursuant to the Committee Scheduling Order dated March 23, 2009.    
 
Current Issues and Activities for Resolution 
Staff has been working through the discovery and analysis phase of the proposed CPVVS 
project Application for Certification (AFC). Staff has issued one set of data requests and has 
conducted one data response and issue resolution workshop.  
 
Staff and the applicant continue to work towards resolution of issues and acquisition of 
information in the areas of air quality, cultural resources, and transmission system engineering. 
Staff is preparing a second set of data requests in the areas of noise, visual resources, and 
transmission system engineering, and expects to issue these by May 5, 2009. Three technical 
areas (soils, water and hazardous materials) have recently been assigned staff and will likely 
require data requests.   
 
Background 
During the March 12, 2009 site visit/informational hearing approximately 20 members of the 
public attended and opinion regarding the project appeared to be split. Some residents were 
against the project and some were in favor of it because of potential job creation.  
 
At the April 22, 2009 data request and issue resolution workshop held at the Easterly 
Wastewater Treatment Plant in Elmira, California near the project site, discussion focused on 
cultural resources and air quality. Below is a synopsis of that event.  
 
Cultural Resources (Data Request #39)  
Staff is requesting additional information regarding data request #39, historical 
geomorphology. Staff is proposing that the applicant implement a small trenching program to 
determine the geoarchaeological potential of the project site. The applicant has stated that 
they are considering an alternative method to trenching, and will discuss this matter internally 
before responding further to staff’s request.       
 
Air Quality 
The applicant is still working on finalizing its emissions offset credits package with the Yolo-
Solano Air Quality Management District (YSAQMD) and expects this task to take possibly 
another two months. The applicant has submitted an emission reduction credit (ERC) package 
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to the YSAQMD which identifies credits from cessation of agricultural rice straw burning as a 
potential source for reducing emissions from the project. However, the YSAQMD would need 
to make a ruling change allowing agricultural credits for this purpose before accepting the ERC 
package as complete. The YSAQMD is expected to make a decision regarding the ERC matter 
on or before June 10, 2009. Assuming the ruling is in the applicant’s favor, YSAQMD could 
issue a Notice of Preliminary Determination of Compliance sometime in July.      
 
Start up time for Auxiliary Boiler 
At the suggestion of Energy Commission air quality staff, the applicant will review the 
YSAQMD two hour start up rule (YSAQMD Rule 2.34) for stationary gas turbines. In addition, 
the applicant will compare their proposed start up times with similar combined-cycle projects   
(such as Palomar) that have been evaluated by the Energy Commission.     
 
System Impact Study 
Per the CPV Vaca Station (080-AFC-11) Response to CEC Staff Data Request 1 through 53, 
the applicant has requested additional time to complete the supplemental System Impact 
Study (request docketed March 25, 2009, Docket Log #50668). 

 
 Schedule 

Staff anticipates schedule delays due to the events surrounding the ERC credits package 
submitted to the YSAQMD. As mentioned earlier, the YSAQMD is expected to make a ruling 
on CPV Vacaville, LLC’s application next month which will impact the issuance of the Notice of 
Preliminary Determination of Compliance (PDOC) and completion of the Preliminary Staff 
Assessment (PSA).   
 
Given this circumstance, staff anticipates the publication of the PSA will occur by August 15, 
2009, reflecting a two month delay from the publication date identified in the March 23, 2009 
Committee Scheduling Order. Enclosed is the revised project schedule. 
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Committee’s  
Schedule 

Events or Filings 

1/28/09 AFC data adequate 

3/12/09 Informational Hearing and Site Visit 

3/5/09 Staff transmits Data Request, Set 1 
4/6/09 Applicant provides Data Responses, Set 1 

4/20/09 Local, state and federal agency draft determinations 

4/22/09 Data Response and Issue Resolution Workshop 1 

The week of 4/27/09 Parties file Status Report 

5/4/09 Staff transmits Data Request, Set 2 

6/4/09 Applicant provides Data Responses, Set 2 

6/10/09 YSAQMD Makes determination on ERC package 

7/10/09 YSAQMD files PDOC 

8/15/09 Staff files Preliminary Staff Assessment (PSA) 
8/31/09 Local, state and federal agency final determinations and Air 

District FDOC 
9/7/09 PSA Workshop 

9/30/09 Staff files Final Staff Assessment (FSA) 
TBD Evidentiary hearings* 

TBD Committee files proposed decision 

TBD Hearing on the proposed decision** 

TBD 
Committee files revised proposed decision* 

TBD 
Commission Decision* 

 
 

TBD = To Be Determined 
Note: This schedule assumes that there are no significant 
delays with completing the PDOC and other unforeseen 
circumstances.  
Shaded items have been completed 



*indicates change 1

 

 
   BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT                     

COMMISSION OF THE STATE OF CALIFORNIA 
1516 NINTH STREET, SACRAMENTO, CA  95814 

1-800-822-6228 – WWW.ENERGY.CA.GOV 
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APPLICANT 
 
Andrew Welch - Vice President 
Competitive Power Ventures, Inc.  
8403 Colesville Road, Suite 915 
Silver Spring, MD  20910 
awelch@cpv.com 
 
APPLICANT CONSULTANT 
 
Douglas M. Davy - Program Manager 
CH2MHill 
2485 Natomas Park Drive, Suite 600 
Sacramento, CA  95833 
ddavy@ch2m.com 
 
COUNSEL FOR APPLICANT 
 
Michael J. Carroll 
LATHAM & WATKINS LLP 
650 Town Center Drive, 20th Floor 
Costa Mesa, CA  92626-1925 
michael.carroll@lw.com 
 
INTERESTED AGENCIES 
 
California ISO 
e-recipient@caiso.com 
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ENERGY COMMISSION  
 
JEFFREY D. BYRON 
Commissioner and Presiding Member 
jbyron@energy.state.ca.us  
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Rod Jones 
Project Manager 
rjones@energy.state.ca.us 
 
Deborah Dyer 
Staff Counsel 
ddyer@energy.state.ca.us 
 
Melanie Moultry 
Staff Counsel 
mmoultry@energy.state.ca.us 
 
Loreen McMahon 
Public Adviser 
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DECLARATION OF SERVICE 
 

I, Maria Santourdjian, declare that on May 01, 2009, I served and filed copies of the 
attached CPV Vaca Station (08-AFC-11) Status Report 1. The original document, filed 
with the Docket Unit, is accompanied by a copy of the most recent Proof of Service list, 
located on the web page for this project at: 
[http://www.energy.ca.gov/sitingcases/vacastation/index.html].  The document has 
been sent to both the other parties in this proceeding (as shown on the Proof of Service 
list) and to the Commission’s Docket Unit, in the following manner:   
 
(Check all that Apply) 
 
For service to all other parties: 
     sent electronically to all email addresses on the Proof of Service list; 
 
     by personal delivery or by depositing in the United States mail at Sacramento, 

California with first-class postage thereon fully prepaid and addressed as 
provided on the Proof of Service list above to those addresses NOT marked 
“email preferred.” 

AND 

For filing with the Energy Commission: 

     sending an original paper copy and one electronic copy, mailed and 
emailed respectively, to the address below (preferred method); 

OR 
  depositing in the mail an original and 12 paper copies, as follows: 

 
CALIFORNIA ENERGY COMMISSION  
Attn:  Docket No. 08-AFC-11 
1516 Ninth Street, MS-4 
Sacramento, CA 95814-5512 

 docket@energy.state.ca.us 
 
 
I declare under penalty of perjury that the foregoing is true and correct. 
 
 
 
 
   
 Maria Santourdjian 
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