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BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT

COMMISSION OF THE STATE OF CALIFORNIA 

Docket No. 08-AFC-6 
Application for Certification for the 
Mirant Willow Pass Generating Station 
Project

SECOND STATUS REPORT OF 
MIRANT WILLOW PASS, LLC 

In accordance with the Committee Scheduling Order dated December 31, 2008, Mirant 

Willow Pass, LLC ("Mirant Willow Pass") submits its second status report in this proceeding. 

On June 30, 2008, Mirant Willow Pass submitted an Application for Certification ("AFC") for 

the Willow Pass Generating Station (-WPGS"), a 550 megawatt, natural gas-fired electricity 

generating facility to be located at a site within the existing site of the Pittsburg Power Plant in 

Pittsburg, California. The AFC was determined to be data adequate on October 8, 2008. 

Status of Responses to Data Requests: 

Mirant Willow Pass continues to work diligently to submit the information that 

Commission staff requires for its analysis of the WPGS. To date, Mirant Willow Pass has 

submitted:

• Responses to most of staff's first set of data requests (Data Requests 1-57) on 
December 15, 2008 and January 5,2009; 

• Responses to questions posed at the December 19, 2008 Data Response and Issue 
Resolution Workshop, along with responses to Biological Resources Data Request 10 
and Waste Management Data Requests 42 and 44, on February 13, 2009; 

• Responses to Transmission System Engineering ("TSE") Data Requests 38(a), (b), 
and (f) and 40, prepared as an Updated System Impact Study ("Updated SIS"), on 
February 12, 2009; 

• Response to TSE Data Request 38(c), Results of Transient Stability Analysis, 
prepared as Appendix 10 to the Updated SIS, on March 4, 2009; and 

• Response to TSE Data Request 38(d), Results of Three Phase Fault Duty Analysis, 
prepared as Appendix 11 to Updated SIS, on March 10, 2009. 

1



By letters dated December 2, 2008 and December 23, 2008, Mirant Willow Pass 

requested additional time to respond to Data Requests 10, 31, 37-40, 42-44, and 56, and stated 

objections to Data Requests 39, 43 and 48. Most of the data requests in the first category have 

now been answered, although some information is not yet available, namely: Soil and Water 

Resources Data Request 31 (this is a request for a Delta Diablo Sanitation District Board 

approved agreement for the recycled water supply, which remains in progress); TSE Data 

Request 37 (this requested a transmission analysis that can only be provided by the CAISO and 

Pacific Gas and Electric Company ("PG&E") as part of the interconnection process); TSE Data 

Request 40 (the transmission consultant is preparing this response, as explained below); and Air 

Quality Data Request 56 (the requested documentation will be provided in the Bay Area Air 

Quality Management District's Preliminary Determination of Compliance). TSE Data 

Request 38(e) requested a transmission analysis that is not necessary in light of the results of the 

Updated SIS. In addition, despite its initial objection, Mirant Willow Pass is now preparing a 

draft landscaping plan in response to Visual Resources Data Request 48, as explained below. 

Mirant Willow Pass's transmission consultant continues to work on preparing a response 

to staff's request for electronic copies of certain files (TSE Data Request 40). The consultant 

also is preparing clarifications and additional print versions of information contained in the TSE 

data responses already submitted to staff. Addressing issues in the area of TSE has been 

challenging due to the ongoing restructuring of the CAISO's process for handling applications 

for Large Generator Interconnection Agreements and the general unavailability of transmission 

analyses from the CAISO or PG&E during this interim period. Mirant Willow Pass's 

transmission consultant has spent considerable time and effort to prepare detailed studies and 

analyses of the project's potential impacts to the transmission system, including some that appear 

to go beyond what the CAISO and PG&E normally conduct when approving interconnections, 

and beyond what staff has required in other siting cases. Mirant Willow Pass intends to continue 

working with staff to resolve any remaining concerns and to assist staff in completing its analysis 

in this area. Mirant Willow Pass is involved in the CAISO interconnection process and will 

comply with all CAISO requirements prior to the start of interconnection work. 

Mirant Willow Pass also is preparing a draft landscaping plan that incorporates 

recommendations prepared by the City of Pittsburg's Development Services Department 
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Planning Division and docketed in this proceeding on March 2, 2009. Submission of this draft 

landscaping plan, which should be ready in a few weeks, should address staffs request in Visual 

Resources Data Request 48 and resolve the objection to Data Request 48 that was set forth in 

Mirant Willow Pass's December 2, 2008 letter. 

In the area of Waste Management, staff has previously stated that it needs the results of 

Phase II Environmental Site Assessments ('ESAs") for all identified Recognized Environmental 

Conditions at the project site in order to assess the impacts on worker and public health posed by 

existing hazardous substances. Based on discussions at the December 19, 2008 workshop, 

Mirant Willow Pass understands that staff is reviewing the Phase II ESA that was prepared for 

the site in 1998 and may issue follow up data requests. Mirant Willow Pass has confirmed that 

the California Environmental Protection Agency Department of Toxic Substances Control will 

act as the oversight agency for any investigation and potential remediation activities that may be 

necessary at the project site. Mirant Willow Pass expects to work with staff to develop 

appropriate conditions of certification to ensure that any investigation and remediation activities 

that may be required are conducted in a coordinated and timely manner, do not delay project 

construction, and are sufficiently protective of worker and public health and the environment. 

Schedule: 

Staff's first status report submitted on February 4, 2009 indicated that a second round of 

data requests would be issued by February 24, 2009, but that has not yet occurred. Mirant 

Willow Pass would appreciate receiving the additional data requests as soon as possible so that 

the additional work can be completed without affecting the current schedule. We assume that the 

delay in issuing the second round of data requests will not affect staffs projections (as set forth 

in its first status report) for issuing the Preliminary Staff Assessment on May 15, 2009 and the 

Final Staff Assessment on July 1, 2009. 

Mirant Willow Pass appreciates the opportunity to submit this status report and looks 

forward to continuing progress toward achieving certification for the WPGS in a timely manner.



April 1, 2009	 Respectfully submitted, 

Lisa A. Cottle 
Winston & Strawn LLP 

Attorneys for Mirant Willow Pass, LLC 
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COMMISSION OF THE STATE OF CALIFORNIA 

Application for Certification for the 
Mirant Willow Pass Generating Station Project Docket No. 08-AFC-6 

DECLARATION OF SERVICE 

, Lisa A. Cottle, declare that on April 1, 2009, I served and filed copies of the attached 
Second Status Report of Mirant Willow Pass, LLC. The original document filed with the 
Docket Unit is accompanied by a copy of the most recent Proof of Service list, located at the web 
page for this project at http://www.energy.ca.gov/sitingcases/willowpass/index.html . The 
document has been sent to both the other parties in this proceeding (as shown on the Proof of 
Service list) and to the Commission's Docket Unit, in the following manner: 

• For service to all other parties: Sent electronically to all email addresses on the 
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United States mail at San Francisco, California with first-class postage thereon 
fully prepaid and addressed as provided on the Proof of Service list above to those 
addresses NOT marked as "email preferred." 
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• For filing with the Energy Commission: Sent an original paper copy and one 
electronic copy, mailed and emailed respectively, to the address below: 

CALIFORNIA ENERGY COMMISSION 
Attn: Docket No. 08-AFC-6 
1516 Ninth Street, MS-4 
Sacramento, CA 95814-5512 
docket@energy.state.ca.us   

I declare under penalty of perjury that the foregoing is true and correct. 

Lisa A. Cottle 
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