BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION
OF THE STATE OF CALIFORNIA

IN THE MATTER OF:

APPLICATION FOR CERTIFICATION FOR THE :
IVANPAH SOLARELECTRIC DockeT No. 07-AFC

GENERATING SYSTEM D o C KET
07-AFC-5

COMMITTEE SCHEDULING ORDER DATE AN 3 1 2008 |

RECD. ft8 0 1 70
On October 31, 2007, the Application for Certification (AFC) filed by Solar ParmeTs, Lt ec.—————
(Applicant), was deemed data adequate for the twelve-month review process prescribed
in Public Resources Code section 25540.6. The Committee conducted a public
informational hearing on January 25, 2008, to discuss the schedule and other issues of
concemn. The attached Committee Schedule is based on Commission staff’s proposed
schedule, the Applicant’s responses, and the related discussion at the informational

hearing.

The Committee Schedule contains a list of events that must occur to complete the _
cerntification process. Most Applicants come to the AFC process with permission to use
the proposed site (site control) already in hand and the Commission does not normally
approve a project for which site control is uncertain. Here, the U.S. Bureau of Land
Management (BLM) is concurrently deciding whether to issue a right-of-way grant to
provide the Applicant with site control. The BLM and Commission staff will prepare a
joint environmental analysis satisfying both the California Environmental Quality Act
standards applicable to an AFC and the National Environmental Policy Act, which
applies to the BLM’s decision. The parties agree that this is likely to provide final
Commission and BLM decisions sooner than if one agency’s process were to follow.the
other’s.

It appears, however, that the joint process will be difficult to complete within 12 months.
The BLM’s process requires longer public review periods than those applicable to the
Commission’s proceedings. The information required for each process differs in some
respects, which necessitates additional time for discovery.

Taking into account the longer notice and review periods in the BLM process and that
discovery will not be completed until March, with the possibility that additional discovery
will be necessary, we believe that the schedule proposed by Staff is the best
approximation at this point.




The Committee Schedule provides dates for the period leading up to the Prehearing
Conference, during which the balance of the schedule will be set. We encourage the
parties to consider this schedule an outer boundary and make their best efforts to
complete the milestones ahead of these dates.

The Committee may modify the schedule at any time upon either our own motion or that
of a party. [Cal. Code Regs., tit. 20, § 1709.7(c).] The schedule includes periodic status
reports to monitor progress and bring potential schedule delays or other relevant matters

to our attention.

Dated January 31, 2008, at Sacramento, California.

JEFFREY Y. BYRON ,
Commissioner and Presiding Member

lvanpah AFC Committee

Gy

JAMES D. BOYD
Vice Chair and Associate Member
Ivanpah AFC Committee
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COMMITTEE SCHEDULE

FOR THE

IVANPAH SOLAR ELECTRIC GENERATING SYSTEM

(07-AFC-5)

DATE

EVENT

October 31, 2007

AFC déta adequate

January 4, 2008

Staff conducts data response/issue resolution
workshop

January 11, 2008

Applicant Files Data Responses Part 1

January 25, 2008

Site Visit and Informational Hearing

February 11, 2008

Applicant Files Data Responses Part 2

February 28, 2008

Local, State and Federal Agency draft
determinations, including air district’s Preliminary
Determination of Compliance (PDOC) filed

March 11, 2008

Applicant Files Data Responses Part 3

March 21, 2008, and
every eight (8) weeks
thereatfter

Parties file status reports

Late March, 2008

Staff conducts data response/issue resolution
workshop

April 14, 2008

Staff files Preliminary Staff Assessment/Draft
Environmental Impact Statement (PSA/DEIS)

Early July, 2008

Staff conducts PSA/DEIS workshop

July 21, 2008

Local, State and Federal Agency final comments
and determinations, including air district’'s Final
DOC filed

September 10, 2008

Staff files Final Staff Assessment/Environmental
Impact Statement (FSA/EIS)

Late September, 2008

Prehearing Conference

Thd

Evidentiary Hearings

Thd

Presiding Member's Proposed Decision (PMPD)
issued for 30 day comment period

Tbd (near the ehd of
PMPD comment period)

PMPD comment hearing

Thd

Revised PMPD issued* for 15 day review period*

Thd

Energy Commission Decision adoption hearing

Tbd = to be determined

* = if necessary
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PROOF OF SERVICE
(Revised 1/11/08)

INSTRUCTIONS: All parties shall 1) send an original signed document plus 12 copies OR 2) mail one original
signed copy AND e-mail the document to the web address below, AND 3) all parties shall also send a printed
OR electronic copy of the documents that shall include a proof of service declaration to each of the

individuals on the proof of service:

CALIFORNIA ENERGY COMMISSION
Attn: Docket No. 07-AFC-5

1516 Ninth Street, MS-14

Sacramento, CA 95814-5512
docket@energy.state.ca.us

APPLICANT

Solar Partners, LLC

John Woolard, Chief Executive Officer
Alicia Torre, Project Manager

1999 Harrison Street, Suite #500
Qakland, CA 94612

ATorre @BrightSourceEnergy.com

Steve De Young

Ivanpah solar Electric Generating System
Project Manager

4155 Arbolado Drive

Walnut Creek, CA 94598

steve4155 @astound.net.

APPLICANT’S CONSULTANTS

John L. Carrier, J. D.
2485 Natomas Park Dr. #600
Sacramento, CA 95833-2937
jcarrier@ch2m.com

COUNSEL FOR APPLICANT

Jeffrey Harris

Ellison, Schneider & Harris L.L.P.
Attorneys at Law

2015 H Street

Sacramento, CA 95814-3109
idh@eslawfirm.com

INTERESTED AGENCIES

Larry Tobias

Ca. Independent System Operator
151 Blue Ravine Road

Folsom, CA 95630
LTobias@caiso.com

Electricity Oversight Board
770 L Street, Suite 1250
Sacramento, CA 95814
esaltmarsh@eob.ca.qov

Tom Hurshman, Project Manager
Bureau of Land Management
2465 South Townsend Ave.
Montrose, CO 81401
tom_hurshman @ bim.qov

Sterling White, Field Manager
Bureau of Land Management
Needles Field Office

1303 South Highway 95
Needles, CA 92363
SterlingWhite @ blm.gov




INTERVENORS

Paul Kramer
* California Unions for Reliable Energy (“CURE”) Hearing Officer
Tanya A. Gulesserian pkramer@enerqy.state.ca.us
Marc D. Joseph
Adams Broadwell Joseph & Cardozo Jack Caswell
601 Gateway Boulevard, Suite 1000 Project Manager
South San Francisco, CA 94080 jcaswell@energy.state.ca.us
tqulesserian @adamsbroadwell.com
Dick Ratliff
ENERGY COMMISSION Staff Counsel

dratliff @ energy.state.ca.us

JEFFREY D. BYRON

Presiding Member Public Advisor
ibyron@energy .state.ca.us pao@energy.state.ca.us

JAMES D. BOYD
Associate Member
iboyd@enerqy.state.ca.us

DECLARATION OF SERVICE

|, Maggie Read, declare that on February 1, 2008, | deposited copies of the aftached Scheduling Order in the United
States mail at Sacramento, California with first-class postage thereon fully prepaid and addressed to those identified
on the Proof of Service list above.

OR

Transmission via electronic mail was consistent with the requirements of California Code of Regulations, title 20,
sections 1209, 1209.5, and 1210. All electronic copies were sent to all those identified on the Proof of Service list
above.

| declare under penalty of perjury that the foregoing is true and correct.



