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REVISED COMMITTEE SCHEDULING ORDER

On October 31, 2007, the Application for Certification (AFC) filed by Solar Partners, LLC
(Applicant), was deemed data-adequate for the twelve-month review process prescribed
in Public Resources Code section 25540.6.

The U.S. Bureau of Land Management (BLM) is concurrently deciding whether to issue
a right-of-way (ROW) grant and amend the 1980 California Desert Conservation Area
Plan to allow the Applicant to use the proposed site, which is on federal lands. The
BLM and Commission staffs are preparing a joint environmental analysis to satisfy both
the California Environmental Quality Act (CEQA), applicable to the Energy
Commission’s decision, and the National Environmental Policy Act (NEPA), which
applies to the BLM’s decisions.

The Committee conducted a public Informational Hearing on January 25, 2008, to
discuss the schedule and other issues of concern. On January 31, 2008, September
26, 2008, and October 29, 2008, we issued Committee Schedules for this case. For
various reasons, the milestone dates in those schedules were not met, necessitating
revision of the schedule. The milestones in the most recent schedule have now passed,
and further revision of the schedule is in order. We also take this time to provide more
precise details about the events between the release of the Final Staff
Assessment/Draft Environmental Impact Statement (FSA/DEIS) and our Evidentiary
Hearings in order to give the parties advance notice of those deadlines.

We requested that the parties comment on the schedule in their most recent status
reports and allowed for reply comments. On May 18, 2009, at the Applicant’s request,
we held a Committee Conference to review the status and schedule to complete this
proceeding. The Applicant would like to receive federal stimulus funds for renewable
energy projects. In order to do so, it must begin construction in 2010. Taking into
account limitations on desert tortoise relocation to portions of the spring and fall and



other preconstruction requirements, it requests a schedule that provides a final
Commission decision no later than January, 2010. Commission and BLM staff would
like to accommodate that schedule, however, as of the Committee Conference, we are
still in need of certain information from the Applicant. Once all necessary information is
provided, they believe they can publish the FSA/DEIS within 45 days. The Applicant
asserts that the information Staff requests is not necessary for either the Commission
staff's analysis or BLM’s DEIS. The Commission’s Public Adviser requests that we
allow sufficient time between the release of the FSA/DEIS and our Evidentiary Hearing
for the public to digest and prepare comments and that the public be allowed to submit
comments to both agencies in a single oral or written communication.

The key event is the publication of the FSA/DEIS. Our Evidentiary Hearings cannot
begin until after its release, nor can the BLM’s 90-day public comment period start. The
Applicant cannot begin construction until both Energy Commission and BLM permits are
approved. While it may be that some of the information the Staffs are requesting prior to
publication of the FSA/DEIS would normally be provided during the pre-construction
review following approval of a Energy Commission permit, that is apparently not the
BLM'’s approach. Whether provided before or after approval, the information must be
provided before construction begins. In a joint process, the more stringent informational
requirements—in this case BLM’s—take precedence.

The revised schedule is attached. It contains formulaic intervals between the key
remaining events. Staff is required to notify us when all information necessary for the
publication of the FSA/DEIS has been provided in order to allow us to reserve dates for
the remaining events. Formal notice of those events will not be issued immediately but
we will endeavor to communicate the tentative dates to the parties for planning
purposes.

This schedule allows for the continued coordination of the Energy Commission and BLM
processes. We believe that a separation would not benefit the timely delivery of a
decision to the Applicant, effective public participation, or the efficient use of Staff
resources. The 90 day comment period on the DEIS can be accommodated in our
process by holding the time for submitting comments open past the Evidentiary
Hearings, if necessary. Doing so will not impede the timely preparation of the Presiding
Member’'s Proposed Decision (PMPD). If necessary, comments filed at the end of the
comment period can be considered during the DEIS comment period for the PMPD.

We thank the Staffs for their efforts to date and encourage them to continue to work
toward publication of the FSA/DEIS and preparation for our hearings.



The Committee may modify the schedule at any time upon either our own motion or that
of a party. [Cal. Code Regs., tit. 20, § 1709.7(c).] The frequency of Status Reports is
increased to four week intervals to aid in our monitoring of progress.

Dated June 2, 2009, at Sacramento, California.

L Eoopnn

JEFFREY D. BYRON
Commissioner and Presiding Member
lvanpah AFC Committee

gﬁa@

JAMES D. BOYD
Vice Chair and Associate Member
lvanpah AFC Committee



REVISED COMMITTEE SCHEDULE

FOR THE
[VANPAH SOLAR ELECTRIC GENERATING SYSTEM
(07-AFC-5)
DATE EVENT - Related BLM Actions are Shown for Convenience
October 31, 2007 AFC data adequate

January 4, 2008

Staff conducts data response/issue resolution workshop

January 25, 2008

Site Visit and Informational Hearing

February 28, 2008

Local, State, and Federal Agency draft determinations, including air district’s
Preliminary Determination of Compliance (PDOC) filed

Late March, 2008

Staff conducts data response/issue resolution workshop

Winter — Summer, 2008

Data exchanged among parties

September 22, 2008

Applicant Files Data Responses required by Staff to complete its preliminary
analysis

October 15 & 27, 2008

Committee Conference

December 5, 2008

Staff publishes Preliminary Staff Assessment (PSA)

When all concerned agencies’
concerns are addressed

Formal consultation on Biological Assessment initiated

December 30, 2008

Local, State, and Federal Agency final comments and determinations, including
air district’s Final DOC filed

January 9, 2009

Staff conducts PSA workshops

May 18, 2009

Committee Conference

Thd

Staff notifies parties that all information necessary to finish the Final Staff
Assessment/Draft Environmental Impact Statement (FSA/DEIS) has been
submitted

June 26, 2009 and every four (4)
weeks thereafter until the
FSA/DEIS is filed

Parties file Status Reports

45 days after staff notice of all
information submitted

Staff files Final Staff Assessment/Draft Environmental Impact Statement
(FSA/DEIS)

45 days after staff notice of all
information submitted

BLM Notice of Availability (NOA) of DEIS published

FSA/DEIS + 2 weeks Applicant’s opening testimony and preliminary identification of contested issues
filed and served

FSA/DEIS + 4 weeks Staff and other parties file and serve opening testimony (other than FSA/DEIS)
and Prehearing Conference Statements; Applicant files Prehearing Conference
Statement

FSA/DEIS + 5 weeks All parties file rebuttal testimony and identify which materials referred to in other
parties’ opening testimony of which they want copies

FSA/DEIS + 5 weeks Prehearing Conference

FSA/DEIS + 6 weeks All requested material is served on all other parties




REVISED COMMITTEE SCHEDULE (CONTINUED)

DATE

EVENT - Related BLM Actions are Shown for Convenience

FSA/DEIS + 7 weeks

Evidentiary Hearings

3 weeks after Evidentiary
Hearings close

Post hearing briefs filed

90 days after NOA published

BLM DEIS public comment period ends

6 - 7 weeks after Evidentiary
Hearings close

Presiding Member's Proposed Decision (PMPD) issued for 30-day comment
period

90 days after NOA published or
close of Evidentiary Hearings
(whichever is later)

FSA public comment period ends. Oral comments may be made during the
Evidentiary Hearings; after the hearings close, comments must be made in
writing. Comments submitted after the PMPD is issued will be considered as
comments on the PMPD

Approx. 25 days after PMPD
issued

PMPD comment hearing

35 days after PMPD issued

Revised PMPD issued* for 15-day (30 days if significant environmental
information added) review period*

Thd Federal Biological Opinion issued (or its content known with sufficient certainty)
As FEIS final approaches Energy Commission Final Decision adoption hearing

publication

Thd BLM NOA of FEIS published

30 days after Commission
adoption hearing

Judicial review period for Energy Commission Decision ends

60 days after NOA of FEIS Governor’s consistency review period ends

published (this schedule assumes the Governor finishes his review in 30 days)
30 days after NOA of FEIS FEIS protest period ends

published

Shortly after FEIS protest
period ends

BLM issues Record of Decision, Right of Way grant and Plan Amendment

Thbd = to be determined
* = if necessary
Issued: June 2, 2009




BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT

COMMISSION OF THE STATE OF CALIFORNIA
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APPLICATION FOR CERTIFICATION DockeT No. 07-AFC-5

For THE IVANPAH SOLAR ELECTRIC

GENERATING SYSTEM PROOF OF SERVICE
(Revised 5/27/09)
APPLICANT INTERESTED AGENCIES Gloria Smith, Joanne Spalding
- Sidney Silliman, Sierra Club
Solar Partners, LLC California ISO 85 Second Street, 21 FI,
John Woolard, e-recipient@caiso.com San Francisco, CA 94105
Chief Executive Officer

1999 Harrison Street, Suite #500
Oakland, CA 94612

Steve De Young, Project Manager
*Todd A. Stewart, Project
Manager

E-MAIL PREFERRED

Ivanpah SEGS.

1999 Harrison Street, Ste. 2150
Oakland, CA 94612
sdeyoung@brightsourceenergy.com

tstewart@brightsourceenergy.com

APPLICANT’'S CONSULTANTS

John L. Carrier, J. D.

2485 Natomas Park Dr. #600
Sacramento, CA 95833-2937
jcarrier@ch2m.com

COUNSEL FOR APPLICANT

Jeffery D. Harris

Ellison, Schneider

& Harris L.L.P.

2600 Capitol Avenue, Ste. 400
Sacramento, CA 95816-5905
jdh@eslawfirm.com

Tom Hurshman,

Project Manager

Bureau of Land Management
2465 South Townsend Ave.
Montrose, CO 81401
tom_hurshman@blm.gov

Sterling White, Field Manager
Bureau of Land Management
1303 South Highway 95
Needles, CA 92363
sterling_white@blm.gov

Becky Jones

California Department of
Fish & Game

36431 41st Street East
Palmdale, CA 93552
dfgpalm@adelphia.net

INTERVENORS

California Unions for Reliable
Energy (“CURE")

Tanya A. Gulesserian

Marc D. Joseph

Adams Broadwell Joseph &
Cardozo

601 Gateway Boulevard, Ste 1000
South San Francisco, CA 94080
tqulesserian@adamsbroadwell.com

gloria.smith@sierraclub.org
joanne.spalding@sierraclub.org
gssilliman@csupomona.edu
E-mail Preferred

Joshua Basofin, CA Rep.
Defenders of Wildlife
1303 J Street, Ste. 270
Sacramento, CA 95814
jbasofin@defenders.org
E-MAILED PREFERRED

ENERGY COMMISSION

JEFFREY D. BYRON
Commissioner and Presiding
Member
joyron@energy.state.ca.us

JAMES D. BOYD

Vice Chairman and
Associate Member
jboyd@energy.state.ca.us

Paul Kramer
Hearing Officer
pkramer@energy.state.ca.us

John Kessler
Project Manager
jkessler@enerqy.state.ca.us

Dick Ratliff
Staff Counsel
dratliff@energy.state.ca.us

Elena Miller
Public Adviser
publicadviser@energy.state.ca.us
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DECLARATION OF SERVICE

I, RoseMary Avalos, declare that on June 2, 2009, | served and filed copies of the
attached Revised Committee Scheduling Order, dated, June 2, 2009. The original
document, filed with the Docket Unit, is accompanied by a copy of the most recent Proof
of Service list, located on the web page for this project at:
[www.energy.ca.gov/sitingcases/ivanpah]. The document has been sent to both the
other parties in this proceeding (as shown on the Proof of Service list) and to the
Commission’s Docket Unit, in the following manner:

(Check all that Apply)

FOR SERVICE TO ALL OTHER PARTIES:

X __sent electronically to all email addresses on the Proof of Service list;

X by personal delivery or by depositing in the United States mail at Sacramento
California with first-class postage thereon fully prepaid and addressed as
provided on the Proof of Service list above to those addresses NOT marked
“email preferred.”

AND

FOR FILING WITH THE ENERGY COMMISSION:

X sending an original paper copy and one electronic copy, mailed and emailed
respectively, to the address below (preferred method);

OR

depositing in the mail an original and 12 paper copies, as follows:

CALIFORNIA ENERGY COMMISSION
Attn: Docket No. 07-AFC-5
1516 Ninth Street, MS-4
Sacramento, CA 95814-5512
docket@energy.state.ca.us

| declare under penalty of perjury that the foregoing is true and correct.

Original Signed By:
RoseMary Avalos
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