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STATE OF CALIFORNIA 
 

ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION 
 
 

In the Matter of:         ) 
            ) 
Application for Certification for the   )      Docket No. 11‐AFC‐2 
Hidden Hills Solar Electric Generating  ) 
System     
 
 

HIDDEN HILLS SOLAR ELECTRIC GENERATING SYSTEM  
STATUS REPORT #2 

 
The Committee Scheduling Order issued on November 16, 2011, requested that the 
parties file monthly status reports to inform the Committee on the progress of the 
case.  This Status Report for the Hidden Hills Solar Electric Generating System 
(“HHSEGS”), filed by Hidden Hills Solar I, LLC and Hidden Hills Solar II, LLC 
(collectively, the “Applicant”), provides a status of the proceeding since the issuance 
of Status Report #1 dated January 15, 2012.  
 
DATA REQUEST/RESPONSES  
 
Since January 15, 2012, Applicant has received 12 additional data requests (Data 
Requests 144‐155, Air Quality, Traffic and Transportation, and Visual Resources) for 
which it is currently preparing responses. Applicant has provided responses to 15 
Data Requests in the areas of Air Quality, Alternatives, Biological Resources, Cultural 
Resources, and Soils & Water Resources.  
 
Applicant has participated in six CEC workshops, four in Sacramento and two in 
Tecopa.  Another workshop is scheduled for February 22 in Sacramento. 
 
TECHNICAL AREAS 
 
Below is an update on the technical areas addressed in Status Report #1. The 
technical areas identified were included in Staff’s Issues Identification Report as 
having potentially significant issues.  Each of these technical areas is discussed 
below.  
 

1. Alternatives 
 
On February 9, 2012, Applicant filed Data Responses (Set 2A) pertaining to an 
alternative solar plant site (the Sandy Valley Alternative) and alternative solar 
technologies.  Applicant believes that these responses to Staff’s requests should 
address Staff’s questions and enable Staff to complete its Alternatives analysis.  
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2. Biological Resources 

 
Applicant submitted three biological resource reports in January.  Additional 
reports will be filed in February.  The biological reports and documents that have  
been submitted or will be submitted to the CEC, CDFG, and USFWS are listed below:  
 
  Submitted: 
 

 Revised Presence/Absence Survey for the Desert Tortoise and other 
Sensitive Wildlife, Submitted in Data Response Set 1B, December 5, 2011; 

 Preliminary Draft Desert Tortoise Translocation Plan, Submitted in Data 
Response Set 1B, December 5, 2011;  

 Golden Eagle Study Plan, Submitted in Data Response Set 1B, December 5, 
2011; 

 Resource Summary for Phase I and Phase II Burrowing Owl Surveys, 
submitted in Data Response Set 1B, December 5, 2011; 

 Draft Application for Incidental Take of Threatened and Endangered Species 
Section 2081 of the California Endangered Species Act, submitted in Data 
Response Set 1B, December 2011;  

 Spring 2011 On‐site Survey Botany Report, submitted in Data Response Set 
1B‐2, submitted in December 2011;  

 Spring 2011 Off‐site Botany Survey Report, submitted in Data Response Set 
1B‐3, submitted in January 2012 

 Late Season On‐site Botany Survey Report, submitted in Data Response Set 
1B‐3, submitted in January 2012 

 Fall Golden Eagle Helicopter Survey Report, submitted in Data Response Set 
1B‐3, submitted in January 2012 
 
To Be Submitted: 

 
 Wintering Burrowing Owl Report, to be submitted in February 2012 
 Avian Point Count Survey Report to be submitted in February 2012 
 Winter 2012 Bat Survey Report to be submitted in February 2012 
 Winter Golden Eagle Use Survey Report, to be submitted in February 2012 
 CDFG 1600 Application for State Waters to be submitted in February/March 

2012 
 401 Certification Application to the RWQCB for Federal and State Waters to 

be submitted in February/March 2012 
 Follow‐up Golden Eagle Nest Surveys, report to be submitted late 

spring/early summer 2012 
 Phase III Burrowing Owl Survey Report, to be submitted in Spring 2012 
 Anabat Monitoring Report First Quarter Results, to be submitted in April 

2012 
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 404 Application to the Army Corp of Engineers for Federal Waters to be 
submitted in mid‐2012 

 Biological Assessment from the Bureau of Land Management for submittal to 
the USFWS; to be submitted to the CEC once it has been deemed complete by 
the USFWS. 

 
In addition to these reports, Applicant continues to work with the California 
Department of Fish and Game (“CDFG”) on identifying a location to translocate any 
desert tortoise found on site prior to and during construction of the HHSEGS.    
 
 

3. Cultural Resources  
 
On January 6, 2012, Applicant provided responses to 29 Cultural Resources data 
requests.   Applicant requested additional time to prepare responses to five 
requests, which have since been filed. Applicant objected to four requests (Data 
Requests 105, 106, 108, and 125) and partially objected to seven requests (Data 
Requests 101, 104, 109, 127, 129 – 131).   
 
At the direction of the Committee at the January 24, 2012 Status Conference, 
Applicant’s cultural resources specialists met with CEC cultural resources Staff to 
clarify some of these data requests. Discussions focused on the data requests that 
Staff had initially indicated in Status Report #1 they may take upon themselves.  
Most of these data requests have subsequently been withdrawn (Data Requests 109, 
129 ‐ 132).  It was further agreed that, Applicant’s prior objection notwithstanding, 
Applicant’s cultural resources specialists would prepare a separate technical 
memorandum to address Data Request 125, relating to the Old Spanish Trail.  This 
technical memorandum will be provided to CEC Staff at the end of February.  
Applicant also agreed to provide a full response to Data Request 127, which 
requested the development of a work plan to evaluate a specific subset of the known 
cultural resources on the project site.   Applicant submitted Data Response 127 on 
February 6, 2012, under a repeated application for confidential designation. 
 
Regarding the remaining data requests to which Applicant objected (105, 106, and 
108), the Staff agreed to prepare a clarification to Data Request 105 highlighting its 
main data needs, given the data responses provided to date, as well as technical 
discussions. Data Request 106 is the execution of the research program originally 
called for in Data Request 105 and does not require a response until after a 
response to the revised Data Request 105 has been provided.  Applicant continues 
to object to Data Request 108, in part because it calls for much of the same 
information called for in Data Request 105. 
 
Given the discussion with Staff and the information to be provided by Applicant, 
Applicant believes that the Staff will have the information it needs to complete its 
analysis.  
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4. Land Use 
 
Applicant has been engaged in discussions with Inyo County regarding project 
consistency with applicable local land use laws, ordinances, regulations, and 
standards.  These discussions are ongoing.  The Applicant will update the CEC Staff 
once those discussions conclude.  
 

5. Socioeconomics    
 
Applicant has been in discussions with the Southern Inyo Fire Protection District 
(“SIFPD”) and the Inyo County Sheriff’s Department.  It has hosted a site visit for 
SIFPD representatives at the Ivanpah Solar Electric Generating System site.  
Representatives from the San Bernardino County Fire Department also attended to 
assist in answering questions of the Inyo County responders.  Applicant will 
continue to work with the SIFPD and the Inyo County Sheriff’s Department.  
 

6. Visual Resources 
 
Applicant continues to work with Staff to address their visual resource related 
questions.  On February 3, 2012, Staff issued data requests pertaining to Visual 
Resources. Applicant is in the process of responding to these requests.  
 
Applicant would also like to address the comments made by Staff in Status Report 
#1 regarding the visual simulations prepared for the HHSEGS.  Specifically, the 
Staff’s Status Report #1 stated that Staff “has concerns as to the accuracy of several 
of the KOP simulations. . . and has retained a consultant to review the simulations 
for their accuracy.”1   
 
Applicant prepared its visual simulations, delivered with the AFC in August of 2011, 
using the same methodologies the Commission has applied for a number of years. 
Applicant is troubled that such concerns were not raised directly with Applicant, but 
instead raised for the first time in Staff’s Status Report # 1.  Additionally, if there are 
questions about the AFC’s simulations, those questions could have been raised 
earlier in the Discovery process.  Should the Staff believe additional simulations are 
necessary, Applicant does not believe it is appropriate for Staff to prepare its own 
visual simulations given that it does not have access to the same engineering 
documentation used by Applicant in preparing the simulations.  Furthermore, 
Applicant questions the relevance of any simulations not based on the proper 
engineering documentation.  Notwithstanding these points, Applicant looks forward 
to reviewing the evaluation of Staff’s consultant.    

                                                        
1 Staff Status Report #1, Hidden Hills Solar Electric Generating System (11‐AFC‐2), p. 15 (Jan. 17, 
2012). 
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Applicant looks forward to further discussing Visual Resources with Staff at the 
workshop scheduled for February 22, 2012.  
 

7. Water Resources 
 
In response to Data Request 141, Applicant commissioned a pump test for the 
HHSEGS site, drafted a pump test plan, and provided the pump test plan to Staff and 
Inyo County for review and comment.  On January 25, 2012, Staff and Inyo County 
provided their input on the pump test plan.  Applicant is currently in the process of 
implementing the pump test plan.  Specifically, the following activities have been 
completed:  
 

 The investigation to determine the feasibility of using existing on site wells 
for the pump test has been completed.  Two wells identified as the Orchard 
Well and Well #3 will be used for the pump test.   

 Groundwater monitoring equipment has been installed at Stump Springs.   
The monitoring equipment will help determine groundwater fluctuations at 
Stump Springs.   

 Monitoring wells have been drilled adjacent to the Orchard Well and Well #3. 
 The points of discharge are being prepared for testing and will likely be 

completed the week of February 13, 2012.  
 
The pump test is anticipated to commence on or about February 15, 2012.  Absent 
any complications, results of the pump test will be submitted on or about February 
29, 2012.   
 

8. Transmission System Engineering 
 
As stated during the January Status Conference, HHSEGS is undergoing the Cluster 
Study process with the California Independent System Operator (CAISO), like every 
other project before the Commission.  The Phase I Cluster Study draft report for the 
HHSEGS project is available and will be filed under a request for confidential 
designation with the CEC.  While the Applicant will provide the requested 
information, like all Phase I CAISO studies, it is questionable as to whether the 
information therein is relevant to any decision the Commission must make in this 
proceeding. 
 
// 
// 
//   
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CONCLUSION 
 
Progress is being made on the resolution of outstanding issues.  The Applicant looks 
forward to timely completion of this proceeding.  
 
 
 
February 15, 2012        Respectfully submitted, 
 
            ELLISON, SCHNEIDER & HARRIS, LLP 
 
 
 
               
            By_____________________________________________ 
              Jeffery D. Harris 
              Samantha G. Pottenger 
              2600 Capitol Avenue, Suite 400 
              Sacramento, CA 95816 
              (916) 447‐2166 Telephone 
              (916) 447‐3512 Facsimile 
 
              Attorneys for the Applicant 
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STATE OF CALIFORNIA 
 

Energy Resources Conservation 
and Development Commission 

 
 
Application for Certification for the HIDDEN  
HILLS SOLAR ELECTRIC GENERATING SYSTEM 
PROJECT 
 

)
)
)
)

 
Docket No. 11‐AFC‐2 
 
 

 
 
  PROOF OF SERVICE 
 
 
  I, Karen A. Mitchell, declare that on February 15, 2012, I served the attached 

HIDDEN HILLS SOLAR ELECTRIC GENERATING SYSTEM STATUS REPORT #2 

via electronic and U.S. mail to all parties on the attached service list. 

I declare under the penalty of perjury that the foregoing is true and correct. 

 

   
Karen A. Mitchell 
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SERVICE LIST 
11‐AFC‐2 
 
APPLICANT 
 
Stephen Wiley  
BrightSource Energy  
1999 Harrison Street, Suite 2150  
Oakland, CA 94612‐3500  
swiley@brightsourceenergy.com  
 
Andrew Miller  
Michelle L. Farley 
BrightSource Energy  
1999 Harrison Street, Suite 2150  
Oakland, CA 94612‐3500  
amiller@brightsourceenergy.com  
mfarley@brightsourceenergy.com  
 
Clay Jensen  
Gary Kazio 
BrightSource Energy  
410 South Rampart Blvd., Suite 390  
Las Vegas, Nevada 89145  
cjensen@brightsourceenergy.com 
gkazio@brightsourceenergy.com 
 
APPLICANT’S CONSULTANTS  
 
Susan Strachan  
Strachan Consulting, LLC  
P.O. Box 1049  
Davis, CA 95617  
susan@strachanconsult.com  
 
John Carrier  
CH2MHill  
2485 Natomas Park Drive, Suite 600  
Sacramento, CA 95833‐2987  
jcarrier@ch2m.com  
 
COUNSEL FOR APPLICANT  
 
Chris Ellison  
Jeff Harris  
Samantha Pottenger  
Ellison, Schneider and Harris, LLP  
2600 Capitol Avenue, Suite 400  
Sacramento, CA 95816‐5905  
cte@eslawfirm.com  
jdh@eslawfirm.com  
sgp@eslawfirm.com  
 

INTERESTED AGENCIES  
 
California ISO  
e‐recipient@caiso.com  
 
Great Basin Unified APCD  
Duane Ono  
Deputy Air Pollution Control Officer  
157 Short Street  
Bishop, CA 93514  
dono@gbuapcd.org  
 
INTERVENORS 
 
Jon William Zellhoefer 
P.O. Box 34 
Tecopa, CA  92389 
jon@zellhoefer.info 
 
Lisa T. Belenky, Sr. Attorney 
Center for Biological Diversity 
351 California Street, Ste. 600 
San Francisco, CA 94104 
e‐mail service preferred  
lbelenky@biologicaldiversity.org 
 
Ileene Anderson, Public Lands 
Desert Director 
Center for Biological Diversity 
PMB 447 
8033 Sunset Boulevard 
Los Angeles, CA 90046 
e‐mail service preferred  
ianderson@biologicaldiversity.org 
 

*Jack Prichett 
Old Spanish Trail Association 
857 Nowita Place 
Venice, CA 90291 
jackprichett@ca.rr.com 
 
ENERGY COMMISSION – DECISIONMAKERS  
 
Karen Douglas  
Commissioner and Presiding Member  
e‐mail service preferred  
kldougla@energy.state.ca.us  
 
Carla Peterman  
Commissioner and Presiding Member  
cpeterma@energy.state.ca.us  
 
Ken Celli  
Hearing Officer  
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kcelli@energy.state.ca.us  
 
 
 
 
Galen Lemei  
Adviser to Commissioner Douglas  
e‐mail service preferred  
glemei@energy.state.ca.us  
 
Jim Bartridge  
Adviser to Commissioner Peterman  
jbartrid@energy.state.ca.us  
 
ENERGY COMMISSION STAFF  
 
Mike Monasmith  
Senior Project Manager  
mmonasmi@energy.state.ca.us  
 
Richard Ratliff  
Staff Counsel IV  
dratliff@energy.state.ca.us  
 
ENERGY COMMISSION – PUBLIC ADVISER  
 
Jennifer Jennings  
Public Adviser’s Office  
e‐mail service preferred  
publicadviser@energy.state.ca.us 

 


