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1. Background

On February 27, 2009, Staff filed its Status Report 4, which estimated publication of the
Final Staff Assessment (FSA) on April 8, 2009. Applicant filed its own Status Report 4
on March 6, 2009, seeking an FSA date of April 6, 2009.

On March 5, 2009, the Commission’s Siting Committee issued its Committee Guidance
on Fulfilling California Environmental Quality Act Responsibilities for Greenhouse Gas
Impacts in Power Plant Siting Applications (“GHG Guidance”)*. That document states
in part ”...we recommend that the Energy Commission analyze each project according
to basic CEQA precepts for determining (1) whether the project has a significant
adverse cumulative effect, (2) if so, whether feasible mitigation can be required for the
project, and (3) if not, whether the project has overriding benefits that justify licensing
the project.”

Thereatfter, Intervenor California Unions for Reliable Energy (CURE) filed its Status
Report 4, stating in part that Staff should revise its Preliminary Staff Analysis (PSA) to
apply the recommendations of the Siting Committee contained in the GHG Guidance
report. On March 11, 2009, the Center on Race, Poverty & the Environment filed a
comment letter containing numerous observations critical of the Avenal Project and
stated that the Energy Commission staff had failed to adequately analyze and mitigate
Greenhouse Gas (GHG) Emissions from the project.

Energy Commission staff filed revised comments with a new schedule on March 19,
2009, referencing the Siting Committee’s GHG Guidance report and stating that in
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response to the report, Staff planned to do additional work on its GHG analysis for the
Avenal Energy FSA. In order to perform the analysis Staff noted its reliance on an
anticipated technical report addressing potential GHG effects of power plants (MRW
Report). Staff counsel stated that the FSA must await the MRW Report. (3/23/09 RT 8.)
Staff counsel also pointed out that its greenhouse gas analysis will be “...intricately tied
to the air quality analysis.” (3/23/09 RT 30:1-2.) As a result, Staff opposed separating
the discussions of air quality and GHG. The revised Staff schedule committed to
issuing the FSA no later than June 1, 2009.

Applicant disagreed with Staff’'s recommendation and requested a more truncated
schedule.

2. Discussion

The Commission’s Oll and the Siting Committee’s GHG Guidance report clarified this
Committee’s obligation to address power plant-related GHG issues under the California
Environmental Quality Act (CEQA). As noted above, the report recommended GHG
impacts be addressed in each individual siting case until AB 32 regulations take effect in
2012. The Avenal Energy Project is one of the first individual siting cases to implement
the new, more detailed GHG analysis. While we wish to expedite the processing of this
case, the Governor’'s Executive Orders S-03-5, S-14-08, as well as AB 32, require
significant statewide cuts in GHG. Thus, to implement state law as well as the
recommendations of the Commission’s Siting Committee, we have modified the
schedule in this case. The changes will allow Staff to incorporate the MRW Report into
its FSA and give a more complete CEQA analysis and discussion of potential mitigation.
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REVISED SCHEDULE

Avenal Energy Project

April 24, 2009
June 1, 2009 Staff Files Final Staff Assessment
June 8, 2009 All other parties file testimony
June 15, 2009 All parties file rebuttal testimony
June 22, 2009 All parties file Prehearing Conference Statements
June 30, 2009 Prehearing Conference*
July 7, 2009 Evidentiary Hearing*
Pending Presiding Member’s Proposed Decision (PMPD)
Pending Committee Conference on PMPD
Pending Energy Commission Hearing--Final Decision

*DETAILED INSTRUCTIONS FOR THESE EVENTS WILL BE SENT TO ALL PARTIES
IN A SEPARATE PUBLIC NOTICE OF THE EVENTS.

Dated April 24, 2009, at Sacramento, California.

Original Signed By:

JEFFREY D. BYRON

Commissioner and Presiding Member
Avenal AFC Committee

Original Signed By:

ARTHUR H. ROSENFELD
Commissioner and Associate Member
Avenal AFC Committee
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DECLARATION OF SERVICE

|, RoseMary Avalos, declare that on April 24, 2009, | served and filed copies of the
attached Revised Committee Scheduling Order, dated April 24, 2009. The original
document, filed with the Docket Unit, is accompanied by a copy of the most recent Proof
of Service list, located on the web page for this project at:
[www.energy.ca.gov/sitingcases/avenal]. The document has been sent to both the
other parties in this proceeding (as shown on the Proof of Service list) and to the
Commission’s Docket Unit, in the following manner:

(Check all that Apply)

FOR SERVICE TO ALL OTHER PARTIES:

X __sent electronically to all email addresses on the Proof of Service list;

X____by personal delivery or by depositing in the United States mail at Sacramento
California with first-class postage thereon fully prepaid and addressed as
provided on the Proof of Service list above to those addresses NOT marked
“email preferred.”

AND

FOR FILING WITH THE ENERGY COMMISSION:

X ___sending an original paper copy and one electronic copy, mailed and emailed
respectively, to the address below (preferred method);

OR

depositing in the mail an original and 12 paper copies, as follows:

CALIFORNIA ENERGY COMMISSION
Attn: Docket No. 08-AFC-1

1516 Ninth Street, MS-4

Sacramento, CA 95814-5512

docket@enerqgy.state.ca.us

| declare under penalty of perjury that the foregoing is true and correct.

Original Signed By:
RoseMary Avalos
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