
 
 
 
 
 
 

To:  Chairman Karen Douglas, Presiding Member  
Commissioner Arthur H. Rosenfeld, Associate Member 
Hearing Officer Raoul Renaud 

Subject: GWF TRACY COMBINED CYCLE POWER PLANT PROJECT (08-AFC-7) STATUS REPORT #3

Pursuant to the Committee Scheduling Order dated October 31, 2008, the following is 
Staff’s Status Report #3 for the proposed GWF Tracy Combined Cycle Power Plant 
Project (GWF Tracy). 

1. Staff has been working through the analysis phase of the Application for Certification 
(AFC) process for the proposed GWF Tracy Project. With the exception of two areas, 
staff are finalizing their PSA sections. The PSA section for Biological Resources and 
Air Quality are still pending. 

 
Biological Resources 
Due to staffing issues, the analysis of the Biological Resources section will be delayed.
The Energy Commission is in the process of assigning a Biological Resources staff 
person to this project. 

 
Air Quality 
The staff of the San Joaquin Valley Air Pollution Control District (SJVAPCD) continue to 
have questions regarding use of inter-pollutant trading of emission reduction credits. 
The applicant proposes to use reductions of nitrogen oxides (NOx) to allow particulate 
matter increases, and SJVAPCD rules require a case-by-case analysis of this type of 
trade. Because of these questions, the Preliminary Determination of Compliance 
(PDOC) will be delayed and SJVAPCD staff will not commit to a release date for the 
PDOC. The Energy Commission’s Air Quality staff cannot complete their PSA section 
without this information from SJVAPCD. 

 
2. On January 23, 2009, the applicant provided the Energy Commission with a Workshop

Informal Data Request Response. Their Response addresses outstanding issues 
related to: 1) reconductoring, 2) setback limits, and 3) landscaping.  

 
Schedule 
The PSA was scheduled to be filed on February 12, 2009, with a PSA Workshop scheduled to 
be held on February 26, 2009. Due to the delays related to Biological Resources and Air 
Quality these dates are being postponed. A more specific timeline will be proposed after a 
Biological Resources staff person is assigned and the PDOC is issued. 
 
Staff will continue to issue a monthly status report. 
 

From:  California Energy Commission – Alan Solomon, Project Manager  
 1516 Ninth Street Sacramento, CA 95814-5512  
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   BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT          

COMMISSION OF THE STATE OF CALIFORNIA 
1516 NINTH STREET, SACRAMENTO, CA  95814 

1-800-822-6228 – WWW.ENERGY.CA.GOV 
 

 
 APPLICATION FOR CERTIFICATION Docket No. 08-AFC-7 
 FOR THE GWF TRACY COMBINED CYCLE PROOF OF SERVICE 
POWER PLANT PROJECT________________   (Revised 12/10/2008)  
  

 
INSTRUCTIONS: All parties shall either (1) send an original signed document plus 
12 copies or (2) mail one original signed copy AND e-mail the document to the 
address for the Docket as shown below, AND (3) all parties shall also send a 
printed or electronic copy of the document, which includes a proof of service 
declaration to each of the individuals on the proof of service list shown below: 
 
CALIFORNIA ENERGY COMMISSION  
Attn:  Docket No. 01-AFC-16 
1516 Ninth Street, MS-15 
Sacramento, CA 95814-5512 
docket@energy.state.ca.us  
 
APPLICANT  
 
Doug Wheeler, Vice President 
GWF Energy, LLC  
4300 Railroad Avenue 
Pittsburg, CA 94565 
dwheeler@gwfpower.com 
 
APPLICANT’S CONSULTANTS 
 
Jerry Salamy, Consultant 
Senior Project Manager, CH2M HILL 
2485 Natomas Park Drive 
Sacramento, CA 95833   
Jerry.Salamy@CH2M.com  
 
David A. Stein, P.E.  
Vice President, Industrial Systems 
CH2M HILL  
155 Grand Avenue, Suite 1000  
Oakland, CA 94512 
dstein@ch2m.com  
 
 

COUNSEL FOR APPLICANT 
 
Michael J. Carroll 
Latham & Watkins, LLP 
650 Town Center Drive, 20th Floor 
Costa Mesa, CA  92626-1925 
michael.carroll@lw.com 
 
INTERESTED AGENCIES 
 
California ISO 
e-recipient@caiso.com 
 
INTERVENORS 
 
Howard Seligman, Esg. 
Seligman & Willett, Inc 
7540 Shoreline Drive 
Stockton, CA  95219 
hselitenni@aol.com 
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 *Mr. Robert Sarvey 
501 W. Grantline Road 
Tracy, California 95376 
sarveybob@aol.com 
 
ENERGY COMMISSION  
 
KAREN DOUGLAS 
Commissioner and Presiding Member 
KLdougla@energy.state.ca.us 
 
ARTHUR H. ROSENFELD 
Commissioner and Associate Member 
arosenfe@energy.state.ca.us  
 
Raoul Renaud 
Hearing Officer 
rrenaud@energy.state.ca.us  
 
Christopher Meyer 

Project Manager 
cmeyer@energy.state.ca.us 
 
Kerry Willis 
Staff Counsel 
kwillis@energy.state.ca.us  
 
Elena Miller 
Public Adviser’s Office 
publicadviser@energy.state.ca.us 
 
 
 
 
 
 
 
 
 

 
 
 
 

DECLARATION OF SERVICE 
 
I, April Albright, declare that on February 10, 2009, I deposited copies of the attached  
GWF Tracy Combined Cycle Power Plant Project (08-AFC-7) Status Report #3 in the 
United States mail at Sacramento, CA with first-class postage thereon fully prepaid and 
addressed to those identified on the Proof of Service list above.  
 

OR   
 

Transmission via electronic mail was consistent with the requirements of California 
Code of Regulations, title 20, sections 1209, 1209.5, and 1210.  All electronic copies 
were sent to all those identified on the Proof of Service list above. 
 
I declare under penalty of perjury that the foregoing is true and correct. 
 
 
 
 
 Original signature in Dockets  
 April Albright 
 
 


