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Docket No. 08-AFC-09 

REQUEST FOR CONFERENCE TO 
DISCUSS PROJECT SCHEDULE AND 
ESTABLISH REVISED SCHEDULE 

 

On behalf of the City of Palmdale (“Applicant”) and pursuant to the Title 20 California 
Code of Regulations Section 1208, we respectfully request that the Presiding Member or Hearing 
Officer hold a conference to discuss the project schedule, and that a revised project schedule be 
issued by the Committee based on information provided at the conference. 

The Committee issued its initial Scheduling Order in this matter on December 16, 2008.  
At present, review of the Application for Certification is at least three months behind the 
schedule established by the Committee.  In its Status Report #3, dated June 3, 2009, Applicant 
proposed the following revised schedule:  

Proposed Revised Palmdale Hybrid Power Project Schedule (08-AFC-9) 
Date Event  
6/15/09 AVAQMD Issues Revised Preliminary Determination of 

Compliance (PDOC) 
7/1/09 Staff issues its Preliminary Staff Assessment (PSA) 
7/16/09 PSA Workshop held 
7/20/09 AVAQMD Issues Final Determination of Compliance (FDOC) 
8/19/09 Staff issues its Final Staff Assessment (FSA) 
8/24/09 Pre-Hearing Conference held 
9/2/09 Evidentiary Hearing held 
10/29/09 Presiding Member Proposed Decision (PMPD) issued 
11/11/09 PMPD Hearing 
12/16/09 Decision Adoption  
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In its Status Report #4, dated June 10, 2009, staff identified a number of outstanding 
issues related to the project, including some issues that had been raised previously and some new 
issues.  Staff indicated that it planned to hold a workshop on these outstanding issues next 
month, and would propose a revised schedule sometime thereafter.  Applicant believes that a 
revised project schedule must be established by the Committee on a more definitive and 
expeditious basis. 

Applicant intends to respond to staff’s Status Report #4 by June 26, 2009.  Applicant 
requests that a conference be scheduled as soon as possible after that date to seek input from the 
parties regarding a revised project schedule, and that a revised schedule be issued as soon as 
possible following the conference.   

DATED:  June 16, 2009 Respectfully submitted, 

           /S/ MARC T. CAMPOPIANO 

___________________________________ 
Marc T. Campopiano 
LATHAM & WATKINS LLP 
Counsel to Applicant 










