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CALIFORNIA ENERGY COMMISSION
Attn: Docket No. 08-AFC-9

1516 Ninth Street, MS-4

Sacramento, California 95814-5512

Re: City of Palmdale Hybrid Power Plant Project: Docket No. 08-AFC-9

Dear Sir/Madam:

Pursuant to California Code of Regulations, title 20, Sections 1209, 1209.5, and 1210,

enclosed herewith for filing please find Applicant’s Petition for Minor Modifications to Project
Schedule.

Please note that the enclosed submittal was filed today via electronic mail to your
attention and to all parties on the attached proof of service list.

Senior Paralegal

Enclosure
cc: 08-AFC-9 Proof of Service List (w/encl., via e-mail and U.S. Mail)

Michael J. Carroll, Esq. (w/encl.)
Marc T. Campopiano, Esq. (w/encl.)
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Michael J. Carroll

Marc T. Campopiano

LATHAM & WATKINS LLP

650 Town Center Drive, Suite 2000
Costa Mesa, CA 92626

(714) 540-1235

STATE OF CALIFORNIA
ENERGY RESOURCES
CONSERVATION AND DEVELOPMENT COMMISSION

In the Matter of: Docket No. 08-AFC-9

APPLICATION FOR CERTIFICATION,
FOR THE PALMDALE HYBRID POWER
PROJECT BY THE CITY OF PALMDALE

APPLICANT’S PETITION FOR MINOR
MODIFICATIONS TO PROJECT
SCHEDULE

N’ N N N Nt e N’

Pursuant to Title 20, California Code of Regulations, Section 1716.5, Applicant files this petition
requesting minor modifications to the schedule issued by the Committee on November 6, 2010.

On November 6, 2010, the Committee issued a Committee Scheduling Order in this matter. The
Applicant appreciates the establishment of firm dates for completion of these proceedings.
According to the schedule issued by the Committee, Staff is to file a complete Final Staff
Assessment (FSA) by December 20, 2010. While Staff is providing FSA sections to the Applicant
as they become available, which Applicant appreciates, it appears that the most critical sections of
the FSA will not be available until close to, or on, the December 20, 2010 deadline. The current
schedule requires Applicant to file its testimony by January 5, 2011. Thus, the period for Applicant
to review the FSA, and prepare and file its testimony, coincides with the Christmas and New Year
holidays and associated vacations.

In order to provide Applicant adequate time to review the complete FSA, and prepare and file its
testimony, Applicant is requesting minor modifications to the schedule, to allow one additional
week for Applicant to complete its analysis and testimony. The proposed changes in the schedule
only slightly shorten the period between the filing of rebuttal testimony and prehearing conference
statements (from 7 days to 3 days), and the period between filing of prehearing conference
statements and the prehearing conference (from 8 days to 6 days). The proposed changes do not
affect any scheduled hearing dates. Applicant has discussed these proposed changes with CEC
Staff, and Staff has indicated that it is not opposed to the changes.

In addition, Staff has indicated a desire to modify the deadlines for the filing of opening briefs from

February 9, 2011 to February 16, 2011, and reply briefs from February 16, 2011 to February 23,
2011. Applicant does not object to these modifications to the schedule.
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In summary, the modifications proposed by Applicant and Staff are as follows:

EVENT DATE INTERVAL
Staff files Complete Final Staff Assessment (FSA) 12/20/10 0
including Alternative Transmission Routes
Last Day to Petition to Intervene 12/28/10 30 days prior to Evidentiary

Hearing

Applicant Files Testimony 1/512/11 36 23 days after FSA filed
All Parties File Rebuttal Testimony 1/4219/11 23 30 days after FSA filed
All Parties File Prehearing Conference Statements 1/4921/11 30 32 days after FSA filed

Pre-Hearing Conference and Evidentiary Hearings

1/27/11 - 1/28/11

38 days after FSA filed

All Parties File Opening Briefs 2/916/11 13 20 days after Evidentiary
Hearings

All Parties File Reply Briefs 2/4623/11 20 27 days after Evidentiary
Hearings

Presiding Members Proposed Decision (PMPD) 3/23/11 55 days after Evidentiary
Hearings

Committee Hearing on PMPD 4/13/11 21 days after PMPD files

Close of public comment period on PMPD 4/22/11 30 days after PMPD files

Addendum/Revised PMPD (if necessary) TBD* TBD

Final Adoption Hearing TBD TBD

* TBD: to be determined

Applicant requests that the Committee issue a revised Scheduling Order consistent with the

foregoing.

DATED: December 14, 2010
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Respectfully submitted,

-

Michag] J. Carroll

LATHAM & WATKINS LLP

Counsel to Applicant




STATE OF CALIFORNIA
ENERGY RESOURCES

CONSERVATION AND DEVELOPMENT COMMISSION

In the Matter of: ) Docket No. 08-AFC-9
)
Application for Certification, )  PROOF OF SERVICE
for the CITY OF PALMDALE HYBRID )
POWER PLANT PROJECT )}  (Revised October 6, 2010)
)
)
APPLICANT

Thomas M. Barnett
Executive Vice President
Inland Energy, Inc.

3501 Jamboree Road

South Tower, Suite 606
Newport Beach, CA 92660
tbarnett@inlandenergy.com

Antonio D. Penna Jr.

Vice President

Inland Energy

18570 Kamana Road

Apple Valley, CA 92307
tonypenna@inlandenergy.com

Laurie Lile

Assistant City Manager

City of Palmdale

38300 North Sierra Highway, Suite A
Palmdale, CA 93550
llile@cityofpalmdale.org

APPLICANT’S CONSULTANTS

Sara Head

Vice President
AECOM

1220 Avenida Acaso
Camarillo, CA 93012
Sara.Head@aecom.com
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PALMDALE HYBRID POWER PROJECT
CEC Docket No. 08-AFC-09

INTERESTED AGENCIES

Ronald E. Cleaves, Lt. Col, USAF
Commander ASC Det 1 Air Force Plant 42
2503 East Avenue P

Palmdale, CA 93550
Ronald.Cleaves@edwards.af.mil

Erinn Wilson

Staff Environmental Scientist

California Department of Fish and Game
18627 Brookhurst Street, #559

Fountain Valley, CA 92708

E-mail preferred

EWllson@dfg.ca.gov

Richard W. Booth

Sr. Geologist

Lahontan Regional

Water Quality Control Board

2501 Lake Tahoe Blvd.

South Lake Tahoe, CA 96150-2306
rbooth@waterboards.ca.gov

Rick Buckingham

State Water Project

Power & Risk Office

3310 El Camino Avenue, LL-90
Sacramento, CA 95821

E-mail preferred
rbucking@water.ca.gov

Manuel Alvarez

SoCal Edison

1201 K Street
Sacramento, CA 95814
Manuel.Alvarez(@sce.com

Robert C. Neal, P.E.
Public Works Director

City of Lancaster

44933 Fern Avenue
Lancaster, CA 93534-2461
rneal@cityoflancasterca.org
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PALMDALE HYBRID POWER PROJECT
CEC Docket No. 08-AFC-09

California ISO

P.O. Box 639014
Folsom, CA 95763-9014
e-recipient(@caiso.com

Robert J. Tucker
SoCal Edison

1 Innovation Drive
Pomona, CA 91768
Robert. Tucker@sce.com

Christian Anderson

Air Quality Engineer
Antelope Valley AQMD
43301 Division St, Suite 206
Lancaster, CA 93535
E-mail preferred
canderson@avagmd.ca.gov

Keith Roderick

Air Resources Engineer

Energy Section/Stationary Sources
California Air Resources Board
P.O. Box 2815

Sacramento, California 95812
E-mail preferred
kroderic@arb.ca.gov

ENERGY COMMISSION

Jeffrey D. Byron

Commissioner and Presiding Member
CALIFORNIA ENERGY COMMISSION
1516 Ninth Street

Sacramento, California 95814-5512
jbyron@energy.state.ca.us

Anthony Eggert

Commissioner and Associate Member
CALIFORNIA ENERGY COMMISSION
1516 Ninth Street

Sacramento, California 95814-5512
aeggert@energy.state.ca.us
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PALMDALE HYBRID POWER PROJECT
CEC Docket No. 08-AFC-09

Ken Celli

Hearing Officer

CALIFORNIA ENERGY COMMISSION
1516 Ninth Street

Sacramento, California 95814-5512
kcelli@energy.state.ca.us

Kristy Chew

Advisor to Commissioner Byron
CALIFORNIA ENERGY COMMISSION
1516 Ninth Street

Sacramento, California 95814-5512
kchew(@energy.state.ca.us

Lorraine White

Advisor to Commissioner Eggert
CALIFORNIA ENERGY COMMISSION
1516 Ninth Street

Sacramento, California 95814-5512
E-mail preferred
Iwhite@energy.state.ca.us

Felicia Miller

Project Manager

CALIFORNIA ENERGY COMMISSION
1516 Ninth Street

Sacramento, California 95814-5512
fmiller(@energy.state.ca.us

Lisa DeCarlo

Staff Counsel

CALIFORNIA ENERGY COMMISSION
1516 Ninth Street

Sacramento, California 95814-5512
ldecarlo@energy.state.ca.us

Jennifer Jennings

Public Adviser

CALIFORNIA ENERGY COMMISSION
1516 Ninth Street

Sacramento, California 95814-5512
Publicadviser(@energy.state.ca.us
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PALMDALE HYBRID POWER PROJECT
CEC Docket No. 08-AFC-09

DECLARATION OF SERVICE

I, Paul Kihm, declare that on December 14, 2010, [ served and filed copies of the attached:

APPLICANT’S PETITION FOR MINOR MODIFICATIONS TO PROJECT
SCHEDULE

to all parties identified on the Proof of Service List above in the following manner:

California Energy Commission Docket Unit

Transmission via electronic mail and by depositing a copy with FedEx overnight mail
delivery service at Costa Mesa, California, with delivery fees thereon fully prepaid and
addressed to the following:

CALIFORNIA ENERGY COMMISSION
Attn: DOCKET NO. 08-AFC-09

1516 Ninth Street, MS-4

Sacramento, California 95814-5512
docket@energy.state.ca.us

For Service to All Other Parties

Transmission via electronic mail to all email addresses on the Proof of Service list; and

by depositing one paper copy with the United States Postal Service via first-class mail at
Costa Mesa, California, with postage fees thereon fully prepaid and addressed as provided on
the Proof of Service list to those addresses NOT marked “email preferred.”

I further declare that transmission via electronic mail and U.S. Mail was consistent with the
requirements of California Code of Regulations, title 20, sections 1209, 1209.5, and 1210.

I declare under penalty of perjury that the foregoing is true and correct. Executed on December 14,

2010, at Costa Mesa, California.

aul Kihm
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