STATE OF CALIFORNIA ~ THE RESOQURCES AGENCY CHWARZENEGGER, Govemor

CALIFORNIA ENERGY COMMISSION | 00-AFC-14c.

1516 NINTH STREET, MS 14
SACRAMENTQ, CA 95814-5512

WWW.energy.ca.gov DATEAM E:4 ﬁ
RECDM 4
January 4, 2006 '
Mr. Jesus Arredondo David Lloyd, Secretary
NRG Energy, Inc./El Segundo Power I, LLC El Segundo Power Il LLC
3741 Gresham Lane 4600 Carlsbad Blvd.
Sacramento, CA 95835 Carlsbad, CA 92008

John A. McKinsey, Esq. (Legal Counsel)
770 L St., Ste. 800
Sacramento, CA 95814

Re: Energy Commission Staff Complaint for Compliance Violation; Notification of
Hearing

Gentlemen:

Enclosed is a copy of STAFF'S COMPLAINT FOR COMPLIANCE VIOLATIONS AND
REQUEST FOR ADMINISTRATIVE CIVIL PENALTY with attachments. This complaint
will be filed today and a hearing will be held before the full Energy Commission during
its January 18, 2006, Business Meeting. That meeting begins at 10:00 a.m. and will be
conducted at 1516 Ninth Street, Sacramento, CA. The meeting agenda will be posted
on the internet (http://www.energy.ca.gov/business_ meetings/index.html) prior to the
meeting.

Compliance Project Manager Marc Pryor will be out of town on January 18. We intend
to rely on his sworn declaration as his testimony. If you wish to cross-examine him let
me know by January 13 and | will see that he is available by telephone. Chuck
Najarian, Mr. Pryor's supervisor, will be present at the Business Meeting.

For your information, the Energy Commission’s governing statutes and regulations are
available on the Internet as follows:

Statutes: htip://www.energy.ca.gov/reports/Warren-Alquist_Act/index.html
Regulations: http://www.calregs.com (navigate to the California Code of
Regulations, Title 20, Division 2)

Sincerely,

V2 A fran O

Paul A. Kramer Jr.
Senior Staff Counsel

Enclosures
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STATE OF CALIFORNIA
ENERGY RESOURCES CONSERVATION
AND DEVELOPMENT COMMISSION

In the Matter of: Docket No. 00-AFC-14C

EL SEGUNDO POWER REDEVELOPMENT STAFF'S COMPLAINT FOR
COMPLIANCE VIOLATIONS AND
REQUEST FOR ADMINISTRATIVE
CIVIL PENALTY; DECLARATION
OF MARC S. PRYOR

EL SEGUNDO POWER 1II, LLC,
Project Owner/Licensee

Hearing Date: January 18, 2006

Hearing Time: 10:00 a.m.

Location: 1516 Ninth Street
Sacramento, CA

Nt et N N e Nt it it vt vt Nl Nt st

The Energy Commission Staff petitions the Energy Commission for an order
imposing an administrative civil penalty in the amount of $25,000 plus $1,000 for
each day of nencompliance as is explained in greater detail below con El Segundo
Power II, LLC ("El Segundo Power”). The grounds and reasons for imposing the
penalty are described below. This complaint is intended to serve as the staff
report described in Title 20, California Code of Regulations, Section 1237.

The addresses of record for El Segundo Power II, LLC are:

Mr. Jesus Arredondo

NRG Energy, Inc./El Segundo Power II, LLC
3741 Gresham Lane

Sacramento, CA 95835

(916) 928-0796

David Lloyd, Secretary
El Segundo Power II LLC
4600 Carisbad Blvd.
Carlsbad, CA 92008
(760) 268-4069



John A. McKinsey, Esq. (Legal Counsel)
770 L St., Ste. 800

Sacramento, CA 95814

(916) 447-0700

L.
COMMISSION AUTHORITY

Public Resources Code Section 25534 describes the circumstances under which
the Energy Commission may revoke a power plant’s license or impose a civil
penalty.

(a) The commission may, after one or more hearings, amend the
conditions of, or revoke the certification for, any facility for any of the
following reasons:

(2) Any significant failure to comply with the terms or conditions of
approval of the application, as specified by the commission in its written
decision.

(b) The commission may also administratively impose a civil penalty for a
violation of paragraph (1) or (2) of subdivision (a). Any civil penalty shall
be imposed in accordance with Section 25534.1 and may not exceed
seventy-five thousand dollars ($75,000) per violation, except that the civil
penalty may be increased by an amount not to exceed one thousand five
hundred dollars ($1,500) per day for each day in which the violation
occurs or persists, but the total of the per day penalties may not exceed
fifty thousand dollars ($50,000).

II.
THE LICENSE

The Energy Commission’s license to construct and operate the El Segundo
Redevelopment power plant was approved in a Commission Decision dated
February 2, 2005. At all times since the Commission Decision, El Segundo Power
has been the owner of the license.

III.
CONDITION OF CERTIFICATION

Among the conditions of certification applicable to the license is condition BIO-1:

BIO-1: The project owner shall place $5,000,000 in trust for the Santa
Monica Bay Restoration Commission (SMBRC) to assess the ecological



condition of the Santa Monica Bay and to develop and implement actions
to improve the ecological health of the Bay. At least $250,000 shall be
provided within 30 days after this Decision becomes final, and an
additional sum of at least $250,000 shall be provided every 90 days
thereafter until $1 million has been provided. At that time, the SMBRC in
consultation with the project owner, shall propose a schedule for the
payment of the remaining funds; within 30 days after submittal of the
proposed schedule to the CPM, the CPM shall approve a schedule, which
may be the SMBRC'’s schedule or a modification thereof. The project
owner shall comply with the approved schedule. The funds shall be spent
as directed by the SMBRC, after consultation with the CPM and the Los
Angeles Regional Water Quality Control Board, for the purposes of
assessing the ecological condition of the Santa Monica Bay and developing
and implementing actions to improve the ecological health of the Bay. To
the maximum extent feasible in keeping with those purposes, the studies
conducted shall be designed to assist the LARWQCB in carrying out its
responsibilities under section 316(b) of the Clean Water Act, for this
project and other activities affecting Santa Monica Bay. If any funds
remain unspent upon beginning of commercial operation, the project
owner may petition the Energy Commission for return of those unspent
funds to the project owner.

Verification: The project owner shall submit to the CPM a copy of the
receipt transferring funds as required by this Condition. The project owner
shall provide to the CPM a copy of any studies carried out under this
Condition.

Due to litigation challenging the Commission Decision, it did not become final
until August 31, 2005, when the California Supreme Court dismissed a Writ
Petition. The first $250,000 payment required by condition BIO-1 was therefore
due on September 30, 2005. No payment was made by that date. Instead, on
September 30th, El Segundo Power filed a petition seeking to amend the
condition to require the first payment be made at least 90 days prior to the start
of construction of the new generating units.! That petition was denied by the
Energy Commission on November 3, 2005. The Commission’s order denying the
petition directed “that payments commence within 30 days,” making the first
payment due on December 5, 2005.> Subsequent payments are due on March 3,
2006, June 1, 2006, and August 30, 2006.

! At this time, no date for the start of construction has been identified.

% The actual due date, December 3, was a Saturday. Following the normal custom when a deadline falls on
a weekend or holiday, staff understands it is extended to the following Monday, December 5. (Cal. Code
Regs., tit 20, § 1003; Code of Civ. Proc.§§ 10, 12, 135))



Iv.
THE VIOLATIONS

El Segundo Power failed to make its initial $250,000 payment by the extended
December 5, 2005 deadline. It refused a proposal that it deposit the initial
payment with the SMBRC under a stipulation that the monies would not be spent
until a memorandum of understanding is approved by El Segundo and the
SMBRC.? See the attached Declaration of Marc S. Pryor. It has further failed to
comply with staff’s request that it make the payment by January 3, 2006. See
the attached Declaration of Marc S. Pryor and December 27, 2005 letter from
Terrence O'Brien to Jesus Arredondo. Those failures constitute significant
violations of condition BIO-1 and subject El Segundo Power to sanction under
Public Resources Code §25534(a)(2) and (b), supra.

V.
RELIEF REQUESTED

The only justification that El Segundc Power offered for its failing to meet the
original deadline in condition BIO-1 was its unwillingness to invest additional
money in a project that it is unsure it will be able to complete. That justification
was rejected by the Energy Commission in both the original AFC proceeding and
again on denial of its petition to postpone the payments. Its failure to satisfy the
condition at this point following the Energy Commission’s clear direction that it
do so, is a gross, substantial violation of a condition of certification. The
appropriate remedy for that violation is a civil penalty of $25,000 (ten percent of
the delinquent amount) plus $1,000 for each day that the violation continues
past January 3, 2006. For example, if the violation remains uncorrected by the
January 18, 2006 Business Meeting when this Complaint will likely be heard by
the Energy Commission, the total penalty would be $25,000 plus $1,000 times 14
days (January 4 through January 17) or a total of $39,000. If the violation
continues past the Commission’s decision on this Complaint, penalties should
continue to accrue at the rate of $1,000 per day until February 23, 2006, when
the $50,000 total limit on daily penalties will be reached. Should this occur staff
anticipates filing an additional complaint requesting additional penalties.

? El Segundo Power has expressed a desire to specify in the MOU how the monies would be spent,
including a limitation on the amount allocated to overhead and administrative costs. Staff believes that
condition BIO-1 is sufficiently specific regarding how the monies are to be used and does not believe it 1s
necessary or appropriate for El Segundo Power to be involved in decisions regarding how the monies will
be spent. In order to comply with the condition, the payment must be unconditional.



DATED: January 4, 2006

Respectfully submitted,

st oo O

PAUL A. KRAMER JR

Senior Staff Counsel
California Energy Commission
1516 9th Street, MS 14
Sacramento, CA 95814

(916) 654-5103

(916) 654-3843 (Fax)
pkramer@energy.state.ca.us



DECLARATION OF MARC S. PRYOR

I, Marc S. Pryor, declare:

1. I am employed by the State of California Energy Resources Conservation and
Development Commission as a Planner II. One of my duties is to serve as the
Compliance Project Manager (CPM) for the El Segundo Power Redevelopment
project (00-AFC-14C). As CPM for that project, I monitor the project’s
compliance with the Conditions of Certification applied to it in the Commission
Decision.

2. I have received no evidence that the requirement of condition BIO-1 that an
initial $250,000 be placed in trust by the project’s owner was satisfied by
December 5, 2005 as the Energy Commission directed in its November 3, 2005
decision denying the project owner’s petition to amend that condition. Further,
the payment requirement remains unsatisfied on January 4, 2006 as I sign this
declaration.

3. Following the November 3 decision, I made various efforts to facilitate and
encourage compliance with condition BIO-1 including voice mail messages and
telephone conversations with El Segundo Power’s counsel, John A. McKinsey;
email and telephone conversations with Shelley Luce and Scott Valor of the
Santa Monica Bay Restoration Commission (SMBRC) and telephone conversations
with David Lloyd, recently identified to me as El Segundo Power’s lead
representative regarding the terms of the trust.

4. Those efforts culminated in a telephone conference call conducted at my
request on December 5, 2005. Participants in that call included myself, my
supervisor, Chuck Najarian, our counsel, Paul Kramer, as well as Scott Valor,
John McKinsey, David Lloyd and others. During that call:

A. Mr. Lloyd insisted that a memorandum of understanding between E|
Segundo Power and the SMBRC must be approved by the SMBRC before
the initial $250,000 payment required by condition BIO-1 could be made.
He had not yet drafted an MOU and indicated that previous time
commitments made it unlikely that he could finish a final version in time
for its adoption at the SMBRC’s December 15, 2005 meeting. He intended
to discuss his concerns about how the moneys could be spent, including
limits on overhead costs, in the MOU.

B. Mr. Valor indicated that the next SMBRC meeting will not occur until



February 16, 2006. To avoid further delay in the making of the initial
payment, Mr. Valor volunteered to recommend that the SMBRC adopt a
resolution at its December meeting that it accept the initial payment but
held the funds until an MOU is approved. Mr. Lloyd rejected Mr. Valor's
offer, however, citing concerns about whether the money could be
refunded to El Segundo Power should a MOU not be agreed upon and his
general position that no monies be transferred until an MOU is approved.

C. Mr. Valor also indicated that the SMBRC could not begin to plan the
studies contemplated in condition BIO-1 until the initial payment was
received. Without the assurance of funding that the initial payment
provides, it is unable to discuss work plans or scheduling with potential
subcontractors. Waiting until the February meeting to approve a MOU
and receive payment would delay the commencement of planning the
studies as well as the studies themselves.

5. In addition to my efforts, on December 27, 2005, Terrence O'Brien sent a
letter to Mr. Jesus Arredondo of El Segundo Power requesting payment by close
of business on January 3, 2006.

6. On January 3, 2006, I spoke to John McKinsey, counsel for El Segundo
Power. Mr. McKinsey informed me that El Segundo Power intended to make the
initial payment but continued to have questions about the “trust” mentioned in
condition BIO-1, such as the identity of the trustee, limitations on overhead
expenses and oversight over expenditures.

I declare under penalty of perjury under the laws of the State of California, that
the above statements are true and correct to the best of my knowledge.

Dated: January 4, 2006 4%///%/ e
M7§. gt /S
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CALIFORNIA ENERGY COMMISSION

1518 NINTH STREET
SACRAMENTO, CA 85814-5512

CALIF ENERGY COMMISSION

. 00,
December 27, 2005 Ooé,:zcs-gﬂﬁg

Mr. Jesus Arredondo RECEIVED IN DOCKETS
NRG Energy, Inc./El Segundo Power {l, LLC
3741 Gresham Lane

- Sacramento, CA 95835

Subject: El Segundo Power Redevelopment Project (00-AFC-14C)
Staff’s Intention to File a Complaint Alleging Non-Compliance
With Condition of Certification BIO-1

Dear Mr. Arredondo:

El Segundo Power i, LLC (ESP II) filed an Application for Certification (AFC) with the
California Energy Commission on December 21, 2000, and the Energy Commission
issued a Decision approving the construction and operation of the El Segundo Power
Redevelopment Project on February 2, 2005.

Among the conditions of certification applicable to the project is condition BIO-1, which
requires that the project owner, ESP IL

“place $5,000,000 in trust for the Santa Monica Bay Restoration Commission
(SMBRC) to assess the ecological condition of the Santa Monica Bay and to
develop and implement actions to improve the ecological health of the Bay, At
least $250,000 shall be provided within 30 days after this Decision becomes final,
and an additional sum of at least $250,000 shall be provided every 90 days
thereafter until $1 million has been provided. At that time, the SMBRC in
consultation with the project owner, shall propose a schedule for the payment of
the remaining funds . . .”

Due to litigation challenging the Energy Commission Decision, the Decision did not
become final until August 31, 2005, when the California Supreme Court dismissed a
Writ Petition. ESF |l was notified that the first $250,000 payment required by Condition
of Certification BIO-1 was therefore due on September 30, 2005. No payment was
made by that date. Instead, on September 30th, ESP |l filed a petition seeking to
amend the condition to require the first payment be made at least 90 days prior to the
start of construction of the new generating units. That petition was denied by the
Energy Commission on November 3, 2005. The Energy Commission’s order denying
the petition directed “that payments commence within 30 days,” making the first
payment due on December 5, 2005. Subseguent payments are due on March 3, 2008,
June 1, 2006, and August 30, 2006.



Mr. Jesus Arredondo
December 27, 2005
Page 2 .

ESP Il failed to make its initial payment by the extended December 5, 2005 deadline.
During a conference call convened by Energy Commission staff on December 5th to
discuss compliance with the requirement, ESP |l representatives refused a proposal
that it deposit the initial payment with the SMBRC with the understanding that the
monies would not be spent until a Memorandum of Understanding (MOU) is approved
by ESP li and the SMBRC. ESP Il expressed a desire to specify in the MOU how the
monies would be spent, including a limitation on the amount allocated to overhead and
administrative costs. We believe that condition BIO-1 is sufficiently specific regarding
how the monies are to be used, and we do not believe it is necessary or appropriate for
ESP Il to be involved in decisions regarding how the monies will be spent. We therefore
will not find a payment conditioned upon approval of a MOU as satisfying the condition;
only an unconditional payment will suffice.

We are taking this opportunity to inform ESP Il that if proof of the first payment is not
provided by close of business on January 3, 2006, we will file a complaint with the
Energy Commission to be heard at the January 18, 2006 Business Meeting. In the
complaint, we will be requesting a fine of $25,000, plus $1,000 for every day paymenit is
delayed, up to a maximum of an additicnal $50,000, beyond January 3, 2008. This
would result in a total fine of $75,000 if no payment were made by February 22™. If,
however, ESP |l pays the $250,000 at or before the January 18, 2006 Business
Meeting, staff will recommend that no civil penalties be imposed by the Energy
Commission. If the first payment and any civil penalties that are assessed remain
unpaid after February 22, 20086, staff intends to recommend additional penalties, as
appropriate, in a second complaint that we will request be heard at a subseguent
business meeting.

If you have any questions or comments, please contact Marc Pryor, Compliance Project
Manager, either by telephone at (916) 653-0159, or by e-mail at
mpryor@energy.state.ca.us.

Sincerely,
— -

— - 2 .
f Lt \,L..C \/} / Ol

TERRENCE O'BRIEN, Deputy Director
Systems Assessment & Facilities Siting

———"

ce: John McKenzie, Counsel to El Segundo Power il, LLC .
David Lloyd, Secretary, El Segundo Power Il, LLC
Scott Valor, Santa Monica Bay Restoration Commission



STATE OF CALIFORNIA
Energy Resources Conservation
and Development Commission

In the Matter of:

Application for Certification
of the El Segundo Power Plant
Redevelopment Project
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Docket No. 00-AFC-14

PROOF OF SERVICE LIST
[*Revised 1/4/06]

I, CHESTER HONG, declare that on January 4, 2006, | deposited copies of the
attached STAFF'S COMPLAINT FOR COMPLIANCE VIOLATIONS AND REQUEST
FOR ADMINISTRATIVE CIVIL PENALTY; DECLARATION OF MARC S. PRYOR;
AND LETTER DATED DECEMBER 27, 2005, FROM TERRENCE O’BRIEN OF THE
CALIFORNIA ENERGY COMMISSION TO MR. JESUS ARREDONDO OF

EL SEGUNDO POWER in the United States mail at Sacramento, CA with first class
postage thereon fully prepaid and addressed to the following:

DOCKET UNIT

Send the original sighed document plus
the required 12 copies to the address
below:

CALIFORNIA ENERGY COMMISSION
DOCKET UNIT, MS-4

Attn: Docket No. 00-AFC-14

1516 Ninth Street

Sacramento, CA 95814-5512

APPLICANT

Jesus Arredondo

NRG Energy, Inc./

El Segundo Power I, LLC
3741 Gresham Lane
Sacramento, CA 95835
By Fax and Mail

David Lloyd

Secretary

El Segundo Power II, LLC
4600 Carlsbad Blvd.
Carlsbad, CA 92008

By Fax and Mail

*Revisions to POS Lisi, i.e. updates, additions and/or deletions

COLINSEL FOR APPLICANT

John McKinsey

Stoel Rives, LLP

770 L Street, Suite 800
Sacramento, CA 95814
Jamckinsey@stoel.com
Fax and Mail

INTERESTED AGENCIES

California Independent System Operator
Attn: Johan Galleberg

151 Blue Ravine Road

Folsom, CA 95630
jgalleberg@caiso.com

Marc D. Joseph

Adams, Broadwell, Joseph & Cardoza
601 Gateway Boulevard, Suite 1000
South San Francisco, CA 94080
mdjoseph@adamsbroadwell.com

) FILED WATH
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John Theodore Yee, P.E.

South Coast Air Quality Mgmt. District

21865 E. Copley Drive
Diamond Bar, CA 91765-4182
Jyee@agmd.gov

City of El Segundo

Paul Garry (Planning)
350 Main Street

El Segundo, CA 90245
Pgarry@elsegundo.org

California State Lands Commission
Attn: Jane Smith

100 Howe Avenue, Suite 100-South
Sacramento, CA 95825
smithj@slc.ca.gov

California Coastal Commission
Attn: Tom Luster
Energy/Ocean Resources

45 Fremont Street, Suite 2000
San Francisco, CA 94105
Tluster@coastal.ca.gov

California Dept. of Fish & Game
Attn: Bill Paznokas

4949 Viewridge Avenue

San Diego, CA 92123
wpaznokas @dfg.ca.gov

National Marine Fisheries Service
Attn: Bryant Chesney

501 West Ocean Blvd., Suite 4200
Long Beach, CA 90802
Bryant.chesney@noaa.gov

California State Lands Commission
Attn: Dwight Sanders

100 Howe Avenue, Suite 100-South
Sacramento, CA 95825

*Revisions to POS Lisi, i.e. updates, additions and/or deletions

Scott Valor

Director of Government Affairs
Santa Monica Bay Restoration
Commission

310wW. 4"

Los Angeles, CA 90013
svalor@waterboards.ca.gov

INTERVENORS

William C. Reid

Utility Workers Union of America
Local 246

10355 Los Alamitos Blvd.

Los Alamitos, CA 90720
Wmreid@earthlink.net

Mark D. Hensley

City Attorney, City of El Segundo
350 Main Street

El Segundo, CA 90245
Mhensley@bwslaw.com

Dana Palmer

Santa Monica Baykeeper
P.O. Box 10096

Marina del Rey, CA 90295

dpalmer @smbaykeeper.org

Michelle A. Murphy

Robert E. Perkins

4420 The Strand

Manhattan Beach, CA 90266
Murphyperkins@cs.com

El. SEGUNDO POWER PLANT REDEVELOPMENT PROJECT Docket No. 00-AFC-14



City of Manhattan Beach
Community Development Dept.
Laurie Jester

1400 Highland Avenue
Manhattan Beach, CA 90266

Ljester@ci.manhattan-beach.ca.us

Robert Wadden

City Attorney

City of Manhattan Beach
1400 Highland Avenue
Manhattan Beach, CA 90266

Rwadden@ci.manhattan-beach.ca.us

Lyle & Elsie Cripe

4421 Qcean Drive
Manhattan Beach, CA 90266
Cripe668 @earthlink.net

Richard G. Nickeison

4421 Crest Drive

Manhattan Beach, CA 90266
nickmf@adelphia.net

Santa Monica Baykeeper

Attn: Tracy J. Egoscue

P.O. Box 10096

Marina del Ray, CA 90295
baykeeper@smbaykeeper.org

Heal the Bay

Attn: Dr. Mark Gold
3220 Nebraska Avenue
Santa Monica, CA 90404
Mgold@healthebay.org

| declare under penalty of perjury that the foregoing is true and correct.

*Revisions to POS List, i.e. updates, additions and/or deletions
El. SEGUNDO POWER PLANT REDEVELOPMENT FROJECT Docket No. 00-AFC-14

signature
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INTERNAL DISTRIBUTION LIST

FOR YOUR INFORMATION ONLY! Parties DO NOT mail to the following
individuals. The Energy Commission Docket Unit will internally distribute
documents filed in this case to the following:

PUBLIC ADVISER

e e—

James Reede

Project Manager Margret J. Kim

MS-15 Public Adviser’s Office
1516 Ninth Street, MS-12

Marc S. Pryor Sacramento, CA 95814

Compliance Project Manager pao@energy.state.ca.us

Paul Kramer

Senior Staff Counsel

MS-14

*Revisions to POS List, i.e. updates, additions and/or deletions
ElL SEGUNDQC POWER PLANT REDEVELOPMENT PROJECT Docket No. 00-AFC-14




