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From:    California Energy Commission – Alan Solomon      Telephone: (916) 653-8236 
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 Sacramento, CA  95814-5512 

 
Subject:  Watson Cogeneration Steam and Electric Reliability Project (09-AFC-1)  
   STATUS REPORT #2 
 

Pursuant to the Committee Scheduling Order dated November 15, 2009, the following is 
staff’s Status Report #2 for the proposed Watson Cogeneration Steam and Electric 
Reliability (BP Watson) Project. 
 
Data Response and Issues Resolution Workshop 
Data Request Set #1 was filed by staff on September 1, 2009. The applicant submitted 
Data Response Set #1A on September 29, 2009 and requested an extension for several 
data responses (Data Response Set #1B), which was submitted on October 26, 2009. A 
Data Response Workshop covering Data Response Set #1A was held with staff, the 
applicant, intervenors, and members of the public on October 14, 2009. Staff asked for 
clarification in the Soil & Water technical area, which the applicant has provided in Data 
Response Set #2. 
 
Data Request Set #2 was filed by staff on December 10, 2009. The applicant submitted 
Data Response Set #2 on January 7, 2010. Staff reviewed this material and on January 
20,2010, a Data Response Workshop covering Data Response Set #1B and Data 
Request Set #2, was held with staff and the applicant. Although this was a noticed 
workshop, Intervenors and members of the public did not participate.  
 
It was determined that there would be no further need of a third Data Response 
Workshop.  
 
Preliminary Staff Assessment 
Staff is working towards an April 15, 2010 date for publishing the Preliminary Staff 
Assessment (PSA), per the Committee’s Revised Scheduling Order.   
 
Project Schedule 
The BP Watson Committee has issued a scheduling order for the project. Staff is working 
diligently to stay on schedule given the current heavy workload issues in the Siting, 
Transmission and Environmental Protection Division, the Governor’s Executive Order on 
renewable projects and the impact of three furlough days a month on staff resources 
such as the repro and mail room groups. The American Recovery and Reinvestment Act 
(ARRA) renewable energy projects are a priority and will require a great deal of staff time 
in the upcoming months. The next status report will indicate our ability to meet the April 
15th BP Watson PSA filing date. 
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APPLICANT  
 
Ross Metersky 
BP Products North America, Inc.  
700 Louisiana Street, 12th Floor 
Houston, Texas  77002 
ross.metersky@bp.com  
  
APPLICANT’S CONSULTANTS 
 
URS Corporation 
Cynthia H. Kyle-Fischer 
8181 East Tufts Avenue 
Denver, Colorado  80237 
cindy_kyle-fischer@urscorp.com  
 
COUNSEL FOR APPLICANT 
 
Chris Ellison  
Ellison Schneider and Harris LLP 
2600 Capitol Avenue, Suite 400 
Sacramento, CA  95816 
cte@eslawfirm.com  
 
 
INTERESTED AGENCIES 
 
California ISO 
e-recipient@caiso.com 
 
 
 
 
 
 
 
 

INTERVENORS 
 
Tanya A. Gulesserin 
Marc D. Joseph 
Adams Broadwell Joseph & Cardozo 
601 Gateway Boulevard, 
Suite 1000 
South San Francisco, CA 94080 
tgulesserian@adamsbroadwell.com  
 
 
ENERGY COMMISSION  
 
*ROBERT WEISENMILLER 
Commissioner and Presiding Member 
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*KAREN DOUGLAS 
Chairman and Associate Member 
kldougla@energy.state.ca.us 
 
*Kourtney Vaccaro 
Hearing Officer 
kvaccaro@energy.state.ca.us 
 
Alan Solomon 
Project Manager 
asolomon@energy.state.ca.us 
 
Christine Hammond 
Staff Counsel 
chammond@energy.state.ca.us 
 
Public Adviser’s Office 
publicadviser@energy.state.ca.us 
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DECLARATION OF SERVICE 

 
 
I, Teraja` Golston, declare that on January 28, 2010, I served and filed copies of the attached, (09-AFC-1) BP 
Watson – CEC Status Report #2, dated January 28, 2010,.  The original document, filed with the Docket Unit, is 
accompanied by a copy of the most recent Proof of Service list, located on the web page for this project at:  
[http://www.energy.ca.gov/sitingcases/watson]. 
 
The documents have been sent to both the other parties in this proceeding (as shown on the Proof of Service list) 
and to the Commission’s Docket Unit, in the following manner:   
 
(Check all that Apply) 
 

FOR SERVICE TO ALL OTHER PARTIES: 
 

 ×   sent electronically to all email addresses on the Proof of Service list; 
 
  ×   by personal delivery or by depositing in the United States mail at Sacramento,CA with first-class postage 

thereon fully prepaid and addressed as provided on the Proof of Service list above to those addresses NOT 
marked “email preferred.” 

AND 

FOR FILING WITH THE ENERGY COMMISSION: 

  ×   sending an original paper copy and one electronic copy, mailed and emailed respectively, to the address 
below (preferred method); 

OR 
             depositing in the mail an original and 12 paper copies, as follows: 

 
                CALIFORNIA ENERGY COMMISSION 
                       Attn:  Docket No. 09-AFC-1 
                      1516 Ninth Street, MS-4 
                      Sacramento, CA 95814-5512 

                docket@energy.state.ca.us 
 
I declare under penalty of perjury that the foregoing is true and correct. 
 
 
      Original Signature in Dockets 
      Teraja` Golston 

 


