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A Data Response and Issue Identification Workshop was held on December 15, 2009, 
for the Mariposa Energy Project (MEP). Staff now has a better understanding of the 
issues that need to be resolved, the comments of the local, state and federal agencies, 
comments from the public and the timing issues the project will face. 
 
Data Response and Issues Resolution Workshop 
 
The applicant submitted Data Responses to Data Request Set 1A and 1B on November 
30, 2009. Staff has reviewed this material and on December 15, 2009, a Data 
Response Workshop was held with staff, the applicant, intervenors and members of the 
public. Staff has asked for clarification of data responses in technical areas including; air 
quality, water resources and transmission system engineering. The applicant will be 
providing the needed clarification in late December and mid January. 
 
The applicant is also working with the San Joaquin Valley Air Quality Management 
District (SJVAQMD), the Bay Area Air Quality Management District (BAAQMD), the 
California Department of Fish and Game and the U.S. Fish and Wildlife Service to 
ensure that agency permits and applications have been filed and are being reviewed. 
The applicant has invited staff to attend meetings with state and federal agencies and is 
providing staff information on current activities. 
 
Project Issues 
 
Comments from the public and other agencies have been focused on air quality, airport 
safety, air plume modeling, biological resources and water supply. These are discussed 
in the following paragraphs. 
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Staff and the applicant are working with the SJVAQMD and the BAAQMD in order to 
make sure the project conforms to regional thresholds and mitigation is secured as 
necessary. Staff is communicating with the BAAQMD on the Preliminary Determination 
of Compliance that will be needed for the Preliminary Staff Assessment (PSA). 
 
Staff has received comments from the Contra Costa County Airport Land Use 
Commission, Keith Freitas, Contra Costa County Director of Airports and Hal Yeager, 
Contra Costa County Airport Land Use Commissioner. The applicant and staff are 
working to provide them additional information and to complete the analysis on airport 
safety concerning power plant air plumes. Staff will complete its analysis which will be 
included in the technical areas of air quality, biological resources, public health and 
traffic and transportation in the PSA 
 
Questions were raised by staff and the public about water supply for the project. The 
applicant provided additional information on water alternatives and Byron-Bethany 
Irrigation District provided a letter stating their ability to supply water to the project. Staff 
is reviewing this information and will provide its analysis in the alternatives and water 
resources sections. 
 
Staff continues to review information from the applicant and the comments from the 
public and other agencies. A complete analysis will be provided in the Preliminary and 
Final Staff Assessments. 
 
Project Schedule 
 
The Mariposa Committee has issued a scheduling order for the project.  Staff will work 
diligently to stay on schedule given the current heavy workload issues in the Siting, 
Transmission and Environmental Protection Division, the Governor’s Executive Order on 
renewable projects and the impact of three furlough days a month on staff resources. 
The American Recovery and Reinvestment Act (ARRA) renewable energy projects are 
a priority and will require a great deal of staff time in the upcoming months. 
 
The applicant and staff have discussed the possibility of the project to have a single 
Staff Assessment compared with the preparation of a Preliminary Staff Assessment and 
Final Staff Assessment. Staff is open to the idea, but only if the information needed to 
complete technical analysis is provided in a timely manner and issues can be resolved, 
before publication of staff’s analysis. 
 
Staff will prepare a project status report for February 1, 2010 and continue to keep the 
Committee apprised of current work product and critical timelines. 
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I, _Teraja` Golston, declare that on December 21, 2009, I served and filed copies of the 
attached _(09-AFC-3) Mariposa – Status Report 1 dated _December 21,2009_.  The 
original document, filed with the Docket Unit, is accompanied by a copy of the most 
recent Proof of Service list, located on the web page for this project at: 
[ Hhttp://www.energy.ca.gov/sitingcases/mariposa/index.htmlH]. 
The document has been sent to both the other parties in this proceeding (as shown on 
the Proof of Service list) and to the Commission’s Docket Unit, in the following manner:   
 
(Check all that Apply) 
 
For service to all other parties: 
_X_ sent electronically to all email addresses on the Proof of Service list; 
 
_X   by personal delivery or by depositing in the United States mail at Sacramento, 

California, with first-class postage thereon fully prepaid and addressed as 
provided on the Proof of Service list above to those addresses NOT marked 
“email preferred.” 

AND 

For filing with the Energy Commission: 

  X_ sending an original paper copy and one electronic copy, mailed and emailed 
respectively, to the address below (preferred method); 

OR 
_____depositing in the mail an original and 12 paper copies, as follows: 

 
0BCALIFORNIA ENERGY COMMISSION  
Attn:  Docket No. 09-AFC-3 
1516 Ninth Street, MS-4 
Sacramento, CA 95814-5512 
Hdocket@energy.state.ca.us 

 
 
I declare under penalty of perjury that the foregoing is true and correct. 
 
 
      Original Signature in Dockets 
               Teraja` Golston 
 
 


