
 State Of California       The Resources Agency of California 
 

M e m o r a n d u m  
 
                          Date:   February 2, 2010 
                                          Telephone:  (916) 654-4781  
   File:  09-AFC-3 
 
 
To: Commissioner Jeffrey Byron, Presiding Member 
 Commissioner Robert Weisenmiller, Associate Member 
 Ken Celli, Hearing Officer 
 
 
From: California Energy Commission - Craig Hoffman 
 1516 Ninth Street   Siting Project Manager 
 Sacramento, CA 95814-5512 
 
 
Subject: Mariposa Energy Project (09-AFC-3)  
  Project Status Report 2 

 
Pursuant to the Committee Scheduling Order dated October 30, 2009, the following is 
staff’s Status Report #2 for the proposed Mariposa Energy Project (MEP). This is an 
update for activities that have occurred since the previous Status Report on December 
21, 2009.  
 
Data Responses 
 
A Data Response Workshop was held on December 15, 2009, with staff, the applicant, 
intervenors and members of the public.  Staff asked for clarification of data responses in 
the following technical areas; air quality, water resources and transmission system 
engineering.  The applicant will be providing the needed clarification in early February. 
 
The applicant is also preparing responses to comments from the Contra Costa County 
Airport Land Use Commission; Keith Freitas - Contra Costa County Director of Airports 
and Hal Yeager - Contra Costa County Airport Land Use Commissioner.  The applicant 
has indicated that these responses will be provided with the data response clarification 
packet in early February. 
 
Staff needs these data responses before analysis can be completed for the preparation 
of the Preliminary Staff Assessment (PSA). 
 
Bay Area Air Quality Management District 
 
The applicant is working with the Bay Area Air Quality Management District (BAAQMD) 
to ensure that an application to the district is complete and has been filed and is being 
reviewed.  The BAAQMD is waiting on complete information from the applicant; when 
complete the District anticipates that a Preliminary Determination of Compliance 
(PDOC) will be issued in late February. The Air Quality section of the PSA cannot be  
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completed until the PDOC is issued.  Staff had originally anticipated the PDOC being 
issued in late December, 2009.  The delay of the PDOC will create a delay in the 
preparation of the Air Quality section of the PSA. 
 
Project Schedule 
 
The Mariposa Committee has issued a scheduling order for the project and staff has 
been working diligently to stay on the schedule with a publication of the PSA in mid- 
March.  However, the Governor’s Executive Order on renewable projects has placed a 
high priority on the expedited processing of solar projects. The President and Congress 
have underscored the need for accelerated development of renewable energy projects 
in California with the passing of the American Recovery and Reinvestment Act (ARRA) 
of 2009.  The Act specifically directs economic stimulus funding to qualified projects that 
begin construction by December 1, 2010.  
 
The Siting, Transmission and Environmental Protection Division is currently focused on 
the review and analysis of seven large scale solar projects and the majority of February 
and March will be directed towards this effort.  This means that the March 17, 2010 PSA 
publication date will not be met.  Staff is aiming for a publication date in late April 2010. 
 
Staff will continue to keep the Committee apprised of current work products and critical 
timelines, and a project status report will be prepared for March 1, 2010.  At that time 
staff will provide information that allows for the development of a revised schedule 
based upon staff workload and division priorities. 
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FOR THE MARIPOSA ENERGY PROJECT 
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APPLICANT 
 
Bo Buchynsky 
Diamond Generating Corporation 
333 South Grand Avenue, #1570 
Los Angeles, California  90071 
b.buchynsky@dgc-us.com 
 
APPLICANT’S CONSULTANTS 
 
Doug Urry 
2485 Natomas Park Dr #600 
Sacramento, CA 95833-2975 
Doug.Urry@CH2M.com 
 
COUNSEL FOR APPLICANT 
 
Gregg Wheatland 
Ellison, Schneider & Harris L.L.P. 
2600 Capitol Avenue, Suite 400 
Sacramento, CA  95816-5905 
glw@eslawfirm.com 
 
INTERESTED AGENCIES 
 
California ISO 
e-recipient@caiso.com 
 
 
 

 
INTERVENORS 
 
 Mr. Robert Sarvey 
501 W. Grantline Road 
Tracy, California 95376 
Sarveybob@aol.com 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Morgan K. Groover 
Development Director 
Mountain House Community 
     Services District 
230 S. Sterling Drive, Suite 100 
Mountain House,   CA  95391 
mgroover@sjgov.org 
 
ENERGY COMMISSION  
 
JEFFREY D. BYRON 
Commissioner and Presiding Member 
jbyron@energy.state.ca.us 
 
*ROBERT B. WEISENMILLER 
Commissioner and Associate Member 
rweisenm@energy.state.ca.us 
 
Kristy Chew 
Advisor to Commissioner Byron 
kchew@energy.state.ca.us 
 
Kenneth Celli 
Hearing Officer 
kcelli@energy.state.ca.us 
 
Craig Hoffman 
Siting Project Manager 
choffman@energy.state.ca.us   
 
Kerry Willis 
Staff Counsel 
kwillis@energy.state.ca.us  
 
Public Adviser’s Office 
publicadviser@energy.state.ca.us 
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DECLARATION OF SERVICE 
 

 
I, Mineka Foggie, declare that on February 2, 2010, I served and filed copies of the 
attached Mariposa Energy Project (09-AFC-3) Project Status Report 2 The original 
document, filed with the Docket Unit, is accompanied by a copy of the most recent Proof 
of Service list, located on the web page for this project at: 
[http://www.energy.ca.gov/sitingcases/mariposa/index.html]. 
The document has been sent to both the other parties in this proceeding (as shown on 
the Proof of Service list) and to the Commission’s Docket Unit, in the following manner:   
 
(Check all that Apply) 
 
For service to all other parties: 
_ X_ sent electronically to all email addresses on the Proof of Service list; 
 
_X_   by personal delivery or by depositing in the United States mail at Sacramento, 

California, with first-class postage thereon fully prepaid and addressed as 
provided on the Proof of Service list above to those addresses NOT marked 
“email preferred.” 

AND 

For filing with the Energy Commission: 

  X__sending an original paper copy and one electronic copy, mailed and emailed 
respectively, to the address below (preferred method); 

OR 
_____depositing in the mail an original and 12 paper copies, as follows: 

 
CALIFORNIA ENERGY COMMISSION  
Attn:  Docket No. 09-AFC-3 
1516 Ninth Street, MS-4 
Sacramento, CA 95814-5512 
docket@energy.state.ca.us 

 
 
I declare under penalty of perjury that the foregoing is true and correct. 
 
 
      Originally Signed By_ 
      Mineka Foggie 
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