
 State Of California       The Resources Agency of California 
 

M e m o r a n d u m  
 
                          Date:   March 4, 2010 
                                          Telephone:  (916) 654-4781  
   File:  09-AFC-3 
 
 
To: Commissioner Jeffrey Byron, Presiding Member 
 Commissioner Robert Weisenmiller, Associate Member 
 Ken Celli, Hearing Officer 
 
 
From: California Energy Commission - Craig Hoffman 
 1516 Ninth Street   Siting Project Manager 
 Sacramento, CA 95814-5512 
 
 
Subject: Mariposa Energy Project (09-AFC-3)  
  Project Status Report #3 

 
Pursuant to the Committee Scheduling Order dated October 30, 2009, the following is 
staff’s Status Report #3 for the proposed Mariposa Energy Project (MEP). This is an 
update for activities that have occurred since the previous Status Report on February 2, 
2010.  
 
Data Requests 
 
Staff is currently preparing data request Set 2 A for land use.  These data requests are 
in regard to the Williamson Act Contract on the property, the lease between Diamond 
Generation and the property owner and exceptions in the title report.  These should go 
out by March 4, 2010. 
 
Data Responses 
 
The Applicant provided Data Response Set 1C on February 12, 2010.  These data 
responses included information for air quality, cultural resources, transmission system 
engineering and soils and water resources.  Staff is currently reviewing this information 
to make sure it is complete and no additional information is needed. 
 
The applicant also provided data responses to Robert Sarvey, an intervener, on 
February 18, 2010 in regard to air quality and land use questions. 
 
Outstanding Data Responses 
 
The applicant has indicated that a Data Response packet will be provided on March 15, 
2010 that includes clarification of data responses for transmission system engineering 
and responses to comments from the Contra Costa County Airport Land Use 
Commission; Keith Freitas - Contra Costa County Director of Airports and Hal Yeager - 
Contra Costa County Airport Land Use Commissioner. 
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The applicant is also providing additional information on a larger construction laydown 
area than what is shown in the Application for Certification. 
 
Staff needs these data responses before analysis can be completed for the preparation 
of the Preliminary Staff Assessment (PSA).  Late data responses will delay the 
preparation of the PSA. 
 
Bay Area Air Quality Management District 
 
The applicant is working with the Bay Area Air Quality Management District (BAAQMD) 
to ensure that an application to the district has been filed, is complete and is being 
reviewed.  The air district has indicated that they are still working with the applicant on 
carbon monoxide standards for the project.  Until the applicant and air district reach an 
agreement on appropriate standards, the information to prepare the Preliminary 
Determination of Compliance (PDOC) is not complete and the PDOC cannot be 
prepared.  The air district has not identified when the PDOC will be completed. 
 
Staff had originally anticipated the PDOC being issued in late December, 2009.  The 
delay of the PDOC is creating a delay in the preparation of the Air Quality section of the 
PSA. 
 
Project Schedule 
 
The project schedule is dependent upon the applicant providing complete data 
responses provided by mid March and the PDOC being issued by the air district.  Staff 
is unable to commit to a schedule at this time without assurances on when the PDOC 
will be issued.  Once staff, knows when the PDOC will be issued, we will propose a 
modified schedule. 
 
Staff will continue to keep the Committee apprised of current work products and critical 
timelines, and a project status report will be prepared for April 1, 2010. 
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UAPPLICANT U 
 
Bo Buchynsky 
Diamond Generating Corporation 
333 South Grand Avenue, #1570 
Los Angeles, California  90071 
b.buchynsky@dgc-us.com 
 
UAPPLICANT’S CONSULTANTS 
 
Doug Urry 
2485 Natomas Park Dr #600 
Sacramento, CA 95833-2975 
Doug.Urry@CH2M.com 
 
UCOUNSEL FOR APPLICANT 
 
Gregg Wheatland 
Ellison, Schneider & Harris L.L.P. 
2600 Capitol Avenue, Suite 400 
Sacramento, CA  95816-5905 
glw@eslawfirm.com 
 
UINTERESTED AGENCIES 
 
California ISO 
HUe-recipient@caiso.comU 
U 
 
 

 
INTERVENORS 
 
 Mr. Robert Sarvey 
501 W. Grantline Road 
Tracy, California 95376 
Sarveybob@aol.com 
 
 
 
 

*Rajesh Dighe 
395 W. Conejo Avenue 
Mountain House, California 95391 
dighe.rajesh@gmail.com 
 

Morgan K. Groover 
Development Director 
Mountain House Community 
     Services District 
230 S. Sterling Drive, Suite 100 
Mountain House,   CA  95391 
mgroover@sjgov.org 
 
ENERGY COMMISSION  
 
JEFFREY D. BYRON 
Commissioner and Presiding Member 
jbyron@energy.state.ca.us 
 
*ROBERT B. WEISENMILLER 
Commissioner and Associate Member 
rweisenm@energy.state.ca.us 
 
Kenneth Celli 
Hearing Officer 
HUkcelli@energy.state.ca.us 
 
Kristy Chew 
Advisor to Commissioner Byron 
kchew@energy.state.ca.us 
 
Craig Hoffman 
Siting Project Manager 
choffman@energy.state.ca.us 
U 
U 
 
Kerry Willis 
Staff Counsel 
Ukwillis@energy.state.ca.us UH  

*Jennifer Jennings 
Public Adviser 
HUpublicadviser@energy.state.ca.us 
 

 
 



  

DECLARATION OF SERVICE 
 

 
I, _Teraja` Golston__, declare that on March 4, 2010_, I served and filed copies of the 
attached__(09-AFC-3) Mariposa – CEC Status Report and CEC Data Request Set 2A_.  
The original document, filed with the Docket Unit, is accompanied by a copy of the most 
recent Proof of Service list, located on the web page for this project at: 
[ Hhttp://www.energy.ca.gov/sitingcases/mariposa/index.htmlH]. 
The document has been sent to both the other parties in this proceeding (as shown on 
the Proof of Service list) and to the Commission’s Docket Unit, in the following manner:   
 
(Check all that Apply) 
 
For service to all other parties: 
_X_ sent electronically to all email addresses on the Proof of Service list; 
 
_X   by personal delivery or by depositing in the United States mail at _Sacramento, 

Ca_  with first-class postage thereon fully prepaid and addressed as provided on 
the Proof of Service list above to those addresses NOT marked “email preferred.” 

AND 

For filing with the Energy Commission: 

  X_sending an original paper copy and one electronic copy, mailed and emailed 
respectively, to the address below (preferred method); 

OR 
_____depositing in the mail an original and 12 paper copies, as follows: 

 
0BCALIFORNIA ENERGY COMMISSION  
Attn:  Docket No. 09-AFC-3 
1516 Ninth Street, MS-4 
Sacramento, CA 95814-5512 
Hdocket@energy.state.ca.us 

 
 
I declare under penalty of perjury that the foregoing is true and correct. 
 
 
      _Original Signature in Dockets  
       Teraja` Golston 


