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Data Response and Issues Resolution Workshop 
 
Staff held a Data Response and Issues Resolution Workshop on Friday, April 
23rd at the Energy Commission. During this workshop, discussions of the 
applicant’s data responses were held and supplemental information still needed 
by staff was identified in the areas of air quality, biological resources, 
transmission system engineering, and water resources. 
 
Outstanding Supplemental Data Responses and Issues 
 
Air Quality – Staff does not currently have all the information that is needed in order to 
complete its analysis. Staff is working with the applicant to revise the air modeling files 
to clarify contrasting data. The Bay Area Air Quality Management District has not 
completed work on the Preliminary Determination of Compliance but has stated to the 
applicant that they expect to complete this work by the first week of June, 2010. 
 
Biological Resources –The applicant is continuing their analysis of the potential 
impacts of nitrogen deposition from the project to the Antioch Dunes National Wildlife 
Refuge. The applicant has indicated that an updated report to address staff’s data 
request on this issue should be filed by mid-May, 2010. 
 
Transmission System Engineering – Although a Phase I Study was provided to staff, 
there are some unresolved issues concerning the approximately 100 megawatt (MW) 
output difference between that study (520 MW) and the output proposed in the AFC 
(624 MW). The California ISO Phase 2 study is expected to be complete by the end of 
June 2010, and that study will include the full 634 MW output proposed. Staff cannot 
conclude the analysis without this information. 
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Soils and Water – Additional information is required for staff to complete its analysis. 
Staff is working with the applicant to incorporate effects from a potential large flood 
event into the drainage design and erosion prevention models. 
 
Project Schedule 
 
The Oakley Committee had issued a scheduling order for the project early in the 
process. Staff is now working towards the following suggested schedule. The unusually 
heavy workload in the Siting, Transmission and Environmental Protection Division, the 
Governor’s Executive Order S-14-08 regarding renewable energy projects and the 
impact of furlough days on Energy Commission and other agencies’ staff resources have 
delayed progress. Also, the American Recovery and Reinvestment Act (ARRA) 
renewable energy projects remain the Division’s priority and will require a great deal of 
staff time in the upcoming months and will continue to impact staff’s schedule. 
 

 ACTIVITY Original 
Date 

Staff 
Proposed 

Date 
1 Applicant files Application for Certification (AFC) 6/30/09  
2 Commission’s determination that AFC is complete 9/23/09  
3 Staff files Issues Identification Report 10/26/09  
4 Staff files data requests 1, 1A 11/5/09 1/19/10, 

2/17/10 
5 Informational Hearing and Site Visit 11/9/09  
6 Applicant provides data responses 1/15/10 2/11/10, 

3/9/10 
7 Staff files data requests 1B 12/29/09 3/22/10 
8 Data response and issue resolution workshop 12/21/09 4/23/10 
9 Local, state and federal agency draft determinations 

AQMD files PDOC 
12/30/09 

 
6//15/10 

10 Staff files Preliminary Staff Assessment (PSA) 2/19/10 7/20/10 
11 PSA workshop 3/11/10 8/10/10 
12 Local, state and federal agency final determinations 

AQMD files FDOC 
3/19/10 8/23/10 

13 Staff files Final Staff Assessment (FSA) 4/19/10 9/22/10 
14 FSA workshop 4/26/10 9/29/10 
15 Prehearing Conference* TBD  
16 Evidentiary hearings* TBD  
17 Presiding Members Proposed Decision (PMPD)* TBD  
18 Committee Hearing on PMPD* TBD  
19 Close of public comment period on PMPD TBD  
20 Addendum/Revised PMPD  TBD  
21 Energy Commission Decision* TBD  

*TBD = To Be Determined 
Shaded items have been completed 
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APPLICANT 
 
Greg Lamberg, Sr. Vice President 
RADBACK ENERGY 
145 Town & Country Drive, #107 
Danville, CA 94526 
Greg.Lamberg@Radback.com 
 
APPLICANT’S CONSULTANTS 
 
Douglas Davy 
CH2M HILL  
2485 Natomas Park Drive, Suite 600 
Sacramento, CA  95833 
ddavy@ch2m.com 
 
COUNSEL FOR APPLICANT 
 
Scott Galati 
Galati & Blek, LLP 
455 Capitol Mall, Suite 350 
Sacramento, CA 95814 
sgalati@gb-llp.com 
 
INTERESTED AGENCIES 
 
California ISO 
e-recipient@caiso.com 
 
INTERVENORS 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
ENERGY COMMISSION  
 
JAMES D. BOYD 
Vice Chair and Presiding Member 
jboyd@energy.state.ca.us  
 
*ROBERT B. WEISENMILLER 
Commissioner and Associate 
Member 
rweisenm@energy.state.ca.us 
 
Kourtney Vaccaro 
Hearing Officer 
KVaccaro@energy.state,ca.us 
 
Joseph Douglas 
Siting Project Manager 
jdouglas@energy.state.ca.us 
 
Kevin Bell 
Staff Counsel 
kbell@energy.state.ca.us 
 
*Jennifer Jannings 
Public Adviser 
publicadviser@energy.state.ca.us 
 
 
 
 
 
 
 
 
 

 
 



  

 
DECLARATION OF SERVICE 

 
 
I, Maria Santourdjian, declare that on May 6, 2010, I served and filed copies of the 
attached Status Report 2 for Oakley Generating Station Project (09-AFC-4).   The 
original document, filed with the Docket Unit, is accompanied by a copy of the most 
recent Proof of Service list, located on the web page for this project at: 
[http://www.energy.ca.gov/sitingcases/contracosta/index.html].  The document has 
been sent to both the other parties in this proceeding (as shown on the Proof of Service 
list) and to the Commission’s Docket Unit, in the following manner: 
 
(Check all that Apply) 
 
For service to all other parties: 
__x__   sent electronically to all email addresses on the Proof of Service list; 
 

 __x__   by personal delivery or by depositing in the United States mail at Sacramento, 
California with first-class postage thereon fully prepaid and addressed as 
provided on the Proof of Service list above to those addresses NOT marked 
“email preferred.” 

AND 

For filing with the Energy Commission: 

__x__  sending an original paper copy and one electronic copy, mailed and 
emailed respectively, to the address below (preferred method); 

OR 
_____depositing in the mail an original and 12 paper copies, as follows: 

 
CALIFORNIA ENERGY COMMISSION  
Attn:  Docket No. 09-AFC-4 
1516 Ninth Street, MS-4 
Sacramento, CA 95814-5512 
docket@energy.state.ca.us 

 
 
I declare under penalty of perjury that the foregoing is true and correct. 
 
 
       Originally Signed by  

Maria Santourdjian 


