COMMISSION OF THE STATE OF CALIFORNIA
1516 NINTH STREET, SACRAMENTO, CA 95814
1-800-822-6228 — WWW.ENERGY.CA.GOV

APPLICATION FOR CERTIFICATION FOR THE

BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT

GENESIS SOLAR ENERGY PROJECT DockeT No. 09-AFC-8

GENESIS SOLAR, LLC

COMMITTEE SCHEDULING ORDER

Background

DOCKET

09-AFC-8

DATE DEC 22 2009

RECD. DEC 22 2009

On August 31, 2009, Genesis Solar LLC, a wholly owned subsidiary of NextEra Energy
Resources LLC, submitted an Application for Certification (AFC) to the California
Energy Commission to construct and operate an electrical generating plant in Riverside
County, California. The proposed Genesis Solar Energy Project would be a solar
electric generating facility using solar parabolic trough technology with a generating
capacity of 250 megawatts (MW). The project is located approximately 25 miles west of
the city of Blythe, California, on lands managed by the Bureau of Land Management
(BLM) in the Sonoran Desert. The site would occupy approximately 1,800 acres just
north of the Ford Dry Lake and about four miles north of Interstate 10 (I-10).

Summary

The Energy Commission assigned a Committee of two Commissioners to conduct
proceedings on the AFC. The Committee held a public Site Visit and Informational
Hearing at the Blythe City Hall on December 10, 2009, to discuss the review process
and to identify issues that could affect the schedule. Pursuant to Title 20, of the
California Code of Regulations, section 1709.7(c), the attached Committee Schedule is
based upon Applicant and Staff's proposed schedules and related discussions at the

Informational Hearing.

The schedule contains a list of events that must occur in order to complete the
certification process. This initial schedule covers the period up to the Prehearing
Conference with the balance of the schedule to be determined at the Prehearing
Conference. The Committee encourages the parties to consider this schedule an outer
boundary and make their best efforts to complete the milestones ahead of these dates.
Some deadlines are contingent upon reviews to be conducted by federal, state, and
local agencies. The Applicant must provide sufficient review time for the responsible

agencies to meet the deadlines specified in the schedule.




Technical issues regarding biological resources, cultural resources, soil and water
resources, and transmission system engineering are pending. Resolution of these
issues shall be addressed during the data exchange process and in public meetings
with the parties and interested governmental agencies. Given the complexities involved
in resolving the issues, the parties are on notice that the Committee may modify the
schedule at any time upon either its own motion or that of a party. [Cal. Code Regs., tit.
20, 8§ 1709.7(c).]

Status Reports

The schedule requires monthly status reports to be submitted by all parties to determine
whether case development is progressing satisfactorily and to bring potential schedule
delays or other relevant matters to the Committee’s attention. The burden is on the
Applicant to produce the necessary data according to the schedule. If there are delays,
the Committee may adopt a performance approach resulting in a commensurate slip of
the schedule.

To facilitate the process, each party shall serve and file status reports on the first day of
each month starting February 1, 2010, and continuing until the Staff Assessment
Addendum (SAA) is published. The reports shall be received by the other parties and
the Commission's Docket Unit, 1516 9th Street, MS 4, Sacramento, California 95814-
5512, and must be filed no later than 3:00 p.m. Status reports must contain "Docket
No. 09-AFC-8" in the caption or heading. In addition to providing printed copies, the
parties shall e-mail their status reports to the Hearing Officer and to those with e-mail
addresses as indicated on the Proof-of-Service list. If, for any reason, the SAA is
delayed beyond April 30, 2010, the parties are ORDERED to provide status reports on
the first day of every month thereafter until directed otherwise by the Committee.

Public Participation

The Energy Commission Public Adviser is available to assist the public in participating
in the application review process. For those individuals who require general information
on how to participate, please contact the Public Adviser’s Office at (916) 654-4489 or
1-800-822-6228 or e-mail: [publicadviser@energy.state.ca.us].

If you have a disability and need assistance to participate in any scheduled event,
contact Lourdes Quiroz no less than five days prior to the hearing at (916) 654-5146 or
e-mail: [lquiroz@enerqgy.state.ca.us].

Information

Questions of a legal or procedural nature should be directed to Kenneth Celli, the
Hearing Adviser, at (916) 651-8893, or e-mail: [kcelli@energy.state.ca.us].

Technical questions concerning the project should be addressed to Mike Monasmith,
Staff Project Manager, at (916) 654-4894, or e-mail:
[mmonasmi@enerqgy.state.ca.us].




Media inquiries should be directed to the Office of Media and Public Communications at
(916) 654-4989 or e-mail: [mediaoffice@energy.state.ca.us].

Information regarding the status of the project, as well as notices and other relevant
documents pertaining to this proceeding, may be viewed on the Energy Commission's
Internet web page at:
[http://www.enerqgy.ca.qov/sitingcases/genesis_solar/index.html].

Dated: December 22, 2009 at Sacramento, California.
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JULIA LEVIN
Commissioner and Presiding Member
Genesis Solar AFC Committee
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JAMES D. BOYD
Vice Chair and Associate Member
Genesis Solar AFC Committee



COMMITTEE SCHEDULE
FOR THE
GENESIS SOLAR ENERGY PROJECT

NOTE. STATUS REPORTS ARE DUE ON THE FIRST DAY OF EVERY MONTH BEGINNING 2/1/10.

EVENT DATE
Applicant files Application for Certification (AFC) 8/31/09
Commission’s determination that AFC is complete 11/4/09
Staff files Issues Identification Report 11/18/09
Data Requests Workshop 11/23-
11/24/09
Informational Hearing and Site Visit 12/10/09
Applicant provides Data Responses 12/14/09
Data Response and Issue Resolution Workshop 12/18/09 and
1/6/10
Parties file Scoping Order Briefs 12/31/09
Scoping Order Status Conference 1/7/10
Staff receive final comments and conditions from 1/4/10 -
appropriate agencies 1/10/10
Administrative Staff Assessment/Draft EIS (SA/DEIS) 1/25/10
Local, state, and federal agency draft determinations 2/12/10
AQMD files PDOC
Committee Status Conference 2/16/10
Notice of Availability of SA/DEIS in Federal 2/19/10

Register.SA/DEIS filed and 90-day comment period begins,
BLM submits Biological Assessment (BA) to USFWS

Staff Assessment published 3/3/10
Staff Assessment Workshop 3/17/10
Committee Status Conference 3/18/10
BA determined adequate by USFWS 3/19/10
Local, state, and federal agency final determinations 4/9/10
AQMD files FDOC

Staff Assessment Addendum (SAA) prepared 4/30/10
Committee Status Conference 5/4/10
Prehearing Conference TBD*
Evidentiary hearings TBD
Close BLM comment period 5/20/10
Response to comments, prepare SAA and Final EIS (FEIS) 6/1/10




EVENT DATE
Administrative SAA/FEIS circulated for agency staff review 6/9/10
USFWS issues Biological Opinion 6/15/10
SAA/FEIS distributed; NOA of SA/FEIS in Federal Register 6/30/10
BLM Plan Amendment Protest Period ends; Expedited 8/30/10
Governor’s review period ends

Presiding Members Proposed Decision (PMPD) TBD
Committee Hearing on PMPD TBD
Close of public comment period on PMPD TBD
Addendum/Revised PMPD TBD
Final Energy Commission Adoption Hearing, BLM Record TBD
of Decision/Right of Way Issued;

*TBD = To Be Determined Dated: December 22, 2009




APPLICATION FOR CERTIFICATION FOR THE

GENESIS SOLAR ENERGY PROJECT

APPLICANT

Ryan O’Keefe, Vice President
Genesis Solar LLC

700 Universe Boulevard

Juno Beach, Florida 33408
Ryan.okeefe@nexteraenergy.com

Scott Busa/Project Director

Meg Russel/Project Manager
Duane McCloud/Lead Engineer
NextEra Energy

700 Universe Boulvard

Juno Beach, FL 33408
Scott.Busa@nexteraenergy.com
Meg.Russell@nexteraenergy.com
Duane.mccloud@nexteraenergy.com

Mike Pappalardo
Permitting Manager
3368 Videra Drive

Eugene, OR 97405
mike.pappalardo@nexteraenergy.com

Diane Fellman/Director

West Region

Regulatory Affairs

234 Van Ness Avenue

San Francisco, CA 94102
Diane.fellman@nexteraenergy.com

APPLICANT’S CONSULTANTS
Tricia Bernhardt/Project Manager
Tetra Tech, EC

143 Union Boulevard, Ste 1010
Lakewood, CO 80228
Tricia.bernhardt@tteci.com

Christo Nitoff, Project Engineer
Worley Parsons

2330 East Bidwell Street, Ste.150
Folsom, CA 95630
Christo.Nitoff@Worleyparsons.com

*indicates change
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PROOF OF SERVICE
(Revised 12/22/09)
COUNSEL FOR APPLICANT ENERGY COMMISSION
Scott Galati JULIA LEVIN

Galati & Blek, LLP

455 Capitol Mall, Ste. 350
Sacramento, CA 95814
sgalati@gb-llp.com

INTERESTED AGENCIES
California-ISO
e-recipient@caiso.com

Allison Shaffer, Project Manager
Bureau of Land Management
Palm Springs South Coast

Field Office

1201 Bird Center Drive

Palm Springs, CA 92262
Allison_Shaffer@blm.gov

INTERVENORS

Tanya A. Gulesserian,

Marc D. Joseph

Adams Broadwell Joesph &
Cardoza

601 Gateway Boulevard, Ste
1000

South San Francisco, CA 94080
tqulesserian@adamsbroadwell.com

*Michael E. Boyd, President
Californians for Renewable
Energy, Inc. (CARE)

5439 Soquel Drive

Soquel, CA 95073-2659
michaelboyd@sbcglobal.net

Other

*Alfredo Figueroa

424 North Carlton

Blythe, CA 92225
LaCunaDeAtzlan@aol.com

Commissioner and Presiding
Member
jlevin@energy.state.ca.us

JAMES D. BOYD
Vice Chair and Presiding Member
jboyd@energy.state.ca.us

Kenneth Celli
Hearing Officer
kcelli@energy.state.ca.us

Mike Monasmith
Siting Project Manager
mmonasmi@energy.state.ca.us

Caryn Holmes
Staff Counsel
cholmes@energy.state.ca.us

Robin Mayer
Staff Counsel
rmayer@energy.state.ca.us

Public Adviser's Office
publicadviser@energy.state.ca.us




DECLARATION OF SERVICE

I, RoseMary Avalos, declare that on December 22, 2009, | served and filed copies of the attached Committee
Scheduling Order and Committee Order Granting Petition to Intervene, dated December 22, 2009. The original
document, filed with the Docket Unit, is accompanied by a copy of the most recent Proof of Service list, located on
the web page for this project at: [http://ww.energy.ca.gov/sitingcases/genesis_solar].

The documents have been sent to both the other parties in this proceeding (as shown on the Proof of Service list)
and to the Commission’s Docket Unit, in the following manner:

(Check all that Apply)

FOR SERVICE TO ALL OTHER PARTIES:

X sent electronically to all email addresses on the Proof of Service list;

X by personal delivery or by depositing in the United States mail at Sacramento, California, with first-class
postage thereon fully prepaid and addressed as provided on the Proof of Service list above to those
addresses NOT marked “email preferred.”

AND

FOR FILING WITH THE ENERGY COMMISSION:

X sending an original paper copy and one electronic copy, mailed and emailed respectively, to the address
below (preferred method);

OR

depositing in the mail an original and 12 paper copies, as follows:

CALIFORNIA ENERGY COMMISSION
Attn: Docket No. 09-AFC-8

1516 Ninth Street, MS-4

Sacramento, CA 95814-5512
docket@energy.state.ca.us

| declare under penalty of perjury that the foregoing is true and correct.

Original Signed By:
RoseMary Avalos
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