State Of California The Resources Agency of California

Memorandum

pate: February 1, 2010
Telephone: (916) 654-4894

To: Vice Chairman James D. Boyd, Presiding Member DOCK ET
Commissioner Anthony Eggert, Associate Member
Kenneth Celli, Hearing Officer 09-AFC-8
From: California Energy Commission — Mike Monasmith DATE 02/01/10
1516 Ninth Street Project Manager
Sacran:r;nto,(r:e:95814—5512 ) J RECD. 02/01/10

Subject: GENESIS SOLAR ENERGY PROJECT (09-AFC-8), STATUS REPORT 1

Pursuant to the Genesis Committee Scheduling Order dated December 27, 2009, staff
issues Status Report #1 for the proposed Genesis Solar Energy Project Application for
Certification (AFC).

PROJECT DESCRIPTION

Project Genesis is a concentrated solar electric generating facility that would consist of
two, independent solar electric generating facilities with a nominal net electrical output
of 125 megawatts (MW) each, for a total net electrical output of 250 MW. The project
would utilize solar parabolic trough technology to activate a heat transfer fluid. This heat
transfer fluid provides a high-temperature energy source which is used to generate
steam. As this steam expands through the turbine generators, electrical power is
generated.

A proposed new transmission line, along with a new access road and new natural gas
pipeline will be co-located in one linear corridor to serve the main project facility. This
corridor would exit the facility to the south and would be approximately 6.5 miles long.
The gen tie-line would cross Interstate 10 (I-10), and connect with the Blythe Energy
Project Transmission Line (BEPTL), which is currently under construction. The gen tie-
line would use the existing pole structures of the BEPTL to interconnect with Southern
California Edison’s proposed Colorado River Substation.

ENERGY COMMISSION AND US BUREAU OF LAND MANAGEMENT (BLM) JOINT
REVIEW PROCESS

To date, Commission and BLM staff have productively collaborated in the discovery and
analysis phase of the Genesis proceeding. This joint work has been especially fruitful in
some of the more critical technical disciplines under joint review, including Biological
Resources, Cultural Resources and Soil & Water Resources. Given the large,
undisturbed acreage of BLM-managed land which the applicant plans to develop (1,800
acres), the process by which Commission and BLM staff have worked with state and
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federal wildlife agencies has been key. The agencies (which include the BLM, California
Dept. of Fish & Game, Energy Commission, and the U.S. Fish & Wildlife Service, et al)
are developing compensatory mitigation strategies for anticipated impacts to plants and
animals in a thorough, robust manner that acknowledges and incorporates tight
scheduling goals for work-product development and review.

Other issue areas include water and cultural resources. Staff is collaborating with state
and federal agencies involved with the management of water resources, including the
US Bureau of Reclamation, the State Water Resources Control Board, the Colorado
River Regional Water Quality Control Board and the Colorado River Board of California.
With respect to cultural resources, staff is working in a cooperative manner with the
BLM, the State Historic Preservation Office, and Native American organizations to
insure that appropriate accounting and mitigation measures are implemented in regard
to culturally and historically significant resources.

RECENT ACTIVITY

It was in regard to water resources that staff, applicant, and intervenor California
Unions for Reliable Energy (CURE) briefed the Genesis Committee and
participated in a Status Conference hearing on January 26, 2010 at the
Commission. This conference was held the at applicant's request, regarding legal
issues surrounding Genesis' proposed use of groundwater for power plant
cooling, along with mirror washing and miscellaneous industrial and sanitary
needs. Staff anticipates a written decision from the Committee regarding these
issues in the near term.

Staff from the Energy Commission, BLM and other agencies have met several
times with the applicant, other parties to this proceeding, and the public since the
Energy Commission Informational Hearing and Site Visit/BLM Scoping Meeting
was held in Riverside County on December 10, 2009. These “workshops” have
been very valuable to staff, and more are scheduled prior to the anticipated filing
of the Genesis Staff Assessment/Draft Environmental Impact Statement
(SA/DEIS) in mid-March, 2010.

SCHEDULE

Since staff provided the Committee its initial schedule in November of 2009 (in the
Issues Identification Report), a few delays have occurred in this proceeding, despite
staff's best efforts to limit their scope and nature. Staff continues to have significant
concerns that a project schedule to meet the 2010 ARRA deadline is unrealistic if water
use is a disputed issue. Nonetheless, we have prepared the following revised schedule
which provides the Committee with a projected 2010 schedule for the Genesis
proceeding. As always, staff is committed to working with all parties to complete the
discovery and analysis phase of this proceeding in as timely a manner as possible.

Staff offers the following revised schedule for the Committee’s consideration.
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ACTIVITY DATE Revised
Applicant files Application for Certification 8/31/09
Commission’s determination that AFC is complete 11/4/09
Staff files Data Requests, Set 1A 11/13/09
Staff files Issues Identification Report 11/18/09
Data Request Workshop 11/23-11/24/09
Informational Hearing and Site Visit 12/10/09
Applicant provides Data Responses 1A, Staff files Data 12/14/09
Requests, Set 1B
Data Response and Issue Resolution workshop(s) 12/18, 1/6 12/18, 12/31, 1/6,

1/11

Staff receive final comments and conditions from appropriate

1/4/10-1/10/10

1/19/10-1/26/10

agencies

Scoping Order Status Conference 1/7/10 1/26/10
Administrative Staff Assessment/Draft EIS (SA/DEIS) 1/25/10 3/1/10
Local, state and federal agency draft determinations 2/12/10 2/12/10
AQMD files PDOC

Notice of Availability of SA/DEIS in Federal Register; 2/19/10 3/24/10
SA/DEIS filed and 90-day comment period begins;

BLM submits Biological Assessment (BA) to USFWS

Staff Assessment (SA) published 3/3/10 3/25/10
Staff Assessment Workshop 3/17/10 4/8/10
BA determined adequate by USFWS 3/19/10 3/19/10
Local, state and federal agency final determinations 4/9/10 4/9/10
AQMD files FDOC

Staff Assessment Addendum (SAA) prepared 4/30/10 4/30/10
Prehearing Conference* TBD TBD
Evidentiary hearings* TBD TBD
Close BLM comment period 5/20/10 6/24/10
Response to comments, prepare Staff Assessment 6/1/10 7/1/10
Addendum(SAA)/FEIS

Administrative SAA/FEIS circulated for agency staff review 6/9/10 7/8/10
USFWS issues Biological Opinion 6/15/10 7/15/10
SAA/FEIS distributed; NOA of SA/FEIS in Federal Register 6/30/10 7/29/10
BLM Plan Amendment Protest Period ends; Expedited 8/30/10 8/30/10
Governor’s review period ends

Presiding Members Proposed Decision (PMPD)* TBD TBD
Committee Hearing on PMPD* TBD TBD
Addendum/Revised PMPD* TBD TBD
BLM Record of Decision/Right of Way (ROD/ROW) issued; TBD TBD

Energy Commission Decision*
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APPLICATION FOR CERTIFICATION FOR THE

GENESIS SOLAR ENERGY PROJECT

APPLICANT

Ryan O’Keefe, Vice President
Genesis Solar LLC

700 Universe Boulevard

Juno Beach, Florida 33408
Ryan.okeefe@nexteraenergy.com

Scott Busa/Project Director

Meg Russel/Project Manager
Duane McCloud/Lead Engineer
NextEra Energy

700 Universe Boulvard

Juno Beach, FL 33408
Scott.Busa@nexteraenergy.com
Meg.Russell@nexteraenergy.com
Duane.mccloud@nexteraenergy.com

Mike Pappalardo
Permitting Manager
3368 Videra Drive

Eugene, OR 97405
mike.pappalardo@nexteraenergy.com

Diane Fellman/Director

West Region

Regulatory Affairs

234 Van Ness Avenue

San Francisco, CA 94102
Diane.fellman@nexteraenergy.com

APPLICANT’S CONSULTANTS
Tricia Bernhardt/Project Manager
Tetra Tech, EC

143 Union Boulevard, Ste 1010
Lakewood, CO 80228
Tricia.bernhardt@tteci.com

Christo Nitoff, Project Engineer
Worley Parsons

2330 East Bidwell Street, Ste.150
Folsom, CA 95630
Christo.Nitoff@Worleyparsons.com

*indicates change
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COUNSEL FOR APPLICANT
Scott Galati

Galati & Blek, LLP

455 Capitol Mall, Ste. 350
Sacramento, CA 95814
sgalati@gb-llp.com

INTERESTED AGENCIES
California-ISO
e-recipient@caiso.com

Allison Shaffer, Project Manager
Bureau of Land Management
Palm Springs South Coast

Field Office

1201 Bird Center Drive

Palm Springs, CA 92262
Allison_Shaffer@blm.gov

INTERVENORS

Tanya A. Gulesserian,

Loulena A. Miles, Marc D. Joseph
Adams Broadwell Joesph &
Cardoza

601 Gateway Boulevard,

Ste 1000

South San Francisco, CA 94080
tqulesserian@adamsbroadwell.com
Imiles@adamsbroadwell.com

Michael E. Boyd, President
Californians for Renewable
Energy, Inc. (CARE)

5439 Soquel Drive

Soquel, CA 95073-2659
michaelboyd@sbcglobal.net

OTHER

Alfredo Figueroa

424 North Carlton

Blythe, CA 92225
lacunadeaztlan@aol.com

ENERGY COMMISSION
*JAMES D. BOYD
Commissioner and Presiding
Member
jboyd@energy.state.ca.us

*ROBERT WEISENMILLER
Commissioner and Associate
Member
rweisenm@energy.state.ca.us

Kenneth Celli
Hearing Officer
kcelli@energy.state.ca.us

Mike Monasmith
Siting Project Manager
mmonasmi@enerqgy.state.ca.us

Caryn Holmes
Staff Counsel
cholmes@energy.state.ca.us

Robin Mayer
Staff Counsel
rmayer@energy.state.ca.us

Public Adviser's Office
publicadviser@energy.state.ca.us




DECLARATION OF SERVICE

I, Maria Santourdjian, declare that on February 1, 2010, | served and filed copies of the attached Status Report 1 for
Genesis Solar Energy Project (09-AFC-8), dated February 1, 2010. The original document, filed with the Docket
Unit, is accompanied by a copy of the most recent Proof of Service list, located on the web page for this project at:
[http://lww.energy.ca.gov/sitingcases/genesis_solar].

The documents have been sent to both the other parties in this proceeding (as shown on the Proof of Service list)
and to the Commission’s Docket Unit, in the following manner:

(Check all that Apply)

FOR SERVICE TO ALL OTHER PARTIES:

X sent electronically to all email addresses on the Proof of Service list;

X__ by personal delivery or by depositing in the United States mail at Sacramento, CA with first-class postage
thereon fully prepaid and addressed as provided on the Proof of Service list above to those addresses NOT
marked “email preferred.”

AND

FOR FILING WITH THE ENERGY COMMISSION:

Xx___ sending an original paper copy and one electronic copy, mailed and emailed respectively, to the address
below (preferred method);

OR

depositing in the mail an original and 12 paper copies, as follows:

CALIFORNIA ENERGY COMMISSION
Attn: Docket No. 09-AFC-8

1516 Ninth Street, MS-4

Sacramento, CA 95814-5512
docket@energy.state.ca.us

| declare under penalty of perjury that the foregoing is true and correct.

Originally Signed by
Maria Santourdjian




