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LAURELWOOD DATA CENTER (19-SPPE-01) STATUS REPORT #3

In accordance with the Committee’s Orders after July 23, 2019 Status Conference and
Revised Scheduling Order (TN 229475), California Energy Commission staff is
submitting this Status Report #3.

In the Revised Scheduling Order, the Committee directed staff to publish a single
environmental document on August 28, 2019 and submit it to the State Clearinghouse
to begin the public review period to close on October 3, 2019.

Since the Committee’s order, staff received the necessary information about the Silicon
Valley Power system (TN 229557), enabling staff to finalize the conclusions in its
analysis.

In order to comply with CEQA Guidelines section 15070(b)(1), staff hosted a Mitigation
Measures Workshop on August 26, 2019 where staff discussed its proposed Biological
Resources and Cultural and Tribal Cultural Resources mitigation measures with the
applicant and both parties arrived at a consensus.

On August 28, 2019, staff filed its Initial Study and Proposed Mitigated Negative
Declaration (IS/Proposed MND) in the Laurelwood Data Center docket (TN 229584). A
Notice of Intent to Adopt a Mitigated Negative Declaration was mailed on August 29,
2019 in accordance with CEQA Guidelines section 15072. Additionally, staff sent the
IS/Proposed MND to the State Clearinghouse on August 29, 2019 for distribution to
state agencies. As specified in the Committee’s revised orders, the public comment
period will end on October 3, 2019.

On October 8, 2019, staff will file aresponses to any comments received during the
public review period as further ordered by the Committee and any necessary errata to
the IS/Proposed MND.
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