DOCKETED

Docket Number:
Project Title:

TN #:

Document Title:
Description:
Filer:
Organization:
Submitter Role:
Submission Date:

Docketed Date:

12-AFC-03

Redondo Beach Energy Project
205972

Status Report 14

N/A

Keith Winstead

California Energy Commission
Commission Staff

9/1/2015 1:49:11 PM

9/1/2015


file:///C:/Users/svc_SP_Admin/AppData/Local/Temp/9b91716b-88ac-4fea-a891-bef091a2f352

State of California California Natural Resources Agency

Memorandum

Date: September 1, 2015
Telephone: (916) 654-5191
File: 12-AFC-03

To: Commissioner Karen Douglas - Presiding Member
Commissioner Janea A. Scott - Associate Member
Susan Cochran - Hearing Officer

From: California Energy Commission Keith Winstead/Mike Monasmith
1516 Ninth Street Siting Project Managers
Sacramento, CA 95814-5512

Subject: REDONDO BEACH ENERGY PROJECT (12-AFC-03) STATUS REPORT # 14

Per the Committee’s latest Scheduling Order dated August 5, 2015, which directed parties to
continue submission of status reports on the first of each month, staff submits the following in
preparation for the Order’s next designated Status Conference September 11, 2015.

Final Staff Assessment (FSA) Status

Staff continues to work towards completion of all remaining FSA sections. Several sections
incorporate comments received from the applicant, interveners and agencies during the PSA
comment period. Discussions of Noise & Vibration between staff, the applicant, and the city
of Redondo Beach are ongoing. In response to the City of Redondo Beach's motion to
compel production of technical noise data and to augment staff’s analysis regarding the
project’s operational noise model, staff requested on August 11, 2015 that the applicant
provide additional noise modeling information. The applicant provided this information on
August 28, 2015 (TN: 205909). Staff is currently incorporating this information into the model
and will use the results in its FSA.

Staff notes that the South Coast Air Quality Management District informed the Committee in
its August 28, 2015 status report that a date for the Final Determination of Compliance
(FDOC) has not been determined. The timing of the FDOC will affect when staff will be able
to complete the Air Quality and Public Health sections of the RBEP FSA.
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