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State Of California The Resources Agency of California 

 

Memo r a n d um  
Date:  October 20, 2014 
Telephone: (916) 654-5191 

    

To:  Karen Douglas, Commissioner and Presiding Member  
Janea A. Scott, Commissioner and Associate Member 

  

From: California Energy Commission –  Keith Winstead 
1516 Ninth Street  Project Manager 
Sacramento, CA 95814-5512 

 

 

Subject: ALAMITOS ENERGY CENTER (13-AFC-01) STATUS REPORT 2  
 

On October 1, 2014, the Alamitos Energy Center (AEC) Committee Hearing Advisor 
Ken Celli issued a memo extending the filing date for the October Status Reports  to 
November 1, 2014, and thereafter on the 15th of each month until the Final Staff 
Assessment (FSA) for the project is published. To date, neither the Preliminary Staff 
Assessment (PSA) nor the FSA have been published, and this Status Report responds 
to the Committee’s and Hearing Advisor’s direction.  
 
PSA Preparation 
Staff is continuing to prepare the AEC Preliminary Staff Assessment (PSA) while 
reviewing the Application for Certification (AFC) and subsequent filings. Since the 
previous status report on August 1, 2014, staff has filed Data Requests Set 4, numbers 
71-75 pertaining to the technical area of Project Alternatives, on August 14, 2014, and 
Data Requests Set 5, numbers76-82, pertaining to the technical area of Waste 
Management, on September 5, 2014.  
 
The applicant provided Data Responses to Data Requests 45-48 on August 12, 2014, 
and on August 25, 2014 requested an additional 90 days to respond to Data Requests 
9, 13-15, 18-19, 48, 55-58 and 63. Also on August 25, 2014, the applicant provided 
Data Responses to Data Requests Set 3, numbers 69-70. On September 2, 2014, the 
applicant submitted a request for 90 days additional time to respond to Data Requests 
71-75 of Set 4, and on September 25, 2014 filed an objection to Data Requests 76-81 of 
Set 5, relating to Waste Management. Staff is working to clarify the scope of these data 
requests to the applicant in an effort to obtain the needed information and continue 
progress on the PSA.     
 
Future Staff Workshops 
At this time, no workshops are planned until outstanding data responses (Data 
Requests sets 4 and 5) are received. 
 
Developments That Could Impact the Existing AFC Schedule 
The South Coast Air Quality Management District (SCAQMD) was expected to issue a 
Preliminary Determination of Compliance (PDOC) on July 10. However, due to their 
need for additional air modeling information from the applicant, the SCAQMD now 
estimates the PDOC filing date will be in late November 2014.  
 
Despite the challenges associated with delayed receipt of necessary information, staff 
continues to work on production of the PSA. Staff now proposes the PSA publication 
date be 45 days after the PDOC is issued. 
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