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State of California California Natural Resources Agency

M e m o r a n d u m

To: CA3 (Vantage) Backup Generating Facility SPPE Committee Date: March 18, 2022
    Telephone: (916) 661-8458

  

From: Eric Veerkamp, Project Manager 
   STEP, Siting and Environmental Office 
   California Energy Commission   

715 P Street 
Sacramento, California 95814-6400 

 

Subject: STATUS REPORT #6 FOR THE CA3 BACKUP GENERATING FACILITY (CA3BGF)
SMALL POWER PLANT EXEMPTION (21-SPPE-01)

The Committee Scheduling Order and Related Orders (Scheduling Order) filed on October 
6, 2021, orders “the parties to file a status report no later than the 20th of each month” 
for the purposes of “inform[ing] the Committee whether the case is progressing 
satisfactorily and bring potential delays and other relevant matters to the Committee’s 
attention.”  

As reported in staff’s Status Report #5, the 45-day deadline to submit comments on the 
Draft EIR was March 9, 2022. Staff received three comment letters: one from an individual, 
Andrew Ratermann; one from the Bay Area Air Quality Management District; and one from 
the project owner, Vantage Data Centers. The deadline to file a petition to intervene was 
February 14, 2022, and there were no intervenor filings. 

Staff is preparing responses to those three comment letters and is on schedule to publish 
the Final EIR on March 24, 2022. Staff will continue to provide regular updates to the 
Committee and otherwise comply with the directives of the October 6, 2021, Scheduling 
Order. 

 


