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STATE OF CALIFORNIA 
 

STATE ENERGY RESOURCES CONSERVATION 
AND DEVELOPMENT COMMISSION 

 
 

IN THE MATTER OF: 
 
ELMORE NORTH GEOTHERMAL 
PROJECT (ENGP) APPLICATION FOR 
CERTIFICATION 
 

 
 Docket No. 23-AFC-02 
  

 
 

INTERVENOR CALIFORNIA UNIONS FOR RELIABLE ENERGY 
RESPONSE TO CEC STAFF’S PROPOSED SCHEDULE AND APPLICANT’S  

PROPOSED SCHEDULE 
 

I. INTRODUCTION  
 
Pursuant to California Code of Regulations, title 20, section 1709.7, the 

Committees for the Morton Bay Geothermal Project (23-AFC-01), the Elmore North 
Geothermal Project (23-AFC-02), and the Black Rock Geothermal Project (23-AFC-
03) ordered staff for the California Energy Commission (“CEC”) to file no later than 
August 17, 2023, “a proposed schedule for conducting the certification process and 
an Issues Identification Report summarizing the major issues identified to date and 
what additional information is necessary to resolve them,” in the Notice of Joint 
Public Site Visits, Joint Environmental Scoping Meeting and Informational 
Hearing, and Committee Orders filed on August 9, 2023. (TN 251546)  The 
Committees also ordered the applicants for each project to respond to CEC staff’s 
Proposed Schedule and Issues Identification Report by August 24, 2023. (Id.) 
 

On August 17, 2023, CEC staff filed an Issues Identification Report and 
Proposed Schedule for the Elmore North Geothermal Project (23-AFC-02) (“CEC 
staff’s Proposed Schedule”). (TN 251661)  In relevant part, CEC staff recommends a 
performance-based schedule and for the Scheduling Order to “state that publication 
of the PSA will occur no later than 60 days after staff notifies the Committee in a 
status report that staff has received complete and satisfactory answers to its data 
requests and thus has no further data requests.” (Id.)  Staff’s Proposed Schedule 
also provides for a forty-five (45) comment period on the Preliminary Staff 
Assessment (“PSA”). (Id.)   

 
In response, Elmore North Geothermal, LLC, an indirect, wholly owned 

subsidiary of BHE Renewables, LLC, (“Applicant”) submitted Applicant’s Response 
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to CEC Staff’s Issues Identification Report and Proposed Schedule to Docket No. 23-
AFC-02 on August 24, 2023 (“Applicant’s Proposed Schedule”). (TN 251875)  The 
Applicant requests that the Committee “set clear deadlines for all the key events in 
this proceeding,….” (Id.)  The Applicant’s Proposed Schedule sets forth specific 
deadlines for most activities associated with the Morton Bay Geothermal Project, 
the Elmore North Geothermal Project, and the Black Rock Geothermal Project.1 
(Id.)  Among other things, the Applicant proposes staggering certain stages of the 
Application for Certification (“AFC”) proceedings for the three projects, including, 
but not limited to, the filing of the PSAs, issuance of the Final Determination of 
Compliance by Imperial County Air Pollution Control District (“ICAPCD”), filing of 
the Final Staff Assessment (“FSA”), filing of opening testimony, and filing of reply 
testimony. (Id.)   

 
On August 24, 2023, the Committee granted the petition to intervene filed by 

Intervenor California Unions for Reliable Energy (“CURE”) in the Elmore North 
Geothermal Project AFC proceeding (Docket No. 23-AFC-02). (TN 251917)  
 

II. RESPONSES BY CURE TO CEC STAFF AND APPLICANT’S 
PROPOSED SCHEDULES 
 
CURE provides the following responses to CEC staff’s Proposed Schedule and 

Applicant’s Proposed Schedule for the AFC proceedings in the Morton Bay 
Geothermal Project, the Elmore North Geothermal Project, and the Black Rock 
Geothermal Project.  
 

a. CURE Supports a 45 Day Comment Period on the PSA 
 
CURE respectfully requests that the Committee’s Scheduling Order include 

at least a forty-five (45) comment period on the PSA, as proposed in CEC staff’s 
Proposed Schedule. (TN 251661)  A forty-five (45) day public comment period is 
consistent with California Environmental Quality Act (“CEQA”) section 21091, 
which mandates that “the review period shall be at least 45 days, … [i]f the draft 
environmental impact report is for a proposed project where a state agency is the 
lead agency, a responsible agency, or a trustee agency;” as is the case here.2  CEQA 
also requires at least a forty-five (45) day public comment period on a draft 
environmental impact report if submitted to the State Clearinghouse for review by 
state agencies.3  A forty-five (45) day public comment period on the PSA is 

 
1 The proposed comment periods on the Preliminary Staff Assessments (“PSAs”) for the Morton Bay 
Geothermal Project and the Black Rock Geothermal Project in the Applicant’s Proposed Schedule are 
less than thirty (30) days, which is contrary to the requirements under the regulations. 20 C.C.R. § 
1742(c).  The Committee must not adopt the PSA comment period timelines recommended in 
Applicant’s Proposed Schedule. 
2 Pub. Res. Code § 21091(a).  The CEC has a certified regulatory program and is the lead agency 
under CEQA. 
3 14 C.C.R. § 15105(a). 
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consistent with the CEC’s regulations, which allow for the Presiding Member to 
provide “additional time” to comment on the PSA.4   

 
Additionally, a forty-five (45) day comment period on the PSA is warranted 

for the three projects because (1) the three AFC proceedings are occurring 
simultaneously, (2) the three projects affect multiple sites in various locations, (3) 
there has been no initial study which contains the analysis for environmental topics 
with less-than-significant impacts and the PSA will be the first opportunity for 
members of the public to provide comment on the substantive analysis of the 
projects’ impacts, and (4) depending on when the PSAs are released, the public 
comment period may overlap with multiple major federally-recognized holidays (i.e., 
Christmas, New Years). 
 

b. CURE Requests a Staggered Review Process on the Three AFC 
Proceedings 

 
CURE requests that the Committee’s Scheduling Order stagger the filing and 

submittal deadlines for the three AFC proceedings to ensure meaningful and 
adequate public review of each project.  
 

c. CURE Requests That the Comment Period on the PDOC End 
Prior to the Initiation of the Comment Period on the PSA in 
Each Proceeding to Avoid Simultaneous Comment Periods 

 
CURE requests that the Committee’s Scheduling Order does not allow for 

any overlap between the forty-five (45) day comment period on the PSA and the 
thirty (30) day comment period on the ICAPCD Preliminary Determination of 
Compliance (“PDOC”) in each proceeding to reduce the burden on the public seeking 
to engage on both comment periods.5  

 
 

 

 
4 20 C.C.R. § 1742(c). 
5 The Imperial County Air Pollution Control District (“ICAPCD”) deemed the application for the 
Elmore North Geothermal Project complete on June 22, 2023. TN 250729.  ICAPCD Rule 207 
requires ICAPCD to issue a preliminary decision within 180 days of accepting an Application for 
Certification (“AFC”). ICAPCD Rule 207 D.4.e.  The preliminary decision is subject to public notice 
and comment requirements of Rule 206. Id. at Rule 207 D.4.e.3.  “Within 240 days of accepting an 
[AFC] as complete, [], the APCO shall issue and submit to the California Energy Commission a 
preliminary determination of compliance or, if such a determination cannot be issued, shall so inform 
the California Energy Commission. A determination of compliance shall confer the same rights and 
privileges as an Authority to Construct only when and if the California Energy Commission approves 
the application for certification, and the California Energy Commission certificate includes all 
conditions of the final determination of compliance.” Id. at Rule 207 D.4.f.   
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d. CURE Supports CEC Staff’s Recommended Language 
Concerning the Publication of the PSA 

 
CURE supports CEC staff’s recommendation for the Scheduling Order to 

“state that publication of the PSA will occur no later than 60 days after staff notifies 
the Committee in a status report that staff has received complete and satisfactory 
answers to its data requests and thus has no further data requests.” (TN 251661)   
 

III. CONCLUSION 
 

CURE appreciates the opportunity to respond to CEC staff’s Proposed 
Schedule and Applicant’s Proposed Schedule, and thanks the Committee for 
consideration of its requests regarding schedules set forth herein. 
 
 
Dated:  September 8, 2023  Respectfully submitted, 
 
      Original Signed by: 
 

/s/ Tara C. Rengifo     
 

     Tanya A. Gulesserian 
     Tara C. Rengifo 
     Adams Broadwell Joseph & Cardozo 
     601 Gateway Blvd., Suite 1000 
     South San Francisco, CA 94080 
     (650) 589-1660  
     tgulesserian@adamsbroadwell.com  
     trengifo@adamsbroadwell.com  
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