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THE STATE OF CALIFORNIA 
 

Energy Resources Conservation 
and Development Commission 

 
In the Matter of: ) 

) 
Application for Certification for the ) Docket No. 23-AFC-01 
Morton Bay Geothermal Project ) 
 ) 
 

MORTON BAY GEOTHERMAL PROJECT 
STATUS REPORT NO. 4 

 
Pursuant to the Presiding Member’s Scheduling Order for the Morton Bay Geothermal Project 

Proceeding,1 Morton Bay Geothermal LLC (“the Applicant”) provides this Status Report No. 4 to 
update the Committee regarding the status of the Application for Certification proceeding for the 
Morton Bay Geothermal Project (“MBGP”).  
 
I. SUMMARY OF PROGRESS OF DISCOVERY 
 

Since the submission of Status Report No. 3, the Applicant continues to diligently respond to 
informal and formal data requests from parties and stakeholders in this proceeding.  A brief summary 
of the data requests received from parties to this proceeding is provided below.  Pursuant to the 
Presiding Member’s Scheduling Order for the Morton Bay Geothermal Proceeding, discovery ended 
on January 22, 2024.2 

• On January 9, 2024, the Applicant submitted a notice of objection to Data Request 246, which 
was submitted as part of California Unions for Reliable Energy’s (“CURE”) CURE Data 
Requests Set 3 for Morton Bay Geothermal Project.3 

• On January 12, 2024, California Energy Commission (“CEC”) docketed Data Requests Set 4.4  

• On January 19, 2024, the Applicant docketed responses to CURE Data Request Set 2.5 

• On January 22, 2024, in three separate filings, the Applicant docketed responses to CURE’s 
CURE Data Requests Set 3 for Morton Bay Geothermal Project.6 

• On January 22, 2024, CURE docketed Data Requests Set 4.7 

The Applicant is reviewing CEC Staff and CURE’s data requests and will respond within the 
timeframes provided for in Section 1716 of the CEC’s regulations. 
                                                      
1 TN#: 252284.  
2 Id. 
3 TN#: 253839. 
4 TN#: 253870. 
5 TN#: 254015. 
6 TN#: 254046, 254047, 254048. 
7 TN#: 254077. 



 
{00625992;2} 2  

 
II. DESCRIPTION OF SIGNIFICANT COMMUNICATIONS WITH OTHER FEDERAL, 

STATE, LOCAL AGENCIES, AND TRIBAL GOVERNMENTS 
 

A brief description of the Applicant’s communications with other federal, state, local agencies, 
and tribal governments is provided below. 

• On January 5, 2024, the Applicant met with staff from the Army Corps of Engineers South 
Pacific Division Technical Regional Execution Center to discuss their comments on the 
Approved Jurisdictional Determination docketed on October 24, 2023.8 

• On January 26, 2024, the Applicant filed the Imperial Irrigation District’s updated System 
Impact Study for the MBGP, along with a repeated application for confidential designation.9 
 

III. OUTCOME OF PUBLIC WORKSHOPS OR MEETINGS 
 

No public workshops or meetings were held during the month of December 2023. 
 
IV. SCHEDULE 
 

The Applicant continues to work with parties and stakeholders to move this proceeding 
forward.  Once the Preliminary Determination of Compliance is docketed for the MBGP, the 
Applicant looks forward to the publication of the Preliminary Staff Assessment (“PSA”) by CEC 
Staff.   

 
The Applicant has reviewed the Status Reports filed by CEC Staff and CURE to date, 

particularly with respect to the comment period for the PSA.  While the 30-day comment period 
currently provided for in the Committee’s Scheduling Order is consistent with the CEC’s regulations10 
and the provisions of the California Environmental Quality Act applicable to certified regulatory 
programs,11 the Applicant does not object to CEC Staff’s proposal for a 45-day comment period on 
the PSA for MBGP.    

 
Dated: January 31, 2024 Respectfully submitted, 
 

ELLISON SCHNEIDER HARRIS & DONLAN L.L.P. 
 
 
By    

Samantha G. Neumyer 
Jessica L. Melms 
Ellison Schneider Harris & Donlan LLP  

                                                      
8 TN #: 252694. 
9 TN#: 254207. 
10 20 C.C.R. § 1742. 
11 In particular, Public Resources Code § 21080.5(d)(3) provides that the documentation prepared by an agency pursuant to 
its approved certified regulatory program must be available “for a reasonable time for review and comment by other public 
agencies and the general public.” 
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