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INTRODUCTION 

California Unions for Reliable Energy (“CURE”) submits this status report in 

the Elmore North Geothermal Project (“ENGP”) proceeding (Docket No. 23-AFC-02) 

pursuant to the Presiding Member’s Scheduling Order issued on September 15, 

2023 (TN 252285).   

DISCUSSION 

I. Summary of the Progress of Discovery 

Discovery closed on January 22, 2024.  CURE has no outstanding data 

requests.  California Energy Commission (“CEC”) Staff have indicated they are 

awaiting additional information which is necessary for a thorough evaluation of the 

impacts of the proposed Project (TN 255053).  On March 19, 2024, the Applicant 

provided additional air dispersion modeling files (TN 255173).   

II. Significant Communications with Tribal Governments and 
Federal, State, and Local Agencies 

CURE is in discussion with various local, state, and federal agencies 

regarding its requests for public records related to the ENGP.  

III. Factors That May Impact the Schedule 
 
On March 13, 2024, CEC Staff filed a motion to extend the due date for the 

Preliminary Staff Assessment (“PSA”) and the public comment period for the PSA 

(TN 255053).  The Applicant filed a partial opposition to Staff’s motion, requesting a 

shorter extension for the PSA and withholding objection to the proposed 45-day 

comment period (TN 255306).  CURE filed a response in support of Staff’s motion, 

requesting that the Committee grant both of Staff’s requests (255310).   
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Given the revisions to the project description, revisions needed to the 

preliminary determination of compliance, and outstanding responses to Staff’s data 

requests in several resource areas, among other ongoing information gathering, it is 

unlikely that the Commission can issue a decision within 12 months of accepting 

the Project’s application for certification as complete.  CURE respectfully requests 

that the Commission and Applicant include CURE in any negotiations to extend the 

certification deadline. 
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