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THE STATE OF CALIFORNIA 
 

Energy Resources Conservation 
and Development Commission 

 
In the Matter of: ) 

) 
Application for Certification for the ) Docket No. 23-AFC-01 
Morton Bay Geothermal Project ) 
 ) 
 

MORTON BAY GEOTHERMAL PROJECT 
STATUS REPORT NO. 8 

 
Pursuant to the Presiding Member’s Scheduling Order for the Morton Bay Geothermal Project 
Proceeding,1 Morton Bay Geothermal LLC (“the Applicant”) provides this Status Report No. 8 to 
update the Committee regarding the status of the Application for Certification (“AFC”) proceeding for 
the Morton Bay Geothermal Project (“MBGP”).  
 
I. SUMMARY OF PROGRESS OF DISCOVERY/ PROCEEDING 
 
As of the date of this filing, the Applicant has submitted all remaining responses to outstanding data 
requests, whether formal or informal.  
 

• On May 7, 2024, the Applicant provided California Energy Commission Staff with volumes 
and surface area for the MBGP freshwater pond. 

• On May 13, 2024, the Applicant docketed a list of the wells and data types considered by the 
Applicant’s consultant, GeothermEx, in preparing their simulation of the Salton Sea 
Geothermal Resource.2  

• On May 23, 2024, the Applicant met with United Automobile, Aerospace and Agricultural 
Implement Workers of America and shared an overview of the MBGP and discussed broadly 
water usage and supply, air quality, and species habitat. 

• On May 29, 2024, the Applicant docketed their response to Jobs to Move America’s comments 
on the Imperial County Air Pollution Control District’s Preliminary Determination of 
Compliance.3  

 
II. DESCRIPTION OF SIGNIFICANT COMMUNICATIONS WITH OTHER FEDERAL, 

STATE, LOCAL AGENCIES, AND TRIBAL GOVERNMENTS 
 
A brief description of the Applicant’s significant communications with other federal, state, and local 
agencies, and tribal governments is provided below. 
                                                      
1 TN#: 252284.  
2 TN#: 256320. 
3 TN#: 256578. 
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• On May 6, 2024, the Applicant engaged in a coordination conference call with Imperial 

Irrigation District (“IID”) to review electrical distribution power requirements and easement 
requirements for the MBGP.  
 

III. OUTCOME OF PUBLIC WORKSHOPS OR MEETINGS  
 
There were no public workshops or meetings relating to the MBGP AFC proceeding in May 2024.  
 
IV. SCHEDULE 

 
The Applicant is diligently working with all parties and stakeholders to advance this important, much 
needed baseload renewable energy project. 

 
 

Dated: May 31, 2024 Respectfully submitted, 
 

ELLISON SCHNEIDER HARRIS & DONLAN L.L.P. 
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