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THE STATE OF CALIFORNIA

Energy Resources Conservation
and Development Commission

In the Matter of:

Application for Certification for the Docket No. 23-AFC-02

Elmore North Geothermal Project

ELMORE NORTH GEOTHERMAL PROJECT
STATUS REPORT NO. 8

Pursuant to the Presiding Member’s Scheduling Order for the Elmore North Geothermal Project
Proceeding,' Elmore North Geothermal LLC (“the Applicant”) provides this Status Report No. 8 to
update the Committee regarding the status of the Application for Certification (“AFC”) proceeding for
the Elmore North Geothermal Project (“ENGP”).

I. SUMMARY OF PROGRESS OF DISCOVERY/ PROCEEDING

Based on information exchanges with California Energy Commission (“CEC”) Staff, the Applicant
provided informal data responses in the subject area of biological resources, specifically related to
well flood prevention measures. A brief description of the significant filings related to informal data
requests docketed in May are provided below:

e On May 3, 2024, the Applicant docketed responses to the California Union for Reliable
Energy's comments on the Imperial County Air Pollution Control District’s Preliminary
Determination of Compliance.

e On May 7, 2024, the Applicant provided CEC Staff with volumes and surface area for the
ENGP freshwater pond.

e On May 23, 2024, the Applicant met with United Automobile, Aerospace and Agricultural
Implement Workers of America and shared an overview of the ENGP and discussed broadly
water usage and supply, air quality, and species habitat.

e On May 29, 2024, the Applicant docketed their response to Lithium Valley Equity Technical
Advisory Group’s comments on Imperial County Air Pollution Control District’s Preliminary
Determination of Compliance.?
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I1. DESCRIPTION OF SIGNIFICANT COMMUNICATIONS WITH OTHER FEDERAL,
STATE, LOCAL AGENCIES, AND TRIBAL GOVERNMENTS

A brief description of the Applicant’s significant communications with other federal, state, and local
agencies, and tribal governments is provided below.

e On May 6, 2024, the Applicant engaged in a coordination conference call, with Imperial
Irrigation District (“IID”) to review electrical distribution power requirements and easement
requirements for the Project.

III. OUTCOME OF PUBLIC WORKSHOPS OR MEETINGS

There were no public workshops or meetings relating to the ENGP AFC proceeding in May 2024.

IV. SCHEDULE

The Applicant is diligently working with all parties and stakeholders to advance this important, much
needed baseload renewable energy project.

Dated: May 31, 2024 Respectfully submitted,
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