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THE STATE OF CALIFORNIA 
 

Energy Resources Conservation 
and Development Commission 

 
In the Matter of: ) 

) 
Application for Certification for the ) Docket No. 23-AFC-02 
Elmore North Geothermal Project ) 
 ) 
 

ELMORE NORTH GEOTHERMAL PROJECT 
STATUS REPORT NO. 9 

 
Pursuant to the Presiding Member’s Scheduling Order for the Elmore North Geothermal Project 
Proceeding,1 Elmore North Geothermal LLC (“the Applicant”) provides this Status Report No. 9 to 
update the Committee regarding the status of the Application for Certification (“AFC”) proceeding for 
the Elmore North Geothermal Project (“ENGP”).  
 
I. SUMMARY OF PROGRESS OF PROCEEDING 

 
On June 13, 2024, California Energy Commission Staff docketed the Preliminary Staff Assessment 
(“PSA”) for the ENGP.2  The Applicant is in the process of reviewing and preparing comments on the 
PSA. 
The Applicant also docketed the following: 
 

• On June 17, 2024, the Applicant docketed a revised Water Supply Assessment (“WSA”) which 
was prepared for the Imperial County Planning & Development Services under Senate Bill 610 
(Costa, Chapter 643, Stats. 2001).3 

 
II. DESCRIPTION OF SIGNIFICANT COMMUNICATIONS WITH OTHER FEDERAL, 

STATE, LOCAL AGENCIES, AND TRIBAL GOVERNMENTS 
 
A brief description of the Applicant’s significant communications with other federal, state, and local 
agencies and tribal governments is provided below. 
 

• The Applicant consulted with the Imperial Irrigation District (“IID”) regarding the revised 
WSA.  The Applicant is also in the process of reviewing draft waste discharge requirement 
permit conditions received from the Colorado River Basin Regional Water Quality Control 
Board. 

• On June 14, 2024, IID informed the Applicant that, due to the withdrawal of a higher queued 
project, IID will be re reanalyzing the ENGP for purposes of evaluating potential system 

                                                      
1 TN#: 252285.  
2 TN#: 256843. 
3 TN#: 256894. 
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impacts in accordance with Section 7.6.1 of IID’s Open Access Transmission Tariff.  IID 
estimates it will deliver a revised Interconnection System Impact Study by August 13, 2024 
(60 days after notice).  The Applicant anticipates that the required upgrades will likely be 
reduced and expects that the Point of Interconnection will remain unchanged.  Based on a 
recent discussion with IID, the Applicant understands that this date is likely to change given 
the number of projects requiring restudy. 

• On June 17, 2024, the Federal Aviation Administration (“FAA”) issued its Determination of 
No Hazard to Air Navigation for the ENGP.  As part of this process, the Applicant understands 
that the FAA consults with the Department of Defense prior to rendering its determination.  

• The Applicant continues to engage with local Native American tribes.  On June 19, 2024, the 
President and CEO of BHE Renewables met with an elder of the Kwaaymii Laguna Band of 
Indians to discuss tribal concerns and provided a tour of BHE Renewables’ operating 
geothermal plants. 

 
III. OUTCOME OF PUBLIC WORKSHOPS OR MEETINGS  
 
There were no public workshops or meetings relating to the ENGP AFC proceeding in June 2024.  
 
IV. SCHEDULE 

 
The Applicant is diligently working with all parties and stakeholders to advance this important, much 
needed baseload renewable energy project.  
 
Dated: June 28, 2024 Respectfully submitted, 
 

ELLISON SCHNEIDER HARRIS & DONLAN L.L.P. 
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