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INTRODUCTION 

California Unions for Reliable Energy (“CURE”) submits this status report in 

the Elmore North Geothermal Project (“ENGP”) proceeding (Docket No. 23-AFC-02) 

pursuant to the Presiding Member’s Scheduling Order issued on September 12, 

2023 (TN 252285).   

DISCUSSION 

I. Summary of the Progress of Discovery 

CURE has no outstanding data requests.   

II. Significant Communications with Tribal Governments and 
Federal, State, and Local Agencies 

CURE is in discussion with various local, state, and federal agencies 

regarding its outstanding requests for public records related to the ENGP.  

III. Factors That May Impact the Schedule 
 
On June 13, 2024, CEC Staff published the ENGP PSA (TN 256843). The 

agency and public comment period for the PSA originally terminated on July 29, 

2024 (TN 256870). However, the Presiding Member for the Committees issued a 

Joint Order Extending and Consolidating the Public Comment Periods on the PSAs 

on July 26, 2024 (“Joint Order”) (TN 258080). The extended comment deadline for 

the PSAs for each of the proposed geothermal projects is September 2, 2024 (Ibid.). 

The Joint Order also mandates that the parties meet and confer regarding 

the proposed schedules for each proceeding (Ibid.). CURE is prepared to participate 

in the meet and confer and will file its proposed schedule no later than August 7, 

2024, per the Joint Order. 
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On July 19, 2024, CEC Staff published notice of a PSA technical and 

mitigation workshop for the Morton Bay, Elmore North, and Black Rock geothermal 

projects (TN 257851). The workshop is intended to provide a forum for the parties 

“to identify and resolve areas of disagreement” and “modify or refine mitigation 

measures, as necessary,” with regards to the three PSAs for the geothermal projects 

(Ibid.). Counsel for CURE will attend the workshop on July 31, 2024, and if 

continued, on August 1, 2024. 
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