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INTRODUCTION 

California Unions for Reliable Energy (“CURE”) submits this proposed 

schedule in the Elmore North Geothermal Project (“ENGP”) proceeding (Docket No. 

23-AFC-02) pursuant to the Joint Order Extending and Consolidating Public 

Comment Periods on the Preliminary Staff Assessment and Further Orders filed on 

July 26, 2024 (“Joint Order”) (TN 258080). In its Joint Order, the Presiding Member 

for the Committees ordered the parties to meet and confer, and for California 

Energy Commission (“CEC”) Staff and Project Applicants to prepare a proposed 

schedule for the remainder of each proceeding and file it in the respective docket for 

each Proposed Project no later than August 7, 2024. (Ibid.) The Joint Order 

permitted all other parties to file a proposed schedule by August 7. (Ibid.) 

DISCUSSION 

CURE participated in an all-party meet and confer held on August 5, 2024 to 

discuss scheduling related issues for the ENGP, Morton Bay Geothermal Project 

(“MBGP”), and Black Rock Geothermal Project (“BRGP”).  From CURE’s 

perspective, these discussions highlighted what is already apparent - the three 

projects present significant schedule-related challenges due to the simultaneous 

processing, the commonality in areas of concern, and the overlap in parties, experts, 

and personnel involved. In addition, while there are substantial similarities 

between the projects, critical distinctions necessitate site-specific and project-

specific discussions and evaluation. CURE acknowledges the need for timely 

decisions but emphasizes the importance of adhering to the broad policy goals and 
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substantive standards of the California Environmental Quality Act, as outlined in 

Public Resources Code sections 21000 and 21002.  

In the Presiding Member’s initial Scheduling Order, the Committee indicated 

it would “establish the schedule and dates for the FSA [Final Staff Assessment] and 

evidentiary phase of the proceeding upon Staff’s filing of the PSA [Preliminary Staff 

Assessment] and any responses filed by the Applicant or Intervenors.” (TN 252285) 

To facilitate development of the next phase, the Scheduling Order stated that the 

Committee expected that an FSA would be filed within 30 days after the close of the 

public comment period; however, if extraordinary circumstances would prevent 

compliance with this expectation, the Committee ordered Staff to explain why it 

would need more time to file the FSA and identify “what, if any, additional 

information Staff needs in order to produce the FSA,” and provided the Applicant 

and Intervenors with 14 days to respond to these statements. (Ibid.)  

Extraordinary circumstances may already exist to warrant extending the 

time to file an FSA. Once PSA comments are received, Staff will need adequate time 

to review the comments received and prepare written responses to comments that 

raise significant environmental issues pursuant to California Code of Regulations, 

title 20, section 1742(c), and Public Resources Code, § 21091. It is critical that Staff 

be provided with sufficient time to develop complete responses as the failure of a 

lead agency to adequately respond to comments raising significant environmental 

issues before approving a project frustrates CEQA’s informational purpose and may 
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render the FSA legally inadequate.  See Flanders Found. v. City of Carmel-by-the-

Sea (2012) Cal.App.4th 603, 615. 

There is also the possibility that significant new information may be added to 

the staff assessment such that recirculation of the PSA may be required. See Joy 

Rd. Area Forest & Watershed Ass’n v. Department of Forestry & Fire Protection 

(2006) 142 Cal.App.4th 656, 667 (holding recirculation provisions apply to certified 

regulatory programs). Comments submitted by the Imperial Irrigation District 

(“IID”), dated July 23, 2024, explain that the PSA must be revised to incorporate the 

ENGP Water Supply Assessment, an assessment on the Salton Sea impacts, and a 

more robust assessment of cumulative impacts. (TN 257957) IID’s comments also 

state that the current System Impact Study is “no longer valid, and the project will 

have to be restudied,” and any improvements or mitigation “should be included as 

part of the project for environmental assessment purposes.” (Ibid.)  

Moreover, consolidating the public comment periods for the three projects 

into a single deadline complicates the preparation and release of the FSA for each 

project within 30 days after the close of the comment period due to the overlapping 

responsibilities of personnel. Finally, additional information may be provided 

during future workshops, which Staff indicated it intends to hold during and after 

the PSA comment period.  

The foregoing discussion highlights the need for adequate time for Staff to 

review the PSA comments and workshop information, and determine whether 

changes to the PSA require recirculation, before finalizing the FSA and evidentiary 
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hearing phase schedule. CURE therefore recommends that the Committee direct 

Staff to file a statement at the end of September 2024 that specifies whether the 

PSA will be recirculated for public review and what, if any, additional information 

is needed to prepare the FSA, and estimates the FSA release date.  

At that time, Staff’s statement could also more reasonably set forth a 

proposed schedule for the remainder of the proceedings. Waiting to set a specific 

schedule until after PSA comments are submitted would better enable all parties to 

assess evidentiary hearing phase requirements.  It would provide greater clarity on 

the key areas of dispute, which would inform the scope of evidentiary hearings.  

Therefore, CURE recommends that, at that time, Staff’s statement set forth a 

proposed schedule for the remainder of the proceedings including, but not limited 

to, testimony, prehearing conference, evidentiary hearings, briefing, the Presiding 

Member’s Proposed Decision (“PMPD”), the Committee Conference on the PMPD, 

and the Final Decision. The Applicant and Intervenors should be provided an 

opportunity to respond to Staff’s proposal. 

Based on the foregoing discussion, CURE proposes the below schedule for the 

ENGP, MBGP, and BRGP AFC proceedings. 

Event Timing 
PSAs Workshop #1 July 31, 2024-August 1, 2024 
PSAs Workshop #2 re Cultural 
Resources 

TBD 

PSAs Workshop #3 TBD 
Public Comment Period Closes on PSAs September 3, 2024 
Staff files proposed schedule for 
recirculation of PSA, release of FSA and 
evidentiary hearings 

End of September 2024 

Responses to Staff’s proposed schedule No later than 14 days after filing 
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Committee files Scheduling Order TBD 
Staff files ENGP FSA TBD 
Staff files MBGP FSA TBD 
Staff files BRGP FSA TBD 
Opening Testimony TBD 
Reply Testimony TBD 
Prehearing Conference Statement  TBD 
Prehearing Conference TBD 
Evidentiary hearing(s) TBD 
Briefing TBD 
Committee Files Presiding Member’s 
Proposed Decision (PMPD) 

TBD 

Public Comment Period Closes on 
PMPD 

30 days after date of filing PMPD 

Revised PMPD Filed  TBD, if necessary 

Last Day to File Comments on Revised 
PMPD 

15 days after Revised PMPD is filed 

Committee Conference on PMPD TBD 

Final Decision Adoption Hearing at 
CEC Business Meeting 

TBD 

 

Dated:  August 7, 2024   Respectfully submitted, 
 

/s/ Tara C. Rengifo     
 

     Tara C. Rengifo 
     Adams Broadwell Joseph & Cardozo 
     601 Gateway Blvd., Suite 1000 
     South San Francisco, CA 94080 
     (650) 589-1660  
     trengifo@adamsbroadwell.com  

 
Attorneys for California Unions for Reliable 
Energy 

 


