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Data Requests - Staff issued data requests on November 9, 1999, on the topics of
cultural resources, noise, land use, wastewater disposal, biological resources, geological
resources, traffic and transportation, hazardous materials handling, socioeconomics, and
transmission system engineering.  Staff prepared these requests in conjunction with data
requests by staff from various San Diego County departments.  Staff held a data request
workshop on November 16, 1999.  PG&E Generating responded to both Energy
Commission and San Diego County staff’s requests on December 8, 1999.

Staff issued a second set of data requests on December 3, 1999, on the topics of air
quality and soil/water resources.  Staff held a data request workshop on December 8,
1999.  PG&E Generating plans to respond by January 3, 2000.

Site Visits - Staff held two noticed site visits on December 9, 1999.  The first site visit
focused on transmission system engineering.  It provided an opportunity for transmission
planners from Mexico’s electric utility, Comision Federal de Electricidad, (CFE) to see
the Otay Mesa project site and related transmission system interconnection point.  CFE
staff were also able to meet transmission planning staff for San Diego Gas & Electric, the
California Independent System Operator (Cal- ISO), the Energy Commission, and the
applicant.

The second site visit focused on biological resources.  The two major topics of
discussion were San Diego County’s proposed alternative sewer line route, called the
Lone Star Road option, and how the biological resource oversight agencies intend to
address the Otay Mesa project.

Schedule - The current Committee-directed schedule requests that the Preliminary Staff
Assessment be completed and filed by March 21, 2000.  Staff is concerned about being
able to complete its air quality analysis by this date.

Air Quality
Staff will be better able to assess its ability to file an air quality analysis by March 21,
2000 after it has reviewed the air quality data responses which are due January 3, 2000.
Staff will be holding a data response/issue workshop in January to discuss outstanding
air quality concerns.  On December 17, the applicant met with staff from the U.S.
Environmental Protection Agency (EPA) and the California Air Resources Board (CARB)
to discuss the agencies’ policy guidance regarding mobile emission offsets.  The



David A. Rohy
Robert A. Laurie
December 20, 1999
Page 2

outcome of the meeting was that PG&E Generating will write a letter to the agencies
summarizing the agreements reached during the meeting.  Once the EPA and CARB
have reviewed that letter, they are to send responses to PG&E Generating stating their
concurrence.  After all parties have reached agreement on the PG&E Generating letter,
the San Diego Air Pollution Control District will use the principles of that letter to develop
a programmatic approach for analyzing proposed mobile offsets.  District staff have said
that the Otay Mesa Project Preliminary Determination of Compliance may be based on a
discussion of a mobile offset program, rather than an individual offset source discussion.
The District is now planning to issue a Preliminary Determination of Compliance in late
February, 2000, rather than the  early February timeframe shown in the Committee’s
Scheduling Order.

Biological Resources
Staff is concerned about the time that may be required to conduct spring surveys for
biological resources on the Lone Star Road sewage line option, followed by the need to
analyze potential biological impacts and reach concurrence on agency oversight. Staff
plans to confer with the USFWS and the California Department of Fish and Game during
the next two weeks to ensure that they will be able to effectively address the project
within the Committee’s schedule and to assess the relevance, if any, of San Diego
County’s Multiple Species Conservation Plan..

Potential Issues - San Diego County’s Public Works staff brought the Lone Star Road
sewage line route alternative to the attention of the applicant and staff during the
November 16, 1999 data request workshop.  The County staff believes that this option
would better facilitate overall development of the East Otay Mesa area.  Staff needs to
work with San Diego County’s staff to assess whether potential growth inducement
issues raised by the Lone Star Road option have been addressed sufficiently in the East
Otay Mesa Specific Plan, and whether the applicant needs to address this item.

In its November 5, 1999, Issue Identification Report, staff discussed maintenance of
transmission import capability as a potential issue.  There appear to be several areas
where an upgrade of transmission facilities would be appropriate in order to be able to
continue importing power to the San Diego area.  Staff will schedule an issue workshop
in January to discuss this topic with the applicant, San Diego Gas & Electric and the Cal-
ISO.  A key item will be determining which system improvements, if any, would be linked
to the Otay Mesa project.

CFE Coordination - CFE staff is interested in a visit to the Sacramento/Folsom area
sometime during the next few months.  The purpose would be to see the Energy
Commission, the Capitol, and the Cal-ISO operation.  Eileen Allen will work with the
Executive Office and Committee on details of a Commission tour, coordinate with the
Governor’s Office staff regarding details of a Capitol tour, and coordinate with Larry
Tobias of the Cal –ISO staff regarding a tour of the Folsom ISO facility.
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cc: Otay Mesa Generating Project Proof of Service List
Stella Caldwell, San Diego County Department of Planning and Land Use
George Ream, San Diego County Public Works Department
Arthur Carbonell, San Diego Air Pollution Control District
GJon Hazard, U.S. Fish and Wildlife Service
David Lawhead, California Department of Fish and Game


