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ATTORNEYS AT LAW

MELISSA A. FOSTER

July 26, 2013 Direct (916) 319-4673

mafoster@stoel.com

VIA EMAIL

The Honorable Andrew McAllister The Honorable Karen Douglas
Presiding Member Associate Member

California Energy Commission California Energy Commission
1516 Ninth Street 1516 Ninth Street

Sacramento, CA 95814 Sacramento, CA 95814

Hearing Officer Susan Cochran
California Energy Commission
1516 Ninth Street

Sacramento, CA 95814

Re: Huntington Beach Energy Project (12-AFC-02)
Request for Scheduling Conference and/or Scheduling Order

Dear Commissioners and Hearing Officer:

Applicant AES Southland Development, LLC herein requests the Committee to hold a
Scheduling Conference or, in the alternative, issue a Scheduling Order for the Huntington Beach
Energy Project (“HBEP”) Application for Certification (“AFC”) proceeding. Applicant is
concerned that the process has reached a critical point that requires the Committee to ensure the
parties reach specific milestones in an effort to ensure the AFC process is moving as
expeditiously as possible toward evidentiary hearings and a Final Decision.

In Applicant’s previous Status Reports, Applicant proposed a schedule for the HBEP AFC
proceeding and requested a Scheduling Order requiring Staff to prepare a two-part Preliminary
Staff Assessment (“PSA”) due to the South Coast Air Quality Management District’s (“District™)
delay in publishing the Preliminary Determination of Compliance (“PDOC”).! Staff similarly
indicated in its July 10, 2013 Status Report, as well as in its May 2013 Status Report, that Staff

! Applicant has been diligent to ensure prompt delivery of information to the District when requests are
made.
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may proceed with publication of a PSA without the air quality and public health sections for
precisely the same reason. In Staff’s last two Status Reports, Staff anticipated publication of the
PSA by mid-August 2013. However, it has been brought to Applicant’s attention that Staff now
believes publication of a PSA may be delayed until mid-September or later.

Applicant is fully invested in HBEP and eager to obtain a Final Decision and license to construct
and operate this project, which is critical to maintaining electrical system reliability in southern
California. To that end, Applicant requests the Committee or Hearing Officer to hold a
Scheduling Conference or issue a Scheduling Order as soon as possible to ensure timely
publication of a PSA in this proceeding.

Very truly yours,

Melissa A. Foster
MAF: jmw
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