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Appendix 2B 
Construction Equipment 



Table 2.3-8 ALAMITOS ENERGY CENTER EQUIPMENT USAGE 12/4/2013

Demo Peaker, Fuel Tank and Eastern 
Part of Water Treatment Enclosure  

Description JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC
 
Excavators 4 4 4 4 4 4 4 4
Backhoe 1 1 1 1 1 1 1 1
10 Wheel Dump Truck 2 2 2 2 2 2 2 2
Dozer 1 1 1 1 1 1 1 1
Front End Loader 1 1 1 1 1 1 1 1
50 Ton Hydraulic Crane
35 Ton Hydraulic Crane 2 2 2 2 2 2 2 2
Fork Lift 1 2 2 2 2 2 2 2
Grader
Compactor - Rayco Vibratory Type
Stake Truck 1 1 1 1 1 1 1 1
Water Truck 1 1 1 1 1 1 1 1
Pick-up Truck 1 1 1 1 1 1 1 1
Air Compressor 2 2 2 2 2 2 2 2
Light Tower

1 2 3 4 5 6 7 8 9 10 11 12

Demo of Northeastern Warehouse
Description JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

 
Excavators 2 2 2 2 2
Backhoe 1 1 1 1 1
10 Wheel Dump Truck 2 2 2 2 2
Dozer 1 1 1 1 1
Front End Loader 1 1 1 1 1
50 Ton Hydraulic Crane
35 Ton Hydraulic Crane 2 2 2 2 2
Fork Lift 1 2 2 2 2
Grader
Compactor - Rayco Vibratory Type
Stake Truck 1 1 1 1 1
Water Truck 1 1 1 1 1
Pick-up Truck 1 1 1 1 1
Air Compressor 2 2 2 2 2
Light Tower

2016

2016



TABLE 2.3 - 8 ALAMITOS ENERGY CENTER CONSTRUCTION EQUIPMENT USAGE 11/20/2013

Power Blocks 1 & 2 
Construction

AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC
Excavators 2 2 2 3 3 2 2 2 2 2 2 2 2 2 2 2 0 0 0 0 0 0 1 1 1 1 1 1 1 1 1 1 0
Backhoe 1 1 1 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 1 1 1 1 1 1 1 0
10 Wheel Dump Truck 2 2 2 4 4 4 4 4 4 4 4 4 4 4 4 4 4 3 2 2 1 0 0 0 0 0 0 0 0 0 0 0 0
Dozer 1 1 1 2 2 2 2 2 2 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Front End Loader 1 1 1 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 1 1 1 1 1 1 1
75 Ton Hydraulic Crane 1 1 1 2 2 2 3 3 3 3 3 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 1 1 1 0 0 0 0
35 Ton Hydraulic Crane 0 0 0 0 1 1 2 3 3 3 3 3 2 2 2 2 2 2 2 2 2 2 2 2 2 2 1 1 1 1 1 1 1
Pile Driver 2 1 1 2 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Fork Lift 2 2 2 4 4 4 4 4 4 4 4 4 4 4 4 4 3 3 3 2 2 2 2 2 2 2 2 1 1 1 1 1 1
Grader 1 1 1 2 2 2 2 2 2 1 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2 1 0 0 0 0 0
Compactor 1 1 1 2 2 2 2 2 2 1 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2 1 0 0 0 0 0
Stake Truck 2 2 2 3 3 3 3 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 1 1 1 1 1 1
Water Truck 2 2 2 3 3 3 3 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 1 1 1 1 1 1 1 0
Pick-up Truck 2 2 2 4 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 2 2 2 2 2 2
Air Compressor 2 2 2 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 3 3 3 2 1 1 1 0 0 0 0 0
Light Towers

Heavy Lift Lattice Boom Main Crane 1 1 1 2 1 1 2 1 1 2 2 2 1 1 1
Heavy Lift Lattice Boom Tail Crain 1 1 1 2 1 1 2 1 1 2 2 2 1 1 1
Heavy lift Gantry Crane 1 1 1 2 1 1 1

9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48

Power Block 3 Construction

JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC
Excavators 2 2 2 2 2 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Backhoe 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
10 Wheel Dump Truck 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 1
Dozer 1 1 1 1 1 1 1
Front End Loader 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
75 Ton Hydraulic Crane 1 1 1 2 2 2 2 2 2 2 2 1 1 1 1 1 1 1 1 1 1
35 Ton Hydraulic Crane 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 2 2 2 1 1 1 1 1 1
Pile Driver 1 1 1 1
Fork Lift 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 1 1 1 1 1
Grader 2 2 1 1 1 1 1 1 1
Compactor 2 2 1 1 1 1 1 1 1
Stake Truck 2 2 2 2 2 2 2 2 2 2 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Water Truck 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 1 1 1 1 1 1 1 1 1 1
Pick-up Truck 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Air Compressor 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 1 1 1 1
Light Towers

Heavy Lift Lattice boom Main Crane 1 1 1 1 1 1 1 1 1 1
Heavy Lift Lattice boom Tail Crain 1 1 1 1 1 1 1 1 1 1
Heavy lift Gantry Crane 1 1 1 1

49 50 51 52 53 54 55 56 57 58 59 60 61 62 63 64 65 66 67 68 69 70 71 72 73 74 75 76 77 78 79 80 81 82 83 84

Power Block 4 Construction

JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV
Excavators 2 2 2 2 2 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Backhoe 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
10 Wheel Dump Truck 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 1
Dozer 1 1 1 1 1 1 1
Front End Loader 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
75 Ton Hydraulic Crane 1 1 1 2 2 2 2 1 1 1 1 1 1 1 1 1 1 1 1 1 1
35 Ton Hydraulic Crane 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 2 2 2 1 1 1 1 1 1
Pile Driver 1 1 1 1
Fork Lift 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 1 1 1 1 1
Grader 2 2 1 1 1 1 1 1 1
Compactor 2 2 1 1 1 1 1 1 1
Stake Truck 2 2 2 2 2 2 2 2 2 2 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Water Truck 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Pick-up Truck 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Air Compressor 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 1 1 1 1
Light Towers

Heavy Lift Lattice boom Main Crane 1 1 1 1 1 1 1 1 1 1
Heavy Lift Lattice boom Tail Crain 1 1 1 1 1 1 1 1 1 1
Heavy lift Gantry Crane 1 1 1 1

1 1 1 1
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TABLE 2.3 - 8 ALAMITOS ENERGY CENTER EQUIPMENT USAGE 11/20/2013

DEMOLITION UNIT 5 & 6

AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC

Excavators 2 2 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6
Backhoe
10 Wheel Dump Truck 1 1 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Dozer
Front End Loader 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
75 Ton Hydraulic Crane 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 2 2 2 2 2 2 2 2
35 Ton Hydraulic Crane 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Fork Lift 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Grader
Compactor
Stake Truck 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Water Truck 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Pick-up Truck 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Air Compressor 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
Light Towers

34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61 62 63 64 65 66 67 68 69 70 71 72

DEMOLITION UNIT 3 & 4

JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC

Excavators 2 2 3 3 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4
Backhoe
10 Wheel Dump Truck 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Dozer
Front End Loader 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 2 2 2 2 2 2 2 2
75 Ton Hydraulic Crane 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 2 2 2 2 2 2 2 2
35 Ton Hydraulic Crane 2 2 2 2 2 2 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Fork Lift 1 1 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Grader
Compactor
Stake Truck 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Water Truck 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Pick-up Truck 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Air Compressor 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Light Towers 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

73 74 75 76 77 78 79 80 81 82 83 84 85 86 87 88 89 90 91 92 93 94 95 96 97 98 99 100 101 102 103 104 105 106 107 108

DEMOLITION UNIT 1 & 2

JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JLY AUG SEP OCT NOV

Excavators 2 2 3 3 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4
Backhoe
10 Wheel Dump Truck 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Dozer
Front End Loader 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 2 2 2 2 2 2 2 2
75 Ton Hydraulic Crane 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 2 2 2 2 2 2 2 2
35 Ton Hydraulic Crane 2 2 2 2 2 2 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Fork Lift 1 1 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Grader
Compactor
Stake Truck 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Water Truck 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Pick-up Truck 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Air Compressor 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Light Towers 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

109 110 111 112 113 114 115 116 117 118 119 120 121 122 123 124 125 126 127 128 129 130 131 132 133 134 135 136 137 138 139 140 141 142 143

2018 2019 2020 2021

2025 2026 2027

2022 2023 2024


	Document.pdf
	Document.pdf



