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• The Genesis Solar Energy Project received authorization to construct from the California 
Energy Commission (CEC) on September 29, 2010 and the US Bureau of Land 
Management (BLM) on November 4, 2010.   In accordance with the California Energy 
Commission’s (CEC) Condition of Certification (COC) number COMPLIANCE-6, please 
see the following report that summarizes compliance with CEC and BLM’s requirements 
for pre-construction and construction activities for the month of January, 2014.    

 
 
During the month of January 2014, Project activities included: 
 

• Steam blows occurred in January. 

• Sukut - completed the removal of the temporary tortoise fence and began paving in Unit 
#1. 

• Newtron – completed outdoor lighting and demobilized. 

• Petrochem – demobilized in the month of January 

 

All questions or concerns regarding the contents of this report should be directed to Jennifer 
Gavaldon at:  951-634-2395 or email   Jennifer.Gavaldon@nexteraenergy.com 

  

mailto:Jennifer.Gavaldon@nexteraenergy.com
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Completed Compliance Activities. During the reporting period, the following documents were 
submitted to the CEC CPM for review and approval.  

Date To Condition Subject 
1/14/14 CEC COM-06 December 2013 MCR 

1/21/14 CEC TLSN-4 Metallic Object Grounding 

1/22/14 CEC VIS-2 Permanent Lighting Unit 2 and Common Area 

1/22/14 CEC AQ-20 Drift Eliminator Manufacturer Guarantee 

1/28/14 CEC BIO-14 Pesticide Use Permit (PUP) 

 

Required Documents Submitted With This Report.  The Final Decision sets forth specific 
conditions, many of which include reporting requirements that must be addressed in the 
project’s MCR. The following paragraphs describe the compliance activities that were completed 
during the reporting period:   
 
Air Quality issues: In accordance with Condition of Certification AQ-SC1 an authorized Air 
Quality Construction Mitigation Manager (AQCMM) has been assigned to this project. As per 
AQ-SC2 an Air Quality Construction Mitigation Plan (AQCMP) has been submitted and 
approved by the California Energy Commission (CEC). 
 

AQ-SC1: Air Quality Construction Mitigation Manager 
Requirement: AQ-SC1 (AQCMM):  As required by the Condition of Certification, the Air Quality 
Construction Mitigation Manager is responsible for directing and documenting compliance with 
the construction-related air quality conditions of certification at the project site and linear 
facilities.  Additional monitors will be assigned as needed to cover times when there are multiple 
tasks occurring simultaneously that require oversight, extended hours of construction, or when 
the AQCMM is unavailable. 
 
No new applications were submitted in January 2014. 
 
AQ-SC3: Construction Fugitive Dust Control; AQCMM Monthly Reporting 
 
Requirement: Minimal fugitive dust was generated by construction activities due to the 
effectiveness of the best management practices (BMPs) dust control measures and cool 
weather conditions. Water trucks were used as necessary to effectively mitigate fugitive dust 
during the construction activities.  
 
A copy of the water log is included in Appendix G. 
  
Under the direction of the AQCMM and as per the AQCMP the following measures have been 
taken to maintain compliance:   

• All workers have been instructed in fugitive dust prevention as part of their Workers 
Environmental Awareness Program training. 
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• Fugitive dust control mitigation measures continue to be a topic at contractor 
tailboard meetings once a week or more, depending upon weather conditions. During 
the month of January, no wind activity affected production or cause a slowdown of 
work.  

• No vehicle shall exceed 10 mile per hour on unpaved areas within the construction 
site, with the exception that vehicles may travel up to 25 miles per hour on stabilized 
unpaved roads as long as such speeds do not create visible dust emissions. 

• Speed limit signs are posted at the lay-down areas and along the access roads for 
the full length of the project. Dusk and dawn speed limit signs annotating the 25 mph 
limit continue to be a discussion with contractors to remind them of the reduction in 
speed during the dusk and dawn hours. 45 mph is posted during the day on the main 
access road from 6:15 AM to 5:00 PM and 25 mph posted for the night hours, for the 
main access road, in the month of January.  

• As per AQ-SC3 all soil piles have been treated with water and/or tackifier to reduce 
dust plumes during windy conditions.  

• All roads have had water applied to them regularly to reduce dust plumes from 
moving vehicles.  

• Areas where dirt roads intersect asphalt roads have had a 20’ X 50’ rock pad 
installed to reduce tracking onto the road. 

• A track out, on the entrance to the public road, has been installed to reduce any track 
out.  

• All diesel-powered equipment over 50 HP has been required to use ultra-low sulfur 
diesel and have been maintained in proper operating condition.  

• No diesel equipment has been allowed to idle in excess of 5 minutes. 

 

AQ-SC4: Dust Plume Response Requirement 

Requirement: Submit information on dust plume observations, response, and list of equipment 
onsite.     

As per AQ-SC4 a policy of fugitive dust monitoring has been put into place. All slowdowns or 
work stoppages due to air quality concerns are recorded below, along with response taken to 
ameliorate Air Quality concerns. 

No work stoppages or delays, due to wind, occurred during the month of January. 

 

AQ-SC5: Diesel Engine Emissions - Monitoring and Reporting 
Requirement: The AQCMM conducted an audit of all equipment on site to ensure California Air 
Resources Board compliance tags were properly affixed and fire extinguishers were onboard. 
Any deficiencies found were corrected. All diesel-powered equipment over 50 HP has been 
required to use ultra-low sulfur diesel and have been maintained in proper operating condition. 
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A list of heavy equipment present on site during the month of January, are provided in Appendix 
A.  The equipment complies with the California Tier III standards for equipment above 50 hp. 
 
See Appendix A  

 
BIO-2: Designated Biologist  
Requirement:   Provide copies of all written reports and summaries that document biological 
resources compliance activities. 
 
See Appendix B. 
 

BIO-4: Biological Monitors  
Requirement:   Submit copies of all written reports and summaries that document biological 
resources compliance activities, including those conducted by Biological Monitors. 
 
See Appendix B. 
 

BIO-7: Biological Resource Mitigation Implementation and Monitoring Plan 
And 

BIO-8: Impact Avoidance and Minimization Measures   

Requirement: Submit compliance documentation for implementation of BRMIMP measures.   

See Appendix B 

 

BIO-9: Desert Tortoise Clearance Surveys and Fencing      

Requirement:  Submit compliance documentation for all survey and fencing activity.     

See Appendix B 
. 

BIO-11: Desert Tortoise Compliance Verification  
Requirement:   Submit results of Monthly Compliance Inspections to CPM, BLM, USFWS, and 
CDFG. 
 
See Appendix B. 
 
BIO-13: Monthly Raven Observation 
 
The monthly raven observations recorded in January are included in the DB’s Monthly Report. 
Raven count is performed on a monthly basis.  
 
Included in Appendix B 
 
BIO-15: Pre-Construction Nest Surveys and Avoidance Measures 
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See Appendix B. 

 
BIO-17: Kit Fox Impact Avoidance, Minimization, and Compensation Measures   
Desert Kit Fox den monitoring will be performed by the DB and the BM.  
 
See Appendix B 
 
 

BIO-18: Burrowing Owl Impact Avoidance, Minimization, and Compensation Measures   

Requirement: Submit burrowing owl mitigation compliance documentation.       

See Appendix B. 
 

BIO-19: Special-Status Plant Impact Avoidance, Minimization and Compensation   

Requirement: Submit compliance documentation of special-status plant avoidance and 
minimization measures.    

See Appendix B 

 
BIO-22: Mitigation for Impacts to State Waters  
Requirement:   Submit status of work in Waters of the State.  
 
No rain events have resulted in flow of any channel during the month of January. Erosion 
control devices (silt fence, straw waddles, etc) are stock piled on site and will be installed as 
needed 
 
BIO-6, CUL-7, and PAL-4: Worker Environmental Awareness Program (WEAP) 
Requirement: Submit the past Month of training records.       
 
During January, the total number of personnel who received the Construction Worker 
Environmental Awareness Training was 34.  The number of personnel who have received the 
training to date is 4283. Copies of the WEAP training sign-in sheets for the monthly reporting 
period are included in Appendix C. 
 

CUL-8: Construction Monitoring Program   

Requirement: Submit report of any noncompliance.     

No NCR’s issued in the month of January. 

Requirement: Submit a summary report of construction-related monitoring and any new DPR 
523A forms.  
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All other ground disturbing activities on site were observed by our resident Cultural Resources 
Monitor and Native American Monitors.   
CUL-13: Flag and Avoid  

Requirement: Submit compliance documentation regarding flagging inspections.         

Placement of steel plates covering the Exclusion zones associated with cultural resource 
locations occurred on June 27, 2013. The zones have been re-flagged as necessary and are 
inspected regularly for integrity.    

SOIL&WATER-1: Drainage Erosion and Sedimentation Control Plan 

Requirement: Submit documentation regarding compliance with DESCP.      

No issues in the month of January. 
 

TRANS-2: Vehicle Weight Limits  

Requirement:  Report permits received from Caltrans and/or County for overweight or oversized 
vehicles and any other necessary transportation permits.   

No Permits were received during the month of January. 
 
See Appendix G 

TRANS-3: Public ROW Encroachment  
Requirement:  Report encroachment permits received from Caltrans and/or County.   
 
On March 25, 2013 GSEP received an Encroachment Permit from the California Department of 
Transportation. 
 
  
TRANS-4: Hazmat Transport Permits/Licenses 
Requirement: Report hazardous material transport permits received.     

HTF arrived onsite beginning May 13, 2013. Hazmat Transport Permits were submitted in the 
May MCR. No other permits received in the month of January. 
 

WASTE-6: Hazardous Waste Generator Identification Number 

Requirement: Submit identification number following receipt or a new number or modification of 
an existing number. 

GSEP EPA ID was received in MAY 2012 and submitted in the MAY 2012 MCR. 

 
WORKER SAFETY-3: Construction Safety Supervisor - Staff Assignment 

Requirement:  Submit compliance documentation and inspection approvals.  

No new applications submitted in the month of January. 
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There were no injuries in the month of January. 

The details are included in the Safety Summary which can be found under Appendix F 

Weekly bulletins are enclosed in Appendix F. 
 

GEN-2: PRS Facility Design Submittals to CBO and CPM 

Requirement: Include updated schedule of facility design submittals, and master drawing and 
master specifications. 

The approved and reviewed drawings, designs and specifications are attached in Appendix D 

GEN-3: CBO Payments 

Requirement: Submit a copy of the CBO receipt of payment to the CPM indicating that 
applicable fees have been paid.  

1 invoice in the amount of $159,623.15 was paid to the CBO during the month of January. 

GEN-6: Special Inspector(s) - Staff Assignment 

Requirement:  Submit a copy of CBO approval of the qualifications of all special inspectors.  

No Special Inspectors were submitted/approved during the month of January. 
 
See Appendix D 
 

GEN-7: Facility Design Discrepancy Documentation 

Requirement:  Submit a copy of CBO approval of any corrective action taken to resolve a 
discrepancy. 

No discrepancies reported for the Month of January. 

 
GEN-8:  As-builts, CBO Notification of Completion and Compliance 

 Requirement:   Submit a copy of statement of work completed. 

See Appendix D 

CIVIL-1: CBO Submittals- Drainage and Grading, Statement of Submittal 

 Requirement:  Submit a copy of CBO approval.    

See Appendix D 

CIVIL-3: CBO Inspection of 2007 CBC Compliance 

 Requirement: Submit list of non-conformance reports (NCR).  

 None received in the month of January.  
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 See Appendix D 

CIVIL-4: Final Grading Plans - CBO Submittal 

 Requirement:   Submit a copy of CBO approval of grading plans. 

See Appendix D 

STRUC- 1: CBO Submittals - Major Structure or Facility Design Component, Statement of 
Submittal 

Requirement: Submit a copy of a statement from CBO that structural plans, specifications, and 
calculations have been approved and comply with engineering LORS.   

See Appendix D 

STRUC-3: CBO Submittal - Design Changes, Revised Drawings, Specifications, 
Calculations 

Requirement:  Submit notification that the CBO has approved the revised plans.  

See Appendix D 

STRUC-4: 2007 CBC Compliance for Toxic or Hazardous Materials 

Requirement Submit copies of the CBO approvals of plan checks. 

See Appendix D 

MECH-1: CBO Submittal - Plan Piping and Plumbing System, Final Design Specifications 
and Calculations  
Requirement: Submit a copy of transmittal letter to CBO.   
   
See Appendix D 

MECH-2: CBO and Cal-OSHA Submittal - Pressure Vessel 

Requirement:  Submit a copy of CBO inspection approvals.   

See Appendix D 

ELEC-1: CBO Submittal - Electrical Equipment and Systems  
Requirement:  Submit: 
1. Receipt or delay of major electrical equipment;  
2. Testing or energization of major electrical equipment; and 
3. A signed statement by the registered electrical engineer certifying that the proposed final 
design plans and specifications conform to requirements set forth in the Energy Commission 
decision. 
 
 
See Appendix D 
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PAL-5:  PRS Monitoring and Stop Work Authority 

Requirement:  Submit a summary of paleontological monitoring activities and finds.   

 
Disturbance activities did not require Paleo monitoring during January. 

 
TSE-1:   CBO and CPM Submittal - Schedule of Design Submittals  

Requirement: Submit schedule updates. 

See Appendix D 

TSE-4:   CBO Submittal – Power Plant Switchyard, Outlet Line and Termination Design 
Plans   
Requirement: Submit a copy of the transmittal letter of final design plans.  
 
See Appendix D 
 
Requirement: Include in the monthly compliance report: a) receipt or delay of major electrical 
equipment; b) testing or energization of major electrical equipment; and c) the number of 
electrical drawings approved, submitted for approval, and still to be submitted. 
 
See Appendix D 
 

COMPLIANCE-5 - Compliance Matrix     
Requirement: Submit a compliance matrix along with each monthly report.  
 
The Compliance Matrix is enclosed 
 

COMPLIANCE-6 – Monthly Compliance Report     
Requirement: Provide: a listing of any filings submitted to, or permits issued by, other 
governmental agencies during the month. 
 
No filings during the month of January. 
 
See Appendix G 
 
COMPLIANCE-13 – Post Certification Amendments 
 
No Amendments submitted/approved for the month of January. 
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Compliance Matrix



Master Matrix

# Agency Pre-con Const ops COC Title Description Responsibility COC Verification
Date 

Submitted to 
Agency

Agency Status Updated

122 CEC x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Construction disturbance verification - submit post-construction aerial images 
of the project site . Holt < 90d after construction 

completion
Due at end of 
contruction  

127 CEC x x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit to the CPM a Construction Termination Report. German < 30d after construction 
completion

Due at end of 
contruction  

197 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Submit a Construction Termination Report identifying status of owl mitigation.  
AECOM < 30d Start of Operations Due at end of 

contruction  

312 CEC x CUL-6 Cultural Resources Report   Submit the final CRR. AECOM < 180d after completion of 
gd

After end of 
construction  

359 CEC  x  HAZ-2

Hazardous Materials Business Plan, 
Spill Prevention, Control and 
Countermeasure Plan, 
Process Safety Management Plan

Submit a final Hazardous Materials Business Plan.

McCord > 60d pt receipt of hazmat

 walked in to 
the County by 
J.Wellman on 
3/11/13 #2013-
015 comments 
received by 
the RCEHD

Approved by the 
CEC on 5/10/13. 
resubmittal on 
7/2/13 to the 
RCEHD. Received 
comments from 
Brad Ballen 
working on final 
edits

 

377 CEC x NOISE-4 Occupational Noise Survey Conduct an occupational noise survey. McCord following first sustained 
output of 90%    

419 CEC  x x Soil & Water-6 Waste Discharge Requirements    
Submit (for rev and approve) any change to the design, construction, or 
operation of the evaporation basins, treatment units, or associated storm 
water system pt initiating changes.  

Rob Holt pt initiating changes  

465 CEC x x TRANS-5 Restoration of Public Roads, Easements, 
and ROWs

Restore all public roads, easements, and rights-of-way damaged due to 
project-related construction activities.   Watson Ongoing Will Occur Before 

3/15/14

C-updated 
Agency 
notes

466 CEC x TRANS-5 Restoration of Public Roads, Easements, 
and ROWs

Submit letter of ROW repair completion, including concurrence from Caltrans 
or the County.    Watson  Will Occur Before 

3/15/14

C-updated 
Agency 
notes

467 CEC x TRANS-5 Restoration of Public Roads, Easements, 
and ROWs

Meet with CPM, Caltrans and the County to identify sections of public ROW 
needing repair < 60d after construction.   Establish a schedule for repairs.  Watson < 60d after construction 

completion
Will Occur Before 
3/15/14

C-updated 
Agency 
notes

482 CEC x  VIS-2 Temporary and Permanent Exterior 
Lighting 

Prior to Commercial Operation, notify CPM that lighting is Complete and ready 
for inspection.UNIT 1 Gavaldon prior to commercial 

operation  

493 CEC x VIS-5 Visual Mitigation and Re-vegetation of 
Staging Area  

Submit a revegetation plan for the staging area. Karl > 60d pt operation  

537 CEC x  GEN-1 2007 Ca Buidling Standards Code 
Compliance

Submit a statement that all facility designs, construction, installation, and 
inspection requirements of the LORS and CEC’s decision have been met. McCord < 30d after receipt of CO

Fluor done - Holt 
and BV remain 
1/31/13

 

561 CEC x GEN-8 As-builts, CBO Notification of 
Complietion and Compliance

Retain one set of approved engineering plans, at the project site.   Submit to 
the CPM a statement with location of stored documents. McCord    

562 CEC x GEN-8 As-builts, CBO Notification of 
Complietion and Compliance

Submit to CBO statement of work completed, in conformance with plans and 
ready for inspection.   McCord < 15d  after construction 

completion  

565 CEC x GEN-8 As-builts, CBO Notification of 
Complietion and Compliance

Notify the CPM after obtaining the CBO’s final approval of work completed. BV < 15d  after construction 
completion  

575 CEC x CIVIL-4 Final Grading Plans - CBO submittal After completion of finished grading and erosion and sedimentation Holt < 30d completion of 
drainage work  

576 CEC  x STRUC-1
CBO Submittals - Major Structure or 
Facility design Component, Statement of 
Submittal 

control and drainage work, the project owner shall obtain the CBO’s
McCord < 30d after approval  

592 CEC x MECH-1
CBO Submittal -Plan Piping and 
Plumbing System, Final design specs 
and calcs 

Submit to the CBO the final plans and a statement from the mechanical 
engineer certifying compliance with applicable LORS for major piping or 
plumbing.

McCord/Holt > 30d pt installation  

626 CEC x PAL-7 Paleontological Resuorces Report Submit a Paleontological Resources Report (PRR).  AECOM < 90d after completion of gd  

642 CEC x TSE-8 Code Compliance

Submit:
a)  “As built” engineering description(s) and one-line drawings of the electrical 
portion of the facilities signed and sealed by the registered electrical engineer 
in responsible charge. A statement attesting to conformance with codes and 
standards shall be provided concurrently.
b)  An “as built” engineering description of the mechanical, structural, and civil 
portion of the transmission facilities signed and sealed by the registered 
engineer in responsible charge or acceptable alternative verification. Retain 
“As built” drawings at the power plant and make available, if requested, for 
CPM audit as set forth in the “Compliance Monitoring Plan”.
c)  A summary of inspections of the completed transmission facilities, and 
identification of any nonconforming work and corrective actions taken, signed 
and sealed by the registered engineer in charge.

Matt McCord/Patrick < 60d after first 
synchronization 2/1/2013

477A CEC x x VIS-1 Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Notify CPM when surface treatment is complete and ready for inspection.   
Submit photographs of treated structures upon completion. UNIT 1 Gavaldon upon completion of 

installation   
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Master Matrix

# Agency Pre-con Const ops COC Title Description Responsibility COC Verification
Date 

Submitted to 
Agency

Agency Status Updated

535B CEC x x GEN-1 2007 Ca Buidling Standards Code 
Compliance

Provide the CPM a copy of the certificate of occupancy (CO)                       4- 
Unit 1 BV < 30d of receipt Temporary CO 

received  

40 CEC x AQ-13 HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Submit a report of test results to the District. UNIT 1

McCord < 45d after test

Submitted to 
MDAQMD and 
CEC on 
2/18/14

in route to CEC 
and MDAQMD

C-
submissio
n date 
and 
Agency 
Status

40 CEC x AQ-13 HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Submit a report of test results to the District. UNIT 2

McCord < 45d after test

Submitted to 
MDAQMD and 
CEC on 
2/18/14

in route to CEC 
and MDAQMD

C-
submissio
n date 
and 
Agency 
Status

24A CEC  x AQ-6 Initial MDAQMD Compliance Test - NG 
boilers

Submit test results within 180 days of initial start up. UNIT 2

McCord/Gavaldon < 180d after initial start up

Submitted to 
MDAQMD and 
CEC on 
2/18/14

in route to CEC 
and MDAQMD

C-
submissio
n date 
and 
Agency 
Status

25B CEC  x AQ-6 Initial MDAQMD Compliance Test - NG 
boilers

Submit test results within 180 days of initial start up. UNIT 1

McCord/Gavaldon < 180d after initial start up

Submitted to 
MDAQMD and 
CEC on 
2/18/14

in route to CEC 
and MDAQMD

C-
submissio
n date 
and 
Agency 
Status

55 CEC x AQ-20 Drift Eliminator Monitoring and Reporting -
Cooling Towers

Submit manufacturer guarantee data for the drift eliminator.  

McCord > 30d pt cooling tower 
operation

Submitted to 
the CEC on 
01/22/14

Received 
comments. 
Resubmittal in 
progress

 

474 CEC x TLSN-4 Metallic Object Grounding in ROW

Submit compliance documentation.

Gavaldon > 30d pt energization 1/21/14

Awaiting approval 
by the CEC 
Submitted on 
01/21/14

 

475 CEC x TLSN-4 Metallic Object Grounding in ROW

Ensure all permanent metallic objects within the Tline ROW are grounded.

Watson Ongoing 1/21/2014

Awaiting approval 
by the CEC 
Submitted on 
01/21/14

 

482 CEC x  VIS-2 Temporary and Permanent Exterior 
Lighting 

Prior to Commercial Operation, notify CPM that lighting is Complete and ready 
for inspection.UNIT 2 Gavaldon prior to commercial 

operation

Submitted to 
the CEC on 
1/21/14

Received Staff 
comments and 
addressing 
concerns

 

482 CEC x  VIS-2 Temporary and Permanent Exterior 
Lighting 

Prior to Commercial Operation, notify CPM that lighting is Complete and ready 
for inspection. COMMON AREA Gavaldon prior to commercial 

operation

Submitted to 
the CEC on 
1/21/14

Received Staff 
comments and 
addressing 
concerns

 

535C CEC x   GEN-1 2007 Ca Buidling Standards Code 
Compliance

Once the CO issued, notify CPM pt any addition, alteration, moving, 
demolition, repair, or maintenance on any portion(s) of the completed facility 
subject to CBO approval. BV > 30d pt activity

CEC approval for 
Temp CO Unit 2 
and Common Area 
11/26/13

 

598 CEC x MECH-3 CBO Submittal - HVAC Specs, etc.

Upon completion of any increment of construction, request CBO’s inspection 
and approval of that construction. McCord Upon completion of 

increment of construction 1/28/2014

Resub CBO 
Approval letter to 
the CEC on 
2/07/14

C-Agency 
Status

599 CEC x MECH-3 CBO Submittal - HVAC Specs, etc.

Submit to the CBO the required HVAC and refrigeration plans and a 
statement from the mechanical engineer certifying compliance with applicable 
codes.  Submit copy of the transmittal letter to the CPM. McCord > 30d pt const of HVAC or 

refrig system 1/28/2014

Resub CBO 
Approval letter to 
the CEC on 
2/07/14

C-Agency 
Status

477B CEC x x VIS-1 Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Notify CPM when surface treatment is complete and ready for inspection.   
Submit photographs of treated structures upon completion.   UNIT 2 Gavaldon upon completion of 

installation

Submitted to 
the CEC on 
01/22/14

resubmittal in 
progress  

477C CEC x x VIS-1 Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Notify CPM when surface treatment is complete and ready for inspection.   
Submit photographs of treated structures upon completion.   COMMON AREA Gavaldon upon completion of 

installation

Submitted to 
the CEC on 
01/22/14

resubmittal in 
progress  

535A CEC x x GEN-1 2007 Ca Buidling Standards Code 
Compliance

Provide the CPM a copy of the certificate of occupancy (CO)                       4- 
Unit 2 and Common Area BV < 30d of receipt

Approved by the 
CEC  for temp CO 
on 11/26/13. 

 

1 CEC x AQ-SC1 Air Quality Construction Mitigation 
Manager (AQCMM) - staff assignment Assign Air Quality Construction Mitigation Manager ECM > 30d pt gd 11/16/2010

1/13/11
Approved 
12/2/2010  

2 CEC x AQ-SC1 Air Quality Construction Mitigation 
Manager (AQCMM) - staff assignment

AQCMM remain onsite to monitor construction activities ECM Ongoing  Approved 12/2/10  

3 CEC x AQ-SC2 Air Quality Construction Mitigation Plan 
(AQCMP) Prepare Air Quality Construction Mitigation Plan (AQCMP) ECM > 30d pt gd 23-Nov-10 Approved           

12/2/2010  

13 CEC x AQ-SC7 Dust Control Plan - Construction Submit Operations Dust Control Plan. Operations > 30d pt operation CEC Approved 
110110  

 Confidential 2/19/2014 Page 2



Master Matrix

# Agency Pre-con Const ops COC Title Description Responsibility COC Verification
Date 

Submitted to 
Agency

Agency Status Updated

14 CEC x AQ-SC7 Dust Control Plan - Operations

Submit Operations Dust Control Plan.

Operations 30 days prior to operation

Submitted to 
the CEC on 
5/17/13 CL# 
2013-029

.Resubmitted on 
11/13/13  

15 CEC x x AQ-SC7 Dust Control Plan - Operations Submit report identifying locations of all speed limit signs, and a copy of the 
training manual.  Operations < 60d after start of operation 13-Nov-13 Approved by the 

CEC on 12/06/13  

17 CEC x x x AQ-SC8 Air permit submittals Submit copies of District issued Authority to Construct & Permit to Operate 
Documents. Fluor < 5d from date of submittal 

or receipt 12-Dec-10 Approved 1/17/11  

33 CEC x AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Submit a monitoring and change-out plan for the system. McCord pt initial start up CEC Approval  

35 CEC x  AQ-11 HTF Ullage/Exp. Tanks -  Inspection, 
Maintenance and Monitoring Plan

Submit an HTF Ullage/Exp. Tanks vent release Inspection, Maintenance and 
Monitoring Plan.   Operations > 30d pt taking delivery of 

the HTF

submitted to 
the CEC on 
5/08/13

Approved by the 
CEC on 5/30/13  

36 CEC x AQ-12 HTF Ullage/Exp. Tanks-  Inspection, 
Maintenance and Monitoring Plan

Establish an HTF Piping and Exp Tank Inspection and Maintenance Program.  
Provide documentation to District staff upon request. 

Operations > 30d pt taking delivery of 
the HTF

04/11/13 to the 
CEC # 2013-
022

MDAQMD approval 
on 5/29/13 and 
CEC approval on 
5/30/13

 

38 CEC x AQ-12 HTF Ullage/Exp. Tanks-  Inspection, 
Maintenance and Monitoring Plan

Submit to CPM an HTF Ullage/Exp. Tanks -  Inspection, Maintenance and 
Monitoring Plan for review. Operations > 30d pt taking delivery of 

the HTF

04/11/13 to the 
CEC # 2013-
022

MDAQMD approval 
on 5/29/13 and 
CEC approval on 
5/30/13

 

42 CEC x AQ-13 HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Provide a written test plan for District for approval and the CPM for review.  

Operations 30d prior to test

Submitted to 
the CEC and 
AQMD on 
6/21/13

Approved by the 
CEC on 7/29/13. 
Approved by 
MDAQMD on 
8/05/13

 

57 CEC x  AQ-22 Water Testing Protocol - Cooling Tower Submit a test and emissions calculation protocol.   McCord > 30d pt testing Approved by CEC 
8/21/13  

65 CEC x AQ-28 Elapsed Operating Time Meter - 1341 HP 
generators

Install a non-resettable hour meter on the unit to indicate elapsed engine 
operating time.  Submit to District and CPM the specifications of the hour 
meter.  McCord > 30d pt installation 1-Mar-12

Approved by the 
MDAQMD. CEC 
Approval on 
6/03/13

 

74 CEC  x AQ-34 NSPS Compliance -341 HP generators

Submit the engine specifications regarding NSPS and ARB ATCM emission 
limit requirements.    

Fluor > 30d pt purchase

Submitted 
approval from 
the MDAQMD 
to the CEC on 
6/04/13 CL# 
2013-031

Approved by the 
CEC on 7/26/13  

78 CEC x AQ-37 Elapsed Operating Time Meter - 315 HP 
fire pump engines 

Install a non-resettable hour meter on this unit to indicate elapsed engine 
operating time.  Provide the District and the CPM the specification of the hour 
timer. McCord > 30d pt installation 1-Mar-12

Approved by the 
MDAQMD. CEC 
Approval on 
6/03/13

 

84 CEC x AQ-41 NSPS Compliance - 315 HP fire pump 
engines

Submit the engine specifications demonstrating compliance with NSPS and 
ARB ATCM emission limit requirements.

Fluor > 30d pt purchase

Submitted 
approval from 
the MDAQMD 
to the CEC on 
6/04/13 CL# 
2013-031

Approved by the 
CEC on 7/25/13  

85 CEC x x AQ-42 Gas tank and pump - toll free number

Post the required toll-free number on the equipment.

Gavaldon Ongoing
submitted 
photo to the 
CEC on 6/4/13 

Approved by the 
CEC on 7/31/13  

91 CEC x AQ-46 Gas tank and pump - initial and annual 
testing

Submit results of pressure checks.   

Operations < 30d after test

Submitted to 
CEC and 
MDAQMD on 
8/02/13

Approved by the 
CEC on 8/21/13  

94 CEC x AQ-46 Gas tank and pump - initial and annual 
testing

Notify District pt testing.  (initial and annual)

Gavaldon > 10d prior to test

Notified and 
submitted Test 
Notification 
form to the 
MDAQMD on 
7/3/13 via 
email

Approved by CEC 
8/21/13  

101 CEC x BIO-1 Designated Biologist - staff assignment Assign Designated Biologist AECOM > 30d pt gd 9/27/2010
2/18/11 Approved /German  

104 CEC x x BIO-2 Designated Biologist - responsibilities

Des Bio Pre-con:  
Consult on the preparation of the BRMIMP;  
Oversee survey efforts for sensitive bio resources; 
Mark sensitive biological resource areas and inspect regularly; 

AECOM  n/a
No Documentation/ 
DB German 
responsibility

 

106 CEC x  BIO-3 Biological Monitors - Staff assignment Assign Bio Monitors and submit training verification  AECOM > 30d pt gd 10-Dec-10 Approved (various 
dates)  
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109 CEC  x BIO-4 Biological Monitors - responsibilities

Assist with surveys and in monitoring of site mobilization activities.

Guigliano pt construction

No documentation-
All monitors 
approved on 
various dates

 

113 CEC x BIO-6 Worker Environmental Awareness 
Program (WEAP) Prepare and Submit WEAP (including trainer resume) AECOM > 30d pt gd 3-Dec-10 Approved 1/12/11  

117 CEC x BIO-6 Worker Environmental Awareness 
Program (WEAP) Submit Final WEAP. Tetra Tech > 10d pt gd 1/4/2011

1/14/11 Approved 1/14/11  

120 CEC x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan Submit Draft BRMIMP Tetra Tech > 30d pt site mobilization 23-Nov-10 comments 

received 12/21/10  

121 CEC x  BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan Conduct Aerial Surveys and submit pre-const. photos for review Holt Prior to construction 10-Jan-11 Completed  

126 CEC x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit final BRMIMP.   Tetra Tech > 7d pt gd 1/5/2011
1/11/11 Approved 1/12/11  

128 CEC x x BIO-8 Impact Avoidance and Minimization 
Measures 

If an active bird nest is detected, submit Nesting Bird Monitoring and 
Management Plan Tetra Tech < 7d pt noisy construction in 

nesting habitat
1/25/2011
2/25/11 3/14/2011  

128 CEC  x BIO-8 Impact Avoidance and Minimization 
Measures 

Flag Project boundary in consultation with Des Bio and confine all disturbance 
and vehicles to within boundary. - PHASE II Fluor pt construction completed Completed-No 

documentation  

128 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Flag Project boundary in consultation with Des Bio and confine all disturbance 
and vehicles to within boundary. - PHASE I Fluor pt construction completed Completed-No 

documentation  

135 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Designated Biologist must monitor ground disturbing activities prior to pre-
construction site mobilization. Tetra Tech / Fluor pt site mobilization completed Completed-No 

documentation  

136 CEC  x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Flag and survey the alignments for the permanent perimeter fence and utility 
rights-of-way fencing <24hrs PT fence construction.     German < 24hrs pt fence 

construction completed CEC approval 
4/15/11  

137 CEC  x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Submit DT survey reports. Ph I Tetra Tech < 30d after survey complete 2/25/2011
3/28/11

CEC approval 
4/15/11  

137 CEC  x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Submit DT survey reports. P II Tetra Tech < 30d after survey complete  CEC approval 
4/15/11  

138 CEC  x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Inspect temporary fencing weekly and, where drainages intersect the fencing, 
during and within 24 hours following major rainfall events. Repair fence 
immediately.  If damage could have allowed tortoise entry, Des Bio must 
inspect area for animal presence.

German < 24hr following rain event Permanent Fence 
Complete  

140 CEC x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

If tortoises were relocated during fence installation, inspect fences at least 
two times a day for the first 7 days. Tetra Tech Monthly completed CEC approval 

4/15/11  

141 CEC x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Install exclusion (supervised by Des. Bio or Monitors) fencing PT site clearing 
and grubbing. Fluor pt clearing and grading completed CEC approval 

4/15/11  

141 CEC  x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Clear plant site of Tortoise following construction of permanent fence.  Search 
and collapse all unoccupied burrows.  Excavate all occupied burrows.  
Relocate and monitor in accordance with Translocation Plan.

German following const of permanent 
fence

Permanent Fence 
Complete  

143 CEC x BIO-10 Desert Tortoise Translocation Plan 

Submit final version of  Desert Tortoise Translocation Plan.    

Tetra Tech < 30d pt site mobilization

11/29/10, 
resubmitted 
12/28/10
resub 1/7/11
1/10/11
2/8/11

Approved 1/10/11  

150 CEC x BIO-11 Desert Tortoise Compliance Verification Des Bio - Notify the CPM > 14d pt construction ground disturbance. Ph I Tetra Tech > 14d pt gd 3-Jan-11 Approved-No 
documentation  

150 CEC x BIO-11 Desert Tortoise Compliance Verification Des Bio - Notify the CPM > 14d pt construction ground disturbance. Ph II Tetra Tech > 14d pt gd 3-Jan-11 Completed- No 
documentation  

151 CEC x BIO-12 Desert Tortoise Compensatory Mitigation Submit PAR analysis for compensation lands. AECOM < 60d after CPM approval N/A per Wildlands  

152 CEC x BIO-12 Desert Tortoise Compensatory Mitigation Submit an Acquisition Proposal compensation lands. Tetra Tech < 12m after start of 
construction

CEC approval 
1/14/11  

153 CEC x BIO-12 Desert Tortoise Compensatory Mitigation Fund activities for Des Tort compensation.   Submit verification of funding to 
CPM.   NextEra < 60d CPM determining 

requirements
CEC approval 
1/14/11  

153 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
Complete initial protection and improvement activities of mitigation lands.  
Submit verification to CPM.  Tetra Tech < 6m CPM determining 

requirements

N/A Funding in 
lieu of 
mitigation

No documentation  

154 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
If delegated to third party, complete acquisition within 18 months of gd 
activities. NextEra < 18m after start of gd

N/A Funding in 
lieu of 
mitigation

No documentation  

156 CEC  x BIO-12 Desert Tortoise Compensatory Mitigation If mitigation is not completed 30d pt gd, post security for funding.  NextEra > 30d pt gd CEC approved 
1/4/11  

157 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
Notify (written) CPM of gd activity commencement.   

Tetra Tech > 30d pt gd 3-Jan-10
Completed-No 
approval 
documentation

 

157 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
Notify (written) CPM of gd activity commencement.    Phase II

Tetra Tech > 30d pt gd  
Completed-No 
approval 
documentation

 

158 CEC  x BIO-12 Desert Tortoise Compensatory Mitigation 
Submit a Preliminary Title Report, initial hazardous materials survey report, 
biological analysis for compensation land. Tetra Tech   Wildlands 

Approved 10/11/11  

159 CEC x x BIO-12 Desert Tortoise Compensatory Mitigation 
Fund long-term maintenance and management activities of the compensation 
lands.  Submit verification of funding. NextEra < 30d after CPM approval Wildlands 

Approved 10/11/11  
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160 CEC x BIO-12 Desert Tortoise Compensatory Mitigation Acquire and transfer fee title to the compensation lands, a conservation 
easement over the lands, or both.  Fluor  Complete Completed-No 

documantation  

161 CEC x BIO-12 Desert Tortoise Compensatory Mitigation Alternative to compensation lands, contribute funds to the Renewable Energy 
Action Team (REAT). Fluor  Complete Completed-No 

documentation  

162 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
Submit a Management Plan for Compensation Lands.

Fluor < 180d after acquisition Complete
Completed-No 
approval 
documentation

 

164 CEC x   BIO-13 Raven Management Plan

Submit final Raven Management Plan.

Tetra Tech > 30d pt construction

12/3/2010
1/4/11
1/8/11
1/10/11
2/8/11
2/15/11

Approved 3/2/11  

165 CEC x   BIO-13 Raven Management Plan Post payment to the REAT Account for Regional Raven Management 
Program.   Submit documentation of payment..   NextEra < 10d pt Project-related gd 23-Dec-10 CEC Approval 

10/11/11  

169 CEC x BIO-14 Weed Management Plan

Submit final Weed Management Plan.

Alice Karl > 10d pt Project-related gd

8/25/2010  
resubmitted 
1/5/11
1/11/11

Approved 1/10/11  

171 CEC x x BIO-14 Weed Management Plan Implement the Weed Management Plan. Alice Karl Ongoing  

174 CEC x x BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

If active nests are found, establish buffer and Nesting Bird Monitoring Plan  
(see BIO-8); map locations and submit report. Des. Bio or Monitor must 
monitor nest until nestlings fledge.  

DB until fledged 24-Feb-11 Complete-No 
documentation  

174 CEC x x BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

If active nests are found, establish buffer and Nesting Bird Monitoring Plan  
(see BIO-8); map locations and submit report. Des. Bio or Monitor must 
monitor nest until nestlings fledge.  PLANT SITE, PHASE II

DB until fledged 24-Feb-11 Complete-No 
documentation  

175 CEC x x BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

Conduct two pre-construction nest surveys.  If construction is inactive for > 3 
weeks, additional surveys may be required.   DB < 7d pt construction 24-Feb-11 Complete-No 

documentation  

176 CEC x x BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

Submit letter report of nest survey results. DB pt gd 24-Feb-11 Complete-No 
documentation  

177 CEC x BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

Avoid construction in buffer zones established for active bird nests as 
determined and flagged by Des Bio.   DB until fledged 24-Feb-11 Complete-No 

documentation  

179 CEC x BIO-16 Avian Protection Plan. Submit a final Avian Protection Plan.  Tetra Tech > 30d pt construction-related 
gd

12/6/2010
1/4/11 Approved 1/12/11  

185 CEC  x BIO-17
American Badger and Desert Kit Fox 
Impact Avoidance & Minimization 
Measures

Submit a report of badger and kit fox survey results.  Ph I
Nextera Energy < 30d after survey complete 2/25/2011

3/28/11
CEC approval 
4/15/11  

185 CEC  x BIO-17
American Badger and Desert Kit Fox 
Impact Avoidance & Minimization 
Measures

Submit a report of badger and kit fox survey results.  Ph II
Nextera Energy < 30d after survey complete 2/25/11 & 

3/28/11
CEC approval 
4/15/11  

186 CEC  x BIO-17
American Badger and Desert Kit Fox 
Impact Avoidance & Minimization 
Measures

Perform pre-construction surveys for badger and kit fox dens. Ph II
Thomas Darden pt construction Completed Completed-No 

documentation  

187 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Notify agencies that a relocation of owls is 
necessary. Thomas Darden > 10d after survey complete N/A No owls detected  

190 CEC  x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Provide a land management plan.   
Tetra Tech < 90d after acquisition N/A No owls detected  

191 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Submit verification to agencies that compensation land or easements have 
been acquired.  Tetra Tech < 18m after start of 

construction
Approved 
Wildlands 10/11/11  

193 CEC  x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Submit acquisition proposal and a PAR 
analysis. AECOM > 90d pt acquisition

N/A per Approved 
Wildlands/REAT 
10/11/11

 

194 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Conduct pre-construction surveys for burrowing owls. Ph I  
Tetra Tech < 30d pt construction Completed Approved report 

3/14/11  

194 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Conduct pre-construction surveys for burrowing owls.   Ph II
Tetra Tech < 30d pt construction  Approved report 

3/14/11  

195 CEC x x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Establish Non-Disturbance Buffer Fencing 
(250 radius).  Provide documentation that fence has been installed.   Phase II Tetra Tech > 10d pt construction-related 

gd
Approved 
Wildlands 10/11/11  

195 CEC x x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Establish Non-Disturbance Buffer Fencing 
(250 radius).  Provide documentation that fence has been installed.   Phase I Tetra Tech > 10d pt construction-related 

gd NA No owls detected  

196 CEC x x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active  owl burrow is detected:  Provide land/mitigation compensation 
security verification.  Tetra Tech > 30d pt construction-related 

gd 23-Dec-10 Approved 
Wildlands 10/11/11  

198 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Submit Burrowing Owl Relocation and 
Mitigation Plan. Tetra Tech < 30d after survey complete

11/26/2010
resubmitted 
1/7/11

Approved 1/11/11  

199 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Rare Plant Surveys - Submit drawings and plans with ESAs and Section A 
Measures.   Tetra Tech > 30d pt gd 3-Jan-11 Approved 1/12/11  
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200 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

If a Distribution Study is implemented as contingency mitigation, complete 
implementation within 2yrs of start of construction.   Tetra Tech < 24m after start of 

construction  
N/A- Distribution 
Study not 
implemented 

 

200 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

If a Distribution Study is implemented as contingency mitigation, initiate study 
within 6 months from the start of construction.   Tetra Tech < 6m after start of 

construction  
N/A- Distribution 
Study not 
implemented 

 

201 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

If compensatory mitigation is required, post Security for acquisition and 
enhancement funds. NextEra > 30d pt gd NA N/A per CEC on 

11/02/10  

202 CEC x  BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Rare Plant Surveys -  Submit data, field forms and summary of results.  Tetra Tech < 2w after survey complete 22-Oct-10 Approved 
11/2/2010  

205 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Rare Plant Surveys - Submit the Final Summer-Fall Botanical Survey Report.  Tetra Tech > 30d pt gd N/A N/A per CEC on 
11/02/10  

206 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Habitat Enhancement: If proposed, secure approval of a Habitat 
Enhancement/Restoration Plan. Tetra Tech < 6m after start of 

construction  
N/A No proposed 
Habitat 
Enhancement

 

207 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Rare Plant Surveys - Submit draft Special-Status Plant Mitigation Plan.   Tetra Tech > 30d pt gd N/A N/A No rare plants 
found  

209 CEC  x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Compensatory Mitigation: Deposit the required funds and submit verification 
of deposit. NextEra > 30d after acquisition  N/A  

210 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Status and Distribution: Post funds for selected mitigation. NextEra < 18m after start of gd  N/A  

211 CEC  x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Compensatory Mitigation: Submit a formal acquisition proposal and draft 
Management Plan. Tetra Tech > 90d pt acquisition  N/A  

213 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Compensatory Mitigation: Complete acquisition and submit verification. Tetra Tech < 18 m after start of gd  N/A  

214 CEC x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Habitat Enhancement: initiate activities > 12m from the start of construction.
Tetra Tech < 12m after start of 

construction  
N/A No proposed 
Habitat 
Enhancement

 

215 CEC  x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Compensatory Mitigation: Submit any agreements with an approved, 
delegated third party.   Tetra Tech > 90d pt acquisition  N/A per CEC on 

11/02/10  

216 CEC  x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Status and Distribution: Iif selected, submit draft and final study study within 
24m and 30m after gd, respectively.  Tetra Tech < 24m after start of gd  N/A per CEC on 

11/02/10  

216 CEC  x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Status and Distribution: If selected, initiate study <6m after gd.   Tetra Tech < 180d after gd  N/A per CEC on 
11/02/10  

219 CEC x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Assign a Designated Botanist.
Tetra Tech none 9/27/2010

2/8/11 Approved 10/15/10  

220 CEC x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Include Special-Status Plant discussion in the Worker Environmental 
Awareness Program (WEAP). Tetra Tech   

12/3/2010  
resubmitted 
1/4/11

Approved 1/14/11  

222 CEC x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Establish and mark boundaries for ESAs PT start of any ground- or 
vegetation-disturbing activities.  Tetra Tech pt gd completed Approved 1/14/11  

230 CEC x BIO-19-B
Section B: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

If a special-status plant is found, record extent of population using GPS. 
Assess the extent of the species (qualitatively) within one mile of Project 
boundaries.     

DB pt construction NA Approved by CEC 
11/2/10  

231 CEC x BIO-19-B
Section B: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Prior to the start of surveys, all crew members must visit reference sites 
(where available) Tetra Tech pt plant survey completed Approved by CEC 

11/2/10  

232 CEC x BIO-19-C
Section C: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Collect seeds from affected Special-Status Plants and arrange for long-term 
storage prior to construction. Tetra Tech pt construction NA Approved by CEC 

11/2/10  

235 CEC x BIO-19-C
Section C: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Special-status plants:  CNDDB Rank plants -If detected within the Project 
Disturbance Area, prepare and implement a Mitigation Plan. Tetra Tech n/a NA Approved by CEC 

11/2/10  

236 CEC x BIO-20 Sand Dunes / Mojave Fringe-Toed Lizard 
Mitigation

Post security for acquisitions and enhancement of MFTL habitat.   NextEra > 30d pt construction-related 
gd 23-Dec-10 1/4/2011  

237 CEC  x  BIO-20 Sand Dunes / Mojave Fringe-Toed Lizard 
Mitigation

Submit a MFTL Compensation Land Management Plan and associated 
funding.    Tetra Tech < 180d after acquisition Wildlands Approval 

11/10/11  

239 CEC  x BIO-20 Sand Dunes / Mojave Fringe-Toed Lizard 
Mitigation

Submit a formal acquisition proposal and PAR analysis.    AECOM > 90d pt acquisition N/A per CEC on 
11/02/10  

240 CEC x  BIO-20 Sand Dunes / Mojave Fringe-Toed Lizard 
Mitigation

Complete MFTL compensation land acquisition and submit verification.   Tetra Tech < 18m after start of 
construction

Wildlands Approval 
11/10/11  

242 CEC  x BIO-20 Sand Dunes / Mojave Fringe-Toed Lizard 
Mitigation

Provide funding for MFTL compensation lands OR deposit funds into NFWF's 
REAT Account. NextEra  Wildlands Approval 

11/10/11  

250 CEC x  BIO-21 Evaporation Pond Netting and Monitoring 
Install a visual deterrent in addition to the mesh cover.   

McCord  
CEC Approval 
on1/25/13 North 
Pond

 

251 CEC x BIO-21 Evaporation Pond Netting and Monitoring 
Submit as-built drawings and photos of evap ponds

McCord > 30d pt operation
2/19/2013 
Comp Log # 
2013-10

CEC Approval on 
3/18/13 South 
Pond

 

254 CEC  x BIO-22 Mitigation for Impacts to State Waters    
Submit a draft Management Plan for the drainages on the acquired 
compensation lands.    Tetra Tech / Fluor < 180d after acquisition Wildlands 

Approved 11/10/11  
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257 CEC x  BIO-22 Mitigation for Impacts to State Waters    Notify agencies prior to disturbance and completion of work in jurisdictional 
waters. Tetra Tech / Fluor > 5d pt construction-related 

gd in state waters 3-Jan-11 No work in state 
waters  

260 CEC  x BIO-22 Mitigation for Impacts to State Waters    Transfer fee title or submit a conservation easement for compensation lands. Genesis ECM   Wild lands 
approval 11/10/11  

261 CEC x BIO-22 Mitigation for Impacts to State Waters    Provide verification of Security 30d pt CR gd.    NextEra > 30d pt construction-related 
gd 23-Dec-10 1/4/2011  

263 CEC x BIO-22 Mitigation for Impacts to State Waters    

Provide written verification (i.e., through incorporation into the BRMIMP) to the 
CPM that BMPs shall be implemented. ECM > 30d pt construction-related 

gd in state waters 23-Nov-10 Completed-No 
documentation  

265 CEC x BIO-22 Mitigation for Impacts to State Waters    Submit verification of acquisition. McCord < 18m after start of 
construction N/A Funding in lieu of 

acquisition  

270 CEC x BIO-23 Decommissioning and Closure Plan   Post security for Decommissioning and Closure Plan.   NextEra > 10d pt construction-related 
gd 4-Jan-11 Approved 1/11/11  

273 CEC x BIO-23 Decommissioning and Closure Plan   Submit a draft Decommissioning and Closure Plan.    Worley Parsons > 30d pt construction-related 
gd 25-Aug-10 Approved 

10/15/2010  

276 CEC x BIO-24 Revegetation of Temporarily Disturbed 
Areas   

Submit to the CPM a final agency-approved Revegetation Plan.
Tetra Tech > 30d pt construction-related 

gd

8/25/2010
resubmitted 
12/29/10

Approved 1/12/11  

280 CEC x BIO-27 Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

Conduct Spadefoot Toad surveys.  Submit findings
Alice Karl Oct-10 25-Oct-10

Completed-No 
approved 
documentation

 

280 CEC x BIO-27 Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

If ponds are created, submit compliance documentation yearly. Tetra Tech Jan-31 Annually n/a No ponds created  

281 CEC x BIO-27 Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

If ponds are created, provide as-built drawings and photos. Tetra Tech > 90d pt operation n/a No ponds created  

282 CEC x BIO-27 Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

Submit a final CST Protection and Mitigation Plan.    

Tetra Tech > 30d pt construction-related 
gd

11/20/2010  
resubmitted 
1/5/11
1/10/11

Approved 1/11/11  

287 CEC x BIO-28 Golden Eagle Inventory and Monitoring    Submit results of eagle inventory. Tetra Tech < 30d of survey completion 19-May-11 Approved 6/30/11  

288 CEC x  BIO-29 in-Lieu Mitigation Option Notify CEC if an in-lieu fee is preferred for bio mitigation. NextEra pt construction-related gd 23-Dec-10 No eagles or 
habitat  

289 CEC x  CUL-1 
prehistoric Trails Network Cultural 
Landscape (PTNCL) Documentation and 
Poss. NRHP Nomination   

Submit notice of fund transfer.
NextEra < 10d of transfer 27-Sep-10 Approved 10/15/10  

290 CEC x CUL-1 PTNCL Documentation and Poss. NRHP 
Nomination   

Contribute funds for the PTNCL Documentation and Possible NRHP 
Nomination program. NextEra upon receipt of invoice 27-Sep-10 Approved 10/15/10  

291 CEC x CUL-2

Desert Training Center CAL-AZ 
Maneuver Area Cultural Landscape 
Documentation and Poss. NRHP 
Nomination   

Submit notice of fund transfer.

NextEra < 10d of transfer 27-Sep-10 Approved 10/15/10  

292 CEC x CUL-2

Desert Training Center CAL-AZ 
Maneuver Area Cultural Landscape 
Documentation and Poss. NRHP 
Nomination   

Contribute funds for the Documentation and Possible NRHP Nomination 
program (DTCCL) NextEra upon receipt of invoice 27-Sep-10 Approved 10/15/10  

293 CEC x CUL-3 Cultural Resources Personnel  Assign a cultural resource specialist (CRS).   AECom pt site mobilization 26-Aug-10 Approved 10/18/10  

295 CEC x CUL-3 Cultural Resources Personnel  
Obtain services of a specialist backhoe operator during excavation of CA-Riv-
9072 AECom NA 5-Apr-12

Completed-No 
approval 
documentation

 

297 CEC x CUL-3 Cultural Resources Personnel  

Submit resumes for a CRS, alternate CRS (optional), prehistoric 
archaeologist, ethnographer, historical archaeologist, project 
geoarchaeologist.

AECom > 75d pt gd 26-Aug-10

CRS, Approved 
10/18/10
Alt CRS (addl info 
submitted 10/29)
PPA, Approved 
10/18/10 
PHA,  Approved 
10/18/10
GE   (addl info 
submitted 10/29)

 

299 CEC x x CUL-3 Cultural Resources Personnel  
Submit confirmation of CR staff availability for CUL-8, 10, 11, 12 and 17.

AECom 10d pt data recovery
Completed 
with resume 
submittal

CEC approval on 
various dates  

301 CEC x CUL-3 Cultural Resources Personnel  Submit letter with names and quals of CR Monitors.   AECom 15d pt data recovery 10-Dec-10 Approved 1/13/11  
301 CEC x CUL-3 Cultural Resources Personnel  Submit letter with names and quals of field crew members.   AECom 15d pt data recovery NA 1/13/2011  

302 CEC x CUL-4 Project Documents for Cultural 
Resources Personnel  

If phased construction schedule changes, submit notice of change. Gavaldon < 5d of decision No Phasing  

303 CEC x x CUL-4 Project Documents for Cultural 
Resources Personnel  

If construction is phased, submit maps and drawings.  Provide phase 
schedule to CRS and CPM. AECOM 15d pt start of each phase Completed 

with CIVIL-1 No phasing  

303 CEC x x CUL-4 Project Documents for Cultural 
Resources Personnel  

If construction is phased, submit maps and drawings.  Provide phase 
schedule to CRS and CPM. Phase II AECOM 15d pt start of each phase Completed 

with CIVIL-1 No phasing  

304 CEC x CUL-4 Project Documents for Cultural 
Resources Personnel  

Submit CR data and maps to CR staff and CPM.  
AECOM > 60d pt gd 1-Dec-10

Complete-No 
approval 
documentation
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305 CEC x x CUL-4 Project Documents for Cultural 
Resources Personnel  

Submit any changes in footprint.  AECOM 15d pt gd 1/4/2011
3/18/11 Approved 3/30/11  

307 CEC x CUL-5 Cultural Resources Monitoring and 
Mitigation Plan  

Submit information from curation facility.   
AECOM > 30d pt gd 12-Nov-10

Complete-No 
approval 
documentation

 

308 CEC x CUL-5 Cultural Resources Monitoring and 
Mitigation Plan  

Submit letter agreement to fund curation fees. AECOM > 20d pt gd 10-Dec-10 Complete-No 
documentation  

309 CEC x CUL-5 Cultural Resources Monitoring and 
Mitigation Plan  

Submit the CRMMP. AECOM > 30d pt gd 3/1/2011
4/4/11

CEC approval 
5/16/11  

313 CEC x CUL-7 Worker Environmental Awareness 
Program

CRS to submit training program.  
AECOM > 30d pt gd

12/10/2010 
resubmitted on 
1/4/11

comments 
received 2/28/11  

314 CEC x CUL-7 Worker Environmental Awareness 
Program

CRS to submit WEAP training acknowledgement form.   
AECOM > 15d pt gd

Complete-No 
approval 
documentation

 

317 CEC x CUL-8 Construction Monitoring Program   
Geoarchaeologist to observe and sample all trenching of Tline as part of 
PTCNL documentation and possible NRHP nomination program (CUL-1). AECOM  

N/A per a memo 
from the CEC on 
2/19/13. 

 

324 CEC x x CUL-8 Construction Monitoring Program   Submit a copy of any Native American employment request and a copy of a 
response letter. AECOM < 15d of receipt 8-Feb-11 Approved 3/2/2011  

326 CEC x CUL-8 Construction Monitoring Program   
CPM to provide CRS with daily monitoring form.  

AECOM > 30d pt gd 26-Nov-10
Complete-
Documented in 
MCR

 

329 CEC x CUL-9 Authority to Halt Construction; Treatment 
of Discoveries   

Submit confirmation that CRS and CR staff have stop-work authority and 
notification requirements. AECOM > 30d pt gd 10-Dec-10 Complete-No 

documentation  

332 CEC x  CUL-10 WEAP - Cultural Considerations Notify CPM that data recovery for small site has begun. AECOM > 15d pt data recovery 21-Dec-10 Complete-No 
documentation  

332 CEC x  CUL-10 WEAP - Cultural Considerations Notify CPM that data recovery for small site has begun.Phase II AECOM > 15d pt data recovery 9-Mar-11 3/28/2011  

338 CEC x  CUL-11 Data Recovery for Large sites   Notify CPM of recovery at large sites.  AECOM > 45d pt gd at site 21-Dec-10 Complete-No 
documentation  

340 CEC  x CUL-12 Surface Collection with Sampling for site 
CA-RIV-9073

Notify CMP of collection at CA-Riv-9072 is complete and PRIOR to CR gd in 
that location.    AECOM < 7d pt gd at site 3/28/2011  

341 CEC x  CUL-12 Surface Collection with Sampling for site 
CA-RIV-9074

Notify CPM that collection at CA-Riv-9072 will commence. AECOM > 15d pt data recovery 9-Mar-11 3/28/2011  

343 CEC x  CUL-12 Surface Collection with Sampling for site 
CA-RIV-9076

Submit a preliminary letter report detailing finds at CA-Riv-9072.   Can be 
included with report for CUL-11. AECOM  Approved 8/19/11  

345 CEC x x CUL-13 Flag and Avoid   
CA-Riv-0260, CA-Riv-0663, and CA-Riv-9072: avoid impacts to these sites.

AECOM pt gd within 30m of site
Complete no 
Documentation. 
Included in MCR's

 

346 CEC x x CUL-13 Flag and Avoid   Flag buffer zone around sites CA-Riv-0260, CA-Riv-0663, and CA-Riv-9072.  AECOM pt gd at site Complete-No 
documentation  

347 CEC CUL-14 DELETED AECOM  Deleted  
348 CEC CUL-15 DELETED AECOM  Deleted  

349 CEC x CUL-16
Native American Assessment of Impacts 
and Mitigation Recommendations for 
Ethnographic Resources   

Submit results of Native American consultation.

AECOM > 15d pt construction  CEC Approval 
1/13/11  

350 CEC x CUL-16
Native American Assessment of Impacts 
and Mitigation Recommendations for 
Ethnographic Resources   

Notify CPM of consultation.

AECOM > 30d pt construction 12-Dec-10 CEC Approval 
1/13/11  

350 CEC x CUL-16
Native American Assessment of Impacts 
and Mitigation Recommendations for 
Ethnographic Resources   

Documentation that security gate/guard is in place.

AECOM pt grading Complete-No 
documentation  

351 CEC x CUL-16
Native American Assessment of Impacts 
and Mitigation Recommendations for 
Ethnographic Resources   

Consult with Native American representatives regarding to the McCoy Spring 
National Register Archaeological District and sites CA-Riv-0523, CA-Riv-3149, 
CA-Riv-4569, and CA-Riv-4699 AECOM pt construction Ongoing Phase 2 mitigation  

352 CEC x CUL-17 Historic Period Site Mapping and In-Field 
Artifact Analysis

Include in CRMMP a data recovery plan for the historic-period archaeological 
resources. AECOM pt gd 1-Mar-11 Complete-No 

documentation  

353 CEC x CUL-17 Historic Period Site Mapping and In-Field 
Artifact Analysis

Submit to CPM letter report that data recovery is complete. AECOM < 7d of data recovery 
completion

2/1/2011
2/11/11 Approved 2/14/11  

355 CEC x x CUL-17 Historic Period Site Mapping and In-Field 
Artifact Analysis

Notify CPM that historic-period site mapping and in-field artifact analysis will 
commence. AECOM > 15d pt gd within 30m of 

site 17-Jan-11 3/28/2011  

355 CEC x x CUL-17 Historic Period Site Mapping and In-Field 
Artifact Analysis

Notify CPM that historic-period site mapping and in-field artifact analysis will 
commence. Ph II AECOM > 15d pt gd within 30m of 

site 9-Mar-11 3/28/2011  

359 CEC  x  HAZ-2

Hazardous Materials Business Plan, 
Spill Prevention, Control and 
Countermeasure Plan, 
Process Safety Management Plan

Submit a final Process Safety Management Plan.    

Fluor > 60d pt receipt of hazmat
NOT REQUIRED 
PER THE CEC 
1/28/13

 

359 CEC  x  HAZ-2

Hazardous Materials Business Plan, 
Spill Prevention, Control and 
Countermeasure Plan, 
Process Safety Management Plan

Submit a final Spill Prevention, Control, and Countermeasure Plan.

Mosley > 60d pt receipt of hazmat Approved by the 
CEC on 2/12/12  
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360 CEC  x  HAZ-3 Safety Management Plan for Hazardous 
Material

Submit a Safety Management Plan.
McCord > 60d pt receipt of hazmat

3/08/13 to the 
CEC # 2013-
013

Approved by the 
CEC on 5/2/13  

362 CEC x HAZ-4 HTF pipe system isolation valves Submit design drawings showing the number, location, and type of HTF 
isolation valves. Fluor > 30d pt const. of solar array Approved by the 

CEC on 8/15/11  

363 CEC x HAZ-5 Construction Site Security Plan Submit a Construction Security Plan Verification. Fluor > 30d pt construction 2-Dec-10 Approved 12/10/10  

365 CEC  x HAZ-6 Operations Site Security Plan
Submit a Operations Site Security Plan.

McCord > 30d pt receipt of hazmat
3/15/2013 
resubmitted 
4/11/13

Approved by the 
CEC on 5/2/13  

367 CEC x  Public Health-1 Cooling Water Management Plan Submit a Cooling Water Management Plan. McCord > 60d pt cooling tower 
operation

3/15/13 CL # 
2013-016

Approved by the 
CEC on 6/19/13  

368 CEC x NOISE-1 Resident Notification- Pre-construction Notify residents within 2 miles of the site and 0.5 mile of linears of start of 
construction.  (Include phone # for noise complaints)   Fluor > 15d pt gd 14-Jan-11 CEC Approval 

1/19/11  

369 CEC x x NOISE-1 Resident Notification- Pre-construction Maintain telephone number for noise complaints until facility is operational for 
one year.   Fluor / Operations 1yr Posted on the CEC 

website  

370 CEC  x  NOISE-1 Resident Notification- Pre-construction
Post telephone number for noise complaints at the site during construction, 
visible to passersby.  Fluor Construction Posted on the CEC 

website 1/14/11  

371 CEC x  NOISE-1 Resident Notification- Pre-construction Submit statement and documentation of compliance to CPM.  Fluor pt gd 14-Jan-11 Approved CEC 
1/19/11  

376 CEC x NOISE-3 Noise Control Program Submit a Noise Control Program and a statement of commitment. Fluor > 30d pt gd 30-Nov-10 Approved 12/20/10  

380 CEC x Soil & Water-1 Drainage Erosion and Sedimentation 
Control Plan 

Submit final Drainage Erosion and Sedimentation Control Plan. Phase II Fluor > 30d pt site mobilization Prelim 3/9/11
Draft 3/22/11 Approved 1/21/11  

380 CEC x Soil & Water-1 Drainage Erosion and Sedimentation 
Control Plan 

Submit final Drainage Erosion and Sedimentation Control Plan.  PHASE I Fluor > 30d pt site mobilization  27-Dec-10 Approved 1/21/11  

384 CEC x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit documentation of mitigation to well owners. Worley Parsons < 60d after start of operation Complete-No 
documentation  

391 CEC x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Send notices to all owners and conduct a well reconnaissance within 2 miles 
of the project. Worley Parsons  completed Complete-No 

documentation  

398 CEC x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Monitor wells, seeps and springs to establish preconstruction conditions. Worley Parsons  completed Complete 1/4/11  

399 CEC x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit report of all pre-construction items, including calculations and 
assumptions. Worley Parsons > 30d pt construction Complete 1/4/11  

401 CEC x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit a Groundwater Level Monitoring and Reporting Plan to the CPM for 
review and approval.   Worley Parsons > 30d pt construction 3-Dec-10 Approved 12/21/10  

408 CEC x x Soil & Water-4 Project GW Wells, Pre-Well Installation
Submit a copy of County concurrence that the proposed well construction 
activities comply with all county well requirements and the water well permit 
program

Fluor > 30d pt construction of GW 
well 4/29/2011  

409 CEC  x Soil & Water-4 Project GW Wells, Pre-Well Installation Submit documentation that drilling was conducted in compliance with 23 CCR, 
sections 2510 et seq, Fluor < 15d after GW well 

completion 4/29/2011  

411 CEC  x Soil & Water-4 Project GW Wells, Pre-Well Installation Submit a Well Completion Report.  Concurrently, submit a copy of well drilling 
logs, water quality analyses, and any inspection reports. Fluor < 60d after GW well 

constuction 4/29/2011  

412 CEC x x Soil & Water-4 Project GW Wells, Pre-Well Installation Submit to CPM a copy of the water well construction packet submitted to the 
County of Riverside. Fluor > 60d pt construction of GW 

well 31-Mar-11 4/29/2011  

417 CEC x Soil & Water-5 Construction and Operation Water Use   
Install and maintain metering devices as part of the water supply and 
distribution system (gpd and total).  Submit compliance documentation. Fluor > 30d pt construction 31-Jan-11

Complete-No 
approval 
documentation

 

422 CEC x Soil & Water-7 Septic System and Leach Field Reqs
Submit engineering report on the septic system and leach field design, 
operation, maintenance, and loading impact to groundwater to County.  
Submit County's assessment of compliance.

McCord > 30d pt start of operations
Submitted to 
the CEC on 
8/2/13

Approved by the 
CEC on 9/10/13  

423 CEC x  Soil & Water-8 Revised Project Drainage Report and 
Plans     

Submit a Revised Project Drainage Report with the 30 percent Grading and 
Drainage Plans. Fluor > 60d pt site mobilization 

(plant)
Prelim 3/9/11
Draft 3/22/11

Complete-No 
approval 
documentation

 

424 CEC  x Soil & Water-9 Detailed FLO-2D Analysis    
Submit a detailed FLO-2D analysis with the 30 percent Grading and Drainage 
Plans and revised Project Drainage Report. Fluor > 60d pt site mobilization 

(plant)
Prelim 3/9/11
Draft 3/22/11

Complete-No 
approval 
documentation

 

425 CEC x Soil & Water-10 Collector and Conveyance Channel 
Compliance with RCFCWCD

Submit two copies of the 30 percent channel design drawings.
Fluor > 60d pt site mobilization 

(plant) Prelim 3/9/11
Complete-No 
approval 
documentation

 

426 CEC x Soil & Water-11 Channel Erosion Protection 
Incorporate channel erosion protection methods (except "I" ) in the Grading 
and Drainage Plans and all submittals required in SOIL&WATER-8 through 
SOIL&WATER-10.

Fluor > 60d pt site mobilization 
(plant) Prelim 3/9/11

Complete-No 
approval 
documentation

 

427 CEC x Soil & Water-12 Non-Transient Non-Community Water 
System     

Obtain a permit to operate a non-transient, non-community water system with 
the County.Potable Water McCord > 60d pt operation

Michelle from WP 
working with 
Riverside County 
for permits

 

432 CEC  x Soil & Water-13 Channel Maintenance Program  Submit two copies a Channel Maintenance Program. Operations > 60d pt start of project 
related activity  Resubmitted to 

CEC on 11/21/13  

434 CEC x Soil & Water-13 Channel Maintenance Program  Submit written commitment to adopt and implement the Program.   Operations > 60d pt start of project 
related activity

Approved by the 
CEC  

435 CEC x Soil & Water-14 Decommissioning and Closure Plan - 
Water and Wind Considerations

Submit Decommissioning Plans. Worley Parsons > 60d pt site mobilization 22-Oct-10 Approved 10/29/10  
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438 CEC x  Soil & Water-15 Colroado River Flow Mitigation, 
Water Supply Plan

Submit a Water Supply Plan. Jeff Harvey > 30d pt GW extraction for 
const.

12/3/2010
resub. 2/1/11 Approved 5/3/11  

440 CEC x Soil & Water-17 Ground Subsidence Monitoring and 
Action Plan

Submit the Ground Subsidence Monitoring and Action Plan. Worley Parsons > 30d pt GW extraction for 
const. 8-Dec-10 Approved 12/23/10  

442 CEC  Soil & Water-17 Ground Subsidence Monitoring and 
Action Plan

Construct one monument monitoring station per production well or a minimum 
of three stations. Worley Parsons  CBO  

446 CEC x Soil & Water-19 Estimation of Impacts to PVMGB Submit a report detailing results of the PVMGB underflow depletion modeling 
effort. Worley Parsons < 30d pt site mobilization 19-Mar-11 Approval 1/29/11  

447 CEC x Soil & Water-20 Groundwater Quality Monitoring and 
Reporting Plan

Submit a Groundwater Quality Monitoring and Reporting Plan > 6 weeks pt 
start of construction.  Worley Parsons > 45d pt construction 27-Oct-10 Approved 12/21/10  

449 CEC  x  Soil & Water-20 Groundwater Quality Monitoring and 
Reporting Plan

Submit a Well Monitoring Installation and Groundwater Quality Network 
Report. Worley Parsons > 30d pt construction 3-Dec-10 Approved 12/21/10  

450 CEC x Soil & Water-20 Groundwater Quality Monitoring and 
Reporting Plan

Commence groundwater quality monitoring prior to construction.    Worley Parsons pt construction  CEC Approval 
12/21/10  

451 CEC x  Soil & Water-20 Groundwater Quality Monitoring and 
Reporting Plan

Submit GW quality and level monitoring data. Worley Parsons > 30d pt GW extraction for 
const. 3-Dec-10 Approved 1/21/10  

452 CEC x TRANS-1 Traffic Control Plan Submit copies of comment letters received from County and Caltrans and any 
associated changes to Traffic Plan. Fluor > 30d pt construction 16-Dec-10 Complete-CEC 

approval 8/12/11  

453 CEC x TRANS-1 Traffic Control Plan

Submit a Traffic Control Plan plus a copy of the transmittal letter to Caltran 
and County. Fluor > 60d pt gd

11/23/2010  
resubmitted 
1/6/11
1/14/11

Approved 1/17/11  

453 CEC x TRANS-1 Traffic Control Plan Submit a Traffic Control Plan plus a copy of the transmittal letter to Caltran 
and County. Phase II Fluor > 60d pt gd  Approved 8/12/11  

463 CEC x TRANS-5 Restoration of Public Roads, Easements, 
and ROWs

Submit photographs or video of all affected public roads, easements and 
ROWs. Fluor > 30d pt site mobilization 21-Dec-10 Approved 1/10/11  

464 CEC x TRANS-5 Restoration of Public Roads, Easements, 
and ROWs

Notify the County and Caltrans of schedule for construction. Fluor pt site mobilization Completed 
1/24/11 Approved 1/10/11  

469 CEC  x TLSN-1 Compliance with Cal Pub Utility 
Commissions (Tline)

Submit letter signed by CA registered electrical engineer affirming the Tlines 
will be constructed in accordance with the stated requirements. Fluor > 30d pt construction of 

Tline
CEC Approval 
1/16/13  

476 CEC x x VIS-1 Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Submit a Surface Treatment Plan. Fluor > 30d pt ordering CEC Approved on 
8/22/11  

479 CEC x VIS-2 Temporary and Permanent Exterior 
Lighting 

Submit a Lighting Mitigation Plan. McCord > 60d pt ordering permanent 
lighting

Completed no 
documentation  

485 CEC  x VIS-2 Temporary and Permanent Exterior 
Lighting 

Consult with CPM regarding documentation required in the Lighting Mitigation 
Plan. McCord > 90d pt ordering permanent 

lighting
Completed no 
documentation  

486 CEC  x VIS-2 Temporary and Permanent Exterior 
Lighting 

Consult with CPM regarding documentation required in the Lighting Mitigation 
Plan. McCord > 30d pt ordering temp 

lighting
Completed no 
documentation  

488 CEC  x VIS-4 Reflective Glare Mitigation   Construct perimeter chain link using dark or earth-toned opaque privacy slats 
of a minimum 8 feet in height. Gavaldon Ongoing  Approved by the 

CEC  

492 CEC  x VIS-4 Reflective Glare Mitigation   Submit a fencing plan describing mitigation for off-site glare. McCord > 90d pt fence construction Completed no 
documentation  

494 CEC x VIS-5 Visual Mitigation and Re-vegetation of 
Staging Area  

Meet with CPM to discuss how staging area site plan will minimize visibility 
from rest area. Fluor > 90d pt construction 12/28/2010

1/14/11 Approved 1.17.11  

495 CEC x VIS-6 Reduction of Form, Line and Texture 
Contrast     

Meet with the CPM to discuss incorporation of visual contrast reduction into 
the design plans. Fluor > 90d pt construction 12-Oct-10 Approved 10/25/10  

497 CEC x WASTE-2 PE or PG - Staff Assignment Submit resume for a PE or PG. NextEra > 30d pt site mobilization 4-Nov-10 Approved 11/30/10  

500 CEC x WASTE-4 Construction Waste Management Plan Submit a Construction Waste Management Plan. Fluor > 30d pt construction 2-Dec-10 Approved 12/16/10  

501 CEC x WASTE-5 UXO Identification, Training and 
Reporting Plan

Submit a UXO Identification, Training and Reporting Plan. Tetra Tech > 30d pt construction 2-Dec-10 Approved 12/21/10  

505 CEC x x x WASTE-6 Haz Waste Generator Idientification 
Number

Obtain a hazardous waste generator identification number from USEPA prior 
to generating any hazardous waste.  Retain a copy onsite. Gavaldon pt generating haz waste

MAY 2012 
MCR and 
Formal Sub on 
2/19/13

CEC Approval on 
03/23/13  

509 CEC x WASTE-9 Operation Waste Management Plan Submit the Operation Waste Management Plan. Operations > 30d pt operation 25-Jul-13 Approved by the 
CEC on 8/25/13  

510 CEC x WASTE-9 Operation Waste Management Plan
Submit any required revisions of Ops Waste Plan.

Operations < 20d of notification from 
CPM

Submitted to 
the CEC on 
7/25/13

Approved by the 
CEC on 8/29/13  

515 CEC x Worker Safety-1 Project Construction Safety and Health 
Program

Submit the Construction Emergency Action Plan and the Fire Prevention Plan 
to Riverside County Fire Department for review and comment prior to CPM 
submittal.

Fluor/Tomey Pouncy pt CPM submittal completed Approved 1/14/11  

516 CEC x Worker Safety-1 Project Construction Safety and Health 
Program

Submit the Project Construction Safety and Health Program, to include 
Personal Protective Equipment Program; Exposure Monitoring Program; 
Injury and Illness Prevention Program; Heat Stress Protection Plan; 
Emergency Action Plan; and a Construction Fire Prevention Plan.

Fluor > 30d pt construction 12/16/2010
1/13/11 Approved 1/14/11  

517 CEC x x Worker Safety-2 Project Operations Safety and Health 
Program

Submit a Project Operations and Maintenance Safety and Health Program to 
include: Injury and Illness Prevention Plan; Operation Heat Stress Protection 
Plan; BMPs for the storage and application of herbicides; Emergency Action 
Plan; Hazardous Materials Management Program; Fire Prevention Plan; and 
Personal Protective Equipment Program.

Mosley > 30d pt first fire or 
commissioning

CEC Approval on 
5/02/13  
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518 CEC  x Worker Safety-1 Project Operations Safety and Health 
Program

Submit The Operations Fire Prevention Plan and the Emergency Action Plan 
to Riverside County Fire Department for review and comment.    Mosley pt CPM submittal

Approved by the 
RCFD 12/05/10, 
Approved by the 
CEC on 1/14/11

 

519 CEC x Worker Safety-3 Construction Safety Supervisor - Staff 
Assignment 

Submit name and contact information for the Construction Safety Supervisor 
(CSS). Fluor > 30d pt site mobilization

11/16/2010
1/11/10
1/18/11
4/4/11

CEC Approval 
4/15/11  

520 CEC x x Worker Safety-4 Construction Safety Supervisor - Staff 
Assignment 

CSS to include compliance documentation in Monthly Compliance Report.    Fluor Monthly Approved no 
documentation  

521 CEC x Worker Safety-4 CBO Payments Submit verification of agreement with CBO for a Safety Monitor to CPM. NextEra > 60d pt construction 3-Nov-10 CEC Approval 
1/19/11  

522 CEC x Worker Safety-4 CBO Payments Post payment to CBO for a Safety Monitor. NextEra TBD w CBO 14-Jan-11 CEC Approval 
7/19/11  

523 CEC  x x Worker Safety-5 Automatic External Defibrillator onsite Install a portable automatic external defibrillator (AED) on site during 
construction and operations.  Fluor / Operations Ongoing complete CEC approval on 

1/14/11  

524 CEC x x x Worker Safety-5 Automatic External Defibrillator onsite Conduct AED training program in accordance with CPM-approved program.  Fluor / Operations Ongoing complete CEC approval on 
1/14/11  

525 CEC x Worker Safety-5 Automatic External Defibrillator onsite Submit verification that AED exists onsite and the training and maintenance 
program. Fluor > 60d pt site mobilization 3-Nov-10 CEC approval on 

1/14/11  

526 CEC x Worker Safety-6 Emergency Access Gate, Spur Road Submit to the RCFD and CPM preliminary plans of location and details for a 
second access gate to the site. Fluor > 60d pt site mobilization 

(plant)
RCFD Approved 
5/16/11  

527 CEC x Worker Safety-6 Emergency Access Gate, Spur Road Submit revised and final plans for second access gate. Include letter or 
statement regarding comments from RCFD.    Fluor > 30d pt site mobilization 

(plant) Approved 11/16/12  

528 CEC x  Worker Safety-6 Emergency Access Gate, Spur Road

Submit verification that all-terrain fire engines have been delivered and 
acceptable to RCFD.  
(see text for alternative measures requirements) Fluor/McCord > 180d pt receipt of HTF

CEC/RCFD 
Agreement to 
satisfy on 12/28/12

 

529 CEC x Worker Safety-7 Riv Co Fire Department, Capital and 
Operating Costs Funding

Submit either: agreement with the RCFD re funding for capital costs for fire 
protection/response OR documentation that a letter of credit has been 
provided to the RCFD and will continue annually.

NextEra > 30d pt site mobilization 12/21/2010
1/12/11

CEC temp 
Approval 11/16/12  

531 CEC x Worker Safety-8 Dust Control Plan Submit Dust Control Plan. Fluor w/ Tt support > 60d pt site mobilization 1-Nov-10 Approved 1/13/11  

533 CEC x Worker Safety-9 Riv Co Fire Dept Joint Training Exercises
Submit verification that a joint training program with the RCFD is established.

Operations > 10d pt commissioning Occurred on 
2/2013

Approved thru 
submission on 
06/14/13

 

539 CEC x GEN-2 Facility Design Submittals to CBO and 
CPM

Submit a schedule of facility design submittals, and master drawing and 
master specifications lists before submitting the initial engineering designs for 
CBO review.

Fluor < 60d pt grading 17-Nov-10 Approved 12.20.10  

542 CEC x GEN-4 Resident Engineer - Staff Assignment Assign a California- registered architect, or a structural or civil engineer, as 
the resident engineer (RE) in charge of the project. Fluor > 30d pt grading 14-Jan-11 CEC Approved 

1/19/11  

543 CEC x GEN-4 Resident Engineer - Staff Assignment Notify the CPM of the CBO’s approvals of the RE and other delegated 
engineer(s). Fluor < 5d of approval 30-Dec-10 Approved 1/19/11  

544 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Submit resume of the soils (geotechnical) engineer. Fluor > 30d pt grading 1-Dec-10 Approved-No 
documentation  

545 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Notify CPM of CBO approval of soils (geotechnical) engineer. Fluor < 5d of approval 30-Dec-10 Complete-No 
documentation  

546 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Submit resume of the civil engineer. Fluor > 30d pt grading 1-Dec-10 Approved-No 
documentation  

547 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Submit resume of the mechanical engineer . Fluor > 30d pt construction 1-Dec-10 Approved-No 
documentation  

548 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Submit resume of the engineering geologist. Fluor > 30d pt grading 1-Dec-10 Approved-No 
documentation  

549 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Notify CPM of CBO approval of civil eng assignment.
Fluor < 5d of approval 21-Dec-10

Complete-No 
approval 
documentation

 

550 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Notify CPM of CBO approval of  mech eng assignment.
Fluor < 5d of approval 21-Dec-10

Complete-No 
approval 
documentation

 

551 CEC x GEN-5 Civil Engineer or Structural Engineer - 
Staff Assignment

Notify CPM of CBO approval of eng. geologist assignment.
Fluor < 5d of approval 21-Dec-10

Complete-No 
approval 
documentation

 

557 CEC x GEN-6 Special Inspector(s) - Staff Assignment Submit resumes of special inspector(s). Fluor > 15d pt activity 25-Feb-11 approved by CBO 
1/25/11  

566 CEC x x CIVIL-1 CBO Submittals- Drainage and Grading, 
Statement of Submittal 

Submit to the CBO: (Ph I)
1. Design of the proposed drainage structures and the grading plan;
2. An erosion and sedimentation control plan;
3. Related calculations and specifications;
4. Soils, geotechnical, or foundation investigations reports.                                

Fluor > 15d pt grading 23-Dec-10 Approved 1/21/11 
no phasing  

566 CEC x x CIVIL-1 CBO Submittals- Drainage and Grading, 
Statement of Submittal 

Submit to the CBO: (PH II)
1. Design of the proposed drainage structures and the grading plan;
2. An erosion and sedimentation control plan;
3. Related calculations and specifications;
4. Soils, geotechnical, or foundation investigations reports.                                

Fluor > 15d pt grading  Approved 1/21/11 
no phasing  

567 CEC x  CIVIL-1 CBO Submittals- Drainage and Grading, 
Statement of Submittal 

Include CBO approval in following monthly compliance report.   BV < 30d after approval Approved 1/21/11  
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577 CEC  x STRUC-1
CBO Submittals - Major Structure or 
Facility design Component, Statement of 
Submittal 

approval of the final grading plans (including final changes) for the
McCord > 60d pt start of construction 

listed GEN-2.   
Approved by the 
CEC on 12/20/10  

585 CEC  x STRUC-4 2007 CBC Compliance for Toxic or 
HAZMAT

Submit to the CBO final design plans for tanks or vessels. McCord > 30d pt installation Submitted in 
MCR's

CEC approved on 
11/26/13  

586 CEC x x STRUC-4 2007 CBC Compliance for Toxic or 
HAZMAT

Include copies of the CBO approvals of plan checks to the CPM in the 
following monthly compliance report. Gavaldon MCR Submitted in 

MCR's Approved 11/26/13  

587 CEC x STRUC-4 2007 CBC Compliance for Toxic or 
HAZMAT

Include a copy of the CBO’s inspection approvals to the CPM in the monthly 
compliance report following completion of any inspection. Gavaldon < 30d following inspection Submitted in 

MCR's Approved 11/26/13  

588 CEC x STRUC-4 2007 CBC Compliance for Toxic or 
HAZMAT

Design tanks and vessels containing quantities of toxic or hazardous 
materials exceeding amounts specified in the 2007 CBC to comply with the 
requirements of that chapter. McCord   

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in MCR's

 

593 CEC x MECH-2 CBO and Cal-OSHA Submittal - Pressure 
Vessel 

Submit code certification papers and other documents for all pressure vessels 
installed in the plant required by applicable LORS. BV pt operation

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in MCR's

 

595 CEC x MECH-2 CBO and Cal-OSHA Submittal - Pressure 
Vessel 

Include CBOs inspection approval in the monthly compliance report following 
any inspection.  Gavaldon MCR

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in MCR's

 

600 CEC  x ELEC-1 CBO Submittal - Electrical Equipment 
and Systems

Submit to the CBO the final plant design plans and a signed/stamped 
stamped statement from the responsible electrical engineer attesting 
compliance with the applicable LORS.

Gavaldon > 30d pt start of each 
increment of construction

Submitted in 
MCR's Approved 11/26/13  

601 CEC x ELEC-1 CBO Submittal - Electrical Equipment 
and Systems

Request that the CBO inspect the installation to ensure compliance with the 
requirements of applicable LORS.  McCord   

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in MCR's

 

602 CEC  x ELEC-1 CBO Submittal - Electrical Equipment 
and Systems

Include in the monthly compliance report:
1. Receipt or delay of major electrical equipment; 
2. Testing or energization of major electrical equipment; and
3. A signed statement by the registered electrical engineer certifying that the 
proposed final design plans and specifications conform to requirements set 
forth in the Energy Commission decision.

Gavaldon MCR Submitted in 
MCR's Approved 11/26/13  

603 CEC x ELEC-1 CBO Submittal - Electrical Equipment 
and Systems

At least 30d pt the start of each increment of electrical construction, submit to 
the CBO for design review and approval the  listed documents.  McCord > 30d pt start of each 

increment of construction

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in MCR's

 

605 CEC x PAL-1 Paleontological Resource Specialist - 
Staff Designation

Submit resume of Paleo Resource Monitors.
Tetra Tech > 20d pt gd  

Complete-No 
approval 
documentation

 

606 CEC x PAL-1 Paleontological Resource Specialist - 
Staff Designation

Submit resume of the Paleo Resource Specialist (PRS). Tetra Tech > 60d pt gd 2-Sep-10 Approved 10/25/10  

607 CEC x PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

Submit maps and drawings showing the footprint of the power plants, 
construction lay down areas, and all related facilities. Fluor > 30d pt gd 4-Jan-11 CEC approval 

1/14/11  

611 CEC x x PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

Submit schedule of construction phases before work commences on affected 
power plants. Fluor pt start of const on affected 

power plants 4-Jan-11 CEC approval 
1/14/11  

612 CEC x x PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

If the footprint of the project or its linear facilities change, provide maps and 
drawings reflecting those changes. Fluor > 15d pt gd 1/4/2011

3/8/11 Approved 3/17/11  

614 CEC x PAL-3 Paleontological Resources Monitoring 
and Mitigation Plan

If PRS determines that paleontological materials could be impacted, PRS to 
submit a paleontological resources monitoring and mitigation plan (PRMMP). Tetra Tech > 30d pt gd 3-Dec-10 Approved 12/21/10  

618 CEC x PAL-4 Paleontological WEAP  Include paleo resources in the WEAP. Tetra Tech > 30d pt gd 14-Dec-10 Approved 1/4/2011  

619 CEC x PAL-4 Paleontological WEAP Submit script and final video of paleo training. Tetra Tech > 30d pt gd 14-Dec-10 Approved 1/4/2011  

627 CEC x  TSE-1

CBO and CPM submittal - Schedule of 
design submittals (Master Drawing List, 
Master Spec List, Major Equip and 
Structure List)

Submit the schedule, a Master Drawing List, and a Master Specifications List.

Watson pt construction
See GEN-2 
Approved by CEC 
12/8/10

 

632 CEC x TSE-4
CBO Submittal - Power Plant Switchyard, 
Outlet Line and Termination Design 
Plans

Submit to the CBO the final design plans, etc for  the power plant switchyard, 
and outlet line and termination, include statement from the electrical engineer 
verifying compliance with all applicable LORS.

McCord pt start of each increment of 
construction

Submitted in 
MCR's Approved 11/26/13  

633 CEC x TSE-4
CBO Submittal - Power Plant Switchyard, 
Outlet Line and Termination Design 
Plans

Submit a copy of the transmittal letter of final design plans to CBO in the next 
monthly compliance report. Gavaldon MCR Submitted in 

MCR's Approved 11/26/13  

634 CEC x TSE-4
CBO Submittal - Power Plant Switchyard, 
Outlet Line and Termination Design 
Plans

Request that the CBO inspect the installation to ensure compliance with the 
requirements of applicable LORS. Gavaldon   

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in MCR's

 

636 CEC x TSE-4
CBO Submittal - Power Plant Switchyard, 
Outlet Line and Termination Design 
Plans

Include in the monthly compliance report: a) receipt or delay of major 
electrical equipment; b) testing or energization of major electrical equipment; 
and c) the number of electrical drawings approved, submitted for approval, 
and still to be submitted.

Gavaldon MCR Submitted in 
MCR's Approved 11/26/13  
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637 CEC x TSE-5 CBO Submittal - Tline Design Drawings, 
Specs and Calca 

Submit to the CBO :
a)  Design drawings for the poles/towers, foundations, anchor bolts, 
conductors, grounding systems, and major switchyard equipment; 
b)   design criteria, a discussion of the calculation method(s), a sample 
calculation based on “worst case conditions” and a statement by the engineer 
that the Tline element(s) will conform with specified codes and standards.  
c)  Electrical one-line diagrams signed and sealed by the electrical engineer, a 
route map, and an engineering description of the equipment and 
configurations covered by requirements TSE-5
d)  The Special Protection System (SPS) sequencing and timing if applicable 
shall be provided concurrently to the CPM.
e)  A letter stating that the mitigation measures or projects selected by the 
transmission owners for each reliability criteria violation, for which the project 
is responsible, are acceptable,
f)  The final Phase II Interconnection Study,  
g)  A copy of the executed LGIA signed by the California ISO and the project 
owner. 

Watson pt const of Tline Submitted to 
the CBO

Approved by the 
CEC on 12/04/13  

638 CEC x TSE-6 CBO Submittal - TSE-5 Change 
Requests

Notify the CBO and the CPM of any impending changes that may not conform 
to requirements of TSE-5 and request approval to implement such changes pt 
to the construction of transmission facilities. 

Watson pt const of Tline N/A No changes  

639 CEC x TSE-7 ISO Notification Submit telephone notification to the California ISO Outage Coordination 
Department Operations > 1d pt synchronizaiton 24-Sep-13 Approved by the 

CEC on 12/06/13  

640 CEC x TSE-7 ISO Notification Submit to the California ISO a letter stating the proposed date of 
synchronization. Operations > 7d pt synchronizaiton 24-Sep-13 Approved by the 

CEC on 10/16/13  

641 CEC x TSE-7 ISO Notification Submit a report of conversation with the California ISO. Operations > 1d pt synchronizaiton 24-Sep-13 Approved by the 
CEC on 12/06/13  

648 CEC x COMPLIANCE-4 Pre-con Matrix and tasks   
Submit a pre-construction matrix identifying only those conditions that must 
be fulfilled before the start of construction, Tetra Tech / Fluor pt construction 5-Nov-10

Complete-No 
approval 
documentation

 

650 CEC x x COMPLIANCE-6 Monthly Compliance Report and Key 
Events List

Submit Monthly Compliance Reports.  Include an initial list of dates for each 
of the events identified on the Key Events List. Gavaldon 1st MCR 12/7/2010

1/12/11
Complete-Filed in 
first MCR  

653 CEC x COMPLIANCE-9 Complaints, Notices and Citations 
Send a letter to property owners living < 1mile of the project notifying them of 
a telephone number to contact project representatives with questions, 
complaints, or concerns.

NextEra pt construction  Approved 1/19/11  

11B CEC x AQ-SC6 Fleet Plan for operations vehicles
Submit to the CPM a copy of the plan that identifies the size and type of the 
on-site vehicle and equipment fleet and the vehicle and equipment purchase 
orders and contracts and/or purchase schedule

Operations 30 days prior to operation 12-Nov-13 Approved by the 
CEC on 01/23/14  

24B CEC  x AQ-6 Initial MDAQMD Compliance Test - NG 
boilers

Notify agencies within fifteen working days before the initial MDAQMD 
compliance test. UNIT 1 McCord/Gavaldon < 180d after initial start up 1/15/2014  

25A CEC x AQ-6 Initial MDAQMD Compliance Test - NG 
boilers

Notify agencies within fifteen working days before the initial MDAQMD 
compliance test. UNIT 2 Gavaldon < 15d  prior to test 1/15/2014  

41A CEC x AQ-13 HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Notify District and CPM prior to testing. UNIT 2

Operations 10d prior to test

Notified 
MDAQMD and 
CEC of Vent 
test on 
09/04/13 for 
Unit 2

Notified MDAQMD 
and CEC of Vent 
test on 09/04/13 
for Unit 2

 

41B CEC x AQ-13 HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Notify District and CPM prior to testing.  Unit 1  McCord/Gavaldon 10d prior to test 12/20/2013  

421B CEC x Soil & Water-7 Septic System and Leach Field Reqs
Project Owner shall submit necessary information and fee to the County of 
Riverside. Written assessment Riverside County shall be submitted to the 
CPM for review and approval

Operations 30 days prior to operation  

594A CEC x MECH-2 CBO and Cal-OSHA Submittal - Pressure 
Vessel 

Submit vendor certification for prefabricated vessels and tanks and Engineers 
verification that plans conform with ASME Code.  Submit copy of transmittal 
letter to CPM.  FOR UNIT 1 McCord > 30d pt installation

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in MCR's

 

594B CEC x MECH-2 CBO and Cal-OSHA Submittal - Pressure 
Vessel 

Submit vendor certification for prefabricated vessels and tanks and Engineers 
verification that plans conform with ASME Code.  Submit copy of transmittal 
letter to CPM.  FOR UNIT 2 McCord > 30d pt installation

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in MCR's

 

596A CEC x MECH-2 CBO and Cal-OSHA Submittal - Pressure 
Vessel 

Request CBO and/or Cal-OSHA inspection of pressure vessel upon 
completion of installation. FOR UNIT 2 McCord upon installation

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in MCR's

 

596B CEC x MECH-2 CBO and Cal-OSHA Submittal - Pressure 
Vessel 

Request CBO and/or Cal-OSHA inspection of pressure vessel upon 
completion of installation. FOR UNIT 2 McCord upon installation

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in MCR's

 

597A CEC x MECH-2 CBO and Cal-OSHA Submittal - Pressure 
Vessel 

Ensure that all boilers and pressure vessels are designed, fabricated, and 
installed in accordance with ASME Code.  FOR UNIT 1 BV Ongoing

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in MCR's
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597B CEC x MECH-2 CBO and Cal-OSHA Submittal - Pressure 
Vessel 

Ensure that all boilers and pressure vessels are designed, fabricated, and 
installed in accordance with ASME Code.  FOR UNIT 2 BV Ongoing

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in MCR's

 

321 CEC  x CUL-8 Construction Monitoring Program   Submit justification for reduction or cessation of CRS daily reporting.   AECOM < 24hrs pt change of 
reporting 8-Mar-11 Approved by CEC 

on 1/30/14  

11 CEC x AQ-SC6 Fleet Plan for operations vehicles Update Fleet Plan every other year.  Submit the Fleet Plan with Annual 
Report.    Operations Bi-Annually

16 CEC x x x AQ-SC8 Air permit submittals Submit all modified or revised ATC/PTO documents and all federal air 
permits.

Gavaldon until 3/2014, 
then Ops 4/2014 < 15d of receipt 02/11/13 

renewed

18 CEC x AQ-1 Equipment Operation, Application 
Requirements - NG boilers

Operate NG boilers in compliance with all data and specifications submitted 
with application. Operations Ongoing

19 CEC x AQ-2 Equipment fuel Use, Manufacturer 
Specifications - NG boilers

Fuel equipment only with NG.  Operate and maintain in accordance with 
manufacturer recommendations.    Operations Ongoing

20 CEC x AQ-3 Emissions limits, reporting - NG boilers Emissions shall not exceed the following hourly emission limits (see full text) Operations Ongoing

21 CEC  x AQ-3 Emissions limits, reporting - NG boilers Submit emissions compliance documentation in Annual Compliance Report.    Operations Annually

22 CEC x AQ-4 Maintenance and Operations Log - NG 
boilers

Maintain an operations log on-site and current for a minimum of five (5) years. Operations Ongoing, 5 yrs

23 CEC x AQ-4 Maintenance and Operations Log - NG 
boilers

Make the site available to the District, ARB, and the Energy Commission for 
inspection of records. Operations Ongoing

26 CEC x AQ-7 Annual MDAQMD Compliance Test - NG 
boilers

Perform annual MDAQMD compliance tests.  Operations Annually

27 CEC x AQ-7 Annual MDAQMD Compliance Test - NG 
boilers

Submit results report to the District no later than six weeks prior to the 
expiration date of this permit. Operations < 6w pt expiration of permit

28 CEC x AQ-9 HTF Ullage/Exp. Tanks - HTF storage Ullage tanks - This system shall store only HTF. Operations Ongoing

29 CEC x AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Monitor VOC output, sample weekly. Calibrate FID on day of use. Maintain log 
of weekly sampling results and keep log onsite.  Provide sampling log to 
District upon request.     

Operations Weekly

30 CEC x AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Operate ullage tanks system with the carbon adsorption system.   
[VOC and Benzene emissions cap, see full text]

Operations Ongoing

31 CEC x AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Submit compliance documentation in Annual Compliance Report.    Operations Annually

32 CEC x AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Submit a yearly summary report of all VOC emissions. Operations Jan-31 Annually

34 CEC x AQ-10 HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Submit initial test results within 180 days after startup. Operations < 180d after initial start up

37 CEC x AQ-12 HTF Ullage/Exp. Tanks-  Inspection, 
Maintenance and Monitoring Plan

Make the site available to the District, ARB, and the Energy Commission for 
inspection of records. Operations Ongoing

39 CEC x AQ-12 HTF Ullage/Exp. Tanks-  Inspection, 
Maintenance and Monitoring Plan

Submit volume of HTF removed and added in Annual Report.    Operations Annually

44 CEC  x AQ-14 HTF Ullage/Exp. Tanks - Initial MDAQMD 
Compliance Testing and Reporting   

Perform initial compliance tests in accordance with the MDAQMD Compliance 
Test Procedural Manual.  Submit test report. Operations < 180d after initial start up

45 CEC x AQ-15
HTF Ullage/Exp. Tanks - Annual 
MDAQMD Compliance Testing and 
Reporting   

Make the site available to the District, ARB, and the Energy Commission for 
inspection of records. Operations Ongoing

46 CEC x AQ-15
HTF Ullage/Exp. Tanks - Annual 
MDAQMD Compliance Testing and 
Reporting   

Perform annual compliance tests in accordance with the MDAQMD 
Compliance Test Procedural Manual.  Operations Annually

47 CEC x AQ-15
HTF Ullage/Exp. Tanks - Annual 
MDAQMD Compliance Testing and 
Reporting   

Submit test results and report  to the District no later than six weeks prior to 
the expiration date of this permit.  Operations < 6w pt expiration of permit

48 CEC x AQ-15
HTF Ullage/Exp. Tanks - Annual 
MDAQMD Compliance Testing and 
Reporting   

Retain all annual test records for 5 yrs.   
Operations Ongoing, 5 yrs

49 CEC x AQ-16 HTF Ullage/Exp. Tanks - Emission rate 
caps

Include Ullage/tank emission rate caps compliance documentation in Annual 
Report. Operations Annually

50 CEC x AQ-16 HTF Ullage/Exp. Tanks - Emission rate 
caps

Maintain emission rates below specified volumes.  Operations Ongoing

51 CEC x x AQ-17 HTF Ullage/Exp. Tanks - Regulated 
Substances

Submit a Compliance Plan of the toxic or hazardous substances if current non-
criteria substances in the HTF become regulated as toxic or hazardous 
substances. 

Operations Ongoing

52 CEC x AQ-18 Equipment Operation, Application 
Requirements - Cooling Towers

Operate cooling towers in compliance with all data and specifications 
submitted in application. Operations Ongoing

53 CEC x AQ-19 Equipment Operation Manufacturer 
Specifications - Cooling Towers

Operate cooling towers in compliance with all manufacturer specifications. Operations Ongoing

54 CEC x AQ-20 Drift Eliminator Monitoring and Reporting -
Cooling Towers

Comply with drift rate emissions cap (see full text).   Operations Ongoing

56 CEC x AQ-20 Drift Eliminator Monitoring and Reporting -
Cooling Towers

Submit compliance documentation on operating emission rates with Annual 
Report.    Operations Annually

58 CEC x AQ-23 Operating Time Restrictions - Cooling 
Towers

N/A Operations N/A
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59 CEC x AQ-23 Operating Time Restrictions - Cooling 
Towers

N/A Operations N/A

60 CEC x AQ-24 Maintenance and Operation Log - 
Cooling Tower

Maintain operations log onsite for 5 years.    Operations Ongoing 

61 CEC x AQ-24 Maintenance and Operation Log - 
Cooling Tower

Make site available for inspection of records and equipment by 
representatives of the District, ARB, and the Energy Commission. Operations Ongoing 

62 CEC x AQ-25 Drift Eliminator Maintenance Procedures Make available compliance documentation for inspection by representatives 
of the District, ARB, and the Energy Commission Operations Ongoing 

63 CEC x AQ-26 Equipment Operation Manufacturer 
Specifications - 341HP generators

Operate generators in compliance with all manufacturer specifications. Operations Ongoing 

64 CEC x AQ-27 Fuel Restrictions - 341 HP generators Use only ultra-low sulfur diesel fuel. Retain fuel purchase records. Operations Ongoing 

66 CEC x AQ-29 Operating Time Restrictions - 341 HP 
generators

Use limited to emergency power.  Operate no more than 50hr/yr for testing 
and maintenance.   Operations Ongoing 

67 CEC x AQ-30 Operations and Maintenance log - 341 
HP generators

Maintain a operations log for a minimum of two years. Operations Ongoing 2 yrs after start of 
operations

68 CEC x AQ-30 Operations and Maintenance log - 341 
HP generators

Make records available to the District for three years.  Operations Ongoing 3 yrs after start of 
operations

69 CEC x AQ-30 Operations and Maintenance log - 341 
HP generators

Submit compliance documentation in Annual Report.   Operations Annually

70 CEC x AQ-30 Operations and Maintenance log - 341 
HP generators

Make site and records available for inspection by representatives of the 
District, ARB, and the Energy Commission. Operations Ongoing

71 CEC x AQ-31 Voluntary Power Outage Use - 341 HP 
generators

Do not use generators during a voluntary power outage or reduction.  Operations Ongoing

72 CEC x AQ-32 Involuntary Power Outage Use - 341 HP 
generators

Operate generators <30 minutes pt ordered outage.  Shut down immediately 
after advised that the outage is no longer imminent or in effect. Operations Ongoing

73 CEC x AQ-33 ATCM Compliance - 341 HP generators Operate and maintain equipment in accordance with ATCM for Stationary 
Compression Ignition Engines. Operations Ongoing 

75 CEC x AQ-34 NSPS Compliance -341 HP generators  Operate and maintain equipment in compliance with requirements of the 
NSPS for Stationary Compression Ignition Internal Combustion Engines. Operations Ongoing

76 CEC x AQ-35 Equipment Specification Compliance - 
315 HP fire pump engines

Install, operate and maintain equipment in accordance with manufacture 
recommendations and with all data and specifications submitted with permit 
application.

Operations Site Available

77 CEC x AQ-36 Fuel Restrictions - 315 HP fire pump 
engines

Use only ultra-low sulfur diesel fuel for equipment. Operations Ongoing

79 CEC x AQ-38 Operating time restirctions - 315 HP fire 
pump engines 

Limit use for emergency power.  Operate < 50hrs/yr for testing.  Operations Ongoing

80 CEC x AQ-39 Operations and Maintenance log - 315 
HP fire pump engines

Maintain an operations log for this unit current and on-site, for three years. Operations 3 yrs after start of operations

81 CEC x AQ-39 Operations and Maintenance log - 315 
HP fire pump engines

Submit compliance documentation in Annual Report. Operations Annually

82 CEC x AQ-40 ATCM Compliance - 315 HP fire pump 
engines

Operate and maintain equipment in accordance with ATCM for Stationary 
Compression Ignition Engines. Operations Ongoing

83 CEC x AQ-41 NSPS Compliance - 315 HP fire pump 
engines

Operate and maintain equipment in compliance with requirements of the 
NSPS for Stationary Compression Ignition Internal Combustion Engines. Operations Ongoing

86 CEC x AQ-43 Gas tank and pump - inspection and 
maintenance records

Maintain an inspection, repair and maintenance log onsite for at least two 
years.   Operations 2 yrs after start of operations

88 CEC x x AQ-44 Gas tank and pump - piping or vapor 
recovery modifications

Submit any modification to the piping or control fitting of the vapor recovery 
system for review and approval.  Operations Ongoing  

89 CEC x x AQ-45 Gas tank and pump - Vapor vent piping Equipt the vapor vent pipes with Husky 5885 pressure relief valves or as 
otherwise allowed by EO. Operations Ongoing  

90 CEC x AQ-46 Gas tank and pump - initial and annual 
testing

Perform pressure, leak and liquid removal tests annually.  Document test data 
on a Form similar to EO VR-401-A Form 1 Operations < 60d after construction 

completion  

92 CEC x AQ-46 Gas tank and pump - initial and annual 
testing

Perform pressure, leak and liquid removal tests within 60 days of construction 
completion.  Document test data on a Form similar to EO VR-401-A Form 1 Operations Annually   

93 CEC x AQ-46 Gas tank and pump - initial and annual 
testing

Make test results available to CPM upon request. Operations Ongoing

95 CEC x AQ-46 Gas tank and pump - initial and annual 
testing

Submit passing test reports to District. Operations < 6w pt expiration of permit

96 CEC x x AQ-47 Gas tank and pump - aboveground tank 
and vapor recovery system compliance

Install and maintain aboveground storage tank and vapor recovery system in 
compliance with California Health and Safety Code. Operations Ongoing

97 CEC x AQ-48 Gas tank and pumps - certified 
technician

Maintenance and repair of system components shall be performed by OPW 
Certified Technicians. Operations Ongoing

98 CEC x AQ-49 Gas tank and pumps - maintenance 
intervals

Maintenance Intervals shall be conducted by an OPW trained technician 
annually. Operations Annually

100 CEC x AQ-51 Gas tank and pumps -  EVR phase I and 
II

Maintain, and operate EVR Phase I in compliance with CARB Executive Order 
VR-401-A, and Phase II vapor recovery in accordance with G-70-116-F.  Operations Ongoing

103 CEC x BIO-2 Designated Biologist - responsibilities

Des Bio to submit bio compliance documentation through operations, unless 
approved by the CPM. 

German - Gavaldon 
Annual Report 2013, 
then Ops Annual Report 
2014

Annually
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105 CEC x BIO-2 Designated Biologist - responsibilities

Submit BRMIMP compliance summary reports in Annual Compliance Report. German - Gavaldon 
Annual Report 2013, 
then Ops Annual Report 
2014

Ongoing

105 CEC x BIO-2 Designated Biologist - responsibilities

Des Bio Const: 
Advise Construction and Operation Managers on bio resources and COCs;
Train Bio Monitors on BRMIMP, WEAP and USFWS guidelines for tortoise.  
Oversee monitoring for sensitive bio resources  
Inspect areas of active construction at beginning and end of day for trapped 
animals.   
Inpsect areas of high traffic activity for animals in harm’s way;
Notify Owner and CPM of any NCRs 
Communicate directly with CDFG, USFWS, and CEC, responding to inquiries 
Submit BRMIMP compliance summary reports in Monthly Compliance Report.  
Submit BRMIMP compliance summary reports in Annual Compliance Report. 

German - Gavaldon 
Annual Report 2013, 
then Ops Annual Report 
2014

Ongoing

108 CEC x BIO-4 Biological Monitors - responsibilities Employ a Bio Mon during operations if any action could affect a sensitive bio 
resource.   

Gavaldon until 3/2014, 
then Ops 4/2014 Ongoing

114 CEC x BIO-6 Worker Environmental Awareness 
Program (WEAP) 

Conduct training annually for perm. Employees and within one week of arrival 
for new staff.  Operations Annually

116 CEC  x x BIO-6 Worker Environmental Awareness 
Program (WEAP) 

Conduct WEAP training to all onsite personnel within one week of arrival.   
Employees must sign a completion form and display a hardhat sticker.   Keep 
all training forms on site.  

Operations for Unit 2 
provide Gavaldon with 
monthly training roster 
for the MCR until 
3/31/14. Gavaldon for 
Unit 1 construction until 
3/2014. Then Ops will 
assume full 
responsibility 4/2014

Ongoing

118 CEC x BIO-6 Worker Environmental Awareness 
Program (WEAP) 

Keep signed training forms on site for >6m after start of operations and 6m 
after staff dismissal.   Operations > 6m Operations  

163 CEC x BIO-13 Raven Management Plan Submit a status report of the Raven Management Plan implementation. German < 30d after start of operation   

167 CEC   x BIO-13 Raven Management Plan Include the status of the Raven Management Plan implementation in Jan 31 
report during operations. AECOM Jan-31 Annually

170 CEC  x BIO-14 Weed Management Plan Submit a status report of Weed Management Plan implementation. Alice Karl-Operations < 30d after start of operation  

172 CEC x BIO-14 Weed Management Plan Submit a status report of Weed Management Plan implementation in Jan 31 
report during operation. Alice Karl-Operations Jan-31 Annually  

173 CEC x BIO-15 Pre-construction Nest Surveys and 
Avoidance Measures

Submit summary report of nest buffer zones in Jan 31 report during 
operations.   German Jan-31 Annually

182 CEC x BIO-16 Avian Protection Plan. Continue quarterly and annual reporting on APP until agencies determine not 
necessary.   AECOM Ongoing, Quarterly and 

annually

183 CEC x BIO-16 Avian Protection Plan. Submit report of study design and results after two years of data collection.   AECOM < 3yr after start of operation

184 CEC x BIO-16 Avian Protection Plan. Submit quarterly monitoring reports of APP status.  Follow up with an annual 
report (Jan 31). AECOM Jan-31 Annually

188 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Submit results of monitoring and management of compensation lands.
AECOM Jan-31 Annually for first 5yrs 

of operations

238 CEC x BIO-20 Sand Dunes / Mojave Fringe-Toed Lizard 
Mitigation

Submit final accounting of MFTL habitat disturbed during construction within 
90d of construction completion.  AECOM < 90d after start of operation

245 CEC x BIO-21 Evaporation Pond Netting and Monitoring Submit quarterly reports to agencies for first year of operation.   Thereafter, 
submit reports annually.     AECOM quarterly

246 CEC x BIO-21 Evaporation Pond Netting and Monitoring 

If after 12 quarterly inspections there are no entanglements, continue 
biannually (spring, fall).     AECOM 12 quarterly 

inspections. with 
approval from agencies 
then Compliance 
Manager (Read COC 
BIO-21 Sub 4)

biannually

247 CEC x BIO-21 Evaporation Pond Netting and Monitoring Submit annual reports no later than January 31 of each year.    AECOM Jan-31 Annually

256 CEC  x x BIO-22 Mitigation for Impacts to State Waters    

Provide a copy of Condition of Certification BIO-22 to all on-site personnel 
(detailing Stop Work Authorities). 

Operations for Unit 2-
Gavaldon for Unit 1 
Construction until 
3/2014. Then Ops 
4/2014

Ongoing, part of the WEAP 
training

258 CEC  x BIO-22 Mitigation for Impacts to State Waters    
 Include a discussion of work in waters of the state in Annual Compliance 
Reports.

Gavaldon Annual 
Report 2013, then Ops 
Annual Report 2014

Annually
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259 CEC x BIO-22 Mitigation for Impacts to State Waters    Submit a final accounting of disturbance to jurisdictional waters during 
construction.    AECOM < 90d after start of operation

262 CEC  x x BIO-22 Mitigation for Impacts to State Waters    

Drainage BMPs:  
Minimize road building, construction activities and vegetation clearing within 
ephemeral drainages to the extent feasible.
Do not allow water containing mud, silt, or other pollutants from grading, 
aggregate washing, or other activities to enter ephemeral drainages or be 
placed in locations that may be subjected to high storm flows.
Comply with all litter and pollution laws.  
Locate spoil sites at least 30 feet from the boundaries and drainages or in 
locations that may be subjected to high storm flows, where spoils might be 
washed back into drainages.
Prevent hazMat from contaminating the soil and/or entering waters of the 
state.  
Do not place any material of any kind (including soil) into or capable of going 
into waters of the state.    
Remove excess material after operations is complete.    
Do not perform equipment maintenance within 150ft of a drainage.    

Genesis Project 
management/ECM Ongoing  

264 CEC  x BIO-22 Mitigation for Impacts to State Waters    Submit a report of monitoring and management of compensation lands. NA Jan-31 Annually N/A funding in lieu 
of mitigation lands

266 CEC x BIO-22 Mitigation for Impacts to State Waters    
Include a copy of the notifying change of conditions report in the annual 
reports. 

Gavaldon Annual 
Report 2013, then Ops 
Annual Report 2014

Annually

269 CEC x BIO-22 Mitigation for Impacts to State Waters    
Include a copy of the notifying change of conditions report in the annual 
reports. 

Gavaldon Annual 
Report 2013, then Ops 
Annual Report 2014

Annually

271 CEC x BIO-23 Decommissioning and Closure Plan   Revise and submit Decommissioning and Closure Plan every 5yrs during 
operations.  Operations every 5yrs

274 CEC x x BIO-24 Revegetation of Temporarily Disturbed 
Areas   

Submit status report of Reveg Plan yearly.  Alice Karl Jan-31 Annually

277 CEC x BIO-24 Revegetation of Temporarily Disturbed 
Areas   

Provide compliance documentation and status of completion of the Reveg 
Plan. Alice Karl < 30d after construction 

completion  

357 CEC  x x HAZ-1 Hazardous Materials list of approved 
substances

Do not use hazmats not listed, or in quantities listed in App A.    Gavaldon Annual 
Report 2013, then Ops 
Annual Report 2014

Ongoing  

358 CEC x HAZ-1 Hazardous Materials list of approved 
substances

Submit a list of haz mats contained at the facility in the Annual Compliance 
Report.     

Gavaldon Annual 
Report 2013, then Ops 
Annual Report 2014

Annually

361 CEC x x HAZ-3 Safety Management Plan for Hazardous 
Material

Implement Safety Management Plan. Operations Ongoing

364 CEC x HAZ-6 Operations Site Security Plan
Submit statement confirming all employee background checks are complete 
and appended to Security Plan as part of the Annual Compliance Report.   Operations Annually

366 CEC x HAZ-6 Operations Site Security Plan Submit verification Security Plan includes all current hazmat transport vendor 
certifications as part of the Annual Compliance Report. Operations Annually

372 CEC x x NOISE-2 Noise Complaint Process  Document, investigate, evaluate, and attempt to resolve all project-related 
noise complaints. 

Gavaldon until 3/2014, 
then Ops 4/2014 Ongoing

373 CEC x x NOISE-2 Noise Complaint Process  Contact individual making complaint.   Gavaldon until 3/2014, 
then Ops 4/2014 < 24hr of receipt

374 CEC x x NOISE-2 Noise Complaint Process  Submit the Noise Complaint Resolution Form. Gavaldon until 3/2014, 
then Ops 4/2014 < 5d of receipt

375 CEC  x x NOISE-3 Noise Control Program Make the Program available to OSHA upon request.     Gavaldon until 3/2014, 
then Ops 4/2014 Ongoing

378 CEC x NOISE-4 Occupational Noise Survey Make the report available to OSHA and Cal/OSHA upon request. Gavaldon until 3/2014, 
then Ops 4/2014 Ongoing

379 CEC x NOISE-4 Occupational Noise Survey Submit report of survey findings.   Gavaldon until 3/2014, 
then Ops 4/2014 < 30d after test

382 CEC x Soil & Water-1 Drainage Erosion and Sedimentation 
Control Plan 

Submit results of monitoring and maintenance activities in Annual Compliance 
Report.   Operations Annually

383 CEC x x Soil & Water-1 Drainage Erosion and Sedimentation 
Control Plan 

Update and maintain the DESCP for the life of the Project. Gavaldon until 3/2014, 
then Ops 4/2014 Ongoing

386 CEC  x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Collect water from wells, seeps and springs quarterly and at the end of the 
construction.   Submit report on water samples, including all calculations and 
assumptions quarterly.   

Worley Parsons < 30d following quarter end

387 CEC x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit documentation of monetary compensation to well owners. NextEra < 30d of payment

388 CEC x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

If GW levels are lowered >5ft due to Project pumping, provide compensation 
or mitigation to well owners.   NextEra Ongoing

389 CEC  x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Monitor quarterly operational parameters (i.e., pumping rate) of the water 
supply wells. Worley Parsons quarterly 

390 CEC x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit a 5 year monitoring report. Operations 5ys after start of operation

392 CEC x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Fourth quarterly report serves as annual report.  Include trend analysis.  
Determine where pumping has caused drawdown >5ft below baseline.  Worley Parsons Jan-31 Annually
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393 CEC x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

If required, compensate landowners by March 31.  NextEra Mar-31 Annually

395 CEC x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

If GW levels are lowered and pumps exposed, reimburse well owner to lower 
pumps. If pumps cannot be lowered, deepen the well(s) or construct new 
ones.       

Gavaldon until 3/2014, 
then Ops 4/2014 Ongoing

396 CEC x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Collect water level measurements semi-annually after the first year. Gavaldon until 3/2014, 
then Ops 4/2014

semi-annually after first yr of 
monitoring

397 CEC x x x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Submit monitoring reports, complaints, studies and data. Gavaldon until 3/2014, 
then Ops 4/2014 < 10d  of receipt

405 CEC x x Soil & Water-3 Groundwater Well Impact Compensation Provide compensation by March 31 of each year.  (one time for lump sum 
payments).  NextEra Mar-31 Annually

406 CEC x x Soil & Water-3 Groundwater Well Impact Compensation Submit a report of compensation provided for increased energy costs. NextEra < 30d of payment

407 CEC x x Soil & Water-4 Project GW Wells, Pre-Well Installation Submit to CPM two copies of all operational reports required by the County of 
Riverside and any changes to operations of well. Operations Ongoing  

413 CEC x Soil & Water-5 Construction and Operation Water Use   

Submit a semi-annual report of construction water use.  Operations for Unit 2 
provide Gavaldon with 
daily meter number for 
the MCR until 3/31/14. 
Gavaldon for Unit 1 until 
3/2014. Then Ops will 
assume full 
responsibility 4/2014

semi-annually Daliy number of 
DCS for MCR

414 CEC  x x Soil & Water-5 Construction and Operation Water Use   Submit an annual report of water usage (g/month and total).  Gavaldon until 3/2014, 
then Ops 4/2014 Annually

416 CEC x Soil & Water-5 Construction and Operation Water Use   GW use during operations must not exceed 202 afy Operations Ongoing

419 CEC  x x Soil & Water-6 Waste Discharge Requirements     Submit annual waste discharge permit fee associated with this facility to the 
Water Boards Worley Parsons   

428 CEC x Soil & Water-12 Non-Transient Non-Community Water 
System     

Designate a CA Cert'd Water Treatment Plant Operator as well as the 
technical, managerial and financial requirements as prescribed by State law.  Operations   

429 CEC x Soil & Water-12 Non-Transient Non-Community Water 
System     

Submit updates annually for all monitoring requirements and submittals to 
County related to the permit, and proof of annual renewal of the operating 
permit.  

Operations Annually

433 CEC x Soil & Water-13 Channel Maintenance Program  
Submit a Channel Maintenance Program Annual Report, Channel 
Maintenance Work Plan, and Lessons Learned with the Annual Compliance 
Report.  

Operations Annually

439 CEC x Soil & Water-16 Groundwater Production Monitoring
File an annual "Notice of Extraction and Diversion of Water" with the SWRCB. 
Include a copy of the Notice in the Annual Compliance Report.  

Gavaldon Annual 
Report 2013, then Ops 
Annual Report 2014

Annually

460 CEC x TRANS-4 Hazmat Transport Permits/Licenses Retain copies of hazardous material transport permits onsite for inspection. Operations > 6m after start of operation

471 CEC x TLSN-2 Pre- and Post- Energization 
Maesurements

Measure strengths of EMF after energization according to (ANSI/IEEE) 
standard procedures < 6months of start of operations.   Operations < 60d of test

472 CEC x TLSN-3 Combustible Material Inspections Submit summary of inspection results and fire prevention activities in the 
Annual Compliance Report for the first 5 years of operation. Operations 5yrs Annually

478 CEC x VIS-1 Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Include a status report regarding surface maintenance in the Annual 
Compliance Report.  Operations Annually

508 CEC  x WASTE-9 Operation Waste Management Plan Submit actual volume of waste generated and management methods used in 
each Annual Compliance Report.  Operations Annually

511 CEC x WASTE-9 Operation Waste Management Plan Update Operations Waste Management Plan as necessary. Operations Ongoing

512 CEC x WASTE-10 HTF Contaminated Soil Hazard 
assessment

Document all HTF releases.  If > 42 gallons, notify agencies and provide 
analysis of results in accordance with WASTE-10. Operations < 28d of release date

512 CEC  x x WASTE-11 HAZMAT Waste Release/Spill 
Documentation and Corrective Actions

Submit release/spill documentation .   If the release was reported, include 
agency communication.    

Operations for Unit 2-
Gavaldon for Unit 1 until 
3/2014. Then Ops 
4/2014

< 30d of release date

514 CEC  x x WASTE-11 HAZMAT Waste Release/Spill 
Documentation and Corrective Actions

Document, clean up, and dispose of hazmat released > EPA’s reportable 
quantities in accordance with federal, state, and local requirements. 

Operations for Unit 2-
Gavaldon for Unit 1 until 
3/2014. Then Ops 
4/2014

Ongoing

530 CEC x Worker Safety-7 Riv Co Fire Department, Capital and 
Operating Costs Funding

Provide letter of credit in the amount of $375,000 to RCFD annually. NextEra Annually at the start of 
operations

532 CEC x Worker Safety-9 Riv Co Fire Dept Joint Training Exercises Include joint exercise training documentation with the RCFD and other solar  
plants in the annual compliance report. Operations   Annually

534 CEC x Worker Safety-9 Riv Co Fire Dept Joint Training Exercises Host the annual training on a rotating yearly basis with the other solar power 
plants. Operations Rotate annually  

591 CEC x MECH-1
CBO Submittal -Plan Piping and 
Plumbing System, Final design specs 
and calcs 

Include a copy of transmittal letter to CBO in following monthly compliance 
report.  Gavaldon until 3/2014, 

then Ops 4/2014 < 30d of submittal 3/1/2014

604 CEC x x ELEC-1 CBO Submittal - Electrical Equipment 
and Systems

Retain approved final plant design plans and calculations onsite for the life of 
the project.  Operations  

635 CEC x TSE-4
CBO Submittal - Power Plant Switchyard, 
Outlet Line and Termination Design 
Plans

Retain all plans, including changes, on site for one year after completion of 
construction. Operations 1yr after construction 

completion
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643 CEC x x TSE-8 Code Compliance In case of non-conformance of Tline construction or operation, notify CPM 
and CBO and describe the corrective actions to be taken. Operations < 10d upon discovery

643 CEC x x TSE-8 Code Compliance Inspect transmission line to ensure conformance with applicable codes and 
standards. Operations Ongoing

649 CEC x x x COMPLIANCE-5 Compliance Matrix Submit a compliance matrix with each monthly and annual compliance report Gavaldon until 3/2014, 
then Ops 4/2014 MCR 7-Dec-10

651 CEC x COMPLIANCE-7 Annual Compliance Reports Submit Annual Compliance Reports instead of Monthly Compliance Reports. Operations Annually

654 CEC x COMPLIANCE-10 Planned Facility Closures Submit a closure plan to the CPM. Operations > 12m pt closure
421A CEC x Soil & Water-7 Septic System and Leach Field Reqs Comply with County and State reqs for sanitary waste disposal facilities.  Operations Ongoing

56B CEC x AQ-21 Drift Eliminator Monitoring and Reporting -
Cooling Towers

Perform weekly conductivity tests of the blow down water. Provide  to the 
District, ARB and the CEC Operations Weekly

5 CEC x  AQ-SC3 Construction Fugitive Dust Control; 
AQCMM monthly reporting - 

AQCMM to submit compliance documentation to the CPM in each Monthly 
Compliance Report. Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

7 CEC x AQ-SC4 Dust Plume Response Requirement
Submit information on dust plume observations, response, and list of 
equipment onsite in Monthly Report.  Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

 

9 CEC x AQ-SC5 Diesel engine emissions - monitoring and 
reporting Implement Diesel-Fueled Engine Control

Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

9 CEC x AQ-SC5 Diesel engine emissions - monitoring and 
reporting

Submit compliance documentation in Monthly Compliance Report.    Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

 

102 CEC x BIO-2 Designated Biologist - responsibilities
Include documentation of biological resource compliance in the Monthly 
Compliance Reports. Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

110 CEC x BIO-4 Biological Monitors - responsibilities
Include BIO-4 compliance documentation in Monthly Compliance Report.   Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

115 CEC x BIO-6 Worker Environmental Awareness 
Program (WEAP) 

 
Submit training records in the Monthly Compliance Report.    Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

124 CEC x x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Include BIO-7 compliance documentation in Monthly Compliance Report.   Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

130 CEC x BIO-8 Impact Avoidance and Minimization 
Measures 

Include BIO-8 compliance documentation in Monthly Compliance Report.   Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

192 CEC x x  BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Submit burrowing owl compliance documentation in monthly compliance 
report.    Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

212 CEC x  BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Submit compliance documentation of special-status plant avoidance and 
minimization measures in the Monthly Compliance Reports.  Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

 

258 CEC  x BIO-22 Mitigation for Impacts to State Waters    
 Include a discussion of work in waters of the state in Monthly Compliance 
Reports.

AECOM/Gavaldon until 
3/2014, then Ops 
4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

315 CEC  x CUL-7 Worker Environmental Awareness 
Program

Submit all new WEAP acknowledgement forms and a running tally of trained 
employees in monthly compliance report.   Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

323 CEC  x CUL-8 Construction Monitoring Program   
Include report of any NCRs in monthly compliance report.   Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

346 CEC x x CUL-13 Flag and Avoid   
Inspect flagged buffer zone around sites CA-Riv-0260, CA-Riv-0663, and CA-
Riv-9072 monthly.   Submit compliance documentation in the Monthly 
Compliance Report.    

Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

381 CEC x x Soil & Water-1 Drainage Erosion and Sedimentation 
Control Plan 

Submit compliance documentation in the Monthly Compliance Report.   Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

456 CEC x  TRANS-2 Vehicle Weight Limits
Obtain necessary overweight/oversized and other transportation permits 
required by Caltrans and the County.  Report receipt of permits in Monthly 
Report.

Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

457 CEC x x TRANS-3 Public ROW Encroachment
Obtain necessary encroachment permits from Caltrans and all relevant 
jurisdictions.  Report receipt of permits in Monthly Report. Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

462 CEC x x TRANS-4 Hazmat Transport Permits/Licenses
Obtain necessary hazardous material transport permits from Caltrans and all 
relevant jurisdictions.  Report receipt in Monthly Report. Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

503 CEC  x x WASTE-6 Haz Waste Generator Identification 
Number

Submit documentation of any new or revised hazardous waste generation 
notifications in the following Monthly Compliance Report.   Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

 

538 CEC x x GEN-2 Facility Design Submittals to CBO and 
CPM

Include updated schedule of facility design submittals, and master drawing 
and master specifications in the Monthly Compliance Report.   Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)
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541 CEC x x x GEN-3 CBO Payments
Submit a copy of the CBO’s receipt of payment to the CPM in the next 
monthly compliance report indicating that applicable fees have been paid. Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

552 CEC x GEN-6 Special Inspector(s) - Staff Assignment
Include a copy of the CBO’s approval of the qualifications of all special 
inspectors in the next monthly compliance report. Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

558 CEC x GEN-7 Facility Design Discrepancy 
Documentation

Submit a copy of the CBO’s approval of corrective action taken to resolve a 
discrepancy in the next monthly compliance report. Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

563 CEC x GEN-8 As-builts, CBO Notification of 
Complietion and Compliance

Submit a copy of statement of work completed to the CPM in the next monthly 
compliance report. Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

571 CEC  x CIVIL-3 CBO Inspection of 2007 CBC 
Compliance

Include a list of NCRs in the following Monthly Compliance Report.   Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

574 CEC  x CIVIL-4 Final Grading Plans - CBO submittal
Submit a copy of the CBO's approval of grading plans to the CPM in the next 
monthly compliance report. Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

584 CEC x x STRUC-3 CBO Submittal - Design Changes, 
Revised Drawings, Specs, Calcs

Notify the CPM, via the monthly compliance report, when the CBO has 
approved the revised plans. Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

590 CEC x MECH-1
CBO Submittal -Plan Piping and 
Plumbing System, Final design specs 
and calcs 

The project owner shall transmit to the CPM, in the monthly compliance report 
following completion of any inspection, a copy of the transmittal letter 
conveying the CBO’s inspection approvals.

Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

616 CEC  x PAL-4 Paleontological WEAP
Submit Paleo training documentation in Monthly Compliance Report. Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

620 CEC  x PAL-5 PRS Monitoring and Stop Work Authority
Include summary of paleo monitoring activities and finds in the Monthly 
Compliance Report.  Gavaldon until 3/2014, 

then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

628 CEC x  TSE-1

CBO and CPM submittal - Schedule of 
design submittals (Master Drawing List, 
Master Spec List, Major Equip and 
Structure List)

Include TSE schedule updates in the Monthly Compliance Report. 
Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

6 CEC x AQ-SC3 Construction Fugitive Dust Control; 
AQCMM monthly reporting - Implement Dust Control BMPs Gavaldon Construction Completion 

2/14/13

6 CEC x AQ-SC3 Construction Fugitive Dust Control; 
AQCMM monthly reporting - 

Stabilize all disturbed areas after construction activities. Gavaldon Construction Completion 
2/14/13

8 CEC x AQ-SC4 Dust Plume Response Requirement Monitor all construction activities for visible dust plumes. If plumes observed, 
implement mitigation as specified. Gavaldon Construction Completion 

2/14/13

10 CEC x AQ-SC5 Diesel engine emissions - monitoring and 
reporting

AQCMM to inspect and tag all diesel-fueled engines  
Diesel engines and tier standards - see full text.   
Do not idle diesel equipment for more than 5 mins.(see full text for 
exceptions)     

Gavaldon Construction Completion 
2/14/13  

107 CEC x  BIO-3 Biological Monitors - Staff assignment Submit information on additional bio monitors, if needed Gavaldon > 10d pt monitoring activity
111 CEC x BIO-4 Biological Monitors - responsibilities Bio Mons assist DB with surveys and monitoring disturbance activities.   Guigliano Ongoing

112 CEC  x x BIO-5 Designated Biologist and Biological 
Monitor Authority 

Des Bio to notify agencies if there a stop work order.   German Ongoing

119 CEC x x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit the revised or supplemented BRMIMP. German < 10d of receipt of addl 
permits

123 CEC x x BIO-7 Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit any outstanding permits within 5 days of receipt and revise BRMIMP 
accordingly.  Gavaldon < 5d of receipt

134 CEC  x BIO-8 Impact Avoidance and Minimization 
Measures 

If activities btwn Feb15 to Apr15 may result in noise >65 dBA in bird nesting 
habitat, submit nest survey results (as  described in 9a). German < 7d before noisy 

construction

139 CEC x  BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Inspect permanent fencing monthly, during and within 24 hours following all 
major rainfall events (flow is detectable within the fenced drainage).  Repair 
fence immediately, with permanent repairs completed within 48 hrs.  German < 48hrs following rain event

141 CEC x BIO-9 Desert Tortoise Clearance Surveys and 
Fencing 

Design security gates with minimal ground clearance to deter ingress by 
tortoises. McCord  

142 CEC x x BIO-10 Desert Tortoise Translocation Plan Submit a Translocation Plan status report following translocation of a DT.  German < 30d after initiation of 
relocation

144 CEC x BIO-11 Desert Tortoise Compliance Verification Des Bio must be onsite daily during ground-disturbing construction activities 
located beyond permanent fencing.  AECOM Ongoing

145 CEC x x BIO-11 Desert Tortoise Compliance Verification Provide agencies with reasonable access to the Project site and 
compensation lands. NextEra Ongoing

146 CEC x BIO-11 Desert Tortoise Compliance Verification Submit a Final Listed Species Mitigation Report.   AECOM < 45d after initial start up

147 CEC x BIO-11 Desert Tortoise Compliance Verification Des. Bio to conduct compliance inspections at least once per month after 
grading is completed.  German Monthly

149 CEC x x BIO-11 Desert Tortoise Compliance Verification DesBio - Notify agencies immediately of any injured or dead listed species. 
Follow up with written notification within 2 days.  German < 2d of discovery

150 CEC  x BIO-11 Desert Tortoise Compliance Verification Notify the CPM immediately of any NCR. AECOM upon discovery
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155 CEC x BIO-12 Desert Tortoise Compensatory Mitigation Provide to agencies a total disturbance acreage, including B/A aerial 
photography. McCord < 90d after completion of gd

168 CEC  x x BIO-13 Raven Management Plan Implement the approved Raven Management Plan. AECOM Ongoing

180 CEC x x BIO-16 Avian Protection Plan. Implement an Avian Protection Plan Tetra Tech / Operations Ongoing Submitted Jan 
2011.

181 CEC x x BIO-16 Avian Protection Plan. Report project-related bird deaths or injuries to agencies. AECOM Ongoing

204 CEC  x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Habitat Enhancement: Submit Security adequate for long-term 
implementation and monitoring of the Habitat Enhancement / Restoration 
Plan. 

Alice Karl   

208 CEC x x x BIO-19 Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Notify agencies immediately if a State- or Federal-Listed Species, or BLM 
Sensitive Species is identified at any time during the life of the Project. Alice Karl  

218 CEC x x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Select, install and maintain ECDs such that special-status plants are not 
directly or indirectly affected (seed mixes, hay, runoff).    Alice Karl Ongoing

223 CEC x
x 

(closur
e)

BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Designated Botanist: monitor disturbance acitivites weekly.   
Alice Karl Weekly Submitted in 

monthly report

224 CEC x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Incorporate site design modifications to minimize impacts to special-status 
plants along the Project linears. McCord   

225 CEC x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Des Bio: Protect special-status plant species within 100ft of Project 
Boundaries during operations.   

German

Ongoing, this task is in the 
daily and weekly DB reports. 
Included in the monthly 
compliance reports.

226 CEC x x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Maintain a 100-ft buffer around ESAs. (vehicles, wash stations, storage, 
equipment, etc)  German Ongoing

227 CEC x  BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Protect special-status plants within 100ft of site boundaries from drift of 
herbicides and stabilizer.  Alice Karl

Ongoing, Re-vegetation 
efforts to begin middle of 
October.

243 CEC x BIO-21 Evaporation Pond Netting and Monitoring Report any dead wildlife to Des Bio <24hrs.   Des Bio must report to agencies 
,48hrs.     German < 1d of detection, all dead 

wildlife has been reported

249 CEC x BIO-21 Evaporation Pond Netting and Monitoring 

Consult with agency regarding removal of injured wildlife in evap ponds.   

AECOM Ongoing

252 CEC x BIO-21 Evaporation Pond Netting and Monitoring Des Bio or Monitor must inspect netting monthly during operation.    German monthly

268 CEC x x BIO-22 Mitigation for Impacts to State Waters    Notify agencies of any change of conditions to the Project (site conditions, 
impacts, mitigation). AECOM < 7d upon discovery

272 CEC x BIO-23 Decommissioning and Closure Plan   Implement a final Decommissioning and Closure Plan.  Operations Project closure

275 CEC x x BIO-24 Revegetation of Temporarily Disturbed 
Areas   

Implement Revegetation Plan. Alice Karl Ongoing

278 CEC BIO-25 DELETED   
279 CEC BIO-26 DELETED   

283 CEC x x BIO-27 Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

Implement a CST Protection and Mitigation Plan. AECOM Ongoing

284 CEC  x BIO-28 Golden Eagle Inventory and Monitoring    If a nest is found, notify agencies submit final Golden Eagle Monitoring and 
Management Plan.  AECOM < 30d after detection

285 CEC x BIO-28 Golden Eagle Inventory and Monitoring    Survey for golden eagle annually during construction.   AECOM Annually  

294 CEC x x CUL-3 Cultural Resources Personnel  

Submit resume of CRS replacement (if necessary).  

AECOM 10d pt CRS departure

Until Ground 
Disturbing 
Completion 
2/14/14

 

296 CEC x x CUL-3 Cultural Resources Personnel  

CRS to oversee all cultural resources mitigation, monitoring, curation, and 
reporting activities.  Tennyson Ongoing

Until Ground 
Disturbing 
Completion 
2/14/14

 

298 CEC x x CUL-3 Cultural Resources Personnel  

Submit letter with names and quals of additional  CR Monitors.

Tennyson 5d pt arrival on site 30-Mar-11

Until Ground 
Disturbing 
Completion 
2/14/14

 

306 CEC  x CUL-4 Project Documents for Cultural 
Resources Personnel  

Submit weekly schedule and location of activities to CRS and CPM during 
ground disturbance.    

AECOM Weekly

Until Ground 
Disturbing 
Completion 
2/14/14

 

310 CEC x CUL-6 Cultural Resources Report   

Submit a draft CR Report (CRR) if requesting suspension of construction (if 
necessary).  Retain a copy of the draft CRR onsite. Gavaldon > 30d after request to 

suspend construction

Until Ground 
Disturbing 
Completion 
2/14/14
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311 CEC x CUL-6 Cultural Resources Report   

Submit documentation of CRR distribution to parties.   

AECOM < 10d of CRR approval

Until Ground 
Disturbing 
Completion 
2/14/14

 

316 CEC  x  CUL-7 Worker Environmental Awareness 
Program

Conduct WEAP training for all new workers prior to and during gd (including 
landscaping)  Mann Ends with construction inside 

and outside fence 2/14/14

Until Ground 
Disturbing 
Completion 
2/14/14

 

318 CEC x x CUL-8 Construction Monitoring Program   

Submit statement daily during gd if “no cultural resources over 50 years of 
age were discovered”.  AECOM daily Ongoing

Until Ground 
Disturbing 
Completion 
2/14/14

 

320 CEC  x CUL-8 Construction Monitoring Program   

Submit a summary report of CR-related monitoring and any new DPR 523A 
forms as part of the monthly compliance report.   AECOM Monthly  

To be included 
until the final MCR 
at Construction 
Completion

 

322 CEC x CUL-8 Construction Monitoring Program   

CR Staff to monitor and maintain daily log on provided forms for all gd activity 
until the Qoaf alluvium is reached.   (including roads) AECOM daily

Until Ground 
Disturbing 
Completion 
2/14/14

 

323 CEC  x CUL-8 Construction Monitoring Program   

Notify CPM of NCRs w/in 24 hrs, recommend corrective action.

AECOM < 24hr of discovery

Until Ground 
Disturbing 
Completion 
2/14/14

 

327 CEC x x CUL-8 Construction Monitoring Program   

Submit documentation of transmittals to Native American representatives 
following discovery of cultural material.   AECOM < 30d upon discovery

Until Ground 
Disturbing 
Completion 
2/14/14

 

328 CEC x x CUL-8 Construction Monitoring Program   

Submit "discovery" responses from tribes.  

AECOM < 15d of receipt

Until Ground 
Disturbing 
Completion 
2/14/14

 

330 CEC x x CUL-9 Authority to Halt Construction; Treatment 
of Discoveries   

If cultural material is found, notify agencies (<24 hrs), Tribes (48hrs, as 
appropriate);  submit a DPR 523 form; treat find in accordance with CRMMP. Tennyson < 24hr of discovery Ongoing 

notification

Until Ground 
Disturbing 
Completion 
2/14/14

 

331 CEC  x CUL-10 WEAP - Cultural Considerations

Implement CRMMP when within 30meters of these sites.  

AECOM Ongoing

Until Ground 
Disturbing 
Completion 
2/14/14

 

334 CEC x  CUL-10 WEAP - Cultural Considerations

Notify CPM when data recovery is complete.

AECOM < 1w of data recovery 
completion 1-Feb-11

Until Ground 
Disturbing 
Completion 
2/14/14

 

334 CEC x  CUL-10 WEAP - Cultural Considerations Notify CPM when data recovery is complete. Phase II AECOM < 1w of data recovery 
completion   

335 CEC  x CUL-11 Data Recovery for Large sites   
Submit letter report of data recovery. 

AECOM < 1w of data recovery 
completion   

335 CEC  x CUL-11 Data Recovery for Large sites   Submit letter report of data recovery. Phase II AECOM < 1w of data recovery 
completion   

336 CEC  x x CUL-11 Data Recovery for Large sites   Submit to CPM any draft research paper to be presented at a professional 
organization.   AECOM > 15d pt presentation  

354 CEC x x CUL-17 Historic Period Site Mapping and In-Field 
Artifact Analysis

Implement CRMMP within 30 meters of these sites.     AECOM Ongoing

356 CEC  x CUL-18 Compliance with BLN Programmatic 
Agreement   

Comply with BLM Programmatic Agreement.  AECOM Ongoing

385 CEC x x  Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Map groundwater levels within the CVGB within 10 miles of the site. Update 
trend plots and statistical analyses, as data is available. Worley Parsons Ongoing

394 CEC  x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

Notify owners within one month of CPM approving compensation analysis.    Worley Parsons < 1m CPM approval of 
comp. analysis

400 CEC x Soil & Water-2 GW Level Monitoring, Mitigation and 
Reporting

CPM to evaluate GW level monitoring program for necessity or modification 
every 5 years.    CPM 5yrs

402 CEC  x Soil & Water-3 Groundwater Well Impact Compensation Notify all owners of the impacted wells within one month of the CPM approval 
of the compensation analysis for increase energy costs. Worley Parsons < 1m CPM approval of 

comp. analysis

403 CEC x  Soil & Water-3 Groundwater Well Impact Compensation
Submit all calculations, calculation agreement letters signed by the well 
owners, and contact information for landowners that do not agree with 
calculations.  

Worley Parsons Ongoing

404 CEC x Soil & Water-3 Groundwater Well Impact Compensation Submit all documentation and calculations r.e. compensation for energy costs 
associated with additional lift requirements. Worley Parsons < 30d after approval

410 CEC  x  Soil & Water-4 Project GW Wells, Pre-Well Installation Submit two copies of any proposed well permit changes. McCord < 10d of submittal or receipt

415 CEC x Soil & Water-5 Construction and Operation Water Use   GW use during construction must not exceed an annual average of 1,368 afy. Gavaldon Ongoing
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418 CEC  x x Soil & Water-6 Waste Discharge Requirements    Submit compliance documentation for the WDRs in Appendices B, C, and D. Worley Parsons < 60d pt waste discharge

420 CEC x x Soil & Water-6 Waste Discharge Requirements    Submit all monitoring reports required by the WDRs and details of any 
nonconformance.   Worley Parsons Ongoing

430 CEC x x Soil & Water-13 Channel Maintenance Program  Supervise the implementation of a Channel Maintenance Program. Operations Ongoing

431 CEC x  Soil & Water-13 Channel Maintenance Program  Ensure the Project Construction Manager receive training on the Channel 
Maintenance Program. McCord Ongoing

436 CEC x Soil & Water-14 Decommissioning and Closure Plan - 
Water and Wind Considerations

Submit amended Decommissioning Plans should the decommissioning 
scenario change in the future. Operations Ongoing

437 CEC x x Soil & Water-15 Colroado River Flow Mitigation, 
Water Supply Plan

Implement Water Supply Plan mitigation measures. Jeff Harvey Ongoing

441 CEC x  Soil & Water-17 Ground Subsidence Monitoring and 
Action Plan

Submit quarterly reports presenting data and comparison to thresholds 
beginning 3 months following GW production. Worley Parsons quarterly 3m after GW 

production

443 CEC x Soil & Water-17 Ground Subsidence Monitoring and 
Action Plan

Submit a 5-yr monitoring report summarizing findings to date. Operations 5yrs after GW production

445 CEC Soil & Water-18 Water Policy Compliance Water Supply 
Plan

DELETED   

448 CEC  x x Soil & Water-20 Groundwater Quality Monitoring and 
Reporting Plan

Monitor GW quality and levels semi-annually and submit data semi-annually. Worley Parsons semi-annually

455 CEC x x TRANS-2 Vehicle Weight Limits Retain copies of transportation permits and supporting documentation on-site 
for inspection if requested. Gavaldon  

458 CEC x x TRANS-3 Public ROW Encroachment Retain copies of encroachment permits onsite for inspection for at least six 
months after the start of commercial operation. Operations > 6m after start of operation

468 CEC x TLSN-1 Compliance with Cal Pub Utility 
Commissions (Tline)

Construct Tline in accordance with CA PUC's req's, California Code of 
Regulations, and Southern California Edison’s  EMF reduction guidelines. Watson Ongoing

471 CEC x x TLSN-2 Pre- and Post- Energization 
Maesurements

Measure strengths of EMF before  energization according to (ANSI/IEEE) 
standard procedures.  Submit measurement report. McCord < 60d of test

473 CEC x TLSN-3 Combustible Material Inspections Maintain Tline ROW free of combustible material.  Operations Ongoing

480 CEC x x VIS-2 Temporary and Permanent Exterior 
Lighting 

Notify CPM of lighting complaint resolution/implementation. Gavaldon < 48hr of resolution

481 CEC x VIS-2 Temporary and Permanent Exterior 
Lighting 

Notify CPM that permanent lighting is installed and ready for inspection. Gavaldon pt operation

482 CEC x  VIS-2 Temporary and Permanent Exterior 
Lighting 

If after inspection lighting modifications are needed, notify CPM that 
modifications are complete. Gavaldon < 30d after notification

483 CEC x x VIS-2 Temporary and Permanent Exterior 
Lighting 

Submit any received lighting complaints.   Include proposal to resolve and 
schedule. Gavaldon < 48hr of complaint receipt

484 CEC x x VIS-2 Temporary and Permanent Exterior 
Lighting 

Submit a copy of complaint resolution report. Gavaldon < 30d of resolution

487 CEC VIS-3 Tline setback from I-10 DELETED   
489 CEC  x x VIS-4 Reflective Glare Mitigation   Submit copy of complaint glare resolution form.   Gavaldon < 30d of receipt
490 CEC  x x VIS-4 Reflective Glare Mitigation   Submit any glare complaints, including resolution and schedule. Gavaldon < 48hr of complaint receipt
491 CEC  x x VIS-4 Reflective Glare Mitigation   Notify CPM resolution/implementation for glare complaints.   Gavaldon < 48hr of resolution

496 CEC x WASTE-1 Contaminated Soil Assessment and 
Remediation

If contaminated soil is found during construction, consult with Department of 
Toxic Substances Control, assess and remediate contamination in 
consultation with DTSC and with approval from CPM.  

Gavaldon Ongoing

498 CEC x WASTE-3 Contaminated Soil Assessment and 
Remediation - PE or PG responsibilities

If potential contamination results in stop-work call by PE or PG, notify CPM 
within 24hrs.  Gavaldon < 24hr after stop work

499 CEC x WASTE-3 Contaminated Soil Assessment and 
Remediation - PE or PG responsibilities

If potential contamination is identified, the PE or PG must inspect and submit 
report to agencies any need for sampling/remediation.   Gavaldon < 5d of receipt

506 CEC x x WASTE-7 Waste Management-related Enforcement 
Action Notification

Notify CPM of an impending waste-management enforcement action and 
owners response/resolution. Gavaldon < 10d of notification from 

authorities
507 CEC WASTE-8 Reuse/Recycling Plan DELETED   

540 CEC x x x GEN-3 CBO Payments Submit payments to the CBO in accordance with the agreement between the 
project owner and the CBO.  NextEra ongoing

553 CEC x GEN-6 Special Inspector(s) - Staff Assignment Notify the CPM of the CBO’s approval of replacement inspector. BV < 5d of approval

554 CEC x GEN-6 Special Inspector(s) - Staff Assignment If the special inspector is reassigned or replaced, submit resume of 
replacement to CBO. BV < 5d of replacement

555 CEC x GEN-6 Special Inspector(s) - Staff Assignment Special inspectors submit inspection reports to the CBO and RE. BV Ongoing

556 CEC x GEN-6 Special Inspector(s) - Staff Assignment The special inspector shall submit a final signed report to the RE, CBO, and 
CPM, stating compliance status. BV after construction completion

559 CEC x GEN-7 Facility Design Discrepancy 
Documentation

If corrective action is not approved, advise CPM of the reason and the revised 
corrective action to obtain CBO’s approval. McCord < 5d after CBO disapproval

560 CEC x GEN-7 Facility Design Discrepancy 
Documentation

Document and recommend corrective actions for any discrepancy in design 
and/or construction engineering work subject to CBO approval.  Submit 
documentation to CBO for review and approval. 

McCord Ongoing

564 CEC x GEN-8 As-builts, CBO Notification of 
Complietion and Compliance

Provide CBO with a full set of electronic plans. McCord < 90d after construction 
completion

568 CEC x CIVIL-2 RE Stop Work Authority and Notification
Submit modified plans to the CBO for review and approval based on these 
new conditions. McCord Ongoing

569 CEC x CIVIL-2 RE Stop Work Authority and Notification Submit CBO approval of modified plans to CPM. BV < 24hr of approval

570 CEC x CIVIL-2 RE Stop Work Authority and Notification RE to stop earthwork if he/she identifies unforeseen adverse soil or geologic 
conditions.  Notify CPM within 24 hrs.  BV < 24hr of discovery
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Master Matrix

# Agency Pre-con Const ops COC Title Description Responsibility COC Verification
Date 

Submitted to 
Agency

Agency Status Updated

572 CEC x CIVIL-3 CBO Inspection of 2007 CBC 
Compliance

Perform inspections in accordance with the 2007 CBC. Report any 
discrepancies immediately. BV Ongoing

573 CEC  x CIVIL-3 CBO Inspection of 2007 CBC 
Compliance

RE to submit a non conformance report (NCR) < 5d of discovery.   Submit 
details of corrective action < 5d of resolution.   BV < 5d of discovery

578 CEC x STRUC-2 CBO Submittal - Concrete, Welds, Other 
Structural Activities

If NCR is disapproved the project owner shall notify the CPM within 5 days, 
the reason for the disaproval McCord < 5d of NCR

580 CEC  x STRUC-2 CBO Submittal - Concrete, Welds, Other 
Structural Activities

The project Owner shall transmit a copy of the CBP's Approval or disapproval 
of the NCR corrective Action To the CPM within 15 days McCord < 15d CBO response

581 CEC x STRUC-2 CBO Submittal - Concrete, Welds, Other 
Structural Activities

Submit a copy of the NCR corrective action to the CBO and the CPM. McCord < 5d of resolution
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Master Matrix

# Agency Pre-con Const ops COC Title Description Responsibility COC Verification
Date 

Submitted to 
Agency

Agency Status Updated

582 CEC  x STRUC-3 CBO Submittal - Design Changes, 
Revised Drawings, Specs, Calcs

Notify the CBO of any intended filing of design changes, and submit revisions 
on a schedule suitable to the CBO.  Watson on a sched suitable to CBO

589 CEC x MECH-1
CBO Submittal -Plan Piping and 
Plumbing System, Final design specs 
and calcs 

Request CBO inspection of any such major piping or plumbing system.
McCord   

608 CEC x x PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

Submit letter of any construction phase schedule changes. SWCA < 5d of identification

609 CEC x x PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

If construction  proceeds in phases, submit maps and drawings. SWCA pt start of each increment of 
construction    

610 CEC x PAL-2 PRS Submittal - Stie Drawings Showing 
Disturbance Areas

PRS or PRM consult weekly with the superintendent or construction field 
manager to confirm upcoming activity locations. SWCA until gd is completed

613 CEC  x PAL-3 Paleontological Resources Monitoring 
and Mitigation Plan

Copies of the PRMMP shall reside with the PRS, each monitor, the project 
owner’s on-site manager and the CPM. SWCA Ongoing

615 CEC  x PAL-4 Paleontological WEAP
If PRS determines that paleontological materials could be impacted, conduct 
weekly paleo training for all personnel supervising, directing or conducting 
ground-disturbing activity.

SWCA weekly during gd

617 CEC  x PAL-4 Paleontological WEAP Submit resume of any alternative paleo trainer (if applicable).   SWCA Ongoing

621 CEC  x PAL-5 PRS Monitoring and Stop Work Authority Notify CPM of any significant paleo resource encountered. SWCA < 24hrs upon discovery

622 CEC  x PAL-5 PRS Monitoring and Stop Work Authority Notify CPM of any noncompliance related to paleo resources.    SWCA < 24hrs upon discovery

623 CEC  x PAL-5 PRS Monitoring and Stop Work Authority Implement PRMMP, maintain daily logs.   Submit for approval any change in 
paleo monitoring plan.  SWCA Ongoing

624 CEC x PAL-6 Paleontological Resource Curation Retain copies of signed contracts with the designated PRS and other 
specialists; also the Paleontological Resource Report. Operations 3yr after construction 

completion
625 CEC x PAL-6 Paleontological Resource Curation Submit copy of letter to curating institution - if fossils found. SWCA Ongoing

625 CEC x PAL-6 Paleontological Resource Curation

Ensure proper implementation of curation procedures according to the 
PRMMP
Pay fees for curation of paleo materials.  Submit letter of materials transmittal 
to the curation facility to CPM.  

SWCA Ongoing

629 CEC  x  TSE-2 Electrical Engineer - Staff Assignment
Civil Engineer - Staff Assignment

 Notify the CPM of the CBO’s approval of the new engineer within five days of 
the approval. Watson < 5d of approval

629 CEC  x  TSE-2 Electrical Engineer - Staff Assignment
Civil Engineer - Staff Assignment

If an engineer is reassigned or replaced, submit resume of replacement.  Watson < 5d of replacement

631 CEC x  TSE-3 Design Discrepancy Submittals

Document and recommend corrective actions for any discrepancy in design 
and/or construction engineering work that has undergone CBO design review 
and approval.  Submit a copy of the CBO’s approval or disapproval of any 
corrective action taken to resolve a discrepancy to the CPM.

BV < 15d of receipt

631 CEC x  TSE-3 Design Discrepancy Submittals
If resolution is disapproved, advise the CPM the reason for the disapproval, 
along with the revised corrective action required to obtain the CBO’s approval. Koser < 5d of notification

644 CEC  x x COMPLIANCE-1 Unrestricted Access Provide CEC staff and delegate agencies or consultants unrestricted access 
to the power plant site. NextEra  

645 CEC x x COMPLIANCE-2 Compliance Record   
The project owner shall maintain project files on-site. Gavaldon to turn over 

hard copies to Ops on 
3/31/14.

 

646 CEC x x COMPLIANCE-2 Compliance Record   Energy Commission staff and delegate agencies shall be given unrestricted 
access to the files. Operations  

647 CEC x x x COMPLIANCE-3 Compliance Verification Submittals
The project owner is responsible for the delivery and content of all verification 
submittals to the CPM, whether such condition was satisfied by work 
performed or the project owner or his agent.

NextEra  

652 CEC x x x COMPLIANCE-8 Confidential Information Submit confidential information to CEC Executive Director with a request for 
confidentiality. Gavaldon Ongoing

655 CEC x COMPLIANCE-11 Unplanned Permanent Facility Closure   Submit an on-site contingency plan. McCord > 90d of CPM determination

656 CEC x COMPLIANCE-12 Unplanned Permanent Facility Closure   In the event of an unplanned permanent closure, notify agencies take all 
necessary steps to implement the on-site contingency plan.  Gavaldon < 24 hrs of closure

657 CEC x x x COMPLIANCE-13 Post Certification Changes to the 
Decision

Petition the Energy Commission to delete or change a condition of 
certification, modify the project design or operational requirements and/or 
transfer ownership of operational control of the facility.

NextEra Ongoing
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INTRODUCTION 
 
AECOM biologists are performing biological resource construction monitoring for the Genesis 
Solar Energy Project (Project or GSEP) on behalf of Genesis Solar, LLC. The GSEP 
construction activities are currently focused on the Plant Site (approximately 1,727 acres), 
Temporary tortoise exclusion fence removal and placement of rip rap were other activities during 
the month of January.     Monitoring of these facility areas are being conducted in compliance 
with the following agency approvals and permits issued for the Project.  
 
¶ California Energy Commission’s (CEC’s) Final Conditions of Certification (COCs) 

(Genesis Solar Energy Project Final Decision, CEC-800-2010-011-CMF, 09-AFC-8 
September 2010) 

¶ Genesis Solar Energy Project Biological Resources Mitigation Implementation and 
Monitoring Plan (BRMIMP, Docket Number 09-AFC-8, January 2011) and appended 
Compliance Plans: 

o Weed Management Plan (Appendix C.1 of BRMIMP) 
o Revegetation Plan (Appendix C.2 of BRMIMP) 
o Couch’s Spadefoot Toad Protection and Mitigation Plan (Appendix C.3 of 

BRMIMP) 
o Desert Tortoise Translocation Plan (Appendix C.4 of BRMIMP) 
o Burrowing Owl Relocation and Mitigation Plan (Appendix C.5 of BRMIMP) 
o Golden Eagle Monitoring and Management Plan (Appendix C.7 of BRMIMP) 
o Common Raven Monitoring, Management, and Control Plan (Appendix C.8 of 

BRMIMP) 

¶ U.S. Fish and Wildlife Service (USFWS) Section 7 Biological Opinion (BO) on the 
Genesis Solar Energy Project No. FWS-ERIV-08B0060-10F0878 (November 2, 2010)  

¶ Bureau of Land Management (BLM) Right of Way (ROW) Grant, Serial Number 
CACA-048880 (November 30, 2010) 

¶ Record of Decision (ROD for the Genesis Solar Energy Project and Amendment to the 
California Desert Conservation Area Plan, October 2010 

 
This report documents compliance monitoring activities conducted in January 2014. The 
following biological surveys and monitoring took place in January 2014: 
 
¶ Weekly reconnaissance for ravens, focusing on potential subsidies; and, daily recording 

of raven sightings. 
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¶ Biological monitoring of the Plant Site, Access Road, Emergency Crossing 
Improvements, Isolation Panel and spoils redistribution. 

¶ Monthly Evaporation Pond Monitoring (BIO – 21). 

Wildlife species observed and photos taken during these activities are provided in Attachment 2 
and Attachment 3, respectively. 

 
PROJECT LOCATION AND DESCRIPTION 
 
The Project site is located in the Riverside County, California between the community of Desert 
Center and the city of Blythe. The Project is located on land owned by the federal government 
and managed by the BLM, pursuant to an ROW grant issued to Genesis Solar from BLM and the 
power plant certification issued by CEC. The total Project Disturbance Area (at build out) will be 
approximately 1,819.5 acres.  
 
The Project is a concentrated solar electric generating facility that will use parabolic trough 
technology to generate electricity. The Project consists of two independent concentrated solar 
electric generating facilities with a nominal net electrical output of 125 megawatts (MW) each, 
(Units 1 and 2), for a total net electrical output of 250 MW.  The Plant Site includes the solar 
arrays, power blocks, power generating equipment, support facilities, and evaporation ponds.  
The Linear Facilities include a transmission line, distribution line, natural gas pipeline, fiber line 
and a main access road. 
 
MONITORED MITIGATION MEASURES AND PERMIT CONDITIONS 
 
Biological mitigation measures for the GSEP site were developed through consultation with 
CEC, the California Department of Fish and Wildlife (CDFW), USFWS, and BLM. Biological 
mitigation measures and permit conditions were implemented under the guidance and direction 
of the Project Designated Biologist (DB), with assistance from approved Biological Monitors 
(BMs), as required. 
 
During January 2014, Project activities were in compliance with the COCs that apply to the 
construction activities.   
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SUMMARY OF ACTIVITIES 
 
Weekly activities for the month consisted of: 
 

¶ General Construction Monitoring 

o Monitored Plant Site – General site activities including Powerblock One and 
Two activation, general site grading, and laydown yard activities.  All Plant 
Site construction activities occurred within the desert tortoise (DT) exclusion 
fencing.  There was fox sign observed onsite, including prints digs, and visual 
observations.  The fox which had been habituating an unknown location on 
site appears to have exited.  Attempts to identify ingress and egress points for 
the fox are being made and there has been an emphasis made on gate closures.  
No other special status species sightings were observed on site during the 
month of January.    Unit 1 mirror fields were monitored on an incidental basis 
as part of general site monitoring.  Unit 2 mirror fields were surveyed for 
avian mortalities.  Bird injuries and mortalities were reported and the 
information for each incident is summarized in Attachment 4. No DT, 
American badger (AB), Couch’s spadefoot toad (CST), or nesting birds were 
detected during monitoring on site.  Variance approved night time work was 
completed on site.  A biologist is not required to be on site during night time 
construction but is required to be on-call.  Litter and uncovered dumpsters 
were brought to the attention of the compliance team and efforts were made to 
properly cover dumpsters and remove litter.   

o Monitored the Access Road for roadkill and vehicle compliance.  Roadkill 
was removed from the road and disposed of in accordance with agency 
approved methods (i.e., burial).    The majority of plant traffic obeyed speed 
limits during January 2014.  Speeding vehicles, if observed, were reported to 
the Environmental Compliance Manager and/or construction managers.  
Drivers observed speeding were held accountable by contractors.  Vehicle 
speed and speed limits were discussed with contract personnel to reinforce 
compliance.  Daytime and nighttime speed limits were adjusted and continue 
to be in effect (Genesis (09-AFC-08) GSEP PMI Night Work, VIS-2/BIO-8, 
CPM approval).  The daytime (06:30 to 17:00) paved access road speed limit 
is 45 MPH.  The nighttime (17:01 to 06:29) speed limit is 25 MPH. A one 
thousand foot, 24 hour 25 MPH zone established along the west end of the 
paved access road in the vicinity of active DKF dens is in effect.  On all dirt 
roads there is a maximum speed limit of 25 MPH.  Cal Trans continued dirt 
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moving activities to allow completion of a drainage across the Access Road 
within the Cal Trans Right-of-Way.  This activity is not being monitored by 
Project Biologists.    Additional access road work included the completion of 
the placement of rip-rap along the eastern plant site access road.  These 
activities were monitored by Project Biologists. No sensitive species were 
found during access road monitoring activities during the month of January.   

o BMs monitored dust suppression activities and water activities that had 
potential to result in ponding water.  These activities were monitored daily to 
verify that ponding water was minimized and that water was spread and mixed 
with soil to prevent raven and other predator attraction.  Ponding water at 
water tanks was minimized by scheduled water tank pad maintenance.  
Following notification to agencies by the Genesis compliance team, water is at 
times discharged into the Heat Transfer Fluid (HTF) pit.  The water is then 
pumped from the HTF pit to the evaporation ponds. Compliance team 
agreements with the agencies included the use of netting, flagging and pumps 
at the HTF pit to reduce potential impacts to wildlife.  These agreements have 
been reviewed with the compliance team.   

o In accordance with conditions, if reportable spills of significant materials 
occurred, contaminated soils from spills and drips were reported to DB and 
cleaned up.  The contaminated soil associated with HTF will be disposed of in 
accordance with the conditions at the onsite bioremediation area.  No 
reportable HTF leaks or contaminated soil were reported to the DB by 
management.  

o During spoils redistribution, December 2013, outside of the fenced plant site, 
west of Unit 2 Block 3, HTF odor was noted in the soils.  Management 
coordinated with the BLM representative regarding soil handling and testing. 
The compliance and construction management teams confirmed that testing 
results indicated that the soil was not contaminated with hazardous material. 

¶ Evaporation Pond Monitoring 
o One day per month operational evaporation ponds are monitored.  Monitoring 

for bird activity and mortalities is conducted for two hours in the morning, one 
hour mid-day, and two hours in the evening.  The ponds are checked on a 
more frequent incidental basis for presence of general wildlife and need for 
repair.  Areas requiring repair were identified and reported to compliance.  
HTF odors were noted coming from the ponds and reported to compliance.  
Follow-up is being handled by the Compliance team as part of their routine 
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pond monitoring.  No bird mortalities were discovered in January associated 
with the evaporation ponds; however, the carcasses from two prior bird 
mortalities (discussed in the October Monthly Compliance Report associated 
with evaporation pond netting) remain in place.  
 

¶ Exclusion Fence Monitoring 
o The permanent tortoise exclusion fence was inspected on a weekly basis.  Areas 

of required repair and maintenance were reported to compliance. The permanent 
fence with tortoise fencing and tortoise grates is intact and being used to exclude 
desert tortoise access to the site.   

o A variance was received for the removal of the temporary tortoise exclusion fence 
and the fence removal was completed in the month of January.  Prior to (within 24 
hours) work outside the exclusion fencing, biologists conducted clearance surveys 
in accordance with project requirements. At the commencement of each day the 
ground beneath equipment parked outside the permanent fence was inspected for 
wildlife and the areas of fence removal activity were surveyed for sensitive 
species.  Crews were reminded to remain within flagged designated work areas 
and to inspect ground beneath vehicles prior to moving during morning tailboards 
and meetings.   The fence removal activities were monitored.  One Western 
Burrowing Owl was observed during clearance surveys approximately 140 meters 
north of limited construction activities.  The owl was seen next to a small burrow 
with insect castings.  An informational Construction Wildlife Detection Form was 
completed and provided to agencies.  No other sensitive species were observed 
during temporary tortoise exclusion fence. 

¶ Raven Monitoring 

o Monitors recorded incidental raven observations and activities during general 
construction monitoring.   

o Biweekly point count surveys were conducted.  The results from the raven 
surveys are reported below.  Biweekly raven counts will continue throughout the 
construction phase.  No raven nesting sites have been observed.  Potential 
subsidies (i.e., possible nesting, ponded water, roadkill) were monitored per the 
Raven Plan.  Operations personnel received point count survey training and will 
be performing raven surveys from January forward.  
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¶ Monitoring of ESAs 

o All construction activities, with the exception of temporary tortoise exclusion 
fence removal and placement of rip rap along the eastern plant site access road 
occurred within the Plant Site.   

o All biological ESAs are outside of the tortoise exclusionary fencing.  ESAs along 
access road are marked and appear to have been avoided. 

¶ Special Status Species Surveys and Monitoring 

o DKF monitoring with wildlife cameras and radio telemetry was conducted on 
behalf of CDFW and BLM.  This monitoring effort is in support of a CDFW and 
BLM study and is not part of the Project monitoring requirements. Therefore, data 
and information from these monitoring efforts are not reported further in the 
MCR.  CDFW was notified of the end of DKF monitoring efforts by AECOM 
biologists beginning mid-March 2014. 

 
SURVEY METHODS AND RESULTS 
 
Pre-construction surveys have been completed and the GSEP site is in a limited construction 
phase.  Results of the transmission line, fiber optic line, gas line, and access road surveys are 
summarized upon completion and submitted to the agencies as required.  Temporary tortoise 
exclusion fence removal occurred outside the fence and required clearance surveys during the 
month of January.    All Genesis contractor work outside the fence was monitored and areas 
cleared for sensitive biological resources prior to construction.  Special status species 
observations (e.g., nesting birds and potential DKF burrows) were reported to the resource 
agencies prior to construction activities to obtain concurrence on buffers and monitoring as 
required by the conditions, if applicable.  Surveys conducted during construction per the COCs 
are summarized below and include nesting birds (as-needed), raven monitoring, and golden eagle 
surveys as appropriate. Survey methods and results for activities conducted during January 2014 
are summarized below. 
 
Raven Surveys 
 
Raven observations were recorded daily during construction activities and were recorded on the 
Daily Monitoring Log.  Monitoring focused on potential subsidies such as waste disposal areas 
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and staged equipment. There were approximately 87 incidental raven sightings during 22 
monitoring days.  This represents a month-over-month increase1 in incidental raven observations.  
 
Formal raven monitoring in accordance with the COCs consisted of monthly and bi-weekly 
surveys per the Raven Plan.  There are seven raven monitoring point locations (Attachment 1).  
Ravens recorded are within an 800m radius.  One raven was observed during surveys conducted 
on January 16, and one raven was observed during surveys conducted on January 30.  Eleven 
ravens were observed during the previous monthly raven count surveys.    
 
One raven nest was detected outside of the plant site within the transmission line survey 
boundaries during May 2013 and is being monitored by the DB and/or BMs for sign of DT 
predation per the Raven Monitoring, Management, and Control Plan.  It is approximately 10 
miles east of the Plant Site.  The nest is no longer active and no DT remains were found beneath 
the nest.   
 
Avian Mortality Monitoring 
 
Avian mortality monitoring is not required until the operations phase; however, incidental 
observations and reports to the DB and BMs of avian injuries and mortalities are recorded 
consistent with the Avian Protection Plan data collection requirements, and management of the 
incidents (mortalities and injuries) is coordinated with the both USFWS and CDFW.  The data is 
recorded in a database using the USFWS format and is provided separately to the USFWS.  A 
summary of bird injuries and mortalities detected during this reporting period is provided below.  
More details are provided in the Avian Database Output and Photos in Attachment 4. 
 
Date Species Location 
1/9/14 Pigeon and dove Access Road 
1/13/14 Rock wren Piping laydown yard 
1/29/14 American kestrel Solar trough field 
 
WEED AND ESA MONITORING 
 
Necessary approvals are in place for treatment of invasive species with mechanical, manual, or 
chemical treatment methods.  Any treatment conducted onsite will be conducted in accordance 

                                                 
1There were approximately 79 incidental raven sightings in December 2013.   As a note, incidental raven sightings 
do not provide an accurate assessment of raven population changes.  They are incidental sightings only and do not 
represent independent sightings. 
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with the Weed Management Plan.  Any herbicide application will be conducted in accordance 
with the approved Pesticide Use Proposal (PUP).  If treatment with herbicides occurs onsite, a 
Pesticide Use Record (PAR) will be provided to the BLM within 24 hours of treatment. 
 
It is understood that ESA monitoring by the Designated Botanist (Alice Karl) occurred weekly 
during construction activities. ESAs appear to have been avoided. 

 
WORKER ENVIRONMENTAL AWARENESS PROGRAM (WEAP) 
 
As required by COC BIO-6, all new employees/field staff reporting to the site must receive the 
Worker Environmental Awareness Program (WEAP) training prior to start of work.  Permanent 
employees are also subject to annual WEAP training.  All personnel reporting to the field in 
January received WEAP training.  WEAP training records are maintained onsite by the site 
Environmental Compliance Manager. 
 
GENERAL DAILY NOTES AND OBSERVATIONS 
 
Daily notes detailing compliance monitoring activities are provided in the forms attached 
(Attachments 3 and 4).   
 
REFERENCES 
 
Not applicable during this reporting period. 
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FIGURES 
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ATTACHMENT 2 
 

SPECIES OBSERVED DURING JANUARY 
SURVEYS AND MONITORING 

  



 

 

 
 

  



 

 

SPECIES OBSERVED DURING JANUARY SURVEYS AND MONITORING 
 
Animals: Birds: Reptiles: 
   

 
Black-tailed Jackrabbit 
Desert kit fox 
Kangaroo rat 
 

American kestrel 
Common Raven  
Grebe (species) 
Horned Lark 
House Finch 
Loggerhead shrike 
Northern flicker 
Northern harrier 
Prairie falcon 
Red-tailed hawk 
Ring-billed Gull 
Rock dove 
Rock wren 
Sage sparrow 
Say’s phoebe 
Turkey vulture 
Western burrowing owl 
 

Desert iguana 
Horned lizard 
Side-blotched lizard 
Whiptail lizard 
 

  



 

 

  



 

 

 

 
 
 
 

 

 

 

ATTACHMENT 3 
 

DAILY BIOLOGICAL MONITORING LOGS 



 

 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/2/2014 
  

Monitor: Eric German   Start Time: 5:30:00 AM Stop Time: 3:30:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 70 Low Temp (°F): 39   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0530 and throughout day monitor access road. No mortalities found. Noted new tire skid marks. 0600 attend 
construction crew jha. 0610 inspect north unit 1 for biological impacts.  None noted. Checked camera card at NW 
vehicle gate. Noted last dkf on camera activity 12/25. Dig attempts. 0710 inspect evaporation ponds. Some htf odor 
present. Gaps at bottom of netting. Previously reported. No new bird mortalities noted. Water storage and reverse 
osmosis processing equipment noted to have been placed at ponds. 0740 obtain unit 2 access badge. Inspect 
perimeter. Noted litter at south reported to compliance. 1230 investigated htf spill SW corner block 1. 1300 inspect 
unit 2  north. No findings. 1320 removed juvenile rat mortality and relocated injured krat juvenile. 1400 meeting. 
1500 returned unit 2 pass. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   Inside plant site. 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X All work inside fence. 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   6, flying and foraging. 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Lighting at west end appeared to be pointed toward desert, 1/1/14, 1900. Could not locate light source in 

morning. Will discuss with compliance. LOSH, CORA, RTHA, house finch, American kestrel. 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/3/2014 
  

Monitor: Eric German   Start Time: 7:00:00 AM Stop Time: 2:00:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 73 Low Temp (°F): 37   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0700 inspect access road throughout day. 0945 inspect evaporation ponds. 1000 and throughout day inspect unit 1 ( 
mirrors operational) for fox and bio items. Fox tracks noted in NW corner. No avian mortalities located. 1100 discuss 
sand bags and closure of gaps with nextera ro foreman at evap ponds. 1200 picked up litter along access road. 1300 
drive unit 1. No new findings. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  Picked up litter along access road 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X All work inside fence 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   4 on fences and flying 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: AMKE 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/6/2014 
  

Monitor: Eric German   Start Time: 8:15:00 AM Stop Time: 4:45:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 64 Low Temp (°F): 43   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0815 and throughout day inspect access road. 0845 met with bio discussed safety. 0900 cleared temp fence to be 
removed between units 1 and 2. 1000 office. 1130 inspect unit 1 and access road. No findings. 1300 office. 1430 
monitor temp fence removal between unit 1 and unit 2. No sensitive species observed. Removed old discarded ice 
bags from channel proximate to fence removal activities. No sensitive biological resources appear impacted. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  Removed old ice bags and other plastic 

bags from channel between unit 1 and 2. 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   6, flying perching in fence and ground. In 

back of pick up. 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: CORA, RTHA 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/6/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 5:00:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 70 Low Temp (°F): 39   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0615 attended construction crew tailboard meeting 
0630-0845 conducted monthly evaporation pond monitoring 
1100-1200 conducted monthly evaporation pond monitoring 
1300-1445 monitored DT fence removal in drainage channel 
1445-1645 conducted monthly evaporation pond monitoring 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   Two ravens flying over evaporation ponds 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Raven 
Red tailed hawk 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/7/2014 
  

Monitor: Eric German   Start Time: 7:45:00 AM Stop Time: 3:45:00 PM  
Weather Conditions: Cloudy, Clouds: 50%, Pcp: None   Attachments:   
High Temp (°F): 61 Low Temp (°F): 41   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0745 and throughout day inspect access road. 0815 inspect channel d. Noted mustard beginning to grow in channel. 
Picked up litter. No avian findings. 1000 office. 1200 inspect evap ponds. No new findings. 1400 meeting. 1500 
close ingress points of drainage work between units 1 and 2.  Area of drainage pipe install between units from OTF 
to OTF south. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X Construction inside fence. 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   6 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Prairie Falcon. 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/7/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 4:00:00 PM  
Weather Conditions: Cloudy, Clouds: 15%, Pcp: None   Attachments:   
High Temp (°F): 66 Low Temp (°F): 38   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0615 attended construction crew tailboard meeting 
0630-0700 monitored installation of drainage pipe in unit 2 
0700-0830 walked unit 2 for DT fence inspection 
1000-1300 conducted kit fox searches 
1300-1600 monitored pipe installation 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   Two ravens flying over common area 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Horned lark 
Sage sparrow  
Raven 
Red tailed hawk 
Prairie falcon 
Kestrel 
Burrowing owl 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/8/2014 
  

Monitor: Eric German   Start Time: 8:00:00 AM Stop Time: 4:30:00 PM  
Weather Conditions: Cloudy, Clouds: 15%, Pcp: None   Attachments:   
High Temp (°F): 66 Low Temp (°F): 41   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0800 and throughout day inspect access road. No mortality findings. 0930 inspect septic tank spill. Spill occurred 
west of trailers in common area. Cones placed around contamination.  ECM planning on spray down with bleach. 
1000 meeting. 1030 office. 1130 inspect evap ponds. No new findings. 1300 due diligence along temp fence removal 
route.  No sensitive species findings. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? 

 X  
Observed an ingressing vehicle that 
appeared to be speeding at 1615. Will 
report to compliance. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   OTF West of unit 2 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   3 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: hola, ROWR, side blotched lizard. 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/8/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 5:30:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 66 Low Temp (°F): 37   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0615 attended construction crew tailboard meeting 
0615-1200 monitored installation of drainage pipe in unit 2 
1200-1245 conducted kit fox searches 
1245-1635 monitored pipe installation unit 2 
1645-1720 walked transect surveys for temporary DT fence removal 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel?   X N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.   X N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Red tailed hawk 
Kestrel 
Sage sparrow 
Horned lark 
Rock wren 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/9/2014 
  

Monitor: Eric German   Start Time: 7:00:00 AM Stop Time: 4:00:00 PM  

Weather Conditions: 
Partly Sunny, Clouds: 15%, Pcp: 
None 

  
Attachments:  

 

High Temp (°F): 66 Low Temp (°F): 41   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0700 and throughout day inspect access road. 0730 inspect area of drainage work between unit 1 and 2. Activities 
monitored. 0800 walk unit 1 outside perimeter permanent fence. Fence intact. 1015 report of 3 HTF leaks at headers 
between blocks 3 and 4, unit 1. 1100 inspect transmission linear crs to structure 45. Staking needs removal. 1430 
salvage avian mortality, rock pigeon. Phone message 1450 to usfws le. 1530 office. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   Walked outside perimeter unit 1. 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   5 flying 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Northern Harrier 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/9/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 4:30:00 AM  
Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   
High Temp (°F): 66 Low Temp (°F): 44   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0615 attended construction crew tailboard meeting 
0615- 0915 monitored soil movement outside west side of unit 2 
0915-1120 walked transects for DT fence removal. 
1130-1330 drove unit 1 perimeter fence, found KF scratching at service gate on east side unit 1 
1400-1630 conducted kit fox searches 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   one raven perched on power pole in 

common area 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Kangaroo rat 
Prairie falcon 
Kestrel 
Sage sparrow 
Horned lark 
Pigeon 
Rock wren 
Northern harrier 





 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/10/2014 
  

Monitor: Eric German   Start Time: 7:00:00 AM Stop Time: 3:00:00 PM  

Weather Conditions: 
Partly Sunny, Clouds: 15%, Pcp: 
None 

  
Attachments:  

 

High Temp (°F): 70 Low Temp (°F): 37   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0700 and throughout day monitored access road. No mortality findings. 0730 survey north side of plant site for 
sensitive biological species.  Burrows recorded on clearance forms. No animals seen. Sign noted included dkf tracks, 
burrows, and scat.  No BUOW or DETO observed. 1300 office. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   Construction activities inside permanent 
fence. 

All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X Construction activities within plant site. 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   3 flying and vocalizing. 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: N/A 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/10/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 2:30:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 70 Low Temp (°F): 39   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0615 attended construction crew tailboard meeting 
0615-0730 monitored fence line in unit 1 
0730-1200 conducted pre-construction surveys outside of DT fence north of unit 1 and 2 for removal of temporary 
DT fence 
1200-1430 filled out field forms and monitoring forms 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   One raven flying south over northern 

portion of unit 1 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Sage sparrow 
Northern harrier 
Horned lark 
Raven 
Rock wren 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/13/2014 
  

Monitor: Eric German   Start Time: 5:45:00 AM Stop Time: 4:30:00 PM  
Weather Conditions: Windy, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 66 Low Temp (°F): 48   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0545 and throughout day inspect access road.  0615 inspect area of temp fence removal north of unit 2 prior to 
activities. No sensitive species found. 0715 inspect unit 2 perimeter fence, walk outside perimeter. Fence intact, unit 
2. 0900 inspect north unit 1 for dkf. New dkf prints south v ditch east of unit 1 block 3. Brushed area of prints. 1045 
evap pond inspection. No avian findings. Noted area of pond water transfer. Netting is raised currently closed with 
wood and sand bags. 1115 obtain unit pass and check inside perimeter. Located 2 bird mortalities in former laydown. 
Unit 2 block 10 east near fence. About 30 m north of structure 21.  Complete unit 2 interior fence survey. Fence 
intact. 1300 office. 1530 broom area of fox activity inside fence unit 1. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  South side of unit 2 below block 10. 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Temp fence removal north of unit 2. 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   Inspected unit 2 permanent fence. Fence is 
intact. 

Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   3 flying. 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: RTHA, ROWR, AMKE 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/13/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 4:20:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 70 Low Temp (°F): 47   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0615 attended construction crew tailboard meeting 
0620-1620 monitored temporary DT fence removal 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   One raven observed flying over northern 

border of unit 2 near NE corner 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Rock wren 
Red tailed hawk 
Horned lark 
Sage sparrow 







 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/14/2014 
  

Monitor: Eric German   Start Time: 7:45:00 AM Stop Time: 4:30:00 PM  
Weather Conditions: Windy, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 75 Low Temp (°F): 40   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0745 and throughout day inspect access road. 0800 discuss fox assessment with CDFW. 0830 inspect site for onsite 
fox sign. Prints noted SW corner unit 1. V ditch and drain exit pipe into block 4 sedimentation pond. 1130 due 
diligence survey north of unit 1. 1330 inspect/ monitor temp fence removal. 1400 meeting. 1500 office. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  Discussed with compliance 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Temp fence removal north of unit 2. 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   3.  Perched on ground. 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Flicker 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/14/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 4:30:00 PM  
Weather Conditions: Windy, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 77 Low Temp (°F): 49   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0615 attended construction crew tailboard meeting 
0620-1620 monitored Temporary DT fence removal 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   One raven observed flying over northern 

border of unit 2 near NE corner 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Rock wren 
Horned lark 
Sage sparrow 
Loggerhead shrike 
Raven 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/15/2014 
  

Monitor: Eric German   Start Time: 5:30:00 AM Stop Time: 5:00:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 68 Low Temp (°F): 39   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0530 and throughout day monitor access road. No mortality findings. 0600 attend contractor jsa. 0630 inspect unit 1 
for DKF. No sign observed. 0830 survey area south of unit 2 for temp fence removal. No sensitive species findings. 
1000 meetings. 1230 survey north of unit 1. 1500 WBO check north of unit 2.  One owl observed about 200 yards 
north of construction limits. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place?  X  N/A 
Trash and debris contained and disposed of in proper manner?  X  N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel?  X  While driving at speed limit, 11 cars 

caught up to my vehicle during ingress. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   5: 2 on ground, 3 flying. 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Report of 13 deer crossing access road near structure 30 in morning. Tracks. 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/15/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 4:30:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 72 Low Temp (°F): 48   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0615 attended construction crew tailboard meeting 
0630-0920 monitored removal of temporary DT fence north side unit 2 
0930-1040 walked transects for DT fence removal south side unit 2 
1040-1400 monitored removal of DT fence, approx. 1000 feet, on the south side of unit 2 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress?   X N/A 
Access road signs in place?   X N/A 
Trash and debris contained and disposed of in proper manner?   X N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training?   X N/A 
Speed limit observed by all project personnel?   X N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.   X N/A 

Tortoise exclusionary fence and/or ramps intact?   X N/A 
Any nesting birds observed? Note species (if known) and location.   X N/A 
Common Ravens Present? If yes, note number and activity.   X N/A 
All ESAs and other bio-related exclusion areas marked and avoided?   X N/A 
Additional Notes: N/A 





 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/16/2014 
  

Monitor: Eric German   Start Time: 8:15:00 AM Stop Time: 5:00:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 82 Low Temp (°F): 59   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0815 inspect access road. No mortality findings. 0900 inspect fence removal activities. Activity monitored. 0930 
survey area north of unit 2. 1230 office. 1300 orient/instruct operations on CORA monitoring and perform CORA 
counts. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  Litter along fence lines both units. 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  WBO seen 1/15. WIDF to be completed. 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   2 perched 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: RTHA, flicker. 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/16/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 5:30:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 73 Low Temp (°F): 48   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0615 attended construction crew tailboard meeting 
0615-1530 monitored removal of DT fence outside permanent fence 
1530-1730 inspected known wildlife burrows for burrowing owl north of unit1 and unit 2 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Cleared DT fence line prior to removal 
north unit 2 

Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   Two ravens flying over unit 2 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Red tailed hawk 
Loggerhead shrike 
Kestrel 
Sage sparrow 
Says phoebe 
Raven 
Conducted twilight surveys for BUOW at GKBRW003, GMACG005, GKBCG006, GMACG004, and 
GMACG05 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/17/2014 
  

Monitor: Eric German   Start Time: 7:15:00 AM Stop Time: 3:00:00 AM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 77 Low Temp (°F): 50   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0715 inspect access road throughout day. 0800 discuss variance for temp fence removal with crews, monitors and 
BLM. Demarcation of disturbance area. Variance activities began following meeting. 0915 unit 1 perimeter fence 
inspection. 0930 clear area for fence clipping crew, hand crew removing electric fence and detaching tortoise fence 
from posts. No findings. 1130 office. 1230 monitor fence removal activities north of unit 2. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel?  X  While traveling speed limit in access road 

other vehicles caught up with me. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Temp fence removal. 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   Unit 1 perimeter fence inspection. Fence 
intact. 

Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   3 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: N/A 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/17/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 3:00:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 76 Low Temp (°F): 49   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0615 attended construction crew tailboard meeting 
0615-1433  monitored removal of temporary DT fence along north side of unit 2, outside of the permanent DT fence, 
pulling out T-posts and fencing. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.   X N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Red tailed hawk 
Says phoebe 
Horned lizard 
Desert iguana 
Loggerhead shrike 
American kestrel 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/20/2014 
  

Monitor: Eric German   Start Time: 5:30:00 AM Stop Time: 5:45:00 PM  
Weather Conditions: Sunny, Clouds: 10%, Pcp: None   Attachments:   
High Temp (°F): 68 Low Temp (°F): 37   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0530 inspect access road. 0600 attend contractor jsa. Discuss allowed disturbance areas. 0615 inspect unit 1 
perimeter for DKF. No fox findings. 0645 inspect evaporation ponds. No avian findings.  0715 survey NW above 
unit 1, temp fence removal. 0820 inspect temp fence line. No findings. 0900 perimeter unit 1 northern portion fence 
walk. Possible WBO PELLET. 685718 3727666. 0930 monitor temp fence removal. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicle 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Temp fence removal 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   Complete unit 1 perimeter fence walk 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   2 flying 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Black tailed jack rabbit, whiptail lizard 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/20/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 5:55:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 80 Low Temp (°F): 38   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0615 attended construction crew tailboard meeting 
0630-1630 monitored DT fence removal outside permanent DT fence north of unit 1 and unit 2 
1630-1755 walked half of unit 1 for DT fence inspection 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Cleared areas prior to temp DT fence 
removal 

Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   One raven observed flying over unit 1 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Sage sparrow 
Raven 
Horned lark 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/21/2014 
  

Monitor: Eric German   Start Time: 5:30:00 AM Stop Time: 4:45:00 PM  
Weather Conditions: Cloudy, Clouds: 50%, Pcp: None   Attachments:   
High Temp (°F): 66 Low Temp (°F): 39   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0530 inspect access road. 0600 attend jsa with contractor. 0615 and throughout day clear and monitor fence removal 
activities north of units 1 and 2. 0915 inspect area around and beneath bins of contaminated soils to be removed. Bin 
outside south of unit 1 removed. 1200 complete unit 2 permanent fence check. Fence is intact. 1400 meeting. 1500 
WBO Survey prior to temp fence removal activities north unit 1. No WBO findings. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  Discussed at compliance meeting. 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel?  X  N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   Complete unit 2 perimeter fence check 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   2 flying 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Northern Harrier 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/21/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 5:00:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 78 Low Temp (°F): 40   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0615 attended construction crew tailboard meeting 
0630-1633 monitored DT fence removal outside permanent DT fence north of unit 1 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Cleared areas prior to temp DT fence 
removal 

Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   One raven flying over north unit 1 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Sage sparrow 
Raven 
Horned lark 
Loggerhead shrike 
Kestrel 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/22/2014 
  

Monitor: Eric German   Start Time: 5:30:00 AM Stop Time: 4:45:00 PM  
Weather Conditions: Sunny, Clouds: 10%, Pcp: None   Attachments:   
High Temp (°F): 75 Low Temp (°F): 55   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0530 inspect access road. No sensitive species findings. 0600 attend contractor jsa. 0615 monitor fence removal 
activities throughout day, north of unit 1. 1045 monitor and clear rock removal from OTF SW unit 1. 1630 fence 
removal activities completed for day. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel?  X  Spoke with offending driver. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   4: 2 perched on fence, 2 flying. 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Northern Harrier 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/22/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 4:00:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 78 Low Temp (°F): 48   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0615 attended construction crew tailboard meeting 
0630-1500 monitored DT fence removal outside permanent DT fence north of unit 1  
1500-1600 retrieved wildlife kit fox camera 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Cleared areas prior to temp DT removal 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   One raven flying over north unit 1 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Sage sparrow 
Raven 
Horned lark 
Loggerhead shrike 
Kestrel 
Red tailed hawk 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/23/2014 
  

Monitor: Eric German   Start Time: 5:30:00 AM Stop Time: 4:00:00 PM  
Weather Conditions: Cloudy, Clouds: 20%, Pcp: None   Attachments:   
High Temp (°F): 72 Low Temp (°F): 39   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0530 and at end of day monitor access road. 0600 jsa with contractor. 0615 clear and monitor OTF temp fence 
removal activities north of unit 1. 0930 office. 1345 return to monitoring. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel?  X  Spoke with driver that caught up to me on 

access road. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   3 flying 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: N/A 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/23/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 4:27:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 77 Low Temp (°F): 46   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0615 attended construction crew tailboard meeting 
0630-1627  monitored DT fence removal outside permanent DT fence north of unit 1 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Cleared areas prior to temp DT fence 
removal 

Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   Two ravens  flying over north unit 1 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Sage sparrow 
Raven 
Horned lark 
Loggerhead shrike 
Kestrel 
Turkey vulture 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/24/2014 
  

Monitor: Eric German   Start Time: 7:00:00 AM Stop Time: 2:15:00 PM  

Weather Conditions: 
Partly Sunny, Clouds: 20%, Pcp: 
None 

  
Attachments:  

 

High Temp (°F): 72 Low Temp (°F): 39   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0700 inspect access road. No biological findings. 0745 inspect/monitor temp tortoise exclusion fence removal north 
of unit 1. No sensitive species findings. 0945 office. 1130 monitor fence removal activities. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  Access road litter. 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel?  X  N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   3 flying 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Reports of DKF on site, unit 2.  One this morning. Two foxes yesterday. 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/24/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 2:30:00 PM  
Weather Conditions: Cloudy, Clouds: 95%, Pcp: None   Attachments:   
High Temp (°F): 77 Low Temp (°F): 52   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0615 attended construction crew tailboard meeting 
0630-1430 monitored DT fence removal outside permanent DT fence north of unit 1 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Cleared areas prior to temp DT fence 
removal 

Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.  X  N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Sage sparrow 
Rock wren 
Loggerhead shrike 
Whiptail lizard 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/27/2014 
  

Monitor: Eric German   Start Time: 5:30:00 AM Stop Time: 2:15:00 PM  

Weather Conditions: 
Partly Sunny, Clouds: 10%, Pcp: 
None 

  
Attachments:  

 

High Temp (°F): 75 Low Temp (°F): 39   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0530 and throughout day inspect access road. 0600 attend contractor jsa. 0615 saw grebe on site on access road. 
Grebe flushed. 0645 inspect/clear area south of unit 2 for temp fence removal. 0900 inspect perimeter fence unit 1. 
1200 inspect evap ponds. Noted HTF odor. 1230 reported htf leaks unit 2. 1300 inspect unit 1 perimeter fence from 
inside. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  Site is clean. Small amounts of trash. 

Crews cleaning. 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   Unit 1 and unit 2 perimeter permanent 
fence inspected. Intact. 

Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.  X  N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Grebe. 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/27/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 4:00:00 PM  
Weather Conditions: Cloudy, Clouds: 40%, Pcp: None   Attachments:   
High Temp (°F): 72 Low Temp (°F): 54   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0615 attended construction crew tailboard meeting 
0630-1430 monitored DT fence removal outside permanent DT fence north of unit 1  
1430-1610 moved to south side unit 2 for temp DT fence removal 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Cleared areas prior to temp DT fence 
removal 

Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.  X  N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Sage sparrow 
Rock wren 
Loggerhead shrike 
Side blotched lizard 
Red tailed hawk 
Northern harrier 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/28/2014 
  

Monitor: Eric German   Start Time: 7:45:00 AM Stop Time: 3:15:00 PM  
Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   
High Temp (°F): 81 Low Temp (°F): 45   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0745 Inspect access road throughout day. No mortality findings. 0830 check onsite DKF camera cards. No DKF 
photos or sign observed. 1100 avian mortality survey unit 2. Blocks 1,6,7,9. No avian findings. 1400 meeting. 1500 
return unit 2 badge. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Temp fence removal completed. 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   2 flying 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Say's Phoebe 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/28/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 4:00:00 PM  
Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   
High Temp (°F): 78 Low Temp (°F): 41   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0615 attended construction crew tailboard meeting 
0630-0730 monitored removal of mini ex and trash bin from south of unit 2 outside DT fence 
0725-0740 inspected evap ponds 
0830-1100 conducted kit fox searches 
1100-1400 drove mirror rows for wildlife in unit 2 
1400-1500 conducted kit fox searches 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Cleared areas prior to temp DT fence 
removal 

Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   Two ravens on power poles in common 

area 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Loggerhead shrike 
Side blotched lizard 
Red tailed hawk 
Prairie falcon 
Raven 
American kestrel 
Says phoebe 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/29/2014 
  

Monitor: Eric German   Start Time: 6:30:00 AM Stop Time: 3:30:00 PM  
Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   
High Temp (°F): 76 Low Temp (°F): 41   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0630 Inspect access road throughout day. No mortality findings. 1130 avian mortality survey unit 2. Blocks 2, 10, 
portion of 5. One AMKE mortality located. Completed incident form, contacted USFWS LE, 1215, salvaged and 
placed in freezer. 1400 office. 1500 return unit 2 badge. 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   Fewer activities and clean up efforts 

continue. 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   Prepare map for maintenance. 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   2 perched in common area. 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: TUVU, house finch 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/29/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 3:39:00 PM  
Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   
High Temp (°F): 80 Low Temp (°F): 44   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0615 attended construction crew tailboard meeting 
0615-0700 replaced rip rap barrier at plant entrance gate area 
0730-0830 monitored removal of gravel pile outside DT fence south of unit 1 
0900-1100 inspected DT fence unit 1, filled in minor gaps 
1100-1345 drove mirror arrays in unit 1 
1400-1538 inspected DT fence unit 2 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.   X N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Says phoebe 
Loggerhead shrike 
Kestrel 
Raven 
Rock wren 
House finch 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/30/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 3:30:00 PM  
Weather Conditions: Cloudy, Clouds: 35%, Pcp: None   Attachments:   
High Temp (°F): 78 Low Temp (°F): 54   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0615 attended construction crew tailboard meeting 
0615-0830 monitored concrete removal around trailers in common area 
0830-1030 monitored unit 1 
1030-1200 finished up inspecting mirror arrays in unit 2 
1300-1530- inspected mirror arrays in Unit 1 
 
 
 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   On raven perched on power pole in 

common area 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Says phoebe 
Loggerhead shrike 
Kestrel 
Raven 
Rock wren 
House finch 
Red tailed hawk 
Horned lark 



 

Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 1/31/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 3:00:00 PM  
Weather Conditions: Cloudy, Clouds: 100%, Pcp: None   Attachments:   
High Temp (°F): 76 Low Temp (°F): 56   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:    0600-0615 attended construction crew tailboard meeting 
0615-0730 monitored concrete removal around tortoise guards in unit 2 
0800-0915 monitored steel plate removal outside plant site along fiber optic ROW 
0930-1400 monitored fence repair in SW corner of unit 2 
1400-1445 inspected mirror arrays block 1 of unit 1 

 

Monitor Checklist  

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   Two ravens flying over unit 2 power block 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Loggerhead shrike 
Kestrel 
Raven 
Red tailed hawk 

 



 

 

 

ATTACHMENT 4 
 

SURVEY DATA FORMS 
  



 

 

 



 
 
 
 
 
 
 
 
 
 
 

Evaporation Pond Monitoring Form 





 
 
 
 
 
 
 
 
 
 

Common Raven Fixed Point Survey Data Table 



Genesis Solar - CORA Fixed Point Observation Summary Report (Part 1 of 2) 
 

 1 Tuesday, February 04, 2014 11:48 AM 

 

Monitor Date CORA Observation Point Start Time End Time Minimum Visibility (m) Maximum Visibility (m) Wind Direction Wind Speed (mph) Precipitation Temp. (°F) Cloud Cover 

Eric German 1/16/2014 R4. 683203 W, 3727508 N 1:34:00 PM 1:45:00 PM 99999 99999 N 3 None 79 0% 

Eric German 1/16/2014 R3. 683684 W, 3727437 N 2:06:00 PM 2:17:00 PM 99999 99999 N 3 None 79 0% 

Eric German 1/16/2014 R5. 685761 W, 3727662 N 2:35:00 PM 2:45:00 PM 99999 99999 NW 3 None 79 0% 

Eric German 1/16/2014 R7. 686177 W, 3725504 N 3:07:00 PM 3:18:00 PM 99999 99999 W 2 None 82 0% 

Eric German 1/16/2014 R2. 686736 W, 3726215 N 3:28:00 PM 3:39:00 PM 99999 99999 N 3 None 82 0% 

Eric German 1/16/2014 R6. 687910 W, 3726586 N 3:44:00 PM 3:55:00 PM 99999 99999 NW 3 None 82 0% 

Eric German 1/16/2014 R1. 691217 W, 3722767 N 4:41:00 PM 4:52:00 PM 99999 99999 NW 4 None 76 0% 

 



Genesis Solar - CORA Fixed Point Observation Summary Report (Part 2 of 2) 
 

 2 Tuesday, February 04, 2014 11:48 AM 

 

 

Monitor Date 
CORA Observation 

Point 
Observation 

Time Sex Age 
No. of 
CORA Activity 

Flight 
Direction 

(to) 

1st 
Distance 
Obs. (m) 

Closest 
Distance 
Obs. (m) 

Habitat & 
Perching Habitat 

Audio 
Observation? 

Visual 
Observation? Observation Notes 

Eric German 1/16/2014 
R2. 686736 W, 
3726215 N 

- - - - - - - - - - - No CORA observed. 

Eric German 1/16/2014 
R1. 691217 W, 
3722767 N 

4:46:00 PM - - 1 Perched above ground - - - - NO YES 
Perched on wooden pole 
300mnw 

Eric German 1/16/2014 
R6. 687910 W, 
3726586 N 

- - - - - - - - - - - No CORA observed. 

Eric German 1/16/2014 
R7. 686177 W, 
3725504 N 

- - - - - - - - - - - No CORA observed. 

Eric German 1/16/2014 
R5. 685761 W, 
3727662 N 

- - - - - - - - - - - No CORA observed. 

Eric German 1/16/2014 
R3. 683684 W, 
3727437 N 

- - - - - - - - - - - No CORA observed. 

Eric German 1/16/2014 
R4. 683203 W, 
3727508 N 

- - - - - - - - - - - No CORA observed. 

 

 

















 
 
 
 
 
 
 
 
 
 

Avian Reporting Data Table and Reporting Data Forms 



Specimen��Collection��Information

Report��Year��
(yyyy)��*

Project��
Proponent��*

Project��Name��
* Project��Type��*

Salvage��Permit��#��
(if��applicable)*

Eagle��Permit��#��(if��
applicable)*

Specimen��
Number��* Species��Common��Name��(AOU��English��Name)��*

Scientific��Name��(include��
subspecies,��if��known)��* SPITS��Code

Number��of��individuals��
found��or��number��of��
nests��relocated��(if��
active��nest��relocation)��
* Age Sex

How��found?��
(Carcass��survey,����
incidental��
detection)��*

Discovery��
Date��*

Name��of��individual��
discovering��
injury/mortality

Collection��
Date��*

2014
NextEra��
Energy��

Resources

Genesis��Solar��
Energy��Project

Solar��Energy N/A N/A N/A Pigeons��&��Doves Columba��livia ROPI 1 Adult Unknown Incidental 1/9/2014 Eric��German 1/9/2014

2014
NextEra��
Energy��

Resources

Genesis��Solar��
Energy��Project

Solar��Energy N/A N/A N/A Rock��Wren Salpinctes��obsoletus ROWR 1 Adult Unknown Incidental 1/13/2014 Eric��German 1/13/2014

2014
NextEra��
Energy��

Resources

Genesis��Solar��
Energy��Project

Solar��Energy N/A N/A N/A Rock��Wren Salpinctes��obsoletus ROWR 1 Adult Unknown Incidental 1/13/2014 Eric��German 1/13/2014

2014
NextEra��
Energy��

Resources

Genesis��Solar��
Energy��Project

Solar��Energy N/A N/A N/A American��Kestrel Falco��Sparverius AMKE 1 Adult Female Carcass��Survey 1/29/2014 Eric��German 1/29/2014

How��to��Use the��Search��Box:����You��may��either��
start��typing��your��choice��or��click��on��the��arrow��
on��the��right��hand��side��of��the��search��bar��to��view��
all��choices.��Once��you��locate��the��appropriate��
choice,��you��can��highlight��the��text��and��then��
hold��down��the��CTRL��button��while��pressing��C��on��

SPECIES��COMMON��NAME��SEARCH��BOX:



Bird/Carcass��Information Location

Condition��of��
Bird/Carcass��(or��if��
Active��Nest��Relocation,��
please��indicate��that��
here)*

Estimated��
time��
dead/injured��
before��
discovery

Description��of��
Carcass/Injury����
(noticeable��injuries,��
entire,��partial,��feather,��
scavanged,��disarticulation,��
emaciated)*

Suspected��cause��of��
injury/mortality ��
(field��
determination)*

Level��of��certainty��for��suspected��cause��*
Observed���r��100%
Valid���r��>90%��certainty
Probable���r��>50%��certainty
Possible���r��<50%,��but��>��0%��certainty
Not��Applicable���r��0%��certainty��or��
unknown��

Official��cause��
of��death

Who��
determined��
official��cause��
of��death?����
(Lab��Name)

Necropsy?��
Y/N

Disposition��(Where��did��
carcass��end��up?)*

Injured��animal��
outcome?��
(Died,��
euthanized,��
released,��
rehab��center,��
zoo)

Transect/Subplot��
Number��*

Where��found:��
GPS��Latitude��
(decimal��
degrees)*

Where��found:��
GPS��Longitude��
(decimel��
degrees)*

Habitat��
surrounding��
carcass

County��(Note:��Please��list��
only��primary��name��e.g.��
Grant��Parish��would��be����
"Grant",��and��Alameda��
County��would��be��
"Alameda") State

Dead,��fresh��(eyes��moist) 0�r8��hours
Good��condition,��blood��

stained��feathers��in��neck��
area.

Collision��(other) Valid��(>90%) unknown N/A unknown Freezer��on��site N/A N/A 33.66582 �r114.99642 Other��(note) Riverside CA

Broken��up 7��days
Carcass��partially��

desiccated��and��some��
disarticulation.

Unknown Not��Applicable��(0%��or��Unknown) unknown N/A unknown Freezer��on��site N/A N/A 33.65419 �r114.97412 Bare��Ground Riverside CA

Broken��up 7��days
Carcass��partially��

desiccated��and��some��
disarticulation.

Unknown Not��Applicable��(0%��or��Unknown) unknown N/A unknown Freezer��on��site N/A N/A 33.65414 �r114.97407 Bare��Ground Riverside CA

Broken��up 7��days
Rear��part��of��carcass,��feet��

and��tail��attached.
Unknown Not��Applicable��(0%��or��Unknown) unknown N/A unknown Freezer��on��site N/A N/A 33.65588 �r114.98087 Bare��Ground Riverside CA



Weather��conditions Project��Feature��information Project��Feature��information Additional��information

Estimated��
weather��
conditions��at��
time��of��
mortality/injury

Wind��speed��
(Day��of��death,��
estimated)

Max��wind��
gust��speed��
(Day��of��death,��
estimated)

Wind��
direction��(Day��
of��death,��
estimated)

Moonphase��
(Julian��
calendar��
phase)

Project��feature��where��
injured��bird/carcass��
was��found*

Project��feature��where��
injured��bird/carcass��
was��found* ��(use��if��
more��than��one��
feature��found)

Project��feature��where��
injured��bird/carcass��was��
found* ��(use��if��more��than��
2��features��found)

Distance��to��
Project��Feature��
(Feet)��*

Azimuth��of��
carcass��to��
project��feature

Flight��
diverters��on��
transmission��
line?��(Y/N)

Type��of��flight��
diverter?��(List��
various��types)

Transmission��
compliant��
with��APLIC��
2012?��(Y/N)

Type��and��configuration��of��
structure��(e.g.��structure��type,��
nameplate��information,��
manufacturer��information,��
model��number,��height,��
presence/absence��of��guy��
wires,��structure��ID#,��line��
name,��circuit��number,��circuit��
name,��etc.)

Biometric��Data��on��bird��(Optional,��
but��could��include��weight,��wing����
chord,��tarsus,��tail��molt,��fat��level,��
brood��patch,��etc.)

Additional��Information��and��Notes��
(Band��information,��other��identifying��
numbers,��mitigating��conditions)

Clear 0 unknown Project��Building N/A N/A 110 90 N N/A N/A N/A

Found��in��access��road.��Seen��alive��
earlier��in��day.��Rock��dove��found��in��
access��road��to��unit��1��power��block,��
bird��removed��from��access��road��by��
worker��to��prevent��further��damage��
to��carcass.��Collected��at��trailer��and��

trailer��coordinates��used��for��
reporting����Band��AU��2011��ARPU��

79363.��1450��left��message��of��
mortality.

Unknown unknown Fencing Transmission��Tower N/A 10 0 N N/A N/A N/A
Wren��beak,��barring��on��tail,��

rufous/brown/dark��gray��back.

2nd��ROWR��carcass��about��5��meters��
to��east��at��33.65414,���r114.97407.��

Both��mortalities��in��former��laydown��
of��piping.

Unknown unknown Fencing Transmission��Tower N/A 10 0 N N/A N/A N/A
Wren��beak,��barring��on��tail,��

rufous/brown/dark��gray��back.
Both��mortalities��in��former��laydown��

of��piping.

Clear unknown Solar��Trough Other N/A 4 150 N N/A N/A N/A

Partial��carcass,��tail��and��feet.��Other��
remains��not��found.��Located��beneath��

solar��trough��in��small��amount��of��
vegetation��surrounded��by��bare��
ground.��4��feet��NE��of��caisson.����

Carcass��likely��to��have��been��predated��
upon.



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

 

ATTACHMENT 5 
 

CORRESPONDENCE 
  



1

Ireland, Mike

From: German, Charles
Sent: Friday, January 17, 2014 2:41 PM
To: Rodriguez, Magdalena@Wildlife; Tera_Baird@fws.gov; Watson, Carol@Energy; 

Chuck.griffin@us.bureauveritas.com; mmassar@blm.gov
Cc: Gavaldon, Jennifer; Guigliano, Jennifer; Gardner,  Amy  H; Ireland, Mike
Subject: Genesis Western Burrowing Owl Informational
Attachments: 20140117_WBO_Form.pdf

A single Western Burrowing Owl was observed during surveys for removal of the temporary desert tortoise exclusion 
fence.  An Informational Construction Wildlife Incident Form is attached.  The Owl was within the apron of a burrow and 
flushed.  The bird appeared healthy. 
 
The burrow is located 140 meters north of the east west linear desert tortoise fence.  Activities will be low noise and low 
disturbance.   The Staff Report on Burrowing Owl Mitigation, March 7, 2012, recommends a 100m buffer during medium 
levels of disturbance for nesting sites at this time of year.  Only one Owl was observed and the burrow does not appear 
to be a nesting site at this time.  The monitors are aware of the burrow location and activities are in a perpendicular to 
the burrow.   The work in the area is scheduled to be completed early next week. 
 
Eric German 
Designated Biologist 
Genesis Solar Energy Project 
805.895.9842 
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Appendix C 
Haz-6  

Worker Environmental Awareness Program Training 
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Appendix D  

Civil-1 

Schedule of Facility Design Submittals; Master Drawing and Master 
Specifications 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Genesis submittal count and CBO Response:  
       
        Submittal Title                                              Submission date/Reviewer             Date Returned to 
Applicant 

�x MECH-2-015.0 - Aux Boiler Package Unit 1 - PC1 (01/14/14 Tom Trimberger)  01/21/14: For 
Reference Only 

�x MECH-2-016.0 - Instrument Air Package Unit 0 -PC1 (01/22/14 Tom Trimberger)  01/21/14: For 
Reference Only 

�x MECH-2-017.0 - Instrument Air Package Unit 1 -PC1 (01/22/14 Tom Trimberger)  01/21/14: For 
Reference Only 

�x MECH-2-018.0 - Deaerator Unit 1 - PC1 (01/24/14 Tom Trimberger)   01/21/14: For Reference 
Only 

�x MECH-2-019.0 - HTF Steam Heaters U1 & 2 -PC1 (01/27/14 Tom Trimberger)   01/22/14: For 
Reference Only 

�x MECH-2-020.0 - Feedwater Heaters Unit 1 -PC1 (01/27/14 Tom Trimberger)   01/22/14: For 
Reference Only 

�x STRUC-1-134.0 - PDC 2A Structural Calculations PC4 (01/28/14 Alan Ho) 01/28/14: Returned 
with Comment (CBO and Designer  were able to come to an understanding. All criteria have 
been met,  Submittal Approved 02/06/14)  

�x STRUC-1-313.0 - Meteorological Monitoring System PC3 (02/06/14 – Alan Ho) 01/03/14: 
Approved 
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Appendix E 

Cultural Monitor Reports 

Cul-8 and Cul-13 

Construction Monitoring Plan and Flag and Avoid 

 

Due to proprietary and confidential subject matter, location 
information is secured and held under confidential cover 
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MCR for Cultural Resources 

CUL-7: Worker Environmental Awareness Program (WEAP) 

Requirement: Submit past 30 days of training records 

Workers Environmental Awareness Program 

Every Person employed or present on the ROW, including specialty subcontractor personnel, has been 
instructed in environmental compliance through the Workers Environmental Awareness Program, which 
includes a training video and verbal instruction.  In each case the new employee has signed a roster providing 
proof of his/her participation and received a hard-hat sticker to provide job-site training verification.   

CUL-8: Construction Monitoring Program 

Requirement: Submit report of any noncompliance. 

There were no compliance issues this month.   

Requirement: Submit a summary report of construction-related monitoring and any new DPR 523A forms. 

All ground disturbing activities were observed by CEC - approved Cultural Resources Monitors (CRMs) and Native 
American Monitors.  Table 1 lists the number of CRMs onsite during the month of January. 

Table 1. CRMs and NAM onsite during January (by day) 

January 2014 

Date 

Number of 
Cultural 
Resource 
Monitors 

Number of 
Native 

American 
Monitors 

1/2/2014 1 1 
1/3/2014 1 1 
1/6/ 2014 1 1 
1/7/ 2014 1 1 
1/8/ 2014 1 1 
1/9/2014 1 1 

1/10/2014 1 1 
1/13/2014 1 1 
1/14/2014 1 1 
1/15/2014 1 1 
1/16/2014 1 1 
1/17/2014 1 1 
1/20/2014 1 1 
1/21/2014 1 1 
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1/22/2014 1 1 
1/23/2014 1 1 
1/24/2014 1 1 
1/27/2014 1 1 
1/28/2014 1 1 
1/29/2014 1 1 
1/30/2014 1 1 
1/31/2014 1 1 

   Number of Isolate Forms submitted- 0 
Number of Site Update Forms submitted- 0 
Number of Monitoring Logs submitted - 22 

 
Construction activities were monitored along parts of the main access road, the Southern California Edison (SCE) 
transmission line, in portions of Unit 1, and in Unit 2. Construction activities monitored included grading, 
backfilling, tortoise fence removal, and various trenching activities on site.  Zero artifacts were found during the 
month of January.  

CUL-13: Flag and Avoid 

Requirement: Submit compliance documentation regarding flagging inspections.  

All flagged areas are inspected weekly. 
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Appendix F 
Safety Reports and Incidents 

Worker Safety-3 

Construction Safety Supervisor – Staff Assignment 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Safety,��Environmental��and��Compliance��Summary��

��
The��Project��Safety��Man�rHours��captured��are��as��follows:��
��
24,554�� ����������������������������Man��hours��logged��in��January����
24,554����������������������������������Man��hours��logged��during��2014��
3,803,810�� Job��total��man�rhours��
��
Project��total����RIR������0.73��
2014��RIR������ ��������0��
Project��LTIR������������������������0��
��
��There��were��not��any��significant��injuries��in��January.��
��
1130��days��without��a��lost��time��injury.��
��
��

o Contractor��Safety��Audits��were��completed��and��actions��taken��to��correct��deficiencies.��
o Contractors��held��Weekly��All��Hands��Safety��Meetings��with��agenda��and��documented��

attendance.��
o 3rd��party��audits��continued��from��Bureau��Veritas��weekly.��
o 25 Safety Orientations/WEAP training for the month.��
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While on the jobsite it is important to remember to practice safe working habits while operating or 
working around heavy equipment. To protect yourself and prevent accidents be alert and follow  
these important safety tips. 
 
· Always be aware of where the construction equipment is and which direction it is traveling.�
· Stay out of the equipment’s blind spots. �
· Make eye contact with the equipment operator before you approach the machine.�
· Never stand near a working machine.�
· Use the standard hand signals related to communicate with the equipment operator.�
· Avoid equipment unless you must go near it.�
· Be aware of where other workers are and keep them out of the way of moving equipment.�
· Never ride on equipment or allow others to. Falls from equipment can be deadly.�
· �����������	�

�������
�
���������
��
������������
� ����������������������������
����� �
· Verify that your UTV has a whip for additional visibility.�
· Always wear site specific PPE.�
 

Operating construction equipment around workers 
 
If you will be operating construction equipment on the jobsite other contractor employees will be on 
foot in close proximity to your work area, take extra caution. Before you enter the site, check to be 
sure all lights, horns, back-up warning alarms, mirrors and other safety items are working. Know 
your machine’s blind spots. Be sure you understand the hand signals that will be used.   
 
Never give anyone on the construction jobsite a ride on your equipment, unless there is a second 
seat intended for passengers and it is equipped with safety restraints. Don’t operate equipment 
without proper roll-over protection or protection against falling or shifting loads. 
 
Always use a spotter when moving into proximity of workers or other equipment. Make eye contact 
with the spotter, and if the spotter moves out of your sight, stop the machine until you have            
re-established eye contact. If more than one spotter is signaling you, stop until you determine which 
one is watching your vehicle.  Always be aware of overhead hazards, such as power lines, and if 
necessary use a spotter when crossing under or working near them. 
 
Engage the parking break whenever your vehicle is parked, and set chocks if the vehicle is parked 
on an incline. Blades, buckets, dump bodies and other attachments should be lowered fully or 
blocked when equipment is parked. 
 
By using a little common sense, following your company’s policies and using the tips above working 
with or near heavy equipment should be incident free. 
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Your safety training helps ensure things go right when you do your job. Your training also includes what to 
do when things go wrong. You are trained to prevent spills when you work with chemicals, but your training 
also tells you how to respond to one. 
 
Unplanned release of a chemical can have devastating effects. Skin and eye burns, damage to the lungs, fire 
and explosion, corrosive damage to materials, pollution of air, soil and water are just some of the possible 
consequences of a chemical spill. Chemical spills can be in the form of liquids, solids, gases and vapors. They 
can be flammable, corrosive or toxic. 
 
The time to deal with a chemical spill is long before it happens, by rehearsing what you will do and obtaining 
the supplies you will need for self-protection and clean-up. 
 
First, you need to learn all you can about the chemicals used and stored in your work area. What are the haz-
ards? What would happen if the chemical were exposed to air, oxygen, a spark or water?  If breathed in, could 
it damage the respiratory system, cause unconsciousness or death? Are there possible long-term effects from 
chemical exposure? You will get this type of information from your training, the Material Safety Data Sheet, 
container label and other sources. 
 
Here are some basic procedures you for dealing with a spill.  
 
· Alert people in the area of the spill.�
· ����������	��
�
���������
�
�����
�����
�����
���� �
· Notify appropriate managers.�
· Attend to any injured persons, removing them from exposure and getting to a safety shower if necessary.�
· Depending on the nature of the chemical, you might need to open windows and doors to provide �
      ventilation, close up the affected area to contain spills or turn off heat and other ignition sources.�
· If you are trained and authorized, use the appropriate materials to absorb or contain the spill. For instance, 

you might have kits to neutralize spilled acids or bases. For other chemicals, you could be required to 
sprinkle an absorbent litter on a spill or surround the spill with a dam.�

 
Do not attempt clean-up under these circumstances: 
 
· You don’t know what the spilled material is.�
· You do not have the necessary training to effectively remedy the situation.�
· You don’t have the necessary protection or the right equipment to do the job.�
· The spill is too large.�
· The spill is highly toxic.�
· You feel symptoms of exposure.�
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with your supervisor. Learn your part in the spill response plan. 
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Our hands are two the most valuable and widely used tools in the workplace.  Proper glove selection is essential in  
protecting these tools from on-the-job hazards.  All too often, workers are faced with a very limited understanding of 
why hand protection is needed or even how to select a glove properly for their application.  The wrong glove often is 
selected for the job task, which risks injury to the worker or a loss in productivity. 
 
Knowing which type of glove works for the job task will greatly increase worker safety and productivity. It is important to 
remember that no single glove will provide protection in all applications or against every hazard or substances.  By 
choosing the right material and construction, gloves should protect the hands from the hazards for which they were  
selected.  It is essential that employers and their employees know which gloves are suitable for their tasks.  Correct  
selection is important both to remain in compliance with OSHA regulations and to protect workers from injury.           
According to OSHA Fact Sheet 93-03, the financial cost of these injuries is more than $300 million per year in lost    
production time, medical expenses and worker's compensation. 
 
In the construction industry, workers need protection from abrasive surfaces, wood and metal splinters, and injuries  
associated with cuts or scrapes, repetitive motions, and vibration.  Gloves manufactured from leathers or advanced  
fibers and polymers such as Kevlar® and Dyneema® provide superior protection from cuts and scrapes as compared to 
cotton, canvas, or standard synthetic string knit gloves.  Additional protection can be provided through various coatings 
applied to the glove or by lining the gloves with impact- or vibration-dampening gels or pads. 
 
An important factor to remember is that all gloves need to be inspected on a regular basis to avoid glove failure.       
Inspect gloves prior to each time they are used, replacing them immediately if any damage or degradation is found. 
 
Ask yourself these questions before beginning your task... 
 
Is this task addressed on the JSA and am I trained/qualified to perform the activity? 
 
Are abrasions and punctures from sharp objects a problem? Many gloves are designed to protect from slashes caused 
by sharp objects, but few provide high levels of puncture resistance from objects such as the ragged edges of a piece of 
metal or glass. Will the abrasions or punctures occur to the palm, top of the hand, or both? 
 
Am I working with chemicals that require the use of gloves?  If unsure consult the MSDS. 
 
Are the gloves properly sized? Gloves that are too large will slide around on the hands, won't provide protection where it 
is needed, and could become caught in machinery or moving parts. Gloves that are too snug can decrease a worker's 
dexterity and may become so uncomfortable that workers will remove them.  
 
���������	
����������	��
�������������	��������������������
���
�������������������	��
�����  
 
Am I planning my work to avoid pinch points?  Although gloves offer some level of protection against hand injuries, plan 
our work so that hands are not positioned in an area to “test” the gloves.  
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Genesis Solar Energy Project Monthly Compliance Report 
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Appendix G 

Miscellaneous Submittals and Information 

 

 

 

 

 

 

 

 

 

 

  



Date
DCS��Daily��Meter��in��

gallons

1/1/2014 �r��������������������������������������������������������������
1/2/2014 �r��������������������������������������������������������������
1/3/2014 �r��������������������������������������������������������������
1/4/2014 �r��������������������������������������������������������������
1/5/2014 �r��������������������������������������������������������������
1/6/2014 �r��������������������������������������������������������������
1/7/2014 396,000������������������������������������������
1/8/2014 377,000������������������������������������������
1/9/2014 361,000������������������������������������������

1/10/2014 �r��������������������������������������������������������������
1/11/2014 �r��������������������������������������������������������������
1/12/2014 �r��������������������������������������������������������������
1/13/2014 295,000������������������������������������������
1/14/2014 �r��������������������������������������������������������������
1/15/2014 60,000��������������������������������������������������
1/16/2014 25,000��������������������������������������������������
1/17/2014 15,000��������������������������������������������������
1/18/2014 60,000��������������������������������������������������
1/19/2014 �r��������������������������������������������������������������
1/20/2014 85,000��������������������������������������������������
1/21/2014 65,000��������������������������������������������������
1/22/2014 30,000��������������������������������������������������
1/23/2014 178,933������������������������������������������
1/24/2014 �r��������������������������������������������������������������
1/25/2014 121,348������������������������������������������
1/26/2014 206,688������������������������������������������
1/27/2014 134,816������������������������������������������
1/28/2014 196,824������������������������������������������
1/29/2014 �r��������������������������������������������������������������
1/30/2014 197,099������������������������������������������
1/31/2014 171,265������������������������������������������
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	 Steam blows occurred in January.




