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APPLICATION FOR CERTIFICATION FOR THE
HUNTINGTON BEACH ENERGY PROJECT Docket No. 12-AFC-02

THIRD REVISED COMMITTEE SCHEDULING ORDER

Background

On June 27, 2012, AES Southland Development, LLC (AES-SLD) submitted an
Application for Certification (AFC) to the California Energy Commission seeking
permission to construct and operate a power generation facility, the Huntington Beach
Energy Project (HBEP), in the city of Huntington Beach just north of the intersection of
the Pacific Coast Highway and Newland Street. The project would be located entirely
within the footprint of the existing AES Huntington Beach Generating Station, an
operating power plant.

The HBEP is a proposed natural-gas fired, combined-cycle, air-cooled, 939-megawatt
(MW) electrical generating facility that would replace the AES Huntington Beach
Generating Station. HBEP will consist of two independently operating, three-on-one,
combined-cycle gas turbine power blocks. Each power block will consist of three gas-
fired combustion turbine generators (CTG), three supplemental fired heat recovery
steam generators (HRSG), one steam turbine generator (STG), an air-cooled
condenser, and related ancillary equipment. Other equipment and facilities to be
constructed and shared by both power blocks include natural gas compressors, water
treatment facilities, emergency services, and administration and maintenance buildings.

The Energy Commission assigned a Committee of two Commissioners to conduct
proceedings on the AFC. The Committee held a public Site Visit and Informational
Hearing at the Central Library in Huntington Beach on September 10, 2012, to discuss
the review process and to identify issues that could affect the schedule. Pursuant to
California Code of Regulations, Title 20, section 1709.7(c), a Committee Scheduling
Order was issued on October 1, 2012 (the October 2012 Scheduling Order). The
October 2012 Scheduling Order reserved to the Committee the power to modify the
schedule at any time upon either its own motion or that of a party. (Cal. Code Regs.,
tit. 20, § 1709.7 (c).)



Prior Orders and Actions

On March 7, 2013, the Committee issued a Revised Committee Scheduling Order (the
March 2013 Scheduling Order). The March 2013 Scheduling Order listed the events
that needed to occur in order to complete the certification process, including the
issuance of the Preliminary Determination of Compliance (PDOC) by the South Coast
Air Quality Management District (SCAQMD).

On July 31, 2013, the Committee issued a Second Revised Scheduling Order (the July
2013 Scheduling Order) because of uncertainty in the timing of the issuance of the
PDOC and the desire of the Committee to be able to help streamline review once the
PDOC was issued. The July 2013 Scheduling Order outlined a process where the
Preliminary Staff Assessment (PSA) would be released in parts: Part “A”, the PSA
without the Air Quality and Public Health analysis sections; and Part “B”, the two
remaining sections, Air Quality and Public Health, to be issued after receipt of the
PDOC.

Staff filed Part “A” of the PSA on October 10, 2013. Part “A” consisted of:
Biological Resources, Cultural Resources, Efficiency, Executive Summary, Facility
Design, Compliance, Geology/Paleontology, Hazardous Materials, Introduction, Land
Use, Noise and Vibration, Project Description, Reliability, Socioeconomics, Traffic and
Transportation, Transmission Line Safety and Nuisance, Transmission System
Engineering, Visual Resources, Worker Safety and Fire Protection, Waste
Management, and Soil and Water.

On December 20, 2013, staff filed a “Supplemental Focused Analysis for the
Preliminary Staff Assessment—Part A”, providing greater detail on Biological
Resources, Cultural Resources, Compliance, Land Use, Noise and Vibration,
Socioeconomics, Traffic and Transportation, Visual Resources, Worker Safety and Fire
Protection, Waste Management, and Soil and Water.

SCAQMD issued the PDOC for the Project on January 27, 2014; it issued a revised
PDOC on April 2, 2014.

Staff filed Part “B” of the PSA on March 7, 2014, containing its analysis of: Air Quality,
Alternatives, and Public Health.

April 8, 2014 Status Conference

The Committee noticed and held a Status Conference in Sacramento, California, at the
Energy Commission, on April 8, 2014. The purpose of the Status Conference was to
outline areas of concern with the analysis of certain substantive issues in the PSA, to
obtain additional information from SCAQMD on the preparation of the Final
Determination of Compliance (FDOC); and to discuss the scheduling of future events in
the certification process, including evidentiary hearings on the project.



Air Quality

At the Status Conference, Mohsen Nazemi, Deputy Executive Director in charge of
Engineering and Compliance with SCAQMD stated that with the issuance of the revised
PDOC, the last day to request a public hearing on the PDOC would be April 19, 2014.
The comment period on the PDOC would end on May 5, 2014.

Mr. Nazemi also discussed the review of the PDOC under the National Environmental
Protection Act (NEPA). SCAQMD cannot issue the FDOC until the NEPA process is
complete. The NEPA process on the PDOC was then scheduled to end on May 15,
2014.

Based on the foregoing, Mr. Nazemi outlined two potential timetables for issuance of the
FDOC. If no public hearing was requested by April 19, 2014, the FDOC could be issued
in late May/early June. If a public hearing was requested or if SCAQMD received
extensive comments on either the PDOC or the NEPA document, the timetable for
issuing the FDOC would be extended by 30 more days.

Other Issues

In addition to air quality, the Committee also highlighted areas needing additional
discussion and analysis in the FSA:

1. In the Alternatives discussion, the Committee would like a more robust
description of the “no project” alternative, with a focus on a description of what
the project site would look like in practice under current and reasonably
foreseeable operations.

2. The FSA needs to include a Water Supply Assessment and analysis, consistent
with the requirements of the state Water Code (SB 610).

3. Further analysis was also requested on the construction laydown yard. The
facility is proposed to be located in the city of Long Beach, approximately 20
miles from the project site. The Committee would like analysis on local
ordinances regarding the use of the site for a laydown yard and the potential
impacts associated with noise, air quality, and visual.

4. Finally, the Committee noted the extremely long term for construction and
demolition (up to 9 years) for the project heightening the potential impacts to
noise, traffic, and air quality. A thorough discussion of the reasons for this
proposed extended demolition/construction schedule would be helpful.
Consistent with the Status Conference discussion, the Committee also needs to
see public health addressed. A thorough discussion of the reasons for this
proposed extended demolition/construction schedule would be helpful.



Information on these topics should be included in the FSA and may also be provided by
the Applicant, in either its comments on the FSA or in its status reports.

Schedule

The attached Committee Schedule is based on the proposed schedules received from
Staff and Applicant and related discussions at the Status Conference. The Committee
may modify the schedule at any time upon either its own motion or that of a party. (Cal.
Code Regs., tit. 20, 8 1709.7 (c).)

Status Reports and Status Conferences

The attached schedule continues the requirement that all parties file status reports. The
Committee specifically requests that the SCAQMD file a Status Report detailing
its schedule and activities in the issuance of the FDOC. Status reports shall inform
the Committee whether or not case development is progressing satisfactorily, and bring
potential schedule delays and other relevant matters to the Committee’s attention.

The reports shall be filed electronically with the Commission’s Docket Unit and
served no later than 3:00 p.m. on the due date. The Commission’s Docket Unit is
located at 1516 Ninth Street, MS-4, Sacramento, California, 95814-5512. Status
Reports must contain, “Huntington Beach Energy Project, Docket No. 12-AFC-02” in the
caption or heading.

Formality of Hearings

The Committee intends to conduct the pre-hearing and evidentiary hearings on Staff's
assessment and recommendations using an informal hearing format. The parties will
identify witnesses and exhibits prior to the hearing. During the hearing, all of the
witnesses for a topic will be seated as a panel to answer questions from the parties and
the Committee. While a question can be directed to a particular witness in the first
instance, the other panelists may also answer the question if they choose. Panelists
may also ask questions of each other. This format has been effective in recent cases,
providing a more coherent discussion of the issues that is easier to follow for the
parties, public and the Committee.

The Committee reserves the right to convert to a more formal hearing format for any
issues.

Public Adviser and Public Participation

The Energy Commission invites members of the public and other interested parties to
participate either on an informal basis or by intervening in the proceeding. Both types of
participation allow written and oral comments. At the informal participation level, written
and oral public comments are considered by the Committee and are part of the record,



but are not part of the formal evidentiary record. Intervenors have the right to introduce
evidence into the evidentiary record and cross-examine the other parties’ witnesses.

The Energy Commission’s Public Adviser’s Office is available to provide the public with
an understanding of a proceeding and to make recommendations for meaningful
participation. For assistance, contact Alana Mathews, Public Adviser, at (916) 654-4489
or (800) 822-6228 or e-mail at: publicadviser@energy.ca.gov.

Contact Information

Questions of a legal or procedural nature should be directed to Susan Cochran, the
Hearing Adviser, at (916) 654-3965, or e-mail at: susan.cochran@energy.ca.gov.

Technical questions concerning the project should be addressed to Felicia Miller, the
Staff Project Manager, (916) 654-4640, or e-mail at: felicia.miller@energy.ca.gov.

Media inquiries should be directed to the Energy Commission’s Media Office at
(916) 654-4989, or e-mail at: mediaoffice@energy.ca.gov.

If you have a disability and need assistance to participate, please contact Lourdes
Quiroz at (916) 654-5146, or e-mail at: lou.quiroz@energy.ca.gov.

Information concerning the status of the project, as well as notices and other relevant
documents, may be viewed on the Energy Commission’s Internet web page at:
http://www.energy.ca.gov/sitingcases/huntington_beach_energy/.

Dated: April 25, 2014, at Sacramento, California.
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ANDREW MCcALLISTER
Commissioner and Presiding Member
Huntington Beach Energy Project AFC Committee

Original Signed By:

KAREN DOUGLAS
Commissioner and Associate Member
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COMMITTEE SCHEDULE
HUNTINGTON BEACH ENERGY PROJECT

ACTIVITY: DATE:
Application for Certification determined to
1 |be “Data Adequate” at Commission Aug. 9, 2012
Business Meeting
The first of every month, commencing
2 Status Reports December 1, 2013
Local, State and Federal Agency
3 preliminary determinations, including Air March/April 2014
District's Preliminary Determination of | (PDOC comment period ends May 5, 2014)
Compliance (PDOC)
Local, State and Federal Agency final : .
determinations, including Air District’'s Late May/early Jur?e If no request for pu_bhc
4 . o . hearing on PDOC,; late June/early July if a
Final Determination of Compliance . ~
public hearing is requested on PDOC
(FDOC)
5 Final Staff Assessment (FSA) published May 30, 2014
6 | Petitions to Intervene Due June 23, 2014*
7 | Last day to Comment on the FSA June 30, 2014
8 Parties’ opening testimony, witness list, June 30, 2014
and issues identification report
9 | Staff workshop on the FSA TBD
10 | Prehearing Conference Statements July 7, 2014
11 | Prehearing Conference July 10, 2014
12 | Parties’ rebuttal testimony July 11, 2014
13 | Evidentiary Hearings July 23, 2014
Presiding Member's Proposed Decision
14 | (PMPD) issued for 30-day comment September 2, 2014
period
15 | Comments on PMPD due October 2, 2014
15 ﬁl;ﬂ;:?]gglommlttee Conference (Comment TBD (usually near end of comment period)
16 Eeer\i/(l)sa%d PMPD issued for 15 day review TBD (after PMPD comment period ends)
17 Energy Commission Decision Adoption October 8, 2014
Hearing

! Unless good cause is shown, Petitions to Intervene are due the earlier of the Prehearing Conference
OR 30 days prior to first Evidentiary Hearing (Cal. Code Regs., tit. 20, § 1207).
2 |f necessary.
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