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• The Genesis Solar Energy Project received authorization to construct from the California 
Energy Commission (CEC) on September 29, 2010 and the US Bureau of Land 
Management (BLM) on November 4, 2010.    In accordance with the California Energy 
Commission’s (CEC) Condition of Certification (COC) number COMPLIANCE-6, please 
see the following report that summarizes compliance with CEC and BLM’s requirements 
for pre-construction and construction activities for the month of March, 2014. 

 

 
 
 
During the month of March 2014, Commissioning completed final punch lists and Unit 1 went on 
line. 

 
 
 
All questions or concerns regarding the contents of this report should be directed to Jennifer 
Gavaldon at:  951-634-2395 or email   Jennifer.Gavaldon@nexteraenergy.com 
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Completed Compliance Activities. During the reporting period, the following documents were 

submitted to the CEC CPM for review and approval. 
 
 

Date To Condition Subject 

3/21/14 CEC COM-06 February 2014 MCR 

3/13/14 CEC AQ-6, AQ-13 Ullage Test Protocol 

3/06/14 CEC Noise-4 Noise Survey 

3/06/14 CEC VIS-1 Unit 1 surface photos 

3/06/14 CEC VIS-2 CBO Approval Letter 
 

 
 
 

Required Documents Submitted With This Report.   The Final Decision sets forth specific 
conditions,  many  of  which  include  reporting  requirements  that  must  be  addressed  in  the 
project’s MCR. The following paragraphs describe the compliance activities that were completed 
during the reporting period: 

 
Air Quality issues: In accordance with Condition of Certification AQ-SC1 an authorized Air 
Quality Construction Mitigation Manager (AQCMM) has been assigned to this project. As per 
AQ-SC2  an  Air  Quality  Construction  Mitigation  Plan  (AQCMP)  has  been  submitted  and 
approved by the California Energy Commission (CEC). 

 
 
AQ-SC1: Air Quality Construction Mitigation Manager 

 

Requirement: AQ-SC1 (AQCMM):  As required by the Condition of Certification, the Air Quality 
Construction Mitigation Manager is responsible for directing and documenting compliance with 
the  construction-related  air  quality  conditions  of  certification  at  the  project  site  and  linear 
facilities.  Additional monitors will be assigned as needed to cover times when there are multiple 
tasks occurring simultaneously that require oversight, extended hours of construction, or when 
the AQCMM is unavailable. 

 
No new applications were submitted in March 2014. 

 
AQ-SC3: Construction Fugitive Dust Control; AQCMM Monthly Reporting 

 
Requirement: Minimal fugitive dust was generated by construction activities due to the 
effectiveness  of  the  best  management  practices  (BMPs)  dust  control  measures  and  cool 
weather conditions. Water trucks were used as necessary to effectively mitigate fugitive dust 
during the construction activities. 

 
No water was used for the month of March for construction activities. 

 
Under the direction of the AQCMM and as per the AQCMP the following measures have been 
taken to maintain compliance: 

• All workers have been instructed in fugitive dust prevention as part of their Workers 
Environmental Awareness Program training. 
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• Fugitive  dust  control  mitigation  measures  continue  to  be  a  topic  at  contractor 
tailboard meetings once a week or more, depending upon weather conditions. During 
the month of March, no wind activity affected production or cause a slowdown of 
work. 

 
• No vehicle shall exceed 10 mile per hour on unpaved areas within the construction 

site, with the exception that vehicles may travel up to 25 miles per hour on stabilized 
unpaved roads as long as such speeds do not create visible dust emissions. 

 
• Speed limit signs are posted at the lay-down areas and along the access roads for 

the full length of the project. Dusk and dawn speed limit signs annotating the 25 mph 
limit continue to be a discussion with contractors to remind them of the reduction in 
speed during the dusk and dawn hours. 45 mph is posted during the day on the main 
access road from 6:00 AM to 5:45 PM and 25 mph posted for the night hours, for the 
main access road, in the month of March. 

 
• As per AQ-SC3 all soil piles have been treated with water and/or tackifier to reduce 

dust plumes during windy conditions. 
 

• All roads have had water applied to them regularly to reduce dust plumes from 
moving vehicles. 

 
• Areas where dirt roads intersect asphalt roads have had a 20’ X 50’ rock pad 

installed to reduce tracking onto the road. 
 

• A track out, on the entrance to the public road, has been installed to reduce any track 
out. 

 
• All diesel-powered equipment over 50 HP has been required to use ultra-low sulfur 

diesel and have been maintained in proper operating condition. 
 

• No diesel equipment has been allowed to idle in excess of 5 minutes. 
 
 
 
AQ-SC4: Dust Plume Response Requirement 

 

Requirement: Submit information on dust plume observations, response, and list of equipment 
onsite. 

 
As per AQ-SC4 a policy of fugitive dust monitoring has been put into place. All slowdowns or 
work stoppages due to air quality concerns are recorded below, along with response taken to 
ameliorate Air Quality concerns. 

 
No work stoppages or delays, due to wind, occurred during the month of March. 

 

 
 
 
AQ-SC5: Diesel Engine Emissions - Monitoring and Reporting 

 

Requirement: The AQCMM conducted an audit of all equipment on site to ensure California Air 
Resources Board compliance tags were properly affixed and fire extinguishers were onboard. 
Any deficiencies found were corrected. All diesel-powered equipment over 50 HP has been 
required to use ultra-low sulfur diesel and have been maintained in proper operating condition. 
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No heavy equipment, above 50 hp, was on site more than 10 days in the month of March. 
 

 
BIO-2: Designated Biologist 

 

Requirement: Provide copies of all written reports and summaries that document biological 
resources compliance activities. 

 
See Appendix B. 

 
 
BIO-4: Biological Monitors 

 

Requirement: Submit copies of all written reports and summaries that document biological 
resources compliance activities, including those conducted by Biological Monitors. 

 
See Appendix B. 

 
 
BIO-7: Biological Resource Mitigation Implementation and Monitoring Plan 

 

And 
 

BIO-8: Impact Avoidance and Minimization Measures 
 

Requirement:  Submit compliance documentation for implementation of BRMIMP measures. 

See Appendix B 

 
 
BIO-9: Desert Tortoise Clearance Surveys and Fencing 

 

Requirement:  Submit compliance documentation for all survey and fencing activity. 
 
See Appendix B 
. 

 

BIO-11: Desert Tortoise Compliance Verification 
 

Requirement:   Submit results of Monthly Compliance Inspections to CPM, BLM, USFWS, and 
CDFG. 

 
See Appendix B. 

 
BIO-13: Monthly Raven Observation 

 
The monthly raven observations recorded in March are included in the DB’s Monthly Report. 
Raven count is performed on a monthly basis. 

 
Included in Appendix B 

 
BIO-15: Pre-Construction Nest Surveys and Avoidance Measures 
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See Appendix B. 

 
 
BIO-17: Kit Fox Impact Avoidance, Minimization, and Compensation Measures 

 

Desert Kit Fox den monitoring will be performed by the DB and the BM. 

See Appendix B 

 
 
BIO-18: Burrowing Owl Impact Avoidance, Minimization, and Compensation Measures 

 

Requirement: Submit burrowing owl mitigation compliance documentation. 

See Appendix B. 

 

BIO-19: Special-Status Plant Impact Avoidance, Minimization and Compensation 
 

Requirement:  Submit  compliance  documentation  of  special-status  plant  avoidance  and 
minimization measures. 

 
See Appendix B 

 
 
BIO-22: Mitigation for Impacts to State Waters 

 

Requirement:   Submit status of work in Waters of the State. 
 
No rain events have resulted in flow of any channel during the month of March. Erosion 
control devices (silt fence, straw waddles, etc) are stock piled on site and will be installed as 
needed 

 
 
BIO-6, CUL-7, and PAL-4: Worker Environmental Awareness Program (WEAP) 

 

Requirement: Submit the past Month of training records. 
 
During March, the total number of personnel who received the Construction Worker 
Environmental Awareness Training was 0.  The number of personnel who have received the 
training to date is 4302.  

 
 
CUL-8: Construction Monitoring Program 

 

Requirement: Submit report of any noncompliance. 
 
No NCR’s issued in the month of March. 

 

Requirement: Submit a summary report of construction-related monitoring and any new DPR 
523A forms. 
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All other ground disturbing activities on site were observed by our resident Cultural Resources 
Monitor and Native American Monitors. 

 

CUL-13: Flag and Avoid 
 

Requirement: Submit compliance documentation regarding flagging inspections. 
 
Placement of steel plates covering the Exclusion zones associated with cultural resource 
locations occurred on June 27, 2013. The zones have been re-flagged as necessary and are 
inspected regularly for integrity. 

 

SOIL&WATER-1: Drainage Erosion and Sedimentation Control Plan 
 

Requirement: Submit documentation regarding compliance with DESCP. 
 
No issues in the month of March. 

 
 
TRANS-2: Vehicle Weight Limits 

 

Requirement:  Report permits received from Caltrans and/or County for overweight or oversized 
vehicles and any other necessary transportation permits. 

 
No Permits were received during the month of March. 

 
See Appendix G 

 

TRANS-3: Public ROW Encroachment 
 

Requirement:  Report encroachment permits received from Caltrans and/or County. 
 
On March 25, 2013 GSEP received an Encroachment Permit from the California Department of 
Transportation. 

 

 
 
TRANS-4: Hazmat Transport Permits/Licenses 
Requirement: Report hazardous material transport permits received. 

 
HTF arrived onsite beginning May 13, 2013. Hazmat Transport Permits were submitted in the 
May MCR. No other permits received in the month of March. 

 
 
WASTE-6: Hazardous Waste Generator Identification Number 

 

Requirement: Submit identification number following receipt or a new number or modification of 
an existing number. 

 
GSEP EPA ID was received in MAY 2012 and submitted in the MAY 2012 MCR. 

 
 
WORKER SAFETY-3: Construction Safety Supervisor - Staff Assignment 

 

Requirement:  Submit compliance documentation and inspection approvals. 
 
 
No new applications submitted in the month of March. 
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There were no injuries in the month of March. 

 
 

GEN-2: PRS Facility Design Submittals to CBO and CPM 
 

Requirement: Include updated schedule of facility design submittals, and master drawing and 
master specifications. 

 
The approved and reviewed drawings, designs and specifications are attached in Appendix D 

 
GEN-3: CBO Payments 

 

Requirement:  Submit  a  copy  of  the  CBO  receipt  of  payment  to  the  CPM  indicating  that 
applicable fees have been paid. 

 
1 invoice in the amount of $146,933.61 was paid to the CBO during the month of March. 

 
GEN-6: Special Inspector(s) - Staff Assignment 

 

Requirement:  Submit a copy of CBO approval of the qualifications of all special inspectors. 

No Special Inspectors were submitted/approved during the month of March. 

See Appendix D 
 
 
GEN-7: Facility Design Discrepancy Documentation 

 

Requirement: Submit a copy of CBO approval of any corrective action taken to resolve a 
discrepancy. 

 
No discrepancies reported for the Month of March. 

 
 
GEN-8:  As-builts, CBO Notification of Completion and Compliance 

 

Requirement:   Submit a copy of statement of work completed. 

See Appendix D 

CIVIL-1: CBO Submittals- Drainage and Grading, Statement of Submittal 
 

Requirement:  Submit a copy of CBO approval. 
 
See Appendix D 

 
CIVIL-3: CBO Inspection of 2007 CBC Compliance 

 

Requirement: Submit list of non-conformance reports (NCR). 
 

None received in the month of March. 
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See Appendix D 
 
CIVIL-4: Final Grading Plans - CBO Submittal 

 

Requirement:   Submit a copy of CBO approval of grading plans. 
 
See Appendix D 

 
STRUC- 1: CBO Submittals - Major Structure or Facility Design Component, Statement of 
Submittal 

 

Requirement:  Submit a copy of a statement from CBO that structural plans, specifications, and 
calculations have been approved and comply with engineering LORS. 

 
See Appendix D 

 
STRUC-3: CBO Submittal - Design Changes, Revised Drawings, Specifications, 
Calculations 

 

Requirement:  Submit notification that the CBO has approved the revised plans. 

See Appendix D 

STRUC-4: 2007 CBC Compliance for Toxic or Hazardous Materials 
 

Requirement  Submit copies of the CBO approvals of plan checks. 
 
See Appendix D 

 
MECH-1: CBO Submittal - Plan Piping and Plumbing System, Final Design Specifications 
and Calculations 

 

Requirement: Submit a copy of transmittal letter to CBO. 

See Appendix D 

MECH-2: CBO and Cal-OSHA Submittal - Pressure Vessel 
 

Requirement:  Submit a copy of CBO inspection approvals. 
 
See Appendix D 

 
ELEC-1: CBO Submittal - Electrical Equipment and Systems 

 

Requirement:  Submit: 
1. Receipt or delay of major electrical equipment; 
2. Testing or energization of major electrical equipment; and 
3. A signed statement by the registered electrical engineer certifying that the proposed final 
design plans and specifications conform to requirements set forth in the Energy Commission 
decision. 

 
 
See Appendix D 
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PAL-5:  PRS Monitoring and Stop Work Authority 

 

Requirement:  Submit a summary of paleontological monitoring activities and finds. 

Disturbance activities did not require Paleo monitoring during March. 

TSE-1:   CBO and CPM Submittal - Schedule of Design Submittals 
 

Requirement: Submit schedule updates. 
 
See Appendix D 

 
TSE-4:   CBO Submittal – Power Plant Switchyard, Outlet Line and Termination Design 
Plans 

 

Requirement: Submit a copy of the transmittal letter of final design plans. 
 
See Appendix D 

 
Requirement: Include in the monthly compliance report: a) receipt or delay of major electrical 
equipment; b) testing or energization of major electrical equipment; and c) the number of 
electrical drawings approved, submitted for approval, and still to be submitted. 

 
See Appendix D 

 
 
COMPLIANCE-5 - Compliance Matrix 

 

Requirement: Submit a compliance matrix along with each monthly report. 

The Compliance Matrix is enclosed 

 

COMPLIANCE-6 – Monthly Compliance Report 
 

Requirement: Provide: a listing of any filings submitted to, or permits issued by, other 
governmental agencies during the month. 

 
No filings during the month of March. 

See Appendix G 

COMPLIANCE-13 – Post Certification Amendments 
 
No Amendments submitted/approved for the month of March. 
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Compliance Matrix 
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Master Matrix

 

# Agency Pre-con Const ops COC Title Description Responsibility COC Verification
Date 

Submitted to 
Agency

Agency Status Updated

122 CEC x BIO-7
Biological Resources Mitigation 
Implementation and Monitoring Plan 

Construction disturbance verification - submit post-construction aerial images 
of the project site . 

Holt
< 90d after construction 
completion

 
Expected by 
05/30/14

 

312 CEC x CUL-6 Cultural Resources Report   
Submit the final CRR.

AECOM
< 180d after completion of 
gd

to be submitted to 
the CEC on 
10/31/14

 

465 CEC x x TRANS-5
Restoration of Public Roads, Easements, 
and ROWs

Restore all public roads, easements, and rights-of-way damaged due to 
project-related construction activities.   

Watson Ongoing

Will occur after 
repairs are 
agreed to, 
scheduled and 
executed.

  

466 CEC x TRANS-5
Restoration of Public Roads, Easements, 
and ROWs

Submit letter of ROW repair completion, including concurrence from Caltrans 
or the County.    

Watson  

Will occur after 
repairs are 
agreed to, 
scheduled and 
executed.

Will be compelted 
after TRAN-5 
below

 

467 CEC x TRANS-5
Restoration of Public Roads, Easements, 
and ROWs

Meet with CPM, Caltrans and the County to identify sections of public ROW 
needing repair < 60d after construction.   Establish a schedule for repairs.  Watson

< 60d after construction 
completion

Will Occur 
Before 6/5/14

Inprogress  

537 CEC x  GEN-1
2007 Ca Buidling Standards Code 
Compliance

Submit a statement that all facility designs, construction, installation, and 
inspection requirements of the LORS and CEC’s decision have been met. McCord < 30d after receipt of CO

Fluor done - 
Holt and BV 
remain 6-5-14

Holt and BV 
remaining.

 

565 CEC x GEN-8
As-builts, CBO Notification of 
Complietion and Compliance

Notify the CPM after obtaining the CBO’s final approval of work completed. 
BV 

< 15d  after construction 
completion

6-13-14 according 
to BV

 

575 CEC x CIVIL-4 Final Grading Plans - CBO submittal
After completion of finished grading and erosion and sedimentation

Holt
< 30d completion of 
drainage work

6-13-14 according 
to BV

 

626 CEC x PAL-7 Paleontological Resuorces Report
Submit a Paleontological Resources Report (PRR).  

AECOM < 90d after completion of gd
Expected by 
06/03/14

C

127 CEC x x BIO-7
Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit to the CPM a Construction Termination Report. 
German

< 30d after construction 
completion

30-May-14
Awaiting Approval 
from the CEC

C

197 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Submit a Construction Termination Report identifying status of owl mitigation.  
AECOM < 30d Start of Operations 30-May-14

Awaiting Approval 
from the CEC

C

561 CEC x GEN-8
As-builts, CBO Notification of 
Complietion and Compliance

Retain one set of approved engineering plans, at the project site.   Submit to 
the CPM a statement with location of stored documents.

McCord   4-Apr-14 C

576 CEC  x STRUC-1
CBO Submittals - Major Structure or 
Facility design Component, Statement of 

control and drainage work, the project owner shall obtain the CBO’s
McCord < 30d after approval

Matt M submitted 
letters

C

592 CEC x MECH-1
CBO Submittal -Plan Piping and 
Plumbing System, Final design specs 
and calcs 

Submit to the CBO the final plans and a statement from the mechanical 
engineer certifying compliance with applicable LORS for major piping or 
plumbing.

McCord/Holt > 30d pt installation
Matt M submitted 
letters

C

562 CEC x GEN-8
As-builts, CBO Notification of 
Complietion and Compliance

Submit to CBO statement of work completed, in conformance with plans and 
ready for inspection.   McCord

< 15d  after construction 
completion

 

471 CEC x x TLSN-2
Pre- and Post- Energization 
Maesurements

Measure strengths of EMF before  energization according to (ANSI/IEEE) 
standard procedures.  Submit measurement report.

McCord < 60d of test  

556 CEC x GEN-6 Special Inspector(s) - Staff Assignment
The special inspector shall submit a final signed report to the RE, CBO, and 
CPM, stating compliance status.

BV after construction completion  

434 CEC  x Soil & Water-13 Channel Maintenance Program  
Submit written commitment to adopt and implement the Program.   

Operations After S&W-13 Approval
Submitted to the 
CEC on 03/12/14

 

482 CEC x  VIS-2
Temporary and Permanent Exterior 
Lighting 

If after inspection lighting modifications are needed, notify CPM that 
modifications are complete.

Gavaldon < 30d after notification
Submitted 
approval of CBO to 
CEC on 2/13/14

 

377 CEC x NOISE-4 Occupational Noise Survey
Conduct an occupational noise survey.

McCord
following first sustained 
output of 90%

Submitted on 
03/06/14

Awaiting Approval 
from the CEC

 

482 CEC x  VIS-2
Temporary and Permanent Exterior 
Lighting 

Prior to Commercial Operation, notify CPM that lighting is Complete and 
ready for inspection.UNIT 1

Gavaldon prior to commercial operation
Submitted on 
03/06/14

Awaiting Approval 
from the CEC

 

359 CEC  x  HAZ-2
Hazardous Materials Business Plan, 
Spill Prevention, Control and 

Submit a final Hazardous Materials Business Plan.
McCord > 60d pt receipt of hazmat  

Approved by the 
CEC on 5/10/13. 

 

40 CEC x AQ-13
HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Submit a report of test results to the District. UNIT 1
McCord < 45d after test

Submitted to 
MDAQMD and 

Awaiting Approval 
from the CEC and 

 

40 CEC x AQ-13
HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Submit a report of test results to the District. UNIT 2
McCord < 45d after test

Submitted to 
MDAQMD and 

Awaiting Approval 
from the CEC and 

 

24C CEC  x AQ-6
Initial MDAQMD Compliance Test - NG 
boilers

Submit test results within 180 days of initial start up. UNIT 2

McCord/Gavaldon < 180d after initial start up

Submitted to 
MDAQMD and 
CEC on 
2/18/14

Awaiting Approval 
from the CEC and 
MDAQMD

 

In Progress-Construction

Items to be turned Over
Completed-Agency Approved

MCR Ops and Construction

Waiting on Approval from Agency
To Be Submitted

 Confidential 5/30/2014 Page 1
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# Agency Pre-con Const ops COC Title Description Responsibility COC Verification
Date 

Submitted to 
Agency

Agency Status Updated

24D CEC  x AQ-6
Initial MDAQMD Compliance Test - NG 
boilers

Submit test results within 180 days of initial start up. UNIT 1
McCord/Gavaldon < 180d after initial start up

Submitted to 
MDAQMD and 

Awaiting Approval 
from the CEC and 

 

482 CEC x  VIS-2
Temporary and Permanent Exterior 
Lighting 

Prior to Commercial Operation, notify CPM that lighting is Complete and 
ready for inspection.UNIT 2

Gavaldon prior to commercial operation
Submitted to 
the CEC on 

Awaiting Approval 
from the CEC

 

482 CEC x  VIS-2
Temporary and Permanent Exterior 
Lighting 

Prior to Commercial Operation, notify CPM that lighting is Complete and 
ready for inspection. COMMON AREA

Gavaldon prior to commercial operation
Submitted to 
the CEC on 
1/21/14

Received Staff 
comments and 
addressing 
concerns

 

535C CEC x   GEN-1
2007 Ca Buidling Standards Code 
Compliance

Once the CO issued, notify CPM pt any addition, alteration, moving, 
demolition, repair, or maintenance on any portion(s) of the completed facility 
subject to CBO approval.

BV > 30d pt activity

CEC approval for 
Temp CO Unit 2 
and Common Area 
11/26/13

 

598 CEC x MECH-3 CBO Submittal - HVAC Specs, etc.

Upon completion of any increment of construction, request CBO’s inspection 
and approval of that construction. 

McCord
Upon completion of 
increment of construction

Resub on 
02/07/14

Awaiting Approval 
from the CEC

 

599 CEC x MECH-3 CBO Submittal - HVAC Specs, etc.

Submit to the CBO the required HVAC and refrigeration plans and a 
statement from the mechanical engineer certifying compliance with applicable 
codes.  Submit copy of the transmittal letter to the CPM.

McCord
> 30d pt const of HVAC or 
refrig system

Resub on 
02/07/14

Awaiting Approval 
from the CEC

 

477B CEC x x VIS-1
Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Notify CPM when surface treatment is complete and ready for inspection.   
Submit photographs of treated structures upon completion.   UNIT 2

Gavaldon
upon completion of 
installation

Submitted to 
the CEC on 
01/22/14

resubmittal in 
progress

 

477C CEC x x VIS-1
Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Notify CPM when surface treatment is complete and ready for inspection.   
Submit photographs of treated structures upon completion.   COMMON AREA Gavaldon

upon completion of 
installation

Submitted to 
the CEC on 
01/22/14

resubmittal in 
progress

 

535A CEC x x GEN-1
2007 Ca Buidling Standards Code 
Compliance

Provide the CPM a copy of the certificate of occupancy (CO)                       4- 
Unit 2 and Common Area

BV < 30d of receipt
Approved by the 
CEC  for temp CO 
on 11/26/13. 

 

481 CEC x VIS-2
Temporary and Permanent Exterior 
Lighting 

Notify CPM that permanent lighting is installed and ready for inspection.

Gavaldon pt operation C

419 CEC  x x Soil & Water-6 Waste Discharge Requirements    
Submit (for rev and approve) any change to the design, construction, or 
operation of the evaporation basins, treatment units, or associated storm 

Rob Holt pt initiating changes N/A C

493 CEC x VIS-5
Visual Mitigation and Re-vegetation of 
Staging Area  

Submit a revegetation plan for the staging area.
Karl > 60d pt operation N/A C

535B CEC x x GEN-1
2007 Ca Buidling Standards Code 
Compliance

Provide the CPM a copy of the certificate of occupancy (CO)                       4- 
Unit 1 BV < 30d of receipt

Temporary CO 
received

C

564 CEC x GEN-8
As-builts, CBO Notification of 
Complietion and Compliance

Provide CBO with 3 sets of electronic plans.
McCord

< 90d after construction 
completion

6/13/2014
4/23/14 Complete.  
Spoke to Eric V. 
and he is waiting 

C

642 CEC x TSE-8 Code Compliance
Submit:
a)  “As built” engineering description(s) and one-line drawings of the electrical 
portion of the facilities signed and sealed by the registered electrical engineer 

Matt McCord/Patrick
< 60d after first 
synchronization

2/1/2013
Approved 
by the 
CEC on 

477A CEC x x VIS-1
Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Notify CPM when surface treatment is complete and ready for inspection.   
Submit photographs of treated structures upon completion. UNIT 1 

Gavaldon
upon completion of 
installation

Submitted on 
03/06/14

Approved by the 
CEC on 03/1014

 

55 CEC x AQ-20
Drift Eliminator Monitoring and Reporting -
Cooling Towers

Submit manufacturer guarantee data for the drift eliminator.  

McCord
> 30d pt cooling tower 
operation

Submitted to 
the CEC on 
01/22/14

Approved by the 
CEC in 2/26/14

 

474 CEC x TLSN-4 Metallic Object Grounding in ROW
Submit compliance documentation.

Gavaldon > 30d pt energization 1/21/14
Approved by the 
CEC in 2/26/14

 

475 CEC x TLSN-4 Metallic Object Grounding in ROW
Ensure all permanent metallic objects within the Tline ROW are grounded.

Watson Ongoing 1/21/2014
Approved by the 
CEC in 2/26/14
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1 CEC x AQ-SC1
Air Quality Construction Mitigation 
Manager (AQCMM) - staff assignment

Assign Air Quality Construction Mitigation Manager ECM > 30d pt gd
11/16/2010
1/13/11

Approved 
12/2/2010

 

2 CEC x AQ-SC1
Air Quality Construction Mitigation 
Manager (AQCMM) - staff assignment

AQCMM remain onsite to monitor construction activities
ECM Ongoing  Approved 12/2/10  

3 CEC x AQ-SC2
Air Quality Construction Mitigation Plan 
(AQCMP)

Prepare Air Quality Construction Mitigation Plan (AQCMP) ECM > 30d pt gd 23-Nov-10
Approved           
12/2/2010

 

13 CEC x AQ-SC7 Dust Control Plan - Construction
Submit Operations Dust Control Plan.

Operations > 30d pt operation
CEC Approved 
110110

 

14 CEC x AQ-SC7 Dust Control Plan - Operations
Submit Operations Dust Control Plan.

Operations 30 days prior to operation
Submitted to 
the CEC on 

.Resubmitted on 
11/13/13

 

15 CEC x x AQ-SC7 Dust Control Plan - Operations
Submit report identifying locations of all speed limit signs, and a copy of the 
training manual.  

Operations < 60d after start of operation 13-Nov-13
Approved by the 
CEC on 12/06/13

 

17 CEC x x x AQ-SC8 Air permit submittals
Submit copies of District issued Authority to Construct & Permit to Operate 
Documents.

Fluor
< 5d from date of submittal 
or receipt

12-Dec-10 Approved 1/17/11  

33 CEC x AQ-10
HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Submit a monitoring and change-out plan for the system. 
McCord pt initial start up CEC Approval  

35 CEC x  AQ-11
HTF Ullage/Exp. Tanks -  Inspection, 
Maintenance and Monitoring Plan

Submit an HTF Ullage/Exp. Tanks vent release Inspection, Maintenance and 
Monitoring Plan.   

Operations
> 30d pt taking delivery of 
the HTF

submitted to 
the CEC on 

Approved by the 
CEC on 5/30/13

 

36 CEC x AQ-12
HTF Ullage/Exp. Tanks-  Inspection, 
Maintenance and Monitoring Plan

Establish an HTF Piping and Exp Tank Inspection and Maintenance Program.  
Provide documentation to District staff upon request. 

Operations
> 30d pt taking delivery of 
the HTF

04/11/13 to the 
CEC # 2013-

MDAQMD approval 
on 5/29/13 and 

 

38 CEC x AQ-12
HTF Ullage/Exp. Tanks-  Inspection, 
Maintenance and Monitoring Plan

Submit to CPM an HTF Ullage/Exp. Tanks -  Inspection, Maintenance and 
Monitoring Plan for review. 

Operations
> 30d pt taking delivery of 
the HTF

04/11/13 to the 
CEC # 2013-
022

MDAQMD approval 
on 5/29/13 and 
CEC approval on 

 

42 CEC x AQ-13
HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Provide a written test plan for District for approval and the CPM for review.  

Operations 30d prior to test

Submitted to 
the CEC and 
AQMD on 
6/21/13

Approved by the 
CEC on 7/29/13. 
Approved by 
MDAQMD on 
8/05/13

 

57 CEC x  AQ-22 Water Testing Protocol - Cooling Tower 

Submit a test and emissions calculation protocol.   

McCord > 30d pt testing
Approved by CEC 
8/21/13

 

65 CEC x AQ-28
Elapsed Operating Time Meter - 1341 HP 
generators

Install a non-resettable hour meter on the unit to indicate elapsed engine 
operating time.  Submit to District and CPM the specifications of the hour 
meter.  McCord > 30d pt installation 1-Mar-12

Approved by the 
MDAQMD. CEC 
Approval on 
6/03/13

 

74 CEC  x AQ-34 NSPS Compliance -341 HP generators
Submit the engine specifications regarding NSPS and ARB ATCM emission 
limit requirements.    

Fluor > 30d pt purchase
Submitted 
approval from 

Approved by the 
CEC on 7/26/13

 

78 CEC x AQ-37
Elapsed Operating Time Meter - 315 HP 
fire pump engines 

Install a non-resettable hour meter on this unit to indicate elapsed engine 
operating time.  Provide the District and the CPM the specification of the hour 
timer.

McCord > 30d pt installation 1-Mar-12

Approved by the 
MDAQMD. CEC 
Approval on 
6/03/13

 

84 CEC x AQ-41
NSPS Compliance - 315 HP fire pump 
engines

Submit the engine specifications demonstrating compliance with NSPS and 
ARB ATCM emission limit requirements.

Fluor > 30d pt purchase

Submitted 
approval from 
the MDAQMD 
to the CEC on 
6/04/13 CL# 
2013-031

Approved by the 
CEC on 7/25/13

 

85 CEC x x AQ-42 Gas tank and pump - toll free number

Post the required toll-free number on the equipment.

Gavaldon Ongoing
submitted 
photo to the 
CEC on 6/4/13 

Approved by the 
CEC on 7/31/13

 

91 CEC x AQ-46
Gas tank and pump - initial and annual 
testing

Submit results of pressure checks.   

Operations < 30d after test

Submitted to 
CEC and 
MDAQMD on 
8/02/13

Approved by the 
CEC on 8/21/13 

 

94 CEC x AQ-46
Gas tank and pump - initial and annual 
testing

Notify District pt testing.  (initial and annual)

Gavaldon > 10d prior to test

Notified and 
submitted Test 
Notification 
form to the 

Approved by CEC 
8/21/13

 

101 CEC x BIO-1 Designated Biologist - staff assignment Assign Designated Biologist AECOM > 30d pt gd
9/27/2010
2/18/11

Approved /German  
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104 CEC x x BIO-2 Designated Biologist - responsibilities

Des Bio Pre-con:  
Consult on the preparation of the BRMIMP;  
Oversee survey efforts for sensitive bio resources; 
Mark sensitive biological resource areas and inspect regularly; 

AECOM  n/a
No Documentation/ 
DB German 
responsibility

 

106 CEC x  BIO-3 Biological Monitors - Staff assignment Assign Bio Monitors and submit training verification  AECOM > 30d pt gd 10-Dec-10
Approved (various 
dates)

 

109 CEC  x BIO-4 Biological Monitors - responsibilities

Assist with surveys and in monitoring of site mobilization activities.

Guigliano pt construction

No documentation-
All monitors 
approved on 
various dates

 

113 CEC x BIO-6
Worker Environmental Awareness 
Program (WEAP) 

Prepare and Submit WEAP (including trainer resume) AECOM > 30d pt gd 3-Dec-10 Approved 1/12/11  

117 CEC x BIO-6
Worker Environmental Awareness 
Program (WEAP) 

Submit Final WEAP. Tetra Tech > 10d pt gd
1/4/2011
1/14/11

Approved 1/14/11  

120 CEC x BIO-7
Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit Draft BRMIMP Tetra Tech > 30d pt site mobilization 23-Nov-10
comments 
received 12/21/10

 

121 CEC x  BIO-7
Biological Resources Mitigation 
Implementation and Monitoring Plan 

Conduct Aerial Surveys and submit pre-const. photos for review Holt Prior to construction 10-Jan-11 Completed  

126 CEC x BIO-7
Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit final BRMIMP.   
Tetra Tech > 7d pt gd

1/5/2011
1/11/11

Approved 1/12/11  

128 CEC x x BIO-8
Impact Avoidance and Minimization 
Measures 

If an active bird nest is detected, submit Nesting Bird Monitoring and 
Management Plan

Tetra Tech
< 7d pt noisy construction in 
nesting habitat

1/25/2011
2/25/11

3/14/2011  

128 CEC  x BIO-8
Impact Avoidance and Minimization 
Measures 

Flag Project boundary in consultation with Des Bio and confine all disturbance 
and vehicles to within boundary. - PHASE II

Fluor pt construction completed
Completed-No 
documentation

 

128 CEC x BIO-8
Impact Avoidance and Minimization 
Measures 

Flag Project boundary in consultation with Des Bio and confine all disturbance 
and vehicles to within boundary. - PHASE I

Fluor pt construction completed
Completed-No 
documentation

 

135 CEC x BIO-8
Impact Avoidance and Minimization 
Measures 

Designated Biologist must monitor ground disturbing activities prior to pre-
construction site mobilization.

Tetra Tech / Fluor pt site mobilization completed
Completed-No 
documentation

 

136 CEC  x BIO-9
Desert Tortoise Clearance Surveys and 
Fencing 

Flag and survey the alignments for the permanent perimeter fence and utility 
rights-of-way fencing <24hrs PT fence construction.     

German < 24hrs pt fence construction completed
CEC approval 
4/15/11

 

137 CEC  x BIO-9
Desert Tortoise Clearance Surveys and 
Fencing 

Submit DT survey reports. Ph I
Tetra Tech < 30d after survey complete

2/25/2011
3/28/11

CEC approval 
4/15/11

 

137 CEC  x BIO-9
Desert Tortoise Clearance Surveys and 
Fencing 

Submit DT survey reports. P II
Tetra Tech < 30d after survey complete  

CEC approval 
4/15/11

 

138 CEC  x BIO-9
Desert Tortoise Clearance Surveys and 
Fencing 

Inspect temporary fencing weekly and, where drainages intersect the fencing, 
during and within 24 hours following major rainfall events. Repair fence 

German < 24hr following rain event
Permanent Fence 
Complete

 

140 CEC x BIO-9
Desert Tortoise Clearance Surveys and 
Fencing 

If tortoises were relocated during fence installation, inspect fences at least 
two times a day for the first 7 days. 

Tetra Tech Monthly completed
CEC approval 
4/15/11

 

141 CEC x BIO-9
Desert Tortoise Clearance Surveys and 
Fencing 

Install exclusion (supervised by Des. Bio or Monitors) fencing PT site clearing 
and grubbing. 

Fluor pt clearing and grading completed
CEC approval 
4/15/11

 

141 CEC  x BIO-9
Desert Tortoise Clearance Surveys and 
Fencing 

Clear plant site of Tortoise following construction of permanent fence.  Search 
and collapse all unoccupied burrows.  Excavate all occupied burrows.  

German
following const of permanent 
fence

Permanent Fence 
Complete

 

143 CEC x BIO-10 Desert Tortoise Translocation Plan 
Submit final version of  Desert Tortoise Translocation Plan.    

Tetra Tech < 30d pt site mobilization
11/29/10, 
resubmitted 

Approved 1/10/11  

150 CEC x BIO-11 Desert Tortoise Compliance Verification 
Des Bio - Notify the CPM > 14d pt construction ground disturbance. Ph I

Tetra Tech > 14d pt gd 3-Jan-11
Approved-No 
documentation

 

150 CEC x BIO-11 Desert Tortoise Compliance Verification 

Des Bio - Notify the CPM > 14d pt construction ground disturbance. Ph II

Tetra Tech > 14d pt gd 3-Jan-11
Completed- No 
documentation

 

151 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
Submit PAR analysis for compensation lands.

AECOM < 60d after CPM approval N/A per Wildlands  

152 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
Submit an Acquisition Proposal compensation lands.

Tetra Tech
< 12m after start of 
construction

CEC approval 
1/14/11

 

153 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
Fund activities for Des Tort compensation.   Submit verification of funding to 
CPM.   

NextEra
< 60d CPM determining 
requirements

CEC approval 
1/14/11

 

153 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
Complete initial protection and improvement activities of mitigation lands.  
Submit verification to CPM.  

Tetra Tech
< 6m CPM determining 
requirements

N/A Funding in 
lieu of 

No documentation  

154 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
If delegated to third party, complete acquisition within 18 months of gd 
activities.

NextEra < 18m after start of gd
N/A Funding in 
lieu of 

No documentation  

156 CEC  x BIO-12 Desert Tortoise Compensatory Mitigation 
If mitigation is not completed 30d pt gd, post security for funding.  

NextEra > 30d pt gd
CEC approved 
1/4/11
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157 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
Notify (written) CPM of gd activity commencement.   

Tetra Tech > 30d pt gd 3-Jan-10
Completed-No 
approval 
documentation

 

157 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
Notify (written) CPM of gd activity commencement.    Phase II

Tetra Tech > 30d pt gd  
Completed-No 
approval 

 

158 CEC  x BIO-12 Desert Tortoise Compensatory Mitigation 
Submit a Preliminary Title Report, initial hazardous materials survey report, 
biological analysis for compensation land. Tetra Tech   

Wildlands 
Approved 10/11/11

 

159 CEC x x BIO-12 Desert Tortoise Compensatory Mitigation 
Fund long-term maintenance and management activities of the compensation 
lands.  Submit verification of funding. NextEra < 30d after CPM approval

Wildlands 
Approved 10/11/11

 

160 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
Acquire and transfer fee title to the compensation lands, a conservation 
easement over the lands, or both.  Fluor  Complete

Completed-No 
documantation

 

161 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
Alternative to compensation lands, contribute funds to the Renewable Energy 
Action Team (REAT). Fluor  Complete

Completed-No 
documentation

 

162 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
Submit a Management Plan for Compensation Lands.

Fluor < 180d after acquisition Complete
Completed-No 
approval 

 

164 CEC x   BIO-13 Raven Management Plan
Submit final Raven Management Plan.

Tetra Tech > 30d pt construction
12/3/2010
1/4/11

Approved 3/2/11  

165 CEC x   BIO-13 Raven Management Plan
Post payment to the REAT Account for Regional Raven Management 
Program.   Submit documentation of payment..   NextEra < 10d pt Project-related gd 23-Dec-10

CEC Approval 
10/11/11

 

169 CEC x BIO-14 Weed Management Plan

Submit final Weed Management Plan.

Alice Karl > 10d pt Project-related gd

8/25/2010  
resubmitted 
1/5/11
1/11/11

Approved 1/10/11  

171 CEC x x BIO-14 Weed Management Plan
Implement the Weed Management Plan.

Alice Karl Ongoing  

174 CEC x x BIO-15
Pre-construction Nest Surveys and 
Avoidance Measures

If active nests are found, establish buffer and Nesting Bird Monitoring Plan  
(see BIO-8); map locations and submit report. Des. Bio or Monitor must 
monitor nest until nestlings fledge.  

DB until fledged 24-Feb-11
Complete-No 
documentation

 

174 CEC x x BIO-15 Pre-construction Nest Surveys and If active nests are found, establish buffer and Nesting Bird Monitoring Plan  DB until fledged 24-Feb-11 Complete-No  

175 CEC x x BIO-15
Pre-construction Nest Surveys and 
Avoidance Measures

Conduct two pre-construction nest surveys.  If construction is inactive for > 3 
weeks, additional surveys may be required.   DB < 7d pt construction 24-Feb-11

Complete-No 
documentation

 

176 CEC x x BIO-15
Pre-construction Nest Surveys and 
Avoidance Measures

Submit letter report of nest survey results.
DB pt gd 24-Feb-11

Complete-No 
documentation

 

177 CEC x BIO-15
Pre-construction Nest Surveys and 
Avoidance Measures

Avoid construction in buffer zones established for active bird nests as 
determined and flagged by Des Bio.   

DB until fledged 24-Feb-11
Complete-No 
documentation

 

179 CEC x BIO-16 Avian Protection Plan.
Submit a final Avian Protection Plan.  

Tetra Tech
> 30d pt construction-related 
gd

12/6/2010
1/4/11

Approved 1/12/11  

185 CEC  x BIO-17
American Badger and Desert Kit Fox 
Impact Avoidance & Minimization 

Submit a report of badger and kit fox survey results.  Ph I
Nextera Energy < 30d after survey complete

2/25/2011
3/28/11

CEC approval 
4/15/11

 

185 CEC  x BIO-17
American Badger and Desert Kit Fox 
Impact Avoidance & Minimization 

Submit a report of badger and kit fox survey results.  Ph II
Nextera Energy < 30d after survey complete

2/25/11 & 
3/28/11

CEC approval 
4/15/11

 

186 CEC  x BIO-17
American Badger and Desert Kit Fox 
Impact Avoidance & Minimization 
Measures

Perform pre-construction surveys for badger and kit fox dens. Ph II
Thomas Darden pt construction Completed

Completed-No 
documentation

 

187 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Notify agencies that a relocation of owls is 
necessary. Thomas Darden > 10d after survey complete N/A No owls detected  

190 CEC  x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Provide a land management plan.   
Tetra Tech < 90d after acquisition N/A No owls detected  

191 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Submit verification to agencies that compensation land or easements have 
been acquired.  Tetra Tech

< 18m after start of 
construction

Approved 
Wildlands 10/11/11

 

193 CEC  x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Submit acquisition proposal and a PAR 
analysis. AECOM > 90d pt acquisition

N/A per Approved 
Wildlands/REAT 
10/11/11

 

194 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Conduct pre-construction surveys for burrowing owls. Ph I  
Tetra Tech < 30d pt construction Completed

Approved report 
3/14/11

 

194 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Conduct pre-construction surveys for burrowing owls.   Ph II
Tetra Tech < 30d pt construction  

Approved report 
3/14/11

 

195 CEC x x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Establish Non-Disturbance Buffer Fencing 
(250 radius).  Provide documentation that fence has been installed.   Phase II Tetra Tech

> 10d pt construction-related 
gd

Approved 
Wildlands 10/11/11
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195 CEC x x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Establish Non-Disturbance Buffer Fencing 
(250 radius).  Provide documentation that fence has been installed.   Phase I Tetra Tech

> 10d pt construction-related 
gd

NA No owls detected  

196 CEC x x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active  owl burrow is detected:  Provide land/mitigation compensation 
security verification.  Tetra Tech

> 30d pt construction-related 
gd

23-Dec-10
Approved 
Wildlands 10/11/11

 

198 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

If an active owl burrow is detected: Submit Burrowing Owl Relocation and 
Mitigation Plan. Tetra Tech < 30d after survey complete

11/26/2010
resubmitted 
1/7/11

Approved 1/11/11  

199 CEC x BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Rare Plant Surveys - Submit drawings and plans with ESAs and Section A 
Measures.   Tetra Tech > 30d pt gd 3-Jan-11 Approved 1/12/11  

200 CEC x BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

If a Distribution Study is implemented as contingency mitigation, complete 
implementation within 2yrs of start of construction.   Tetra Tech

< 24m after start of 
construction

 
N/A- Distribution 
Study not 
implemented 

 

200 CEC x BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

If a Distribution Study is implemented as contingency mitigation, initiate study 
within 6 months from the start of construction.   Tetra Tech

< 6m after start of 
construction

 
N/A- Distribution 
Study not 
implemented 

 

201 CEC x BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

If compensatory mitigation is required, post Security for acquisition and 
enhancement funds. NextEra > 30d pt gd NA

N/A per CEC on 
11/02/10

 

202 CEC x  BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Rare Plant Surveys -  Submit data, field forms and summary of results.  
Tetra Tech < 2w after survey complete 22-Oct-10

Approved 
11/2/2010

 

205 CEC x BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Rare Plant Surveys - Submit the Final Summer-Fall Botanical Survey Report.  
Tetra Tech > 30d pt gd N/A

N/A per CEC on 
11/02/10

 

206 CEC x BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Habitat Enhancement: If proposed, secure approval of a Habitat 
Enhancement/Restoration Plan. Tetra Tech

< 6m after start of 
construction

 
N/A No proposed 
Habitat 
Enhancement

 

207 CEC x BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Rare Plant Surveys - Submit draft Special-Status Plant Mitigation Plan.   
Tetra Tech > 30d pt gd N/A

N/A No rare plants 
found

 

209 CEC  x BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Compensatory Mitigation: Deposit the required funds and submit verification 
of deposit. NextEra > 30d after acquisition  N/A  

210 CEC x BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Status and Distribution: Post funds for selected mitigation.
NextEra < 18m after start of gd  N/A  

211 CEC  x BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Compensatory Mitigation: Submit a formal acquisition proposal and draft 
Management Plan. Tetra Tech > 90d pt acquisition  N/A  

213 CEC x BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Compensatory Mitigation: Complete acquisition and submit verification.
Tetra Tech < 18 m after start of gd  N/A  

214 CEC x BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Habitat Enhancement: initiate activities > 12m from the start of construction.
Tetra Tech

< 12m after start of 
construction

 
N/A No proposed 
Habitat 
Enhancement

 

215 CEC  x BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Compensatory Mitigation: Submit any agreements with an approved, 
delegated third party.   Tetra Tech > 90d pt acquisition  

N/A per CEC on 
11/02/10

 

216 CEC  x BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Status and Distribution: Iif selected, submit draft and final study study within 
24m and 30m after gd, respectively.  Tetra Tech < 24m after start of gd  

N/A per CEC on 
11/02/10

 

216 CEC  x BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Status and Distribution: If selected, initiate study <6m after gd.   
Tetra Tech < 180d after gd  

N/A per CEC on 
11/02/10

 

219 CEC x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Assign a Designated Botanist.
Tetra Tech none

9/27/2010
2/8/11

Approved 10/15/10  

220 CEC x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Include Special-Status Plant discussion in the Worker Environmental 
Awareness Program (WEAP). Tetra Tech   

12/3/2010  
resubmitted 
1/4/11

Approved 1/14/11  

222 CEC x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Establish and mark boundaries for ESAs PT start of any ground- or 
vegetation-disturbing activities.  Tetra Tech pt gd completed Approved 1/14/11  

230 CEC x BIO-19-B
Section B: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

If a special-status plant is found, record extent of population using GPS. 
Assess the extent of the species (qualitatively) within one mile of Project 
boundaries.     

DB pt construction NA
Approved by CEC 
11/2/10

 

231 CEC x BIO-19-B
Section B: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Prior to the start of surveys, all crew members must visit reference sites 
(where available) Tetra Tech pt plant survey completed

Approved by CEC 
11/2/10

 

232 CEC x BIO-19-C
Section C: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Collect seeds from affected Special-Status Plants and arrange for long-term 
storage prior to construction. Tetra Tech pt construction NA

Approved by CEC 
11/2/10
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235 CEC x BIO-19-C
Section C: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Special-status plants:  CNDDB Rank plants -If detected within the Project 
Disturbance Area, prepare and implement a Mitigation Plan. Tetra Tech n/a NA

Approved by CEC 
11/2/10

 

236 CEC x BIO-20
Sand Dunes / Mojave Fringe-Toed Lizard 
Mitigation

Post security for acquisitions and enhancement of MFTL habitat.   
NextEra

> 30d pt construction-related 
gd

23-Dec-10 1/4/2011  

237 CEC  x  BIO-20
Sand Dunes / Mojave Fringe-Toed Lizard 
Mitigation

Submit a MFTL Compensation Land Management Plan and associated 
funding.    Tetra Tech < 180d after acquisition

Wildlands Approval 
11/10/11

 

239 CEC  x BIO-20
Sand Dunes / Mojave Fringe-Toed Lizard 
Mitigation

Submit a formal acquisition proposal and PAR analysis.    
AECOM > 90d pt acquisition

N/A per CEC on 
11/02/10

 

240 CEC x  BIO-20
Sand Dunes / Mojave Fringe-Toed Lizard 
Mitigation

Complete MFTL compensation land acquisition and submit verification.   
Tetra Tech

< 18m after start of 
construction

Wildlands Approval 
11/10/11

 

242 CEC  x BIO-20
Sand Dunes / Mojave Fringe-Toed Lizard 
Mitigation

Provide funding for MFTL compensation lands OR deposit funds into NFWF's 
REAT Account.

NextEra  
Wildlands Approval 
11/10/11

 

250 CEC x  BIO-21 Evaporation Pond Netting and Monitoring 

Install a visual deterrent in addition to the mesh cover.   

McCord  
CEC Approval 
on1/25/13 North 
Pond

 

251 CEC x BIO-21 Evaporation Pond Netting and Monitoring 
Submit as-built drawings and photos of evap ponds

McCord > 30d pt operation
2/19/2013 
Comp Log # 

CEC Approval on 
3/18/13 South 

 

254 CEC  x BIO-22 Mitigation for Impacts to State Waters    
Submit a draft Management Plan for the drainages on the acquired 
compensation lands.    Tetra Tech / Fluor < 180d after acquisition

Wildlands 
Approved 11/10/11

 

257 CEC x  BIO-22 Mitigation for Impacts to State Waters    
Notify agencies prior to disturbance and completion of work in jurisdictional 
waters. Tetra Tech / Fluor

> 5d pt construction-related 
gd in state waters

3-Jan-11
No work in state 
waters

 

260 CEC  x BIO-22 Mitigation for Impacts to State Waters    
Transfer fee title or submit a conservation easement for compensation lands.

Genesis ECM   
Wild lands 
approval 11/10/11

 

261 CEC x BIO-22 Mitigation for Impacts to State Waters    
Provide verification of Security 30d pt CR gd.    

NextEra
> 30d pt construction-related 
gd

23-Dec-10 1/4/2011  

263 CEC x BIO-22 Mitigation for Impacts to State Waters    
Provide written verification (i.e., through incorporation into the BRMIMP) to the 
CPM that BMPs shall be implemented.

ECM
> 30d pt construction-related 
gd in state waters

23-Nov-10
Completed-No 
documentation

 

265 CEC x BIO-22 Mitigation for Impacts to State Waters    
Submit verification of acquisition.

McCord
< 18m after start of 
construction

N/A
Funding in lieu of 
acquisition

 

270 CEC x BIO-23 Decommissioning and Closure Plan   
Post security for Decommissioning and Closure Plan.   

NextEra
> 10d pt construction-related 
gd

4-Jan-11 Approved 1/11/11  

273 CEC x BIO-23 Decommissioning and Closure Plan   
Submit a draft Decommissioning and Closure Plan.    

Worley Parsons
> 30d pt construction-related 
gd

25-Aug-10
Approved 
10/15/2010

 

276 CEC x BIO-24
Revegetation of Temporarily Disturbed 
Areas   

Submit to the CPM a final agency-approved Revegetation Plan.
Tetra Tech

> 30d pt construction-related 
gd

8/25/2010
resubmitted 

Approved 1/12/11  

280 CEC x BIO-27
Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

Conduct Spadefoot Toad surveys.  Submit findings
Alice Karl Oct-10 25-Oct-10

Completed-No 
approved 

 

280 CEC x BIO-27
Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

If ponds are created, submit compliance documentation yearly.
Tetra Tech Jan-31 Annually n/a No ponds created  

281 CEC x BIO-27
Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

If ponds are created, provide as-built drawings and photos.
Tetra Tech > 90d pt operation n/a No ponds created  

282 CEC x BIO-27
Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

Submit a final CST Protection and Mitigation Plan.    
Tetra Tech

> 30d pt construction-related 
gd

11/20/2010  
resubmitted 

Approved 1/11/11  

287 CEC x BIO-28 Golden Eagle Inventory and Monitoring    
Submit results of eagle inventory.

Tetra Tech < 30d of survey completion 19-May-11 Approved 6/30/11  

288 CEC x  BIO-29 in-Lieu Mitigation Option 

Notify CEC if an in-lieu fee is preferred for bio mitigation.

NextEra pt construction-related gd 23-Dec-10
No eagles or 
habitat

 

289 CEC x  CUL-1 prehistoric Trails Network Cultural Submit notice of fund transfer. NextEra < 10d of transfer 27-Sep-10 Approved 10/15/10  

290 CEC x CUL-1 
PTNCL Documentation and Poss. NRHP 
Nomination   

Contribute funds for the PTNCL Documentation and Possible NRHP 
Nomination program.

NextEra upon receipt of invoice 27-Sep-10 Approved 10/15/10  

291 CEC x CUL-2
Desert Training Center CAL-AZ 
Maneuver Area Cultural Landscape 
Documentation and Poss. NRHP 

Submit notice of fund transfer.
NextEra < 10d of transfer 27-Sep-10 Approved 10/15/10  

292 CEC x CUL-2
Desert Training Center CAL-AZ 
Maneuver Area Cultural Landscape 

Contribute funds for the Documentation and Possible NRHP Nomination 
program (DTCCL)

NextEra upon receipt of invoice 27-Sep-10 Approved 10/15/10  

293 CEC x CUL-3 Cultural Resources Personnel  

Assign a cultural resource specialist (CRS).   

AECom pt site mobilization 26-Aug-10 Approved 10/18/10  

295 CEC x CUL-3 Cultural Resources Personnel  

Obtain services of a specialist backhoe operator during excavation of CA-Riv-
9072

AECom NA 5-Apr-12
Completed-No 
approval 
documentation
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297 CEC x CUL-3 Cultural Resources Personnel  
Submit resumes for a CRS, alternate CRS (optional), prehistoric 
archaeologist, ethnographer, historical archaeologist, project 

AECom > 75d pt gd 26-Aug-10
CRS, Approved 
10/18/10

 

299 CEC x x CUL-3 Cultural Resources Personnel  
Submit confirmation of CR staff availability for CUL-8, 10, 11, 12 and 17.

AECom 10d pt data recovery
Completed 
with resume 
submittal

CEC approval on 
various dates

 

301 CEC x CUL-3 Cultural Resources Personnel  

Submit letter with names and quals of CR Monitors.   

AECom 15d pt data recovery 10-Dec-10 Approved 1/13/11  

301 CEC x CUL-3 Cultural Resources Personnel  
Submit letter with names and quals of field crew members.   

AECom 15d pt data recovery NA 1/13/2011  

302 CEC x CUL-4 Project Documents for Cultural If phased construction schedule changes, submit notice of change. Gavaldon < 5d of decision No Phasing  
303 CEC x x CUL-4 Project Documents for Cultural If construction is phased, submit maps and drawings.  Provide phase AECOM 15d pt start of each phase Completed No phasing  

303 CEC x x CUL-4
Project Documents for Cultural 
Resources Personnel  

If construction is phased, submit maps and drawings.  Provide phase 
schedule to CRS and CPM. Phase II

AECOM 15d pt start of each phase
Completed 
with CIVIL-1

No phasing  

304 CEC x CUL-4
Project Documents for Cultural 
Resources Personnel  

Submit CR data and maps to CR staff and CPM.  
AECOM > 60d pt gd 1-Dec-10

Complete-No 
approval 

 

305 CEC x x CUL-4
Project Documents for Cultural 
Resources Personnel  

Submit any changes in footprint.  
AECOM 15d pt gd

1/4/2011
3/18/11

Approved 3/30/11  

307 CEC x CUL-5
Cultural Resources Monitoring and 
Mitigation Plan  

Submit information from curation facility.   
AECOM > 30d pt gd 12-Nov-10

Complete-No 
approval 
documentation

 

308 CEC x CUL-5
Cultural Resources Monitoring and 
Mitigation Plan  

Submit letter agreement to fund curation fees.
AECOM > 20d pt gd 10-Dec-10

Complete-No 
documentation

 

309 CEC x CUL-5
Cultural Resources Monitoring and 
Mitigation Plan  

Submit the CRMMP. 
AECOM > 30d pt gd

3/1/2011
4/4/11

CEC approval 
5/16/11

 

313 CEC x CUL-7
Worker Environmental Awareness 
Program

CRS to submit training program.  
AECOM > 30d pt gd

12/10/2010 
resubmitted on 

comments 
received 2/28/11

 

314 CEC x CUL-7
Worker Environmental Awareness 
Program

CRS to submit WEAP training acknowledgement form.   
AECOM > 15d pt gd

Complete-No 
approval 

 

317 CEC x CUL-8 Construction Monitoring Program   
Geoarchaeologist to observe and sample all trenching of Tline as part of 
PTCNL documentation and possible NRHP nomination program (CUL-1). AECOM  

N/A per a memo 
from the CEC on 
2/19/13. 

 

324 CEC x x CUL-8 Construction Monitoring Program   
Submit a copy of any Native American employment request and a copy of a 
response letter. AECOM < 15d of receipt 8-Feb-11 Approved 3/2/2011  

326 CEC x CUL-8 Construction Monitoring Program   
CPM to provide CRS with daily monitoring form.  

AECOM > 30d pt gd 26-Nov-10
Complete-
Documented in 
MCR

 

329 CEC x CUL-9
Authority to Halt Construction; Treatment 
of Discoveries   

Submit confirmation that CRS and CR staff have stop-work authority and 
notification requirements.

AECOM > 30d pt gd 10-Dec-10
Complete-No 
documentation

 

332 CEC x  CUL-10 WEAP - Cultural Considerations
Notify CPM that data recovery for small site has begun.

AECOM > 15d pt data recovery 21-Dec-10
Complete-No 
documentation

 

332 CEC x  CUL-10 WEAP - Cultural Considerations
Notify CPM that data recovery for small site has begun.Phase II

AECOM > 15d pt data recovery 9-Mar-11 3/28/2011  

338 CEC x  CUL-11 Data Recovery for Large sites   
Notify CPM of recovery at large sites.  

AECOM > 45d pt gd at site 21-Dec-10
Complete-No 
documentation

 

340 CEC  x CUL-12 Surface Collection with Sampling for site Notify CMP of collection at CA-Riv-9072 is complete and PRIOR to CR gd in AECOM < 7d pt gd at site 3/28/2011  

341 CEC x  CUL-12
Surface Collection with Sampling for site 
CA-RIV-9074

Notify CPM that collection at CA-Riv-9072 will commence.
AECOM > 15d pt data recovery 9-Mar-11 3/28/2011  

343 CEC x  CUL-12
Surface Collection with Sampling for site 
CA-RIV-9076

Submit a preliminary letter report detailing finds at CA-Riv-9072.   Can be 
included with report for CUL-11.

AECOM  Approved 8/19/11  

345 CEC x x CUL-13 Flag and Avoid   
CA-Riv-0260, CA-Riv-0663, and CA-Riv-9072: avoid impacts to these sites.

AECOM pt gd within 30m of site
Complete no 
Documentation. 

 

346 CEC x x CUL-13 Flag and Avoid   
Flag buffer zone around sites CA-Riv-0260, CA-Riv-0663, and CA-Riv-9072.  

AECOM pt gd at site
Complete-No 
documentation

 

347 CEC CUL-14
DELETED 

AECOM  Deleted  

348 CEC CUL-15
DELETED 

AECOM  Deleted  

349 CEC x CUL-16 Native American Assessment of Impacts Submit results of Native American consultation. AECOM > 15d pt construction  CEC Approval  
350 CEC x CUL-16 Native American Assessment of Impacts Notify CPM of consultation. AECOM > 30d pt construction 12-Dec-10 CEC Approval  
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350 CEC x CUL-16
Native American Assessment of Impacts 
and Mitigation Recommendations for 
Ethnographic Resources   

Documentation that security gate/guard is in place.

AECOM pt grading
Complete-No 
documentation

 

351 CEC x CUL-16
Native American Assessment of Impacts 
and Mitigation Recommendations for 
Ethnographic Resources   

Consult with Native American representatives regarding to the McCoy Spring 
National Register Archaeological District and sites CA-Riv-0523, CA-Riv-
3149, CA-Riv-4569, and CA-Riv-4699

AECOM pt construction Ongoing Phase 2 mitigation  

352 CEC x CUL-17
Historic Period Site Mapping and In-Field 
Artifact Analysis

Include in CRMMP a data recovery plan for the historic-period archaeological 
resources.

AECOM pt gd 1-Mar-11
Complete-No 
documentation

 

353 CEC x CUL-17
Historic Period Site Mapping and In-Field 
Artifact Analysis

Submit to CPM letter report that data recovery is complete.

AECOM
< 7d of data recovery 
completion

2/1/2011
2/11/11

Approved 2/14/11  

355 CEC x x CUL-17
Historic Period Site Mapping and In-Field 
Artifact Analysis

Notify CPM that historic-period site mapping and in-field artifact analysis will 
commence.

AECOM
> 15d pt gd within 30m of 
site

17-Jan-11 3/28/2011  

355 CEC x x CUL-17
Historic Period Site Mapping and In-Field 
Artifact Analysis

Notify CPM that historic-period site mapping and in-field artifact analysis will 
commence. Ph II

AECOM
> 15d pt gd within 30m of 
site

9-Mar-11 3/28/2011  

359 CEC  x  HAZ-2
Hazardous Materials Business Plan, 
Spill Prevention, Control and 

Submit a final Process Safety Management Plan.    
Fluor > 60d pt receipt of hazmat

NOT REQUIRED 
PER THE CEC 

 

359 CEC  x  HAZ-2
Hazardous Materials Business Plan, 
Spill Prevention, Control and 

Submit a final Spill Prevention, Control, and Countermeasure Plan.
Mosley > 60d pt receipt of hazmat

Approved by the 
CEC on 2/12/12

 

360 CEC  x  HAZ-3
Safety Management Plan for Hazardous 
Material

Submit a Safety Management Plan.

McCord > 60d pt receipt of hazmat
3/08/13 to the 
CEC # 2013-
013

Approved by the 
CEC on 5/2/13

 

362 CEC x HAZ-4 HTF pipe system isolation valves

Submit design drawings showing the number, location, and type of HTF 
isolation valves.

Fluor > 30d pt const. of solar array
Approved by the 
CEC on 8/15/11

 

363 CEC x HAZ-5 Construction Site Security Plan
Submit a Construction Security Plan Verification.

Fluor > 30d pt construction 2-Dec-10 Approved 12/10/10  

365 CEC  x HAZ-6 Operations Site Security Plan
Submit a Operations Site Security Plan.

McCord > 30d pt receipt of hazmat
3/15/2013 
resubmitted 

Approved by the 
CEC on 5/2/13

 

367 CEC x  Public Health-1 Cooling Water Management Plan
Submit a Cooling Water Management Plan.

McCord
> 60d pt cooling tower 
operation

3/15/13 CL # 
2013-016

Approved by the 
CEC on 6/19/13

 

368 CEC x NOISE-1 Resident Notification- Pre-construction
Notify residents within 2 miles of the site and 0.5 mile of linears of start of 
construction.  (Include phone # for noise complaints)   Fluor > 15d pt gd 14-Jan-11

CEC Approval 
1/19/11

 

369 CEC x x NOISE-1 Resident Notification- Pre-construction
Maintain telephone number for noise complaints until facility is operational for 
one year.   

Fluor / Operations 1yr
Posted on the CEC 
website

 

370 CEC  x  NOISE-1 Resident Notification- Pre-construction
Post telephone number for noise complaints at the site during construction, 
visible to passersby.  

Fluor Construction 
Posted on the CEC 
website 1/14/11

 

371 CEC x  NOISE-1 Resident Notification- Pre-construction
Submit statement and documentation of compliance to CPM.  

Fluor pt gd 14-Jan-11
Approved CEC 
1/19/11

 

376 CEC x NOISE-3 Noise Control Program
Submit a Noise Control Program and a statement of commitment.

Fluor > 30d pt gd 30-Nov-10 Approved 12/20/10  

380 CEC x Soil & Water-1
Drainage Erosion and Sedimentation 
Control Plan 

Submit final Drainage Erosion and Sedimentation Control Plan. Phase II
Fluor > 30d pt site mobilization 

Prelim 3/9/11
Draft 3/22/11

Approved 1/21/11  

380 CEC x Soil & Water-1
Drainage Erosion and Sedimentation 
Control Plan 

Submit final Drainage Erosion and Sedimentation Control Plan.  PHASE I
Fluor > 30d pt site mobilization  27-Dec-10 Approved 1/21/11  

384 CEC x Soil & Water-2
GW Level Monitoring, Mitigation and 
Reporting

Submit documentation of mitigation to well owners.
Worley Parsons < 60d after start of operation

Complete-No 
documentation

 

391 CEC x Soil & Water-2
GW Level Monitoring, Mitigation and 
Reporting

Send notices to all owners and conduct a well reconnaissance within 2 miles 
of the project.

Worley Parsons  completed
Complete-No 
documentation

 

398 CEC x Soil & Water-2
GW Level Monitoring, Mitigation and 
Reporting

Monitor wells, seeps and springs to establish preconstruction conditions.
Worley Parsons  completed Complete 1/4/11  

399 CEC x Soil & Water-2
GW Level Monitoring, Mitigation and 
Reporting

Submit report of all pre-construction items, including calculations and 
assumptions.

Worley Parsons > 30d pt construction Complete 1/4/11  

401 CEC x Soil & Water-2
GW Level Monitoring, Mitigation and 
Reporting

Submit a Groundwater Level Monitoring and Reporting Plan to the CPM for 
review and approval.   

Worley Parsons > 30d pt construction 3-Dec-10 Approved 12/21/10  

408 CEC x x Soil & Water-4 Project GW Wells, Pre-Well Installation
Submit a copy of County concurrence that the proposed well construction 
activities comply with all county well requirements and the water well permit 

Fluor
> 30d pt construction of GW 
well

4/29/2011  

409 CEC  x Soil & Water-4 Project GW Wells, Pre-Well Installation
Submit documentation that drilling was conducted in compliance with 23 
CCR, sections 2510 et seq,

Fluor
< 15d after GW well 
completion

4/29/2011  

411 CEC  x Soil & Water-4 Project GW Wells, Pre-Well Installation
Submit a Well Completion Report.  Concurrently, submit a copy of well drilling 
logs, water quality analyses, and any inspection reports. Fluor

< 60d after GW well 
constuction

4/29/2011  

412 CEC x x Soil & Water-4 Project GW Wells, Pre-Well Installation
Submit to CPM a copy of the water well construction packet submitted to the 
County of Riverside.

Fluor
> 60d pt construction of GW 
well

31-Mar-11 4/29/2011  
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417 CEC x Soil & Water-5 Construction and Operation Water Use   
Install and maintain metering devices as part of the water supply and 
distribution system (gpd and total).  Submit compliance documentation.

Fluor > 30d pt construction 31-Jan-11
Complete-No 
approval 

 

422 CEC x Soil & Water-7 Septic System and Leach Field Reqs
Submit engineering report on the septic system and leach field design, 
operation, maintenance, and loading impact to groundwater to County.  

McCord > 30d pt start of operations
Submitted to 
the CEC on 

Approved by the 
CEC on 9/10/13

 

423 CEC x  Soil & Water-8
Revised Project Drainage Report and 
Plans     

Submit a Revised Project Drainage Report with the 30 percent Grading and 
Drainage Plans. Fluor

> 60d pt site mobilization 
(plant)

Prelim 3/9/11
Draft 3/22/11

Complete-No 
approval 
documentation

 

424 CEC  x Soil & Water-9 Detailed FLO-2D Analysis    
Submit a detailed FLO-2D analysis with the 30 percent Grading and Drainage 
Plans and revised Project Drainage Report. Fluor

> 60d pt site mobilization 
(plant)

Prelim 3/9/11
Draft 3/22/11

Complete-No 
approval 
documentation

 

425 CEC x Soil & Water-10
Collector and Conveyance Channel 
Compliance with RCFCWCD

Submit two copies of the 30 percent channel design drawings.
Fluor

> 60d pt site mobilization 
(plant)

Prelim 3/9/11
Complete-No 
approval 
documentation

 

426 CEC x Soil & Water-11 Channel Erosion Protection 
Incorporate channel erosion protection methods (except "I" ) in the Grading 
and Drainage Plans and all submittals required in SOIL&WATER-8 through 
SOIL&WATER-10.

Fluor
> 60d pt site mobilization 
(plant)

Prelim 3/9/11
Complete-No 
approval 
documentation

 

427 CEC x Soil & Water-12
Non-Transient Non-Community Water 
System     

Obtain a permit to operate a non-transient, non-community water system with 
the County.Potable Water McCord > 60d pt operation

Michelle from WP 
working with 
Riverside County 

 

432 CEC  x Soil & Water-13 Channel Maintenance Program  
Submit two copies a Channel Maintenance Program.

Operations
> 60d pt start of project 
related activity

 
Resubmitted to 
CEC on 11/21/13

 

435 CEC x Soil & Water-14
Decommissioning and Closure Plan - 
Water and Wind Considerations

Submit Decommissioning Plans.

Worley Parsons > 60d pt site mobilization 22-Oct-10 Approved 10/29/10  

438 CEC x  Soil & Water-15
Colroado River Flow Mitigation, 
Water Supply Plan

Submit a Water Supply Plan.
Jeff Harvey

> 30d pt GW extraction for 
const.

12/3/2010
resub. 2/1/11

Approved 5/3/11  

440 CEC x Soil & Water-17
Ground Subsidence Monitoring and 
Action Plan

Submit the Ground Subsidence Monitoring and Action Plan.
Worley Parsons

> 30d pt GW extraction for 
const.

8-Dec-10 Approved 12/23/10  

442 CEC  Soil & Water-17
Ground Subsidence Monitoring and 
Action Plan

Construct one monument monitoring station per production well or a minimum 
of three stations.

Worley Parsons  CBO  

446 CEC x Soil & Water-19 Estimation of Impacts to PVMGB
Submit a report detailing results of the PVMGB underflow depletion modeling 
effort.

Worley Parsons < 30d pt site mobilization 19-Mar-11 Approval 1/29/11  

447 CEC x Soil & Water-20
Groundwater Quality Monitoring and 
Reporting Plan

Submit a Groundwater Quality Monitoring and Reporting Plan > 6 weeks pt 
start of construction.  

Worley Parsons > 45d pt construction 27-Oct-10 Approved 12/21/10  

449 CEC  x  Soil & Water-20
Groundwater Quality Monitoring and 
Reporting Plan

Submit a Well Monitoring Installation and Groundwater Quality Network 
Report.

Worley Parsons > 30d pt construction 3-Dec-10 Approved 12/21/10  

450 CEC x Soil & Water-20
Groundwater Quality Monitoring and 
Reporting Plan

Commence groundwater quality monitoring prior to construction.    
Worley Parsons pt construction  

CEC Approval 
12/21/10

 

451 CEC x  Soil & Water-20
Groundwater Quality Monitoring and 
Reporting Plan

Submit GW quality and level monitoring data.
Worley Parsons

> 30d pt GW extraction for 
const.

3-Dec-10 Approved 1/21/10  

452 CEC x TRANS-1 Traffic Control Plan
Submit copies of comment letters received from County and Caltrans and any 
associated changes to Traffic Plan.

Fluor > 30d pt construction 16-Dec-10
Complete-CEC 
approval 8/12/11

 

453 CEC x TRANS-1 Traffic Control Plan
Submit a Traffic Control Plan plus a copy of the transmittal letter to Caltran 
and County.

Fluor > 60d pt gd
11/23/2010  
resubmitted 

Approved 1/17/11  

453 CEC x TRANS-1 Traffic Control Plan
Submit a Traffic Control Plan plus a copy of the transmittal letter to Caltran 
and County. Phase II

Fluor > 60d pt gd  Approved 8/12/11  

463 CEC x TRANS-5
Restoration of Public Roads, Easements, 
and ROWs

Submit photographs or video of all affected public roads, easements and 
ROWs.

Fluor > 30d pt site mobilization 21-Dec-10 Approved 1/10/11  

464 CEC x TRANS-5
Restoration of Public Roads, Easements, 
and ROWs

Notify the County and Caltrans of schedule for construction.
Fluor pt site mobilization

Completed 
1/24/11

Approved 1/10/11  

469 CEC  x TLSN-1
Compliance with Cal Pub Utility 
Commissions (Tline)

Submit letter signed by CA registered electrical engineer affirming the Tlines 
will be constructed in accordance with the stated requirements.

Fluor > 30d pt construction of Tline
CEC Approval 
1/16/13

 

476 CEC x x VIS-1
Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Submit a Surface Treatment Plan.
Fluor > 30d pt ordering

CEC Approved on 
8/22/11

 

479 CEC x VIS-2
Temporary and Permanent Exterior 
Lighting 

Submit a Lighting Mitigation Plan.
McCord

> 60d pt ordering permanent 
lighting

Completed no 
documentation

 

485 CEC  x VIS-2
Temporary and Permanent Exterior 
Lighting 

Consult with CPM regarding documentation required in the Lighting Mitigation 
Plan.

McCord
> 90d pt ordering permanent 
lighting

Completed no 
documentation

 

486 CEC  x VIS-2
Temporary and Permanent Exterior 
Lighting 

Consult with CPM regarding documentation required in the Lighting Mitigation 
Plan.

McCord
> 30d pt ordering temp 
lighting

Completed no 
documentation

 

488 CEC  x VIS-4 Reflective Glare Mitigation   
Construct perimeter chain link using dark or earth-toned opaque privacy slats 
of a minimum 8 feet in height. 

Gavaldon Ongoing  
Approved by the 
CEC

 

492 CEC  x VIS-4 Reflective Glare Mitigation   
Submit a fencing plan describing mitigation for off-site glare.

McCord > 90d pt fence construction
Completed no 
documentation

 

494 CEC x VIS-5
Visual Mitigation and Re-vegetation of 
Staging Area  

Meet with CPM to discuss how staging area site plan will minimize visibility 
from rest area.

Fluor > 90d pt construction
12/28/2010
1/14/11

Approved 1.17.11  

495 CEC x VIS-6
Reduction of Form, Line and Texture 
Contrast     

Meet with the CPM to discuss incorporation of visual contrast reduction into 
the design plans.

Fluor > 90d pt construction 12-Oct-10 Approved 10/25/10  

497 CEC x WASTE-2 PE or PG - Staff Assignment
Submit resume for a PE or PG.

NextEra > 30d pt site mobilization 4-Nov-10 Approved 11/30/10  
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500 CEC x WASTE-4 Construction Waste Management Plan
Submit a Construction Waste Management Plan. 

Fluor > 30d pt construction 2-Dec-10 Approved 12/16/10  

501 CEC x WASTE-5
UXO Identification, Training and 
Reporting Plan

Submit a UXO Identification, Training and Reporting Plan.
Tetra Tech > 30d pt construction 2-Dec-10 Approved 12/21/10  

505 CEC x x x WASTE-6
Haz Waste Generator Idientification 
Number

Obtain a hazardous waste generator identification number from USEPA prior 
to generating any hazardous waste.  Retain a copy onsite.

Gavaldon pt generating haz waste
MAY 2012 
MCR and 

CEC Approval on 
03/23/13

 

509 CEC x WASTE-9 Operation Waste Management Plan
Submit the Operation Waste Management Plan.

Operations > 30d pt operation 25-Jul-13
Approved by the 
CEC on 8/25/13

 

510 CEC x WASTE-9 Operation Waste Management Plan

Submit any required revisions of Ops Waste Plan.

Operations
< 20d of notification from 
CPM

Submitted to 
the CEC on 
7/25/13

Approved by the 
CEC on 8/29/13

 

515 CEC x Worker Safety-1
Project Construction Safety and Health 
Program

Submit the Construction Emergency Action Plan and the Fire Prevention Plan 
to Riverside County Fire Department for review and comment prior to CPM 

Fluor/Tomey Pouncy pt CPM submittal completed Approved 1/14/11  

516 CEC x Worker Safety-1
Project Construction Safety and Health 
Program

Submit the Project Construction Safety and Health Program, to include 
Personal Protective Equipment Program; Exposure Monitoring Program; 
Injury and Illness Prevention Program; Heat Stress Protection Plan; 

Fluor > 30d pt construction
12/16/2010
1/13/11

Approved 1/14/11  

517 CEC x x Worker Safety-2
Project Operations Safety and Health 
Program

Submit a Project Operations and Maintenance Safety and Health Program to 
include: Injury and Illness Prevention Plan; Operation Heat Stress Protection 
Plan; BMPs for the storage and application of herbicides; Emergency Action 

Mosley
> 30d pt first fire or 
commissioning

CEC Approval on 
5/02/13

 

518 CEC  x Worker Safety-1
Project Operations Safety and Health 
Program

Submit The Operations Fire Prevention Plan and the Emergency Action Plan 
to Riverside County Fire Department for review and comment.    

Mosley pt CPM submittal

Approved by the 
RCFD 12/05/10, 
Approved by the 
CEC on 1/14/11

 

519 CEC x Worker Safety-3
Construction Safety Supervisor - Staff 
Assignment 

Submit name and contact information for the Construction Safety Supervisor 
(CSS).

Fluor > 30d pt site mobilization

11/16/2010
1/11/10
1/18/11
4/4/11

CEC Approval 
4/15/11

 

520 CEC x x Worker Safety-4
Construction Safety Supervisor - Staff 
Assignment 

CSS to include compliance documentation in Monthly Compliance Report.    

Fluor Monthly
Approved no 
documentation

 

521 CEC x Worker Safety-4 CBO Payments

Submit verification of agreement with CBO for a Safety Monitor to CPM.

NextEra > 60d pt construction 3-Nov-10
CEC Approval 
1/19/11

 

522 CEC x Worker Safety-4 CBO Payments
Post payment to CBO for a Safety Monitor.

NextEra TBD w CBO 14-Jan-11
CEC Approval 
7/19/11

 

523 CEC  x x Worker Safety-5 Automatic External Defibrillator onsite 
Install a portable automatic external defibrillator (AED) on site during 
construction and operations.  

Fluor / Operations Ongoing complete
CEC approval on 
1/14/11

 

524 CEC x x x Worker Safety-5 Automatic External Defibrillator onsite 
Conduct AED training program in accordance with CPM-approved program.  

Fluor / Operations Ongoing complete
CEC approval on 
1/14/11

 

525 CEC x Worker Safety-5 Automatic External Defibrillator onsite 
Submit verification that AED exists onsite and the training and maintenance 
program.

Fluor > 60d pt site mobilization 3-Nov-10
CEC approval on 
1/14/11

 

526 CEC x Worker Safety-6 Emergency Access Gate, Spur Road
Submit to the RCFD and CPM preliminary plans of location and details for a 
second access gate to the site.

Fluor
> 60d pt site mobilization 
(plant)

RCFD Approved 
5/16/11

 

527 CEC x Worker Safety-6 Emergency Access Gate, Spur Road
Submit revised and final plans for second access gate. Include letter or 
statement regarding comments from RCFD.    

Fluor
> 30d pt site mobilization 
(plant)

Approved 11/16/12  

528 CEC x  Worker Safety-6 Emergency Access Gate, Spur Road
Submit verification that all-terrain fire engines have been delivered and 
acceptable to RCFD.  

Fluor/McCord > 180d pt receipt of HTF
CEC/RCFD 
Agreement to 

 

529 CEC x Worker Safety-7
Riv Co Fire Department, Capital and 
Operating Costs Funding

Submit either: agreement with the RCFD re funding for capital costs for fire 
protection/response OR documentation that a letter of credit has been 

NextEra > 30d pt site mobilization
12/21/2010
1/12/11

CEC temp 
Approval 11/16/12

 

531 CEC x Worker Safety-8 Dust Control Plan

Submit Dust Control Plan.

Fluor w/ Tt support > 60d pt site mobilization 1-Nov-10 Approved 1/13/11  

533 CEC x Worker Safety-9 Riv Co Fire Dept Joint Training Exercises
Submit verification that a joint training program with the RCFD is established.

Operations > 10d pt commissioning
Occurred on 
2/2013

Approved thru 
submission on 
06/14/13

 

539 CEC x GEN-2 Facility Design Submittals to CBO and Submit a schedule of facility design submittals, and master drawing and Fluor < 60d pt grading 17-Nov-10 Approved 12.20.10  

542 CEC x GEN-4 Resident Engineer - Staff Assignment
Assign a California- registered architect, or a structural or civil engineer, as 
the resident engineer (RE) in charge of the project. Fluor > 30d pt grading 14-Jan-11

CEC Approved 
1/19/11

 

543 CEC x GEN-4 Resident Engineer - Staff Assignment
Notify the CPM of the CBO’s approvals of the RE and other delegated 
engineer(s). Fluor < 5d of approval 30-Dec-10 Approved 1/19/11  

544 CEC x GEN-5
Civil Engineer or Structural Engineer - 
Staff Assignment

Submit resume of the soils (geotechnical) engineer.
Fluor > 30d pt grading 1-Dec-10

Approved-No 
documentation

 

545 CEC x GEN-5
Civil Engineer or Structural Engineer - 
Staff Assignment

Notify CPM of CBO approval of soils (geotechnical) engineer.
Fluor < 5d of approval 30-Dec-10

Complete-No 
documentation

 

546 CEC x GEN-5
Civil Engineer or Structural Engineer - 
Staff Assignment

Submit resume of the civil engineer.
Fluor > 30d pt grading 1-Dec-10

Approved-No 
documentation
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547 CEC x GEN-5
Civil Engineer or Structural Engineer - 
Staff Assignment

Submit resume of the mechanical engineer .
Fluor > 30d pt construction 1-Dec-10

Approved-No 
documentation

 

548 CEC x GEN-5
Civil Engineer or Structural Engineer - 
Staff Assignment

Submit resume of the engineering geologist.
Fluor > 30d pt grading 1-Dec-10

Approved-No 
documentation

 

549 CEC x GEN-5
Civil Engineer or Structural Engineer - 
Staff Assignment

Notify CPM of CBO approval of civil eng assignment.
Fluor < 5d of approval 21-Dec-10

Complete-No 
approval 

 

550 CEC x GEN-5
Civil Engineer or Structural Engineer - 
Staff Assignment

Notify CPM of CBO approval of  mech eng assignment.
Fluor < 5d of approval 21-Dec-10

Complete-No 
approval 

 

551 CEC x GEN-5
Civil Engineer or Structural Engineer - 
Staff Assignment

Notify CPM of CBO approval of eng. geologist assignment.
Fluor < 5d of approval 21-Dec-10

Complete-No 
approval 
documentation

 

557 CEC x GEN-6 Special Inspector(s) - Staff Assignment
Submit resumes of special inspector(s).

Fluor > 15d pt activity 25-Feb-11
approved by CBO 
1/25/11

 

566 CEC x x CIVIL-1
CBO Submittals- Drainage and Grading, 
Statement of Submittal 

Submit to the CBO: (Ph I)
1. Design of the proposed drainage structures and the grading plan;
2. An erosion and sedimentation control plan;

Fluor > 15d pt grading 23-Dec-10
Approved 1/21/11 
no phasing

 

566 CEC x x CIVIL-1
CBO Submittals- Drainage and Grading, 
Statement of Submittal 

Submit to the CBO: (PH II)
1. Design of the proposed drainage structures and the grading plan;

Fluor > 15d pt grading  
Approved 1/21/11 
no phasing

 

567 CEC x  CIVIL-1
CBO Submittals- Drainage and Grading, 
Statement of Submittal 

Include CBO approval in following monthly compliance report.   

BV < 30d after approval Approved 1/21/11  

577 CEC  x STRUC-1
CBO Submittals - Major Structure or 
Facility design Component, Statement of 
Submittal 

approval of the final grading plans (including final changes) for the

McCord
> 60d pt start of construction 
listed GEN-2.   

Approved by the 
CEC on 12/20/10

 

585 CEC  x STRUC-4
2007 CBC Compliance for Toxic or 
HAZMAT

Submit to the CBO final design plans for tanks or vessels. 
McCord > 30d pt installation

Submitted in 
MCR's

CEC approved on 
11/26/13

 

586 CEC x x STRUC-4
2007 CBC Compliance for Toxic or 
HAZMAT

Include copies of the CBO approvals of plan checks to the CPM in the 
following monthly compliance report. Gavaldon MCR

Submitted in 
MCR's

Approved 11/26/13  

587 CEC x STRUC-4
2007 CBC Compliance for Toxic or 
HAZMAT

Include a copy of the CBO’s inspection approvals to the CPM in the monthly 
compliance report following completion of any inspection.

Gavaldon < 30d following inspection
Submitted in 
MCR's

Approved 11/26/13  

588 CEC x STRUC-4
2007 CBC Compliance for Toxic or 
HAZMAT

Design tanks and vessels containing quantities of toxic or hazardous 
materials exceeding amounts specified in the 2007 CBC to comply with the 

McCord   
Completed 
submitted in 

CEC 
approval11/26/13 

 

593 CEC x MECH-2
CBO and Cal-OSHA Submittal - Pressure 
Vessel 

Submit code certification papers and other documents for all pressure vessels 
installed in the plant required by applicable LORS.

BV pt operation
Completed 
submitted in 

CEC 
approval11/26/13 

 

595 CEC x MECH-2
CBO and Cal-OSHA Submittal - Pressure 
Vessel 

Include CBOs inspection approval in the monthly compliance report following 
any inspection.  

Gavaldon MCR
Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in MCR's

 

600 CEC  x ELEC-1
CBO Submittal - Electrical Equipment 
and Systems

Submit to the CBO the final plant design plans and a signed/stamped 
stamped statement from the responsible electrical engineer attesting 
compliance with the applicable LORS.

Gavaldon
> 30d pt start of each 
increment of construction

Submitted in 
MCR's

Approved 11/26/13  

601 CEC x ELEC-1
CBO Submittal - Electrical Equipment 
and Systems

Request that the CBO inspect the installation to ensure compliance with the 
requirements of applicable LORS.  

McCord   
Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in MCR's

 

602 CEC  x ELEC-1
CBO Submittal - Electrical Equipment 
and Systems

Include in the monthly compliance report:
1. Receipt or delay of major electrical equipment; 
2. Testing or energization of major electrical equipment; and

Gavaldon MCR
Submitted in 
MCR's

Approved 11/26/13  

603 CEC x ELEC-1
CBO Submittal - Electrical Equipment 
and Systems

At least 30d pt the start of each increment of electrical construction, submit to 
the CBO for design review and approval the  listed documents.  

McCord
> 30d pt start of each 
increment of construction

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in MCR's

 

605 CEC x PAL-1
Paleontological Resource Specialist - 
Staff Designation

Submit resume of Paleo Resource Monitors.

Tetra Tech > 20d pt gd  
Complete-No 
approval 
documentation

 

606 CEC x PAL-1
Paleontological Resource Specialist - 
Staff Designation

Submit resume of the Paleo Resource Specialist (PRS).

Tetra Tech > 60d pt gd 2-Sep-10 Approved 10/25/10  

607 CEC x PAL-2
PRS Submittal - Stie Drawings Showing 
Disturbance Areas

Submit maps and drawings showing the footprint of the power plants, 
construction lay down areas, and all related facilities. Fluor > 30d pt gd 4-Jan-11

CEC approval 
1/14/11

 

611 CEC x x PAL-2
PRS Submittal - Stie Drawings Showing 
Disturbance Areas

Submit schedule of construction phases before work commences on affected 
power plants.

Fluor
pt start of const on affected 
power plants

4-Jan-11
CEC approval 
1/14/11
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612 CEC x x PAL-2
PRS Submittal - Stie Drawings Showing 
Disturbance Areas

If the footprint of the project or its linear facilities change, provide maps and 
drawings reflecting those changes.

Fluor > 15d pt gd
1/4/2011
3/8/11

Approved 3/17/11  

614 CEC x PAL-3
Paleontological Resources Monitoring 
and Mitigation Plan

If PRS determines that paleontological materials could be impacted, PRS to 
submit a paleontological resources monitoring and mitigation plan (PRMMP).

Tetra Tech > 30d pt gd 3-Dec-10 Approved 12/21/10  

618 CEC x PAL-4 Paleontological WEAP
 Include paleo resources in the WEAP.

Tetra Tech > 30d pt gd 14-Dec-10 Approved 1/4/2011  

619 CEC x PAL-4 Paleontological WEAP
Submit script and final video of paleo training.

Tetra Tech > 30d pt gd 14-Dec-10 Approved 1/4/2011  

627 CEC x  TSE-1
CBO and CPM submittal - Schedule of 
design submittals (Master Drawing List, 

Submit the schedule, a Master Drawing List, and a Master Specifications List.
Watson pt construction

See GEN-2 
Approved by CEC 

 

632 CEC x TSE-4
CBO Submittal - Power Plant Switchyard, 
Outlet Line and Termination Design 

Submit to the CBO the final design plans, etc for  the power plant switchyard, 
and outlet line and termination, include statement from the electrical engineer 

McCord
pt start of each increment of 
construction

Submitted in 
MCR's

Approved 11/26/13  

633 CEC x TSE-4
CBO Submittal - Power Plant Switchyard, 
Outlet Line and Termination Design 
Plans

Submit a copy of the transmittal letter of final design plans to CBO in the next 
monthly compliance report.

Gavaldon MCR
Submitted in 
MCR's

Approved 11/26/13  

634 CEC x TSE-4
CBO Submittal - Power Plant Switchyard, 
Outlet Line and Termination Design 
Plans

Request that the CBO inspect the installation to ensure compliance with the 
requirements of applicable LORS. Gavaldon   

Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in MCR's

 

636 CEC x TSE-4
CBO Submittal - Power Plant Switchyard, 
Outlet Line and Termination Design 
Plans

Include in the monthly compliance report: a) receipt or delay of major 
electrical equipment; b) testing or energization of major electrical equipment; 
and c) the number of electrical drawings approved, submitted for approval, 

Gavaldon MCR
Submitted in 
MCR's

Approved 11/26/13  

637 CEC x TSE-5
CBO Submittal - Tline Design Drawings, 
Specs and Calca 

Submit to the CBO :
a)  Design drawings for the poles/towers, foundations, anchor bolts, 
conductors, grounding systems, and major switchyard equipment; 
b)   design criteria, a discussion of the calculation method(s), a sample 

Watson pt const of Tline
Submitted to 
the CBO

Approved by the 
CEC on 12/04/13

 

638 CEC x TSE-6
CBO Submittal - TSE-5 Change 
Requests

Notify the CBO and the CPM of any impending changes that may not conform 
to requirements of TSE-5 and request approval to implement such changes pt 
to the construction of transmission facilities. 

Watson pt const of Tline N/A No changes  

639 CEC x TSE-7 ISO Notification

Submit telephone notification to the California ISO Outage Coordination 
Department 

Operations > 1d pt synchronizaiton 24-Sep-13
Approved by the 
CEC on 12/06/13

 

640 CEC x TSE-7 ISO Notification
Submit to the California ISO a letter stating the proposed date of 
synchronization. Operations > 7d pt synchronizaiton 24-Sep-13

Approved by the 
CEC on 10/16/13

 

641 CEC x TSE-7 ISO Notification
Submit a report of conversation with the California ISO.

Operations > 1d pt synchronizaiton 24-Sep-13
Approved by the 
CEC on 12/06/13

 

648 CEC x COMPLIANCE-4 Pre-con Matrix and tasks   
Submit a pre-construction matrix identifying only those conditions that must 
be fulfilled before the start of construction,

Tetra Tech / Fluor pt construction 5-Nov-10
Complete-No 
approval 

 

650 CEC x x COMPLIANCE-6
Monthly Compliance Report and Key 
Events List

Submit Monthly Compliance Reports.  Include an initial list of dates for each 
of the events identified on the Key Events List.

Gavaldon 1st MCR
12/7/2010
1/12/11

Complete-Filed in 
first MCR

 

653 CEC x COMPLIANCE-9 Complaints, Notices and Citations 
Send a letter to property owners living < 1mile of the project notifying them of 
a telephone number to contact project representatives with questions, 
complaints, or concerns.

NextEra pt construction  Approved 1/19/11  

11B CEC x AQ-SC6 Fleet Plan for operations vehicles
Submit to the CPM a copy of the plan that identifies the size and type of the 
on-site vehicle and equipment fleet and the vehicle and equipment purchase 

Operations 30 days prior to operation 12-Nov-13
Approved by the 
CEC on 01/23/14

 

24B CEC  x AQ-6
Initial MDAQMD Compliance Test - NG 
boilers

Notify agencies within fifteen working days before the initial MDAQMD 
compliance test. UNIT 1 McCord/Gavaldon < 180d after initial start up 1/15/2014  

24A CEC x AQ-6
Initial MDAQMD Compliance Test - NG 
boilers

Notify agencies within fifteen working days before the initial MDAQMD 
compliance test. UNIT 2 Gavaldon < 15d  prior to test 1/15/2014  

41A CEC x AQ-13
HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Notify District and CPM prior to testing. UNIT 2
Operations 10d prior to test

Notified 
MDAQMD and 

Notified MDAQMD 
and CEC of Vent 

 

41B CEC x AQ-13
HTF Ullage/Exp. Tanks - Compliance 
Testing Plan and Reporting   

Notify District and CPM prior to testing.  Unit 1  
McCord/Gavaldon 10d prior to test 12/20/2013  

 Confidential 5/30/2014 Page 13



Master Matrix

# Agency Pre-con Const ops COC Title Description Responsibility COC Verification
Date 

Submitted to 
Agency

Agency Status Updated

421B CEC x Soil & Water-7 Septic System and Leach Field Reqs

Project Owner shall submit necessary information and fee to the County of 
Riverside. Written assessment Riverside County shall be submitted to the 
CPM for review and approval

Operations 30 days prior to operation  

594A CEC x MECH-2
CBO and Cal-OSHA Submittal - Pressure 
Vessel 

Submit vendor certification for prefabricated vessels and tanks and Engineers 
verification that plans conform with ASME Code.  Submit copy of transmittal 

McCord > 30d pt installation
Completed 
submitted in 

CEC 
approval11/26/13 

 

594B CEC x MECH-2
CBO and Cal-OSHA Submittal - Pressure 
Vessel 

Submit vendor certification for prefabricated vessels and tanks and Engineers 
verification that plans conform with ASME Code.  Submit copy of transmittal 
letter to CPM. FOR UNIT 2

McCord > 30d pt installation
Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in MCR's

 

596A CEC x MECH-2
CBO and Cal-OSHA Submittal - Pressure 
Vessel 

Request CBO and/or Cal-OSHA inspection of pressure vessel upon 
completion of installation. FOR UNIT 2

McCord upon installation
Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in MCR's

 

596B CEC x MECH-2
CBO and Cal-OSHA Submittal - Pressure 
Vessel 

Request CBO and/or Cal-OSHA inspection of pressure vessel upon 
completion of installation. FOR UNIT 2

McCord upon installation
Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in MCR's

 

597A CEC x MECH-2
CBO and Cal-OSHA Submittal - Pressure 
Vessel 

Ensure that all boilers and pressure vessels are designed, fabricated, and 
installed in accordance with ASME Code.  FOR UNIT 1

BV Ongoing
Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in MCR's

 

597B CEC x MECH-2
CBO and Cal-OSHA Submittal - Pressure 
Vessel 

Ensure that all boilers and pressure vessels are designed, fabricated, and 
installed in accordance with ASME Code.  FOR UNIT 2

BV Ongoing
Completed 
submitted in 
MCR's

CEC 
approval11/26/13 
submitted in MCR's

 

321 CEC  x CUL-8 Construction Monitoring Program   

Submit justification for reduction or cessation of CRS daily reporting.   

AECOM
< 24hrs pt change of 
reporting

8-Mar-11
Approved by CEC 
on 1/30/14

 

134 CEC  x BIO-8
Impact Avoidance and Minimization 
Measures 

If activities btwn Feb15 to Apr15 may result in noise >65 dBA in bird nesting 
habitat, submit nest survey results (as  described in 9a). 

German
< 7d before noisy 
construction

C

591 CEC x MECH-1
CBO Submittal -Plan Piping and 
Plumbing System, Final design specs 
and calcs 

Include a copy of transmittal letter to CBO in following monthly compliance 
report.  

Gavaldon until 3/2014, 
then Ops 4/2014

< 30d of submittal 3/1/2014  

590 CEC x MECH-1
CBO Submittal -Plan Piping and 
Plumbing System, Final design specs 
and calcs 

The project owner shall transmit to the CPM, in the monthly compliance report 
following completion of any inspection, a copy of the transmittal letter 
conveying the CBO’s inspection approvals.

Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

 

5 CEC x  AQ-SC3
Construction Fugitive Dust Control; 
AQCMM monthly reporting - 

AQCMM to submit compliance documentation to the CPM in each Monthly 
Compliance Report.

Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

7 CEC x AQ-SC4 Dust Plume Response Requirement
Submit information on dust plume observations, response, and list of 
equipment onsite in Monthly Report.  

Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

 

9 CEC x AQ-SC5
Diesel engine emissions - monitoring and 
reporting

Implement Diesel-Fueled Engine Control
Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

9 CEC x AQ-SC5
Diesel engine emissions - monitoring and 
reporting

Submit compliance documentation in Monthly Compliance Report.    
Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

 

102 CEC x BIO-2 Designated Biologist - responsibilities
Include documentation of biological resource compliance in the Monthly 
Compliance Reports.

Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

110 CEC x BIO-4 Biological Monitors - responsibilities
Include BIO-4 compliance documentation in Monthly Compliance Report.   

Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

115 CEC x BIO-6
Worker Environmental Awareness 
Program (WEAP) 

 
Submit training records in the Monthly Compliance Report.    

Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

124 CEC x x BIO-7
Biological Resources Mitigation 
Implementation and Monitoring Plan 

Include BIO-7 compliance documentation in Monthly Compliance Report.   
Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

130 CEC x BIO-8
Impact Avoidance and Minimization 
Measures 

Include BIO-8 compliance documentation in Monthly Compliance Report.   
Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

192 CEC x x  BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Submit burrowing owl compliance documentation in monthly compliance 
report.    

Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

212 CEC x  BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Submit compliance documentation of special-status plant avoidance and 
minimization measures in the Monthly Compliance Reports.  

Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)
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258 CEC  x BIO-22 Mitigation for Impacts to State Waters    
 Include a discussion of work in waters of the state in Monthly Compliance 
Reports.

AECOM/Gavaldon until 
3/2014, then Ops 
4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

315 CEC  x CUL-7
Worker Environmental Awareness 
Program

Submit all new WEAP acknowledgement forms and a running tally of trained 
employees in monthly compliance report.   

Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

323 CEC  x CUL-8 Construction Monitoring Program   
Include report of any NCRs in monthly compliance report.   

Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

346 CEC x x CUL-13 Flag and Avoid   
Inspect flagged buffer zone around sites CA-Riv-0260, CA-Riv-0663, and CA-
Riv-9072 monthly.   Submit compliance documentation in the Monthly 
Compliance Report.    

Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

381 CEC x x Soil & Water-1
Drainage Erosion and Sedimentation 
Control Plan 

Submit compliance documentation in the Monthly Compliance Report.   
Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

456 CEC x  TRANS-2 Vehicle Weight Limits
Obtain necessary overweight/oversized and other transportation permits 
required by Caltrans and the County.  Report receipt of permits in Monthly 
Report.

Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

457 CEC x x TRANS-3 Public ROW Encroachment
Obtain necessary encroachment permits from Caltrans and all relevant 
jurisdictions.  Report receipt of permits in Monthly Report.

Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

462 CEC x x TRANS-4 Hazmat Transport Permits/Licenses
Obtain necessary hazardous material transport permits from Caltrans and all 
relevant jurisdictions.  Report receipt in Monthly Report.

Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

503 CEC  x x WASTE-6
Haz Waste Generator Identification 
Number

Submit documentation of any new or revised hazardous waste generation 
notifications in the following Monthly Compliance Report.   

Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

 

538 CEC x x GEN-2
Facility Design Submittals to CBO and 
CPM

Include updated schedule of facility design submittals, and master drawing 
and master specifications in the Monthly Compliance Report.   

Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

  

541 CEC x x x GEN-3 CBO Payments
Submit a copy of the CBO’s receipt of payment to the CPM in the next 
monthly compliance report indicating that applicable fees have been paid.

Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

552 CEC x GEN-6 Special Inspector(s) - Staff Assignment
Include a copy of the CBO’s approval of the qualifications of all special 
inspectors in the next monthly compliance report.

Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

558 CEC x GEN-7
Facility Design Discrepancy 
Documentation

Submit a copy of the CBO’s approval of corrective action taken to resolve a 
discrepancy in the next monthly compliance report.

Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

563 CEC x GEN-8
As-builts, CBO Notification of 
Complietion and Compliance

Submit a copy of statement of work completed to the CPM in the next monthly 
compliance report.

Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

571 CEC  x CIVIL-3
CBO Inspection of 2007 CBC 
Compliance

Include a list of NCRs in the following Monthly Compliance Report.   
Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

574 CEC  x CIVIL-4 Final Grading Plans - CBO submittal
Submit a copy of the CBO's approval of grading plans to the CPM in the next 
monthly compliance report.

Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

584 CEC x x STRUC-3
CBO Submittal - Design Changes, 
Revised Drawings, Specs, Calcs

Notify the CPM, via the monthly compliance report, when the CBO has 
approved the revised plans.

Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

616 CEC  x PAL-4 Paleontological WEAP
Submit Paleo training documentation in Monthly Compliance Report. 

Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

620 CEC  x PAL-5 PRS Monitoring and Stop Work Authority
Include summary of paleo monitoring activities and finds in the Monthly 
Compliance Report.  

Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

628 CEC x  TSE-1

CBO and CPM submittal - Schedule of 
design submittals (Master Drawing List, 
Master Spec List, Major Equip and 
Structure List)

Include TSE schedule updates in the Monthly Compliance Report. 
Gavaldon until 3/2014, 
then Ops 4/2014

MCR (final MCR 1 month 
after Construction 
Completion)

6 CEC x AQ-SC3
Construction Fugitive Dust Control; 
AQCMM monthly reporting - 

Implement Dust Control BMPs Gavaldon
Construction Completion 
2/14/13

6 CEC x AQ-SC3
Construction Fugitive Dust Control; 
AQCMM monthly reporting - 

Stabilize all disturbed areas after construction activities. 
Gavaldon

Construction Completion 
2/14/13

8 CEC x AQ-SC4 Dust Plume Response Requirement
Monitor all construction activities for visible dust plumes. If plumes observed, 
implement mitigation as specified.

Gavaldon
Construction Completion 
2/14/13

C

10 CEC x AQ-SC5
Diesel engine emissions - monitoring and 
reporting

AQCMM to inspect and tag all diesel-fueled engines  
Diesel engines and tier standards - see full text.   
Do not idle diesel equipment for more than 5 mins.(see full text for 
exceptions)     

Gavaldon
Construction Completion 
2/14/13

 C

107 CEC x  BIO-3 Biological Monitors - Staff assignment Submit information on additional bio monitors, if needed Gavaldon > 10d pt monitoring activity C
111 CEC x BIO-4 Biological Monitors - responsibilities Bio Mons assist DB with surveys and monitoring disturbance activities.   Guigliano Ongoing C

112 CEC  x  BIO-5
Designated Biologist and Biological 
Monitor Authority 

Des Bio to notify agencies if there a stop work order.   
German Ongoing C
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119 CEC x x BIO-7
Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit the revised or supplemented BRMIMP.
German

< 10d of receipt of addl 
permits

C

123 CEC x x BIO-7
Biological Resources Mitigation 
Implementation and Monitoring Plan 

Submit any outstanding permits within 5 days of receipt and revise BRMIMP 
accordingly.  

Gavaldon < 5d of receipt C

141 CEC x BIO-9
Desert Tortoise Clearance Surveys and 
Fencing 

Design security gates with minimal ground clearance to deter ingress by 
tortoises. 

McCord  C

144 CEC x BIO-11 Desert Tortoise Compliance Verification 
Des Bio must be onsite daily during ground-disturbing construction activities 
located beyond permanent fencing.  

AECOM Ongoing C

147 CEC x BIO-11 Desert Tortoise Compliance Verification 
Des. Bio to conduct compliance inspections at least once per month after 
grading is completed.  

German Monthly C

149 CEC x x BIO-11 Desert Tortoise Compliance Verification 
DesBio - Notify agencies immediately of any injured or dead listed species. 
Follow up with written notification within 2 days.  

German < 2d of discovery C

150 CEC  x BIO-11 Desert Tortoise Compliance Verification 
Notify the CPM immediately of any NCR.

AECOM upon discovery

155 CEC x BIO-12 Desert Tortoise Compensatory Mitigation 
Provide to agencies a total disturbance acreage, including B/A aerial 
photography.

McCord < 90d after completion of gd

455 CEC x x TRANS-2 Vehicle Weight Limits
Retain copies of transportation permits and supporting documentation on-site 
for inspection if requested.

Gavaldon  

496 CEC x WASTE-1
Contaminated Soil Assessment and 
Remediation

If contaminated soil is found during construction, consult with Department of 
Toxic Substances Control, assess and remediate contamination in 
consultation with DTSC and with approval from CPM.  

Gavaldon
Ongoing (During 
Construction, if needed)

498 CEC x WASTE-3
Contaminated Soil Assessment and 
Remediation - PE or PG responsibilities

If potential contamination results in stop-work call by PE or PG, notify CPM 
within 24hrs.  Gavaldon

< 24hr after stop work 
(During Construction, if 
needed)

499 CEC x WASTE-3
Contaminated Soil Assessment and 
Remediation - PE or PG responsibilities

If potential contamination is identified, the PE or PG must inspect and submit 
report to agencies any need for sampling/remediation.   Gavaldon

< 5d of receipt(During 
Construction, if needed)

553 CEC x GEN-6 Special Inspector(s) - Staff Assignment
Notify the CPM of the CBO’s approval of replacement inspector.

BV < 5d of approval

554 CEC x GEN-6 Special Inspector(s) - Staff Assignment
If the special inspector is reassigned or replaced, submit resume of 
replacement to CBO.

BV < 5d of replacement

555 CEC x GEN-6 Special Inspector(s) - Staff Assignment
Special inspectors submit inspection reports to the CBO and RE. 

BV Ongoing

559 CEC x GEN-7
Facility Design Discrepancy 
Documentation

If corrective action is not approved, advise CPM of the reason and the revised 
corrective action to obtain CBO’s approval.

McCord < 5d after CBO disapproval

560 CEC x GEN-7
Facility Design Discrepancy 
Documentation

Document and recommend corrective actions for any discrepancy in design 
and/or construction engineering work subject to CBO approval.  Submit 
documentation to CBO for review and approval. 

McCord Ongoing

572 CEC x CIVIL-3
CBO Inspection of 2007 CBC 
Compliance

Perform inspections in accordance with the 2007 CBC. Report any 
discrepancies immediately.

BV Ongoing

573 CEC  x CIVIL-3
CBO Inspection of 2007 CBC 
Compliance

RE to submit a non conformance report (NCR) < 5d of discovery.   Submit 
details of corrective action < 5d of resolution.   

BV < 5d of discovery

142 CEC x x BIO-10 Desert Tortoise Translocation Plan 
Submit a Translocation Plan status report following translocation of a DT.  

German
< 30d after initiation of 
relocation

204 CEC  x BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Habitat Enhancement: Submit Security adequate for long-term 
implementation and monitoring of the Habitat Enhancement / Restoration 
Plan. 

Alice Karl   

224 CEC x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Incorporate site design modifications to minimize impacts to special-status 
plants along the Project linears. McCord   

278 CEC BIO-25 DELETED   
279 CEC BIO-26 DELETED   

284 CEC  x BIO-28 Golden Eagle Inventory and Monitoring    
If a nest is found, notify agencies submit final Golden Eagle Monitoring and 
Management Plan.  

AECOM < 30d after detection

285 CEC x BIO-28 Golden Eagle Inventory and Monitoring    Survey for golden eagle annually during construction.   AECOM Annually  

294 CEC x x CUL-3 Cultural Resources Personnel  

Submit resume of CRS replacement (if necessary).  

AECOM 10d pt CRS departure

Until Ground 
Disturbing 
Completion 
2/14/14

 

296 CEC x x CUL-3 Cultural Resources Personnel  

CRS to oversee all cultural resources mitigation, monitoring, curation, and 
reporting activities.  

Tennyson Ongoing

Until Ground 
Disturbing 
Completion 
2/14/14

 

298 CEC x x CUL-3 Cultural Resources Personnel  

Submit letter with names and quals of additional  CR Monitors.

Tennyson 5d pt arrival on site 30-Mar-11

Until Ground 
Disturbing 
Completion 
2/14/14

 

306 CEC  x CUL-4
Project Documents for Cultural 
Resources Personnel  

Submit weekly schedule and location of activities to CRS and CPM during 
ground disturbance.    

AECOM Weekly

Until Ground 
Disturbing 
Completion 
2/14/14

 

310 CEC x CUL-6 Cultural Resources Report   

Submit a draft CR Report (CRR) if requesting suspension of construction (if 
necessary).  Retain a copy of the draft CRR onsite. 

Gavaldon
> 30d after request to 
suspend construction

Until Ground 
Disturbing 
Completion 
2/14/14
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311 CEC x CUL-6 Cultural Resources Report   

Submit documentation of CRR distribution to parties.   

AECOM < 10d of CRR approval

Until Ground 
Disturbing 
Completion 
2/14/14

 

316 CEC  x  CUL-7
Worker Environmental Awareness 
Program

Conduct WEAP training for all new workers prior to and during gd (including 
landscaping)  

Mann
Ends with construction inside 
and outside fence 2/14/14

Until Ground 
Disturbing 
Completion 
2/14/14

 

318 CEC x x CUL-8 Construction Monitoring Program   

Submit statement daily during gd if “no cultural resources over 50 years of 
age were discovered”.  

AECOM daily Ongoing

Until Ground 
Disturbing 
Completion 
2/14/14

 

320 CEC  x CUL-8 Construction Monitoring Program   

Submit a summary report of CR-related monitoring and any new DPR 523A 
forms as part of the monthly compliance report.   

AECOM Monthly  

To be included 
until the final MCR 
at Construction 
Completion

 

322 CEC x CUL-8 Construction Monitoring Program   

CR Staff to monitor and maintain daily log on provided forms for all gd activity 
until the Qoaf alluvium is reached.   (including roads)

AECOM daily

Until Ground 
Disturbing 
Completion 
2/14/14

 

323 CEC  x CUL-8 Construction Monitoring Program   

Notify CPM of NCRs w/in 24 hrs, recommend corrective action.

AECOM < 24hr of discovery

Until Ground 
Disturbing 
Completion 
2/14/14

 

327 CEC x x CUL-8 Construction Monitoring Program   

Submit documentation of transmittals to Native American representatives 
following discovery of cultural material.   

AECOM < 30d upon discovery

Until Ground 
Disturbing 
Completion 
2/14/14

 

328 CEC x x CUL-8 Construction Monitoring Program   

Submit "discovery" responses from tribes.  

AECOM < 15d of receipt

Until Ground 
Disturbing 
Completion 
2/14/14

 

330 CEC x x CUL-9
Authority to Halt Construction; Treatment 
of Discoveries   

If cultural material is found, notify agencies (<24 hrs), Tribes (48hrs, as 
appropriate);  submit a DPR 523 form; treat find in accordance with CRMMP. 

Tennyson < 24hr of discovery
Ongoing 
notification

Until Ground 
Disturbing 
Completion 
2/14/14

 

331 CEC  x CUL-10 WEAP - Cultural Considerations

Implement CRMMP when within 30meters of these sites.  

AECOM Ongoing

Until Ground 
Disturbing 
Completion 
2/14/14

 

334 CEC x  CUL-10 WEAP - Cultural Considerations

Notify CPM when data recovery is complete.

AECOM
< 1w of data recovery 
completion

1-Feb-11

Until Ground 
Disturbing 
Completion 
2/14/14

 

334 CEC x  CUL-10 WEAP - Cultural Considerations
Notify CPM when data recovery is complete. Phase II

AECOM
< 1w of data recovery 
completion

  

335 CEC  x CUL-11 Data Recovery for Large sites   
Submit letter report of data recovery. 

AECOM
< 1w of data recovery 
completion

  

335 CEC  x CUL-11 Data Recovery for Large sites   
Submit letter report of data recovery. Phase II

AECOM
< 1w of data recovery 
completion

  

354 CEC x x CUL-17
Historic Period Site Mapping and In-Field 
Artifact Analysis

Implement CRMMP within 30 meters of these sites.     
AECOM Ongoing

356 CEC  x CUL-18
Compliance with BLN Programmatic 
Agreement   

Comply with BLM Programmatic Agreement.  
AECOM Ongoing

385 CEC x x  Soil & Water-2
GW Level Monitoring, Mitigation and 
Reporting

Map groundwater levels within the CVGB within 10 miles of the site. Update 
trend plots and statistical analyses, as data is available.

Worley Parsons Ongoing

394 CEC  x Soil & Water-2
GW Level Monitoring, Mitigation and 
Reporting

Notify owners within one month of CPM approving compensation analysis.    
Worley Parsons

< 1m CPM approval of 
comp. analysis

402 CEC  x Soil & Water-3 Groundwater Well Impact Compensation
Notify all owners of the impacted wells within one month of the CPM approval 
of the compensation analysis for increase energy costs. 

Worley Parsons
< 1m CPM approval of 
comp. analysis

403 CEC x  Soil & Water-3 Groundwater Well Impact Compensation
Submit all calculations, calculation agreement letters signed by the well 
owners, and contact information for landowners that do not agree with 
calculations.  

Worley Parsons Ongoing

404 CEC x Soil & Water-3 Groundwater Well Impact Compensation
Submit all documentation and calculations r.e. compensation for energy costs 
associated with additional lift requirements.

Worley Parsons < 30d after approval

410 CEC  x  Soil & Water-4 Project GW Wells, Pre-Well Installation
Submit two copies of any proposed well permit changes.

McCord < 10d of submittal or receipt

415 CEC x Soil & Water-5 Construction and Operation Water Use   
GW use during construction must not exceed an annual average of 1,368 afy. 

Gavaldon Ongoing

418 CEC  x x Soil & Water-6 Waste Discharge Requirements    
Submit compliance documentation for the WDRs in Appendices B, C, and D.

Worley Parsons < 60d pt waste discharge

420 CEC x x Soil & Water-6 Waste Discharge Requirements    
Submit all monitoring reports required by the WDRs and details of any 
nonconformance.   

Worley Parsons Ongoing

430 CEC x x Soil & Water-13 Channel Maintenance Program  Supervise the implementation of a Channel Maintenance Program. Operations Ongoing
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431 CEC x  Soil & Water-13 Channel Maintenance Program  
Ensure the Project Construction Manager receive training on the Channel 
Maintenance Program.

McCord Ongoing

441 CEC x  Soil & Water-17
Ground Subsidence Monitoring and 
Action Plan

Submit quarterly reports presenting data and comparison to thresholds 
beginning 3 months following GW production. 

Worley Parsons
quarterly 3m after GW 
production

445 CEC Soil & Water-18
Water Policy Compliance Water Supply 
Plan

DELETED 
  

487 CEC VIS-3 Tline setback from I-10 DELETED   
507 CEC WASTE-8 Reuse/Recycling Plan DELETED   

578 CEC x STRUC-2
CBO Submittal - Concrete, Welds, Other 
Structural Activities

If NCR is disapproved the project owner shall notify the CPM within 5 days, 
the reason for the disaproval

McCord < 5d of NCR

580 CEC  x STRUC-2
CBO Submittal - Concrete, Welds, Other 
Structural Activities

The project Owner shall transmit a copy of the CBP's Approval or disapproval 
of the NCR corrective Action To the CPM within 15 days

McCord < 15d CBO response

581 CEC x STRUC-2
CBO Submittal - Concrete, Welds, Other 
Structural Activities

Submit a copy of the NCR corrective action to the CBO and the CPM.
McCord < 5d of resolution

582 CEC  x STRUC-3
CBO Submittal - Design Changes, 
Revised Drawings, Specs, Calcs

Notify the CBO of any intended filing of design changes, and submit revisions 
on a schedule suitable to the CBO.  

Watson on a sched suitable to CBO

608 CEC x x PAL-2
PRS Submittal - Stie Drawings Showing 
Disturbance Areas

Submit letter of any construction phase schedule changes.
SWCA < 5d of identification

609 CEC x x PAL-2
PRS Submittal - Stie Drawings Showing 
Disturbance Areas

If construction  proceeds in phases, submit maps and drawings.
SWCA

pt start of each increment of 
construction

   

610 CEC x PAL-2
PRS Submittal - Stie Drawings Showing 
Disturbance Areas

PRS or PRM consult weekly with the superintendent or construction field 
manager to confirm upcoming activity locations.

SWCA until gd is completed

613 CEC  x PAL-3
Paleontological Resources Monitoring 
and Mitigation Plan

Copies of the PRMMP shall reside with the PRS, each monitor, the project 
owner’s on-site manager and the CPM.

SWCA Ongoing

615 CEC  x PAL-4 Paleontological WEAP
If PRS determines that paleontological materials could be impacted, conduct 
weekly paleo training for all personnel supervising, directing or conducting 
ground-disturbing activity.

SWCA weekly during gd

617 CEC  x PAL-4 Paleontological WEAP Submit resume of any alternative paleo trainer (if applicable).   SWCA Ongoing

621 CEC  x PAL-5 PRS Monitoring and Stop Work Authority
Notify CPM of any significant paleo resource encountered.

SWCA < 24hrs upon discovery

622 CEC  x PAL-5 PRS Monitoring and Stop Work Authority
Notify CPM of any noncompliance related to paleo resources.    

SWCA < 24hrs upon discovery

623 CEC  x PAL-5 PRS Monitoring and Stop Work Authority
Implement PRMMP, maintain daily logs.   Submit for approval any change in 
paleo monitoring plan.  

SWCA Ongoing

625 CEC x PAL-6 Paleontological Resource Curation Submit copy of letter to curating institution - if fossils found. SWCA Ongoing

625 CEC x PAL-6 Paleontological Resource Curation

Ensure proper implementation of curation procedures according to the 
PRMMP
Pay fees for curation of paleo materials.  Submit letter of materials transmittal 
to the curation facility to CPM.  

SWCA Ongoing

629 CEC  x  TSE-2
Electrical Engineer - Staff Assignment
Civil Engineer - Staff Assignment

Notify the CPM of the CBO’s approval of the new engineer within five days of 
the approval.

Watson < 5d of approval

629 CEC  x  TSE-2
Electrical Engineer - Staff Assignment
Civil Engineer - Staff Assignment

If an engineer is reassigned or replaced, submit resume of replacement.  
Watson < 5d of replacement

631 CEC x  TSE-3 Design Discrepancy Submittals

Document and recommend corrective actions for any discrepancy in design 
and/or construction engineering work that has undergone CBO design review 
and approval.  Submit a copy of the CBO’s approval or disapproval of any 
corrective action taken to resolve a discrepancy to the CPM.

BV < 15d of receipt

631 CEC x  TSE-3 Design Discrepancy Submittals
If resolution is disapproved, advise the CPM the reason for the disapproval, 
along with the revised corrective action required to obtain the CBO’s approval. Koser < 5d of notification

11 CEC x AQ-SC6 Fleet Plan for operations vehicles
Update Fleet Plan every other year.  Submit the Fleet Plan with Annual 
Report.    

Operations Bi-Annually

16 CEC x x x AQ-SC8 Air permit submittals
Submit all modified or revised ATC/PTO documents and all federal air 
permits.

Gavaldon until 3/2014, 
then Ops 4/2014

< 15d of receipt
02/11/13 
renewed

18 CEC x AQ-1
Equipment Operation, Application 
Requirements - NG boilers

Operate NG boilers in compliance with all data and specifications submitted 
with application.

Operations Ongoing

19 CEC x AQ-2
Equipment fuel Use, Manufacturer 
Specifications - NG boilers

Fuel equipment only with NG.  Operate and maintain in accordance with 
manufacturer recommendations.    

Operations Ongoing

20 CEC x AQ-3 Emissions limits, reporting - NG boilers
Emissions shall not exceed the following hourly emission limits (see full text)

Operations Ongoing

21 CEC  x AQ-3 Emissions limits, reporting - NG boilers
Submit emissions compliance documentation in Annual Compliance Report.    

Operations Annually

22 CEC x AQ-4
Maintenance and Operations Log - NG 
boilers

Maintain an operations log on-site and current for a minimum of five (5) years. 
Operations Ongoing, 5 yrs

23 CEC x AQ-4
Maintenance and Operations Log - NG 
boilers

Make the site available to the District, ARB, and the Energy Commission for 
inspection of records.

Operations Ongoing

25 CEC x AQ-5 Operation limits- NG boilers
Equipment shall not be operated for more than 1,000 hoursper rolling 12 
month period or exceed 14 hours per calendar day. Maintain boiler use 
records

Operations Annually

26 CEC x AQ-7
Annual MDAQMD Compliance Test - NG 
boilers

Perform annual MDAQMD compliance tests.  
Operations Annually

27 CEC x AQ-7
Annual MDAQMD Compliance Test - NG 
boilers

Submit results report to the District no later than six weeks prior to the 
expiration date of this permit. 

Operations < 6w pt expiration of permit

28 CEC x AQ-9 HTF Ullage/Exp. Tanks - HTF storage Ullage tanks - This system shall store only HTF. Operations Ongoing
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29 CEC x AQ-10
HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Monitor VOC output, sample weekly. Calibrate FID on day of use. Maintain 
log of weekly sampling results and keep log onsite.  Provide sampling log to 
District upon request.     

Operations Weekly

30 CEC x AQ-10
HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Operate ullage tanks system with the carbon adsorption system.   
[VOC and Benzene emissions cap, see full text]

Operations Ongoing

31 CEC x AQ-10
HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Submit compliance documentation in Annual Compliance Report.    
Operations Annually

32 CEC x AQ-10
HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Submit a yearly summary report of all VOC emissions.
Operations Jan-31 Annually

34 CEC x AQ-10
HTF Ullage/Exp. Tanks - Carbon 
absorbtion system

Submit initial test results within 180 days after startup. 
Operations < 180d after initial start up

37 CEC x AQ-12
HTF Ullage/Exp. Tanks-  Inspection, 
Maintenance and Monitoring Plan

Make the site available to the District, ARB, and the Energy Commission for 
inspection of records.

Operations Ongoing

39 CEC x AQ-12
HTF Ullage/Exp. Tanks-  Inspection, 
Maintenance and Monitoring Plan

Submit volume of HTF removed and added in Annual Report.    
Operations Annually

44 CEC  x AQ-14
HTF Ullage/Exp. Tanks - Initial MDAQMD 
Compliance Testing and Reporting   

Perform initial compliance tests in accordance with the MDAQMD Compliance 
Test Procedural Manual.  Submit test report. Operations < 180d after initial start up

45 CEC x AQ-15
HTF Ullage/Exp. Tanks - Annual 
MDAQMD Compliance Testing and 
Reporting   

Make the site available to the District, ARB, and the Energy Commission for 
inspection of records. Operations Ongoing

46 CEC x AQ-15
HTF Ullage/Exp. Tanks - Annual 
MDAQMD Compliance Testing and 
Reporting   

Perform annual compliance tests in accordance with the MDAQMD 
Compliance Test Procedural Manual.  Operations Annually

47 CEC x AQ-15
HTF Ullage/Exp. Tanks - Annual 
MDAQMD Compliance Testing and 
Reporting   

Submit test results and report  to the District no later than six weeks prior to 
the expiration date of this permit.  Operations < 6w pt expiration of permit

48 CEC x AQ-15
HTF Ullage/Exp. Tanks - Annual 
MDAQMD Compliance Testing and 
Reporting   

Retain all annual test records for 5 yrs.   
Operations Ongoing, 5 yrs

49 CEC x AQ-16
HTF Ullage/Exp. Tanks - Emission rate 
caps

Include Ullage/tank emission rate caps compliance documentation in Annual 
Report. 

Operations Annually

50 CEC x AQ-16
HTF Ullage/Exp. Tanks - Emission rate 
caps

Maintain emission rates below specified volumes.  
Operations Ongoing

51 CEC x x AQ-17
HTF Ullage/Exp. Tanks - Regulated 
Substances

Submit a Compliance Plan of the toxic or hazardous substances if current non-
criteria substances in the HTF become regulated as toxic or hazardous 
substances. 

Operations Ongoing

52 CEC x AQ-18
Equipment Operation, Application 
Requirements - Cooling Towers

Operate cooling towers in compliance with all data and specifications 
submitted in application.

Operations Ongoing

53 CEC x AQ-19
Equipment Operation Manufacturer 
Specifications - Cooling Towers

Operate cooling towers in compliance with all manufacturer specifications.
Operations Ongoing

54 CEC x AQ-20
Drift Eliminator Monitoring and Reporting -
Cooling Towers

Comply with drift rate emissions cap (see full text).   
Operations Ongoing

56 CEC x AQ-20
Drift Eliminator Monitoring and Reporting -
Cooling Towers

Submit compliance documentation on operating emission rates with Annual 
Report.    

Operations Annually

58 CEC x AQ-23
Operating Time Restrictions - Cooling 
Towers

DELETED DELETED DELETED 

59 CEC x AQ-23
Operating Time Restrictions - Cooling 
Towers

DELETED DELETED DELETED 

60 CEC x AQ-24
Maintenance and Operation Log - 
Cooling Tower

Maintain operations log onsite for 5 years.    
Operations Ongoing 

61 CEC x AQ-24
Maintenance and Operation Log - 
Cooling Tower

Make site available for inspection of records and equipment by 
representatives of the District, ARB, and the Energy Commission.

Operations Ongoing 

62 CEC x AQ-25 Drift Eliminator Maintenance Procedures
Make available compliance documentation for inspection by representatives 
of the District, ARB, and the Energy Commission

Operations Ongoing 

63 CEC x AQ-26
Equipment Operation Manufacturer 
Specifications - 341HP generators

Operate generators in compliance with all manufacturer specifications.
Operations Ongoing 

64 CEC x AQ-27 Fuel Restrictions - 341 HP generators Use only ultra-low sulfur diesel fuel. Retain fuel purchase records. Operations Ongoing 

66 CEC x AQ-29
Operating Time Restrictions - 341 HP 
generators

Use limited to emergency power.  Operate no more than 50hr/yr for testing 
and maintenance.   

Operations Ongoing 

67 CEC x AQ-30
Operations and Maintenance log - 341 
HP generators

Maintain a operations log for a minimum of two years.
Operations

Ongoing 2 yrs after start of 
operations

68 CEC x AQ-30
Operations and Maintenance log - 341 
HP generators

Make records available to the District for three years.  
Operations

Ongoing 3 yrs after start of 
operations

69 CEC x AQ-30
Operations and Maintenance log - 341 
HP generators

Submit compliance documentation in Annual Report.   
Operations Annually

70 CEC x AQ-30
Operations and Maintenance log - 341 
HP generators

Make site and records available for inspection by representatives of the 
District, ARB, and the Energy Commission.

Operations Ongoing

71 CEC x AQ-31
Voluntary Power Outage Use - 341 HP 
generators

Do not use generators during a voluntary power outage or reduction.  
Operations Ongoing

72 CEC x AQ-32
Involuntary Power Outage Use - 341 HP 
generators

Operate generators <30 minutes pt ordered outage.  Shut down immediately 
after advised that the outage is no longer imminent or in effect. Operations Ongoing

73 CEC x AQ-33 ATCM Compliance - 341 HP generators
Operate and maintain equipment in accordance with ATCM for Stationary 
Compression Ignition Engines.

Operations Ongoing 
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75 CEC x AQ-34 NSPS Compliance -341 HP generators
 Operate and maintain equipment in compliance with requirements of the 
NSPS for Stationary Compression Ignition Internal Combustion Engines. Operations Ongoing

76 CEC x AQ-35
Equipment Specification Compliance - 
315 HP fire pump engines

Install, operate and maintain equipment in accordance with manufacture 
recommendations and with all data and specifications submitted with permit 
application.

Operations Site Available

77 CEC x AQ-36
Fuel Restrictions - 315 HP fire pump 
engines

Use only ultra-low sulfur diesel fuel for equipment.
Operations Ongoing

79 CEC x AQ-38
Operating time restirctions - 315 HP fire 
pump engines 

Limit use for emergency power.  Operate < 50hrs/yr for testing.  
Operations Ongoing

80 CEC x AQ-39
Operations and Maintenance log - 315 
HP fire pump engines

Maintain an operations log for this unit current and on-site, for three years.
Operations 3 yrs after start of operations

81 CEC x AQ-39
Operations and Maintenance log - 315 
HP fire pump engines

Submit compliance documentation in Annual Report.
Operations Annually

82 CEC x AQ-40
ATCM Compliance - 315 HP fire pump 
engines

Operate and maintain equipment in accordance with ATCM for Stationary 
Compression Ignition Engines.

Operations Ongoing

83 CEC x AQ-41
NSPS Compliance - 315 HP fire pump 
engines

Operate and maintain equipment in compliance with requirements of the 
NSPS for Stationary Compression Ignition Internal Combustion Engines.

Operations Ongoing

86 CEC x AQ-43
Gas tank and pump - inspection and 
maintenance records

Maintain an inspection, repair and maintenance log onsite for at least two 
years.   

Operations 2 yrs after start of operations

88 CEC x x AQ-44
Gas tank and pump - piping or vapor 
recovery modifications

Submit any modification to the piping or control fitting of the vapor recovery 
system for review and approval.  

Operations Ongoing  

89 CEC x x AQ-45 Gas tank and pump - Vapor vent piping
Equipt the vapor vent pipes with Husky 5885 pressure relief valves or as 
otherwise allowed by EO.

Operations Ongoing  

90 CEC x AQ-46
Gas tank and pump - initial and annual 
testing

Perform pressure, leak and liquid removal tests annually.  Document test data 
on a Form similar to EO VR-401-A Form 1

Operations
< 60d after construction 
completion

 

92 CEC x AQ-46
Gas tank and pump - initial and annual 
testing

Perform pressure, leak and liquid removal tests within 60 days of construction 
completion.  Document test data on a Form similar to EO VR-401-A Form 1 Operations Annually   

93 CEC x AQ-46
Gas tank and pump - initial and annual 
testing

Make test results available to CPM upon request.
Operations Ongoing

95 CEC x AQ-46
Gas tank and pump - initial and annual 
testing

Submit passing test reports to District.
Operations < 6w pt expiration of permit

96 CEC x x AQ-47
Gas tank and pump - aboveground tank 
and vapor recovery system compliance

Install and maintain aboveground storage tank and vapor recovery system in 
compliance with California Health and Safety Code. Operations Ongoing

97 CEC x AQ-48
Gas tank and pumps - certified 
technician

Maintenance and repair of system components shall be performed by OPW 
Certified Technicians. 

Operations Ongoing

98 CEC x AQ-49
Gas tank and pumps - maintenance 
intervals

Maintenance Intervals shall be conducted by an OPW trained technician 
annually.

Operations Annually

100 CEC x AQ-51
Gas tank and pumps -  EVR phase I and 
II

Maintain, and operate EVR Phase I in compliance with CARB Executive 
Order VR-401-A, and Phase II vapor recovery in accordance with G-70-116-F. Operations Ongoing

103 CEC x BIO-2 Designated Biologist - responsibilities

Des Bio to submit bio compliance documentation through operations, unless 
approved by the CPM. 

German - Gavaldon 
Annual Report 2013, 
then Ops Annual Report 
2014

Annually

105 CEC x BIO-2 Designated Biologist - responsibilities

Submit BRMIMP compliance summary reports in Annual Compliance Report. German - Gavaldon 
Annual Report 2013, 
then Ops Annual Report 
2014

Ongoing

105 CEC x BIO-2 Designated Biologist - responsibilities

Des Bio Const: 
Advise Construction and Operation Managers on bio resources and COCs;
Train Bio Monitors on BRMIMP, WEAP and USFWS guidelines for tortoise.  
Oversee monitoring for sensitive bio resources  
Inspect areas of active construction at beginning and end of day for trapped 
animals.   
Inpsect areas of high traffic activity for animals in harm’s way;
Notify Owner and CPM of any NCRs 
Communicate directly with CDFG, USFWS, and CEC, responding to inquiries 
Submit BRMIMP compliance summary reports in Monthly Compliance Report.  
Submit BRMIMP compliance summary reports in Annual Compliance Report. 

German - Gavaldon 
Annual Report 2013, 
then Ops Annual Report 
2014

Ongoing

108 CEC x BIO-4 Biological Monitors - responsibilities
Employ a Bio Mon during operations if any action could affect a sensitive bio 
resource.   

Gavaldon until 3/2014, 
then Ops 4/2014

Ongoing

114 CEC x BIO-6
Worker Environmental Awareness 
Program (WEAP) 

Conduct training annually for perm. Employees and within one week of arrival 
for new staff.  

Operations Annually
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116 CEC  x x BIO-6
Worker Environmental Awareness 
Program (WEAP) 

Conduct WEAP training to all onsite personnel within one week of arrival.   
Employees must sign a completion form and display a hardhat sticker.   Keep 
all training forms on site.  

Operations for Unit 2 
provide Gavaldon with 
monthly training roster 
for the MCR until 
3/31/14. Gavaldon for 
Unit 1 construction until 
3/2014. Then Ops will 
assume full 
responsibility 4/2014

Ongoing

118 CEC x BIO-6
Worker Environmental Awareness 
Program (WEAP) 

Keep signed training forms on site for >6m after start of operations and 6m 
after staff dismissal.   

Operations > 6m Operations  

163 CEC x BIO-13 Raven Management Plan
Submit a status report of the Raven Management Plan implementation.

German < 30d after start of operation   

167 CEC   x BIO-13 Raven Management Plan
Include the status of the Raven Management Plan implementation in Jan 31 
report during operations.

AECOM Jan-31 Annually

170 CEC  x BIO-14 Weed Management Plan
Submit a status report of Weed Management Plan implementation.

Alice Karl-Operations < 30d after start of operation  

172 CEC x BIO-14 Weed Management Plan
Submit a status report of Weed Management Plan implementation in Jan 31 
report during operation.

Alice Karl-Operations Jan-31 Annually  

173 CEC x BIO-15
Pre-construction Nest Surveys and 
Avoidance Measures

Submit summary report of nest buffer zones in Jan 31 report during 
operations.   

German Jan-31 Annually

182 CEC x BIO-16 Avian Protection Plan.
Continue quarterly and annual reporting on APP until agencies determine not 
necessary.   

AECOM
Ongoing, Quarterly and 
annually

183 CEC x BIO-16 Avian Protection Plan.
Submit report of study design and results after two years of data collection.   

AECOM < 3yr after start of operation

184 CEC x BIO-16 Avian Protection Plan.
Submit quarterly monitoring reports of APP status.  Follow up with an annual 
report (Jan 31). 

AECOM Jan-31 Annually

188 CEC x BIO-18
Burrowing Owl Impact Avoidance, 
Minimization and Compensation 
Measures

Submit results of monitoring and management of compensation lands.
AECOM

Jan-31 Annually for first 5yrs 
of operations

238 CEC x BIO-20
Sand Dunes / Mojave Fringe-Toed Lizard 
Mitigation

Submit final accounting of MFTL habitat disturbed during construction within 
90d of construction completion.  

AECOM < 90d after start of operation

245 CEC x BIO-21 Evaporation Pond Netting and Monitoring 
Submit quarterly reports to agencies for first year of operation.   Thereafter, 
submit reports annually.     

AECOM quarterly

246 CEC x BIO-21 Evaporation Pond Netting and Monitoring 

If after 12 quarterly inspections there are no entanglements, continue 
biannually (spring, fall).     

AECOM 12 quarterly 
inspections. with 
approval from agencies 
then Compliance 
Manager (Read COC 
BIO-21 Sub 4)

biannually

247 CEC x BIO-21 Evaporation Pond Netting and Monitoring 
Submit annual reports no later than January 31 of each year.    

AECOM Jan-31 Annually

256 CEC  x x BIO-22 Mitigation for Impacts to State Waters    

Provide a copy of Condition of Certification BIO-22 to all on-site personnel 
(detailing Stop Work Authorities). 

Operations for Unit 2-
Gavaldon for Unit 1 
Construction until 
3/2014. Then Ops 
4/2014

Ongoing, part of the WEAP 
training

258 CEC  x BIO-22 Mitigation for Impacts to State Waters    

 Include a discussion of work in waters of the state in Annual Compliance 
Reports.

Gavaldon Annual 
Report 2013, then Ops 
Annual Report 2014

Annually

259 CEC x BIO-22 Mitigation for Impacts to State Waters    
Submit a final accounting of disturbance to jurisdictional waters during 
construction.    

AECOM < 90d after start of operation

262 CEC  x x BIO-22 Mitigation for Impacts to State Waters    

Drainage BMPs:  
Minimize road building, construction activities and vegetation clearing within 
ephemeral drainages to the extent feasible.
Do not allow water containing mud, silt, or other pollutants from grading, 
aggregate washing, or other activities to enter ephemeral drainages or be 

Genesis Project 
management/ECM

Ongoing  

264 CEC  x BIO-22 Mitigation for Impacts to State Waters    
Submit a report of monitoring and management of compensation lands.

NA Jan-31 Annually
N/A funding in lieu 
of mitigation lands

266 CEC x BIO-22 Mitigation for Impacts to State Waters    

Include a copy of the notifying change of conditions report in the annual 
reports. 

Gavaldon Annual 
Report 2013, then Ops 
Annual Report 2014

Annually

269 CEC x BIO-22 Mitigation for Impacts to State Waters    

Include a copy of the notifying change of conditions report in the annual 
reports. 

Gavaldon Annual 
Report 2013, then Ops 
Annual Report 2014

Annually

271 CEC x BIO-23 Decommissioning and Closure Plan   
Revise and submit Decommissioning and Closure Plan every 5yrs during 
operations.  

Operations every 5yrs

274 CEC x x BIO-24
Revegetation of Temporarily Disturbed 
Areas   

Submit status report of Reveg Plan yearly.  
Alice Karl Jan-31 Annually
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277 CEC x BIO-24
Revegetation of Temporarily Disturbed 
Areas   

Provide compliance documentation and status of completion of the Reveg 
Plan.

Alice Karl
< 30d after construction 
completion

 

357 CEC  x x HAZ-1
Hazardous Materials list of approved 
substances

Do not use hazmats not listed, or in quantities listed in App A.    
Gavaldon Annual 
Report 2013, then Ops 
Annual Report 2014

Ongoing  

358 CEC x HAZ-1
Hazardous Materials list of approved 
substances

Submit a list of haz mats contained at the facility in the Annual Compliance 
Report.     

Gavaldon Annual 
Report 2013, then Ops 
Annual Report 2014

Annually

361 CEC x x HAZ-3
Safety Management Plan for Hazardous 
Material

Implement Safety Management Plan.
Operations Ongoing

364 CEC x HAZ-6 Operations Site Security Plan
Submit statement confirming all employee background checks are complete 
and appended to Security Plan as part of the Annual Compliance Report.   Operations Annually

366 CEC x HAZ-6 Operations Site Security Plan
Submit verification Security Plan includes all current hazmat transport vendor 
certifications as part of the Annual Compliance Report.

Operations Annually

372 CEC x x NOISE-2 Noise Complaint Process  
Document, investigate, evaluate, and attempt to resolve all project-related 
noise complaints. 

Gavaldon until 3/2014, 
then Ops 4/2014

Ongoing

373 CEC x x NOISE-2 Noise Complaint Process  
Contact individual making complaint.   Gavaldon until 3/2014, 

then Ops 4/2014
< 24hr of receipt

374 CEC x x NOISE-2 Noise Complaint Process  
Submit the Noise Complaint Resolution Form. Gavaldon until 3/2014, 

then Ops 4/2014
< 5d of receipt

375 CEC  x x NOISE-3 Noise Control Program
Make the Program available to OSHA upon request.     Gavaldon until 3/2014, 

then Ops 4/2014
Ongoing

378 CEC x NOISE-4 Occupational Noise Survey

Make the report available to OSHA and Cal/OSHA upon request.

Gavaldon until 3/2014, 
then Ops 4/2014

Ongoing

379 CEC x NOISE-4 Occupational Noise Survey
Submit report of survey findings.   Gavaldon until 3/2014, 

then Ops 4/2014
< 30d after test

382 CEC x Soil & Water-1
Drainage Erosion and Sedimentation 
Control Plan 

Submit results of monitoring and maintenance activities in Annual Compliance 
Report.   

Operations Annually

383 CEC x x Soil & Water-1
Drainage Erosion and Sedimentation 
Control Plan 

Update and maintain the DESCP for the life of the Project. Gavaldon until 3/2014, 
then Ops 4/2014

Ongoing

386 CEC  x Soil & Water-2
GW Level Monitoring, Mitigation and 
Reporting

Collect water from wells, seeps and springs quarterly and at the end of the 
construction.   Submit report on water samples, including all calculations and 
assumptions quarterly.   

Worley Parsons < 30d following quarter end

387 CEC x x Soil & Water-2
GW Level Monitoring, Mitigation and 
Reporting

Submit documentation of monetary compensation to well owners.
NextEra < 30d of payment

388 CEC x x Soil & Water-2
GW Level Monitoring, Mitigation and 
Reporting

If GW levels are lowered >5ft due to Project pumping, provide compensation 
or mitigation to well owners.   

NextEra Ongoing

389 CEC  x x Soil & Water-2
GW Level Monitoring, Mitigation and 
Reporting

Monitor quarterly operational parameters (i.e., pumping rate) of the water 
supply wells. 

Worley Parsons quarterly 

390 CEC x Soil & Water-2
GW Level Monitoring, Mitigation and 
Reporting

Submit a 5 year monitoring report.
Operations 5ys after start of operation

392 CEC x x Soil & Water-2
GW Level Monitoring, Mitigation and 
Reporting

Fourth quarterly report serves as annual report.  Include trend analysis.  
Determine where pumping has caused drawdown >5ft below baseline.  

Worley Parsons Jan-31 Annually

393 CEC x x Soil & Water-2
GW Level Monitoring, Mitigation and 
Reporting

If required, compensate landowners by March 31.  
NextEra Mar-31 Annually

395 CEC x x Soil & Water-2
GW Level Monitoring, Mitigation and 
Reporting

If GW levels are lowered and pumps exposed, reimburse well owner to lower 
pumps. If pumps cannot be lowered, deepen the well(s) or construct new 
ones.       

Gavaldon until 3/2014, 
then Ops 4/2014

Ongoing

396 CEC x x Soil & Water-2
GW Level Monitoring, Mitigation and 
Reporting

Collect water level measurements semi-annually after the first year. Gavaldon until 3/2014, 
then Ops 4/2014

semi-annually after first yr of 
monitoring

397 CEC x x x Soil & Water-2
GW Level Monitoring, Mitigation and 
Reporting

Submit monitoring reports, complaints, studies and data. Gavaldon until 3/2014, 
then Ops 4/2014

< 10d  of receipt

405 CEC x x Soil & Water-3 Groundwater Well Impact Compensation
Provide compensation by March 31 of each year.  (one time for lump sum 
payments).  NextEra Mar-31 Annually

406 CEC x x Soil & Water-3 Groundwater Well Impact Compensation
Submit a report of compensation provided for increased energy costs.

NextEra < 30d of payment

407 CEC x x Soil & Water-4 Project GW Wells, Pre-Well Installation
Submit to CPM two copies of all operational reports required by the County of 
Riverside and any changes to operations of well. 

Operations Ongoing  

413 CEC x Soil & Water-5 Construction and Operation Water Use   

Submit a semi-annual report of construction water use.  Operations for Unit 2 
provide Gavaldon with 
daily meter number for 
the MCR until 3/31/14. 
Gavaldon for Unit 1 until 
3/2014. Then Ops will 
assume full 
responsibility 4/2014

semi-annually 
Daliy number of 
DCS for MCR

414 CEC  x x Soil & Water-5 Construction and Operation Water Use   
Submit an annual report of water usage (g/month and total).  Gavaldon until 3/2014, 

then Ops 4/2014
Annually
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416 CEC x Soil & Water-5 Construction and Operation Water Use   
GW use during operations must not exceed 202 afy 

Operations Ongoing

419 CEC  x x Soil & Water-6 Waste Discharge Requirements    
 Submit annual waste discharge permit fee associated with this facility to the 
Water Boards

Worley Parsons   

428 CEC x Soil & Water-12
Non-Transient Non-Community Water 
System     

Designate a CA Cert'd Water Treatment Plant Operator as well as the 
technical, managerial and financial requirements as prescribed by State law.  Operations   

429 CEC x Soil & Water-12
Non-Transient Non-Community Water 
System     

Submit updates annually for all monitoring requirements and submittals to 
County related to the permit, and proof of annual renewal of the operating 
permit.  

Operations Annually

433 CEC x Soil & Water-13 Channel Maintenance Program  
Submit a Channel Maintenance Program Annual Report, Channel 
Maintenance Work Plan, and Lessons Learned with the Annual Compliance 
Report.  

Operations Annually

439 CEC x Soil & Water-16 Groundwater Production Monitoring

File an annual "Notice of Extraction and Diversion of Water" with the SWRCB. 
Include a copy of the Notice in the Annual Compliance Report.  

Gavaldon Annual 
Report 2013, then Ops 
Annual Report 2014

Annually

460 CEC x TRANS-4 Hazmat Transport Permits/Licenses
Retain copies of hazardous material transport permits onsite for inspection.

Operations > 6m after start of operation

471 CEC x TLSN-2
Pre- and Post- Energization 
Maesurements

Measure strengths of EMF after energization according to (ANSI/IEEE) 
standard procedures < 6months of start of operations.   

Operations < 60d of test

472 CEC x TLSN-3 Combustible Material Inspections
Submit summary of inspection results and fire prevention activities in the 
Annual Compliance Report for the first 5 years of operation. 

Operations 5yrs Annually

478 CEC x VIS-1
Surface Treatment of Non-Mirror Project 
Structures and Buildings  

Include a status report regarding surface maintenance in the Annual 
Compliance Report.  

Operations Annually

508 CEC  x WASTE-9 Operation Waste Management Plan
Submit actual volume of waste generated and management methods used in 
each Annual Compliance Report.  

Operations Annually

511 CEC x WASTE-9 Operation Waste Management Plan Update Operations Waste Management Plan as necessary. Operations Ongoing

512 CEC x WASTE-10
HTF Contaminated Soil Hazard 
assessment

Document all HTF releases.  If > 42 gallons, notify agencies and provide 
analysis of results in accordance with WASTE-10.

Operations < 28d of release date

512 CEC  x x WASTE-11
HAZMAT Waste Release/Spill 
Documentation and Corrective Actions

Submit release/spill documentation .   If the release was reported, include 
agency communication.    

Operations for Unit 2-
Gavaldon for Unit 1 until 
3/2014. Then Ops 
4/2014

< 30d of release date

514 CEC  x x WASTE-11
HAZMAT Waste Release/Spill 
Documentation and Corrective Actions

Document, clean up, and dispose of hazmat released > EPA’s reportable 
quantities in accordance with federal, state, and local requirements. 

Operations for Unit 2-
Gavaldon for Unit 1 until 
3/2014. Then Ops 
4/2014

Ongoing

530 CEC x Worker Safety-7
Riv Co Fire Department, Capital and 
Operating Costs Funding

Provide letter of credit in the amount of $375,000 to RCFD annually.
NextEra

Annually at the start of 
operations

532 CEC x Worker Safety-9 Riv Co Fire Dept Joint Training Exercises
Include joint exercise training documentation with the RCFD and other solar  
plants in the annual compliance report.

Operations   Annually

534 CEC x Worker Safety-9 Riv Co Fire Dept Joint Training Exercises
Host the annual training on a rotating yearly basis with the other solar power 
plants.

Operations Rotate annually  

604 CEC x x ELEC-1
CBO Submittal - Electrical Equipment 
and Systems

Retain approved final plant design plans and calculations onsite for the life of 
the project.  

Operations  

635 CEC x TSE-4
CBO Submittal - Power Plant Switchyard, 
Outlet Line and Termination Design 
Plans

Retain all plans, including changes, on site for one year after completion of 
construction. Operations

1yr after construction 
completion

643 CEC x x TSE-8 Code Compliance
In case of non-conformance of Tline construction or operation, notify CPM 
and CBO and describe the corrective actions to be taken.

Operations < 10d upon discovery

643 CEC x x TSE-8 Code Compliance
Inspect transmission line to ensure conformance with applicable codes and 
standards.

Operations Ongoing

649 CEC x x x COMPLIANCE-5 Compliance Matrix
Submit a compliance matrix with each monthly and annual compliance report Gavaldon until 3/2014, 

then Ops 4/2014
MCR 7-Dec-10

651 CEC x COMPLIANCE-7 Annual Compliance Reports
Submit Annual Compliance Reports instead of Monthly Compliance Reports.

Operations Annually

654 CEC x COMPLIANCE-10 Planned Facility Closures Submit a closure plan to the CPM. Operations > 12m pt closure

421A CEC x Soil & Water-7 Septic System and Leach Field Reqs
Comply with County and State reqs for sanitary waste disposal facilities.  

Operations Ongoing

56B CEC x AQ-21
Drift Eliminator Monitoring and Reporting -
Cooling Towers

Perform weekly conductivity tests of the blow down water. Provide  to the 
District, ARB and the CEC

Operations Weekly

139 CEC x x BIO-9
Desert Tortoise Clearance Surveys and 
Fencing 

Inspect permanent fencing monthly, during and within 24 hours following all 
major rainfall events (flow is detectable within the fenced drainage).  Repair 
fence immediately, with permanent repairs completed within 48 hrs.  

German
Monthly Inspection and < 
48hrs following rain event -
For the life of the project

C

145 CEC x x BIO-11 Desert Tortoise Compliance Verification 
Provide agencies with reasonable access to the Project site and 
compensation lands. 

NextEra Ongoing C

146 CEC x BIO-11 Desert Tortoise Compliance Verification 
Submit a Final Listed Species Mitigation Report.   

AECOM < 45d after initial start up C

168 CEC  x x BIO-13 Raven Management Plan Implement the approved Raven Management Plan. AECOM Ongoing C

180 CEC x x BIO-16 Avian Protection Plan.
Implement an Avian Protection Plan 

Tetra Tech / Operations Ongoing
Submitted Jan 
2011.

C

181 CEC x x BIO-16 Avian Protection Plan. Report project-related bird deaths or injuries to agencies. AECOM Ongoing C
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208 CEC x x x BIO-19
Special-Status Plant Impact Avoidance, 
Minimization and Compensation   

Notify agencies immediately if a State- or Federal-Listed Species, or BLM 
Sensitive Species is identified at any time during the life of the Project. Alice Karl  C

218 CEC x x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Select, install and maintain ECDs such that special-status plants are not 
directly or indirectly affected (seed mixes, hay, runoff).    Alice Karl Ongoing C

223 CEC x
x 

(closur
e)

BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Designated Botanist: monitor disturbance acitivites weekly.   
Alice Karl Weekly

Submitted in 
monthly report

C

225 CEC x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Des Bio: Protect special-status plant species within 100ft of Project 
Boundaries during operations.   

German

Ongoing, this task is in the 
daily and weekly DB reports. 
Included in the monthly 
compliance reports.

C

226 CEC x x BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Maintain a 100-ft buffer around ESAs. (vehicles, wash stations, storage, 
equipment, etc)  German Ongoing C

227 CEC x  BIO-19-A
Section A: Special-Status Plant Impact 
Avoidance, Minimization and 
Compensation   

Protect special-status plants within 100ft of site boundaries from drift of 
herbicides and stabilizer.  Alice Karl

Ongoing, Re-vegetation 
efforts to begin middle of 
October.

C

243 CEC x BIO-21 Evaporation Pond Netting and Monitoring 
Report any dead wildlife to Des Bio <24hrs.   Des Bio must report to agencies 
,48hrs.     

German
< 1d of detection, all dead 
wildlife has been reported

C

249 CEC x BIO-21 Evaporation Pond Netting and Monitoring 
Consult with agency regarding removal of injured wildlife in evap ponds.   

AECOM Ongoing C

252 CEC x BIO-21 Evaporation Pond Netting and Monitoring 
Des Bio or Monitor must inspect netting monthly during operation.    

German monthly C

268 B x BIO-22 Mitigation for Impacts to State Waters    A total of disturbed state waters C
268C x BIO-22 Mitigation for Impacts to State Waters    Report in annual C

268 A CEC x BIO-22 Mitigation for Impacts to State Waters    C

268 CEC x x x BIO-22 Mitigation for Impacts to State Waters    
Notify agencies of any change of conditions to the Project (site conditions, 
impacts, mitigation).

AECOM < 7d upon discovery C

272 CEC x BIO-23 Decommissioning and Closure Plan   Implement a final Decommissioning and Closure Plan.  Operations Project closure C

275 CEC x x BIO-24
Revegetation of Temporarily Disturbed 
Areas   

Implement Revegetation Plan.
Alice Karl Ongoing C

283 CEC x x BIO-27
Couch's Spadefoot Toad Impact 
Avoidance and Minimization Measures

Implement a CST Protection and Mitigation Plan. 
AECOM Ongoing C

336 CEC  x x CUL-11 Data Recovery for Large sites   
Submit to CPM any draft research paper to be presented at a professional 
organization.   

AECOM > 15d pt presentation  

400 CEC x Soil & Water-2
GW Level Monitoring, Mitigation and 
Reporting

CPM to evaluate GW level monitoring program for necessity or modification 
every 5 years.    

CPM 5yrs C

436 CEC x Soil & Water-14
Decommissioning and Closure Plan - 
Water and Wind Considerations

Submit amended Decommissioning Plans should the decommissioning 
scenario change in the future. 

Operations Ongoing C
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Master Matrix

# Agency Pre-con Const ops COC Title Description Responsibility COC Verification
Date 

Submitted to 
Agency

Agency Status Updated

437 CEC x x Soil & Water-15
Colroado River Flow Mitigation, 
Water Supply Plan

Implement Water Supply Plan mitigation measures.
Jeff Harvey Ongoing C

443 CEC x Soil & Water-17
Ground Subsidence Monitoring and 
Action Plan

Submit a 5-yr monitoring report summarizing findings to date.
Operations 5yrs after GW production C

448 CEC  x x Soil & Water-20
Groundwater Quality Monitoring and 
Reporting Plan

Monitor GW quality and levels semi-annually and submit data semi-annually. 
Worley Parsons semi-annually C

458 CEC x x TRANS-3 Public ROW Encroachment
Retain copies of encroachment permits onsite for inspection for at least six 
months after the start of commercial operation.

Operations > 6m after start of operation C

473 CEC x TLSN-3 Combustible Material Inspections Maintain Tline ROW free of combustible material.  Operations Ongoing C

480 CEC x x VIS-2
Temporary and Permanent Exterior 
Lighting 

Notify CPM of lighting complaint resolution/implementation. 
Gavaldon < 48hr of resolution C

483 CEC x x VIS-2
Temporary and Permanent Exterior 
Lighting 

Submit any received lighting complaints.   Include proposal to resolve and 
schedule. 

Operations < 48hr of complaint receipt C

484 CEC x x VIS-2
Temporary and Permanent Exterior 
Lighting 

Submit a copy of complaint resolution report. 
Operations < 30d of resolution C

489 CEC  x x VIS-4 Reflective Glare Mitigation   Submit copy of complaint glare resolution form.   Operations < 30d of receipt C
490 CEC  x x VIS-4 Reflective Glare Mitigation   Submit any glare complaints, including resolution and schedule. Operations < 48hr of complaint receipt C
491 CEC  x x VIS-4 Reflective Glare Mitigation   Notify CPM resolution/implementation for glare complaints.   Operations < 48hr of resolution C

506 CEC x x WASTE-7
Waste Management-related Enforcement 
Action Notification

Notify CPM of an impending waste-management enforcement action and 
owners response/resolution.

Operations
< 10d of notification from 
authorities

C

540 CEC x x x GEN-3 CBO Payments
Submit payments to the CBO in accordance with the agreement between the 
project owner and the CBO.  

NextEra ongoing C

624 CEC x PAL-6 Paleontological Resource Curation
Retain copies of signed contracts with the designated PRS and other 
specialists; also the Paleontological Resource Report.

Operations
3yr after construction 
completion

C

644 CEC  x x COMPLIANCE-1 Unrestricted Access
Provide CEC staff and delegate agencies or consultants unrestricted access 
to the power plant site.

NextEra  C

645 CEC x x COMPLIANCE-2 Compliance Record   
The project owner shall maintain project files on-site. Gavaldon to turn over 

hard copies to Ops on 
3/31/14.

 C

646 CEC x x COMPLIANCE-2 Compliance Record   
Energy Commission staff and delegate agencies shall be given unrestricted 
access to the files.

Operations  C

647 CEC x x x COMPLIANCE-3 Compliance Verification Submittals
The project owner is responsible for the delivery and content of all verification 
submittals to the CPM, whether such condition was satisfied by work 
performed or the project owner or his agent.

NextEra/Operations  C

652 CEC x x x COMPLIANCE-8 Confidential Information 
Submit confidential information to CEC Executive Director with a request for 
confidentiality.

Gavaldon Ongoing C

655 CEC x x COMPLIANCE-11 Unplanned Permanent Facility Closure   
Submit an on-site contingency plan. (Please refer to BIO-23 and S&W-14)

McCord > 90d of CPM determination C

656 CEC x x COMPLIANCE-12 Unplanned Permanent Facility Closure   
In the event of an unplanned permanent closure, notify agencies take all 
necessary steps to implement the on-site contingency plan.  (Please refer to 
BIO-23 and S&W-14) 

Gavaldon < 24 hrs of closure C

657 CEC x x x COMPLIANCE-13
Post Certification Changes to the 
Decision

Petition the Energy Commission to delete or change a condition of 
certification, modify the project design or operational requirements and/or 
transfer ownership of operational control of the facility.

NextEra/Operations Ongoing C

568 CEC x CIVIL-2 RE Stop Work Authority and Notification
Submit modified plans to the CBO for review and approval based on these 
new conditions.

McCord Ongoing

569 CEC x CIVIL-2 RE Stop Work Authority and Notification
Submit CBO approval of modified plans to CPM.

BV < 24hr of approval

570 CEC x CIVIL-2 RE Stop Work Authority and Notification
RE to stop earthwork if he/she identifies unforeseen adverse soil or geologic 
conditions.  Notify CPM within 24 hrs.  

BV < 24hr of discovery
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Page 8 GSEP Biological Resources Monthly Compliance Report – March 2014 
  

SURVEY METHODS AND RESULTS 
 
Pre-construction surveys have been completed and the GSEP site is in a limited construction and 
mostly operational phase.  Results of the transmission line, fiber optic line, gas line, and access 
road surveys are summarized upon completion and submitted to the agencies as required.  
Temporary tortoise exclusion fence removal occurred outside the fence and required clearance 
surveys during the month of March. Clearance surveys were performed in anticipation of 
retention pond repair and drainage channel improvements.  All Genesis contractor work outside 
the fence was monitored and areas cleared for sensitive biological resources prior to 
construction.  Special status species observations (e.g., nesting birds and potential DKF burrows) 
were reported to the resource agencies prior to construction activities to obtain concurrence on 
buffers and monitoring as required by the conditions, if applicable.  Surveys conducted during 
construction per the COCs are summarized below and include nesting birds (as-needed), raven 
monitoring, and golden eagle surveys as appropriate. Survey methods and results for activities 
conducted during March 2014 are summarized below. 
 
Raven Surveys 
 
Raven observations were recorded daily during construction activities and were recorded on the 
Daily Monitoring Log.  Monitoring focused on potential subsidies such as waste disposal areas 
and staged equipment. There were approximately 37 incidental raven sightings during 20 
monitoring days. This represents a month-over-month decrease1 in incidental raven observations.  
 
Formal raven monitoring in accordance with the COCs consisted of monthly and bi-weekly 
surveys per the Raven Plan.  There are seven raven monitoring point locations (Attachment 1).  
Ravens recorded are within an 800m radius.  No ravens were observed during the March 
monthly raven count surveys.  No ravens were observed during the previous monthly raven 
count surveys.    
 
One raven nest was detected outside of the plant site within the transmission line survey 
boundaries during May 2013 and is being monitored by the DB and/or BMs for sign of DT 
predation per the Raven Monitoring, Management, and Control Plan.  It is approximately 10 
miles east of the Plant Site.  The nest is no longer active and no DT remains were found beneath 
the nest.   

                                                 
1There were approximately 48 incidental raven sightings in February 2014.   As a note, incidental raven sightings do 
not provide an accurate assessment of raven population changes.  They are incidental sightings only and do not 
represent independent sightings. 
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Nesting Bird Surveys 
 
A nesting bird survey was conducted on March 13. Results are provided in Attachment 5.  
 
Avian Mortality Monitoring 
 
Avian mortality monitoring is not required until the operations phase; however, incidental 
observations and reports to the DB and BMs of avian injuries and mortalities are recorded 
consistent with the Avian Protection Plan data collection requirements, and management of the 
incidents (mortalities and injuries) is coordinated with the both USFWS and CDFW.  The data is 
recorded in a database using the USFWS format and is provided separately to the USFWS.  A 
summary of bird injuries and mortalities detected during this reporting period is provided below.  
More details are provided in the Avian Database Output and Photos in Attachment 4. 
 
Date Species Location 
3/18/14 Eurasion Collared Dove Solar trough field 
3/20/14 Lincoln’s Sparrow Water Treatment Building 
 
WEED AND ESA MONITORING 
 
Necessary approvals are in place for treatment of invasive species with mechanical, manual, or 
chemical treatment methods.  Any treatment conducted onsite will be conducted in accordance 
with the Weed Management Plan.  Any herbicide application will be conducted in accordance 
with the approved PUP.  If treatment with herbicides occurs onsite, a Pesticide Use Record 
(PAR) will be provided to the BLM within 24 hours of treatment. 
 
Herbicide treatment was initiated within the perimeter storm water channels and onsite.  BMs 
cleared the areas prior to treatment and monitored treatment activities as appropriate. 
 
It is understood that ESA monitoring by the Designated Botanist (Alice Karl) occurred weekly 
during construction activities. ESAs appear to have been avoided. 

 
WORKER ENVIRONMENTAL AWARENESS PROGRAM (WEAP) 
 
As required by COC BIO-6, all new employees/field staff reporting to the site must receive the 
Worker Environmental Awareness Program (WEAP) training prior to start of work.  Permanent 
employees are also subject to annual WEAP training.  All personnel reporting to the field in 
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March received WEAP training.  WEAP training records are maintained onsite by the site 
Environmental Compliance Manager. 
 
GENERAL DAILY NOTES AND OBSERVATIONS 
 
Daily notes detailing compliance monitoring activities are provided in the forms attached 
(Attachments 3 and 4).   
 
REFERENCES 
 
Not applicable during this reporting period. 



 

 

  



 

 

 

ATTACHMENT 1 
 

FIGURES 
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ATTACHMENT 2 
 

SPECIES OBSERVED DURING MARCH 
SURVEYS AND MONITORING 

  



 

 

 
 

  



 

 

SPECIES OBSERVED DURING MARCH SURVEYS AND MONITORING 
 
Animals: Birds: Reptiles: 
   

 
Desert Kit Fox 
 
 

American Kestrel 
California Thrasher 
Common Raven 
Great-tailed Grackle 
Green-winged Teal 
Horned Lark 
Lincoln’s Sparrow 
Loggerhead Shrike 
Mountain Bluebird 
Northern Harrier 
Prairie Falcon 
Red-tailed Hawk 
Ring-billed Gull 
Rock Wren 
Sage Sparrow 
Say’s Phoebe 
Turkey Vulture 
Western Kingbird 
 

Banded Gecko 
Desert Iguana 
Mojave Fringe-toed Lizard 
Side-blotched Lizard 
Sidewinder 
Whiptail Lizard 
Zebra-tailed Lizard 
 

  



 

 

  



 

 

 

 
 
 
 

 

 

 

ATTACHMENT 3 
 

DAILY BIOLOGICAL MONITORING LOGS 



 

 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/3/2014 
  

Monitor: David Charlton   Start Time: 7:00:00 AM Stop Time: 3:30:00 PM  
Weather Conditions: Sunny, Clouds: 10%, Pcp: None   Attachments:   
High Temp (°F): 77 Low Temp (°F): 58   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   7:00 survey road shoulder 
7:30 tailboard 
8:00 monitor grading north side of road 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.  X  N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Prairie falcon 

Desert iguana 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/3/2014 
  

Monitor: Eric German   Start Time: 7:00:00 AM Stop Time: 4:30:00 PM  
Weather Conditions: Sunny, Clouds: 20%, Pcp: None   Attachments:   
High Temp (°F): 75 Low Temp (°F): 62   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0700 meet bio and escort on site. 0715 survey north road shoulder. 0730 meet with shoulder crew discuss safety and 
plan of blading. Discussed inspecting ground beneath parked vehicles, litter, and activity limits. 0800 monitor road 
shoulder activities. Working from connex corner to the east. 1130 office. 1330 phone meeting re: one way excluders. 
1430 investigate dkf mortality signal. Mortality signal at 690038 3723942. Beneath ground surface. 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   North shoulder of access road. 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Road shoulder 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.   X DKF Mortality signal,  Honey. 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   1 mobbing a rtha 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: CORA, Rtha 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/3/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 4:36:00 PM  
Weather Conditions: Sunny, Clouds: 10%, Pcp: None   Attachments:   
High Temp (°F): 77 Low Temp (°F): 52   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600-0615 checked in with vegetation management staff 
0630-0650 checked evaporation ponds 
0700-0730 flagged shrubs at connex corner 
0730-1000 checked in with access road crew and surveyed north side of access road 
1000-1200 walked unit 2 for DT fence inspection 
1200-1400 conducted kit fox searches 
1400-1630 worked on finding telemetry ping for kit fox mortality 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Areas cleared prior to application of 
herbicides 

Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.  X  N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Sage sparrow 
Kestrel 
Blue bird 
Desert kit fox 
Loggerhead shrike 
Prairie falcon 
Turkey vulture 
 
At 1351 received dead signal for desert kit fox, notified designated biologist 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/4/2014 
  

Monitor: David Charlton   Start Time: 6:30:00 AM Stop Time: 3:30:00 PM  
Weather Conditions: Cloudy, Clouds: 80%, Pcp: None   Attachments:   
High Temp (°F): 78 Low Temp (°F): 53   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   6:30 clearance survey complete north side. Begin south side 
7:30 begin monitoring grader until 3:30 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.  X  N/A 
All ESAs and other bio-related exclusion areas marked and avoided?   X N/A 
Additional Notes: Sideblotch lizard 

Desert iguana 
2 baby lizards probably iguana 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/4/2014 
  

Monitor: Eric German   Start Time: 6:30:00 AM Stop Time: 3:30:00 PM  

Weather Conditions: 
Partly Sunny, Clouds: 15%, Pcp: 
None 

  
Attachments:  

 

High Temp (°F): 74 Low Temp (°F): 52   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0630 met bio and escorted on site. Inspect access road. 0700 meet botanist and engineer to discuss plan of day. 0730 
salvage dkf mortality. Mortality did not appear project related. Mortality in burrow approximately 200 m North of 
access road structure 31. Remains sent to CDFW for necropsy. Discussed salvage previous day with CDFW, BLM 
representative and cultural monitors. 1145 office. 1400 meeting. 1445 inspect access road and confirm Wednesday 
activities. 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel?  X  N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Road shoulders north and south. 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.   X Completed construction wildlife incident 

form for salvaged dkf. 
Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   2 flying 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Desert kit fox observed on site in rip rap NW of unit 2 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/4/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 3:07:00 PM  

Weather Conditions: 
Partly Sunny, Clouds: 75%, Pcp: 
None 

  
Attachments:  

 

High Temp (°F): 79 Low Temp (°F): 52   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600-0800 cleared access road for road shoulder work 
0800-0900 investigated wildlife mortality 
0915-0935 conducted kit fox search  
0945-1045 cleared access road, south side 
1045-1100 checked evap ponds 
1100-1120 checked rip rap in unit 2 for desert kit fox 
1130- 1245 Cleared access road where restoration work is occurring 
1245-1345 downloaded wildlife photos 
1345-1500 checked GKBFW004 and removed wildlife camera and moved to unit 2 power block 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.   X N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Kestrel 
Loggerhead shrike 
Blue bird 
Red tailed hawk 
Sage sparrow 
 
Desert kit fox observed inside power plant in unit 2 NW corner of power block, in rock pile 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/5/2014 
  

Monitor: David Charlton   Start Time: 6:30:00 AM Stop Time: 3:30:00 PM  

Weather Conditions: 
Partly Sunny, Clouds: 30%, Pcp: 
None 

  
Attachments:  

 

High Temp (°F): 87 Low Temp (°F): 50   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   6:30 tailgate 
7:00 clear work area by walking 
7:30 monitor grader until 3:00 
Meet with Alice and Eric. Depart 3:30 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?   X N/A 
Topsoil segregated properly? X   N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact?   X N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.  X  N/A 
All ESAs and other bio-related exclusion areas marked and avoided?   X N/A 
Additional Notes: Desert iguana 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/5/2014 
  

Monitor: Eric German   Start Time: 6:30:00 AM Stop Time: 3:30:00 PM  
Weather Conditions: Sunny, Clouds: 10%, Pcp: None   Attachments:   
High Temp (°F): 82 Low Temp (°F): 57   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0630 safety and plan of day with bios. Clear equipment and work areas along access road. Monitor. 0830 inspect rip 
rap NW of pb2 for dkf sign and dkf. No dkf observed. 1000 meeting. 1100 inspect access road. Activities monitored. 
1200 office. 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  Reported uncovered garbage can to 

compliance. 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Access road 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.  X  N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/5/2014 
  

Monitor: Ron Walker   Start Time: 6:30:00 AM Stop Time: 3:15:00 PM  
Weather Conditions: Sunny, Clouds: 20%, Pcp: None   Attachments:   
High Temp (°F): 85 Low Temp (°F): 52   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0630-0730 cleared access road for road shoulder work 
0730-1100 monitored access road shoulder work 
1100-1300 collected wildlife camera cards and downloaded photos 
1315-1330 checked evap ponds 
1330-1400 checked unit 1 inside DT fence 
1400-1533 monitored access road shoulder construction 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.   X N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Kestrel 
Loggerhead shrike 
Blue bird 
Turkey vulture 
Sage sparrow 
Horned lark 
Whiptail lizard 
Banded gecko 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/6/2014 
  

Monitor: David Charlton   Start Time: 6:30:00 AM Stop Time: 4:30:00 PM  
Weather Conditions: Cloudy, Clouds: 80%, Pcp: None   Attachments:   
High Temp (°F): 83 Low Temp (°F): 63   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   6:30 tailgate meeting 
7:00 clear work zone by walking 
7:30 monitor grader until 3:30 
Met with Alice and Eric planning for tomorrow since Alice will be gone 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X Being moved back 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.  X  N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/6/2014 
  

Monitor: Eric German   Start Time: 6:30:00 AM Stop Time: 4:30:00 PM  

Weather Conditions: 
Partly Sunny, Clouds: 20%, Pcp: 
None 

  
Attachments:  

 

High Temp (°F): 86 Low Temp (°F): 56   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0630 meet with bios, discuss safety and plan of day. 0640 shuttle for clearance. 0700 meeting with contractor. 0800 
inspect NW pb2 for onsite fox. No fox observed. 0815 office. 0930 fence walk unit 1, split with bio. 1130 report of 
desert tortoise crossing road at guard shack area. Investigated and walked transects until 1400. 1400 met with 
botanist and monitored access road revegetation activities. 1530 walk thru of Friday activities with botanist. 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  Noted windblown litter along inside of 

perimeter fence. 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   Access road shoulders. 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.   X Report of DT crossing access road. Form 

to be filed. 
Tortoise exclusionary fence and/or ramps intact? X   Walked east and north of unit 1. No 

findings. 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.  X  N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Northern Harrier, Prairie falcon. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/6/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 4:04:00 PM  

Weather Conditions: 
Partly Sunny, Clouds: 80%, Pcp: 
None 

  
Attachments:  

 

High Temp (°F): 85 Low Temp (°F): 56   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600-0630 cleared access road 
0630-0730 cleared access road for road shoulder work 
0730-0933 monitored access road shoulder work 
0933-1050 walked southern half of unit 1 for DT fence inspection 
1100-1130 checked evap ponds 
1215-1300 searched for DT by guard trailer 
1400-1533 monitored access road shoulder construction 
1541-1600 checked evap pond for wildlife 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.   X N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Kestrel 
Loggerhead shrike 
Blue bird 
Horned lark 
Whiptail lizard 
Side blotched lizard 
Desert iguana 
Says phoebe 
Green winged teal 
Red tailed hawk 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/7/2014 
  

Monitor: David Charlton   Start Time: 6:30:00 AM Stop Time: 2:34:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 86 Low Temp (°F): 62   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   6:30 tailgate 
7:00 clear work area 
7:30 begin removing berm near pole 35. 
9:00 begin ripping pole pads until 2:30 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact?   X N/A 
Any nesting birds observed? Note species (if known) and location.   X N/A 
Common Ravens Present? If yes, note number and activity.  X  N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Prairie falcon 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/7/2014 
  

Monitor: Eric German   Start Time: 6:30:00 AM Stop Time: 2:15:00 PM  

Weather Conditions: 
Partly Sunny, Clouds: 20%, Pcp: 
None 

  
Attachments:  

 

High Temp (°F): 90 Low Temp (°F): 56   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0630 safety and plan of day with bios. 0700 tailboard with contractor. 0715 discuss right of way with engineer and 
blm. 0800 clear saw cut areas at plant site entrance. No findings. 0815 inspect evaporation pond. Noted netting at 
gates not properly closed, informed compliance. 0845 office. 1000 inspect pole pads 57 thru 63.  1130 monitor pole 
pad ripping. 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? 
X   

Noted area where work is to be performed 
Monday stake/flagging is down and some 
is missing. 

All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.  X  N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Zebra-tailed Lizard, Desert Iguana 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/7/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 2:39:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 84 Low Temp (°F): 58   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600-0630 cleared access road 
0630-0730 cleared access road for road shoulder work 
0730-1300 monitored access road shoulder work 
1310-1400 inspected unit 2 
1400-1439 monitored power pole restoration 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.   X N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Kestrel 
Loggerhead shrike 
Side blotched lizard 
Desert iguana 
Says phoebe 
Red tailed hawk 
Turkey vulture 
Blue bird 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/10/2014 
  

Monitor: David Charlton   Start Time: 6:24:00 AM Stop Time: 3:30:00 PM  
Weather Conditions: Sunny, Clouds: 10%, Pcp: None   Attachments:   
High Temp (°F): 84 Low Temp (°F): 46   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   6:30 clear work area near guard shack, remove Sahara mustard 
7:00 tail gate 
7:30 clear pole 56 57 for ripping 
10:30 rip and move topsoil back to road shoulder 
Tractor breaks down road base spread 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly? X   N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.  X  N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Side blotched lizard 

Desert iguana 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/10/2014 
  

Monitor: Eric German   Start Time: 6:35:00 AM Stop Time: 4:00:00 PM  

Weather Conditions: 
Partly Sunny, Clouds: 10%, Pcp: 
None 

  
Attachments:  

 

High Temp (°F): 88 Low Temp (°F): 48   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0630 meet with bios discuss safety and plan of day.  0700 morning tailboard with contractor. Then clear grader and 
backhoe. 0730 inspect access road. Remove 1 krat fatality.  0830 office. 1045 inspect evap ponds. Notify compliance 
that gaps reported Friday not repaired. 1130 inspect access road activities. Activities being monitored. 1330 inspect 
pb1 and evap ponds. Evap pond netting repaired.   One gap remains reported to compliance. Standing water in pb1 
compliance aware earlier in day. Water dripping at pb1 and standing water. Reported to compliance. Also reported 
leaking fire suppression nozzle north of pb1. 1500 determine following day activities. Crews working late today. 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.  X  N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Great-tailed Grackle 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/10/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 5:00:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 84 Low Temp (°F): 46   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600-0630 cleared access road 
0630-0640 cleared access road for installation of fiber optic 
0640-1240 monitored excavation of trench for fiber optic cable 
1250-1330 searched for kit fox 
1330-1700 monitored backfilling of fiber optic trench 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.   X N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Kestrel 
Side blotched lizard 
Desert iguana 
Whiptail lizard 
Red tailed hawk 
Turkey vulture 
Blue bird 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/11/2014 
  

Monitor: David Charlton   Start Time: 6:30:00 AM Stop Time: 2:30:00 PM  
Weather Conditions: Windy, Clouds: 10%, Pcp: None   Attachments:   
High Temp (°F): 79 Low Temp (°F): 51   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   6:30 meet with Eric and clear trench. Moved camera from Stripe's location to this location at guard shack which is 
partially buried  
7:00 tailboard 
7:30 clear worksite 
8:00 monitor box grader ripping and pulling topsoil and ripping again 
10:30 box spreader finished, I switch to grader 
12:00 fill in trench knock down berm on south side between guard shack and Arizona crossing 
Spread road base in shoulder 
Until 1:30 survey for tortoise, 2:30 no tortoise observed 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly? X   N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.  X  N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Side blotch lizard 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/11/2014 
  

Monitor: Eric German   Start Time: 6:30:00 AM Stop Time: 3:15:00 PM  
Weather Conditions: Windy, Clouds: 20%, Pcp: None   Attachments:   
High Temp (°F): 72 Low Temp (°F): 50   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0630 meet with bios and discuss safety and plan of day. 0700 tailboard with contractor. 0720 clear area at guard 
shack, inspect trench, clear equipment. No sensitive species found. 0930 survey otf northwest drainage area. 1100 
inspect unit 1 perimeter fence. 1300 inspect pb1 for standing water. Majority of water mitigated. Fire suppression 
nozzle still leaking. Reported findings to compliance. 1330 inspect access road, activities monitored. 1400 meeting. 
1445 office. 1500 inspect access road, no mortality findings. 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  Reported to compliance. 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   Walked unit 1 NE portion of permanent 
fence, no findings. 

Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   2 flying 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Report of dkf with black tipped tail SE corner unit 1 below common area.  

Whiptail lizard, side-blotched lizard. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/11/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 2:30:00 PM  
Weather Conditions: Cloudy, Clouds: 95%, Pcp: None   Attachments:   
High Temp (°F): 81 Low Temp (°F): 46   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600-0630 cleared access road 
0630-0830 walked unit 2 DT fence inspection 
0900-0930 checked evap ponds 
0945-1230 conducted wildlife surveys outside NW corner of unit 1 
1230-1315 monitored access road shoulder construction and restoration 
1325-1400 conducted kit fox searches 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   2 ravens flying along access road 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Kestrel 
Side blotched lizard 
Desert iguana 
Whiptail lizard 
Red tailed hawk 
Ring billed gull 
Sidewinder 
Loggerhead shrike 
Sage sparrow 
California thrasher 
Great tailed grackle 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/12/2014 
  

Monitor: David Charlton   Start Time: 6:32:00 AM Stop Time: 3:30:00 PM  
Weather Conditions: Windy, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 71 Low Temp (°F): 60   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   6:30 clear work area by walking near guard shack 
7:00 attend tailboard 
7:30-8:30 monitor box scraper 
8:45-9:45 pull weeds while waiting for crew to trench across road at entrance to plant 
10:00 drive access road, no wildlife 
10:15 crew shows up and begins drilling concrete 
3:00 crew cleaning up 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: rock wren 

Side blotch lizard 
Desert iguana 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/12/2014 
  

Monitor: Eric German   Start Time: 7:45:00 AM Stop Time: 1:15:00 PM  
Weather Conditions: Windy, Clouds: 20%, Pcp: None   Attachments:   
High Temp (°F): 75 Low Temp (°F): 57   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0745 inspect access road. No mortality findings. 0845 inspect evap ponds and discuss items of repair maintenance. 
Gate closure, hole in north evap pond, gaps. 1000 meeting. 1045 office. 1245 inspect access road. Activities 
monitored. 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel?  X  Will report to compliance 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   3 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/12/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 2:41:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 78 Low Temp (°F): 52   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600-0630 cleared access road 
0700-0715 tailboard safety meeting 
0715-0837 walked access road ahead of restoration group 
O845-1015 walked half of unit 1 DT fence inspection 
1015-1045 monitored access road restoration crew 
1045-1115 retrieved wildlife camera cards 
1115-1200 checked evap ponds 
1200-1350 drove inside unit 1 for DT fence inspection 
1410-1440 monitored excavation for security guard gates on access road 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.  X  N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Kestrel 
Whiptail lizard 
Loggerhead shrike 
Northern harrier 
Zebra tail lizard 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/13/2014 
  

Monitor: David Charlton   Start Time: 6:45:00 AM Stop Time: 3:30:00 AM  
Weather Conditions: Cloudy, Clouds: 95%, Pcp: None   Attachments:   
High Temp (°F): 83 Low Temp (°F): 59   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   7:00 tailboard 
7:30 clear work area for box scraper 
Drive road, no wildlife 
8:30 check on gate crew, no work yet 
9:00 monitor grader at Arizona crossing until 11:00, spot check plant gate installation crew 
Monitor grader until 1:30, spot check gate again, grader wheel rolling new berm 
2:00-3:30 monitor gate construction crew at plant entrance, trench filled in at end of day 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X Topsoil no longer segregated put back 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   1 flying 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Prairie falcon 

Side blotch 
Rock wren 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/13/2014 
  

Monitor: Eric German   Start Time: 6:30:00 AM Stop Time: 12:15:00 PM  

Weather Conditions: 
Partly Sunny, Clouds: 20%, Pcp: 
None 

  
Attachments:  

 

High Temp (°F): 75 Low Temp (°F): 57   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0630 meet with bio discuss safety and plan of day. 0700 tailboard with contractor. 0715 clear equipment along access 
road, clear gate construction areas and inspect access road. No mortalities found or sensitive species found. 0800 
inspect boneyard, NW corner unit 1 inside fence prior to laydown material removal. Bees located within wire reel 
when crews moved. Notified compliance and left reel in place. Beekeeper to arrive Monday if still necessary. 0930 
nesting bird surveys NW of unit 1 otf for upcoming drainage work. 1130 inspect access road. Discuss Friday 
activities. 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel?  X  Will report to compliance 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.  X  N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Sage sparrow, say's phoebe, northern harrier. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/13/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 7:00:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 78 Low Temp (°F): 52   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600-0630 cleared access road 
0654-0854 conducted monthly evaporation pond monitoring 
0910-1100 conducted avian surveys outside DT fence of NW corner Unit 1 
1100-1200 conducted monthly evaporation pond monitoring 
1630-1845 conducted monthly evaporation pond monitoring 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   Six ravens flying over common area by 

trailers 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Kestrel 
Whiptail lizard 
Loggerhead shrike 
Northern harrier 
Zebra tail lizard 
Sage sparrow 
Prairie falcon 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/14/2014 
  

Monitor: David Charlton   Start Time: 6:45:00 AM Stop Time: 2:00:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 85 Low Temp (°F): 56   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   7:00 tailboard 
7:30 begin ripping at Arizona crossing 
9:30 finish ripping laydown area 
10:15 spot check plant gate, they left an open trench 
Drive access road, monitor crew, monitor trenching road at guard shack 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained? X   N/A 
All crew on site displaying hard-hat decals from WEAP training?  X  Nextera crew removing old guard shack 

without ppe 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact?   X N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.  X  N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Vinagaroon 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/14/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 2:15:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 78 Low Temp (°F): 55   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600-0630 cleared access road 
0700-0710 safety tailboard meeting at equipment laydown area 
0715- 1410 Monitored restoration work and security gate installation and excavation 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   Six ravens flying over common area by 

trailers 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Kestrel 
Loggerhead shrike 
Red tailed hawk 
Rock wren 
Turkey vulture 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/17/2014 
  

Monitor: Eric German   Start Time: 6:45:00 AM Stop Time: 3:15:00 PM  

Weather Conditions: 
Partly Sunny, Clouds: 15%, Pcp: 
None 

  
Attachments:  

 

High Temp (°F): 92 Low Temp (°F): 52   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0645 met with bio, discussed safety and plan of day. 0700 tailboard with contractor. 0730 clear work areas for 
security gate install otf. 0800 clear laydown northwest unit 1. Bees in two reels, notified compliance. 0930 walk unit 
1 east and north fence. Noted one hole caused by forklift. Reported to compliance. 1100 inspect unit 2 block 5 NW 
corner for owl sign. No owl sign noted. Small kit fox with black tip tail seen in location. Left in place. 1130 escort 
beekeeper to bees. Locations dismantled (reels) hives in each. Beekeeper to return to pick up bees. 1230 escort 
beekeeper to pb2 for another report of bees. 1245 inspect evaporation ponds for gaps. Painted locations and holes in 
netting indicators. Holes in north and south pond top of netting and in south pond gate. 1400 office. 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.  X  N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: DKF unit 2 NW block 5 onsite. Has black tipped tail. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/17/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 3:30:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 91 Low Temp (°F): 57   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600-0630 cleared access road 
0700-0710 safety tailboard meeting at vehicle turn around area 
0730-0815 checked evap ponds 
0815-0830 checked laydown area wire spools for bees  
0830-0942 walked south half of unit 1 for DT fence inspection 
1000-1202-Monitored security gate installation and excavation outside desert tortoise fence 
1230-1300 collected wildlife cameras from GKBTM001, downloaded data 
1300-1530 monitored security gate construction outside of DT fence protection 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   Two ravens on concrete power poles along 

access road 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Kestrel 
Loggerhead shrike 
Red tailed hawk 
Rock wren 
Raven 
Great tailed grackle 
Turkey vulture 
Prairie falcon 
Whiptail lizard 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/18/2014 
  

Monitor: Eric German   Start Time: 6:45:00 AM Stop Time: 6:00:00 PM  
Weather Conditions: Windy, Clouds: 10%, Pcp: None   Attachments:   
High Temp (°F): 75 Low Temp (°F): 62   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0645 meet with bio, discuss safety and plan of day. 0700 tailboard with contractor. 0745 clear boneyard northwest 
corner unit 1. Some residual bees. Bee swarms gone. 0900 inspect evaporation pond with project personnel, showed 
locations of gaps and holes in nets. 1030 notified of bird mortality. Salvaged Eurasian collared dove and contacted 
USFWS LE (1115). 1130 placed bird in freezer. Freezer was noted to be warm. Plugged freezer in. 1200 met with 
CDFW and returned telemetry equipment. Showed possible ingress/egress points being used by foxes. 1315 office. 
1400 meeting. 1430 survey detention basin SW unit 1 outside fence. 1815 offsite. 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  Large amount of wind blown trash most 

fences. 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   2 flying: 1 seen with nesting material. 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Northern Harrier, whiptail, side-blotched lizard, rock wren. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/18/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 6:00:00 PM  
Weather Conditions: Windy, Clouds: 10%, Pcp: None   Attachments:   
High Temp (°F): 80 Low Temp (°F): 52   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600-0630 cleared access road 
0700-0710 safety tailboard meeting at vehicle turn around area 
0730-0815 checked evap ponds 
0815-0945 monitored security gate construction outside DT fence 
1000-1035 pulled wildlife camera from GKBMR003 
1100-1530 monitored security gate construction outside of DT fence protection 
1530-1800 conducted wildlife surveys  SW corner of unit 1 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   One raven flying over security guard 

trailer 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Kestrel 
Loggerhead shrike 
Red tailed hawk 
Raven 
Fringe toed lizard 
Sidewinder 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/19/2014 
  

Monitor: Eric German   Start Time: 6:30:00 AM Stop Time: 3:45:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 82 Low Temp (°F): 52   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0630 clear trenching activities by guard shack. Noted water leaking from water truck. Notified contractor. 0700 
tailboard with contractor and safety. Clear area by main gate. 0800 inspect evaporation pond. No new findings. 
Repairs not completed. 0830 walk thru of detention pond for upcoming activities.  Discussed boundaries and 
resources in area. Inspected area. 1000 meeting. 1100 delineation of detention pond disturbance area. 1200 inspect 
access road. No findings. 1230 office. 1400 escort construction crew to detention basin. Orient crews and transitional 
tailboard. 1530 returned site badge. 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed Vehicles. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   2: flying. One with nesting material. Could 

not follow. 
All ESAs and other bio-related exclusion areas marked and avoided?   X N/A 
Additional Notes: DKF sighting onsite. Unit 2. NW block 5 seen at pipe openings. Left alone. 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/19/2014 
  

Monitor: Ron Walker   Start Time: 5:30:00 AM Stop Time: 3:30:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 82 Low Temp (°F): 50   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0530-0600 cleared access road 
0625-0750 checked wildlife burrows in SW corner of unit 1 outside DT fence 
0800-0945 walked unit 2 perimeter for DT fence inspection 
0955-1400 monitored security gate construction outside DT fence 
1400-1530 monitored retention pond restoration on west side unit 1 outside DT fence 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   One raven on ground at SW corner of unit 

1 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Kestrel 
Loggerhead shrike 
Raven 
Fringe toed lizard 
Rock wren 
Red tailed hawk 
Turkey vulture 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/20/2014 
  

Monitor: Eric German   Start Time: 6:30:00 AM Stop Time: 2:45:00 PM  
Weather Conditions: Cloudy, Clouds: 35%, Pcp: None   Attachments:   
High Temp (°F): 82 Low Temp (°F): 48   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0630 and throughout day, inspect access road. No mortality findings. 0645 safety with monitors. 0700 tailboard with 
contractor. 0715 inspect NW corner unit 1 otf with contractor. Noted Htf smell in area. 0815 report of injured bird in 
water treatment building. Lincoln's Sparrow bird stuck on rat stick paper. Crickets on paper too. 0830 collect bird and 
bring to rehabilitation center.  1030 inspect evaporation pond and flag additional areas for repair. Salvage birds from 
on top of north and south pond netting. 1330 office. 1430 return badge to operations. 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   2 at access road 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/20/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 4:30:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 83 Low Temp (°F): 52   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600-0630 cleared access road 
0700-0715 safety tailboard meeting 
0730-0745 checked evap ponds 
0745-1530 monitored retention pond restoration on west side unit 1 outside DT fence 
1530-1630 evap pond netting check 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.  X  N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Kestrel 
Loggerhead shrike 
Fringe toed lizard 
Rock wren 
Red tailed hawk 
Turkey vulture 
Zebra tailed lizard 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/21/2014 
  

Monitor: Eric German   Start Time: 6:30:00 AM Stop Time: 1:45:00 PM  

Weather Conditions: 
Partly Sunny, Clouds: 15%, Pcp: 
None 

  
Attachments:  

 

High Temp (°F): 82 Low Temp (°F): 48   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0700 tailboard with contractor. 0715 sign in. 0745 inspect NW corner. 0830 office. 0930 fence inspection with 
operations. Discussed litter, fox digs, fence holes and tortoise grate maintenance. 1045 htf leak identified NW corner 
unit 2 h/g row 62 end ball joint. NextEra notified. 1100 inspect evaporation ponds. Repairs completed, netting holes 
repaired and gaps at bottom of netting filled in. 1230 inspect NW corner activities. Activities monitored. 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel?  X  To report to compliance 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.  X  N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/21/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 3:30:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 82 Low Temp (°F): 48   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600-0630 cleared access road 
0630-0700 checked evap pond 
0700-0715 safety tailboard meeting 
0715-1200 monitored retention pond restoration on west side unit 1 outside DT fence 
1200-1300 collected wildlife camera card in unit 2 rip rap 
1300-1530 monitored trench excavation outside NW corner unit 1 and cement pour for slurry wall 
 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.  X  N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Kestrel 
Loggerhead shrike 
Says phoebe 
Red tailed hawk 
Turkey vulture 
Whiptail lizard 
Sage sparrow 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/24/2014 
  

Monitor: Eric German   Start Time: 6:30:00 AM Stop Time: 3:15:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 85 Low Temp (°F): 55   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0630 and throughout day, inspect access road. 0700 tailboard with contractor, safety and plan of day. 0800 inspect 
unit 2 permanent tortoise exclusion fence. Fence intact. 1100 inspect NW corner activities. Activities monitored and 
inside fence. 1145 office. Closing down office. Packing and cleaning. 1515 offsite. 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   Unit 2 perimeter tortoise fence inspected. 
Intact. 

Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   2 perched 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/24/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 3:30:00 PM  
Weather Conditions: Sunny, Clouds: 10%, Pcp: None   Attachments:   
High Temp (°F): 90 Low Temp (°F): 50   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600-0630 cleared access road 
0630-0700 checked evap ponds 
0700-0715 safety tailboard meeting 
0730-1200 monitored trench excavation inside NW corner unit 1 and cement pour for slurry wall 
1200-1330 checked CRS pole line for bird nests, none were found, the metal power poles on the south side of access 
road had 4 nest sites: 
Pole 107 red tailed hawk 
Pole 97 red tailed hawk 
Pole 93 red tailed hawk 
Pole 103 Raven 
Pole numbers are on concrete poles adjacent to metal power towers 
1330-1430 packed up equipment in office, downloaded monthly photos 
1430-1530 monitored removal of asphalt at guard shack 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.  X  N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Kestrel 
Loggerhead shrike 
Says phoebe 
Red tailed hawk 
Turkey vulture 
Whiptail lizard 
Sage sparrow 
Desert iguana 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/25/2014 
  

Monitor: Eric German   Start Time: 6:30:00 AM Stop Time: 3:15:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 92 Low Temp (°F): 55   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0630 and throughout day, inspect access road. 0745 tailboard and safety with contractor. 0900 inspect area of gate 
install at east end of access road. Noted shoveled hole in vicinity. Talked to crews and construction manager 
regarding any digging activities. Notified cultural. No biological resources impacted. 1000 inspect NW corner 
concrete pour. Activities within fence. 1100 office. 1300 inspect north unit 1, no findings. 1330 discuss wildlife 
freezer placement with operations personnel. 1400 meeting and dismantle office. 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  Discussed with management. Clean up to 

be scheduled. 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.  X  N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/25/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 3:30:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 90 Low Temp (°F): 52   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600-0630 cleared access road 
0630-0700 checked evap ponds 
0700-0715 safety tailboard meeting 
0730-1200 monitored trench excavation inside NW corner unit 1 and cement pour for slurry wall 
1200-1300 downloaded wildlife camera card Unit 2 
1300-1425 monitored slurry wall construction 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.  X  N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Kestrel 
Loggerhead shrike 
Says phoebe 
Turkey vulture 
 
 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/26/2014 
  

Monitor: Eric German   Start Time: 6:30:00 AM Stop Time: 2:15:00 PM  
Weather Conditions: Windy, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 78 Low Temp (°F): 66   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0630 inspect access road, no findings. 0700 safety and then tailboard with contractor. 0830 office. Pack up office. 
Move USFWS freezer to location north of assembly building. 1415 offsite. 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place?   X N/A 
Trash and debris contained and disposed of in proper manner?  X  Discussed with management. 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles. 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning?   X No earthmoving activities. All activities on 
pavement or inside plant site. 

Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   1 flying. 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: N/A 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/26/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 2:30:00 PM  

Weather Conditions: 
Partly Sunny, Clouds: 65%, Pcp: 
None 

  
Attachments:  

 

High Temp (°F): 79 Low Temp (°F): 53   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600-0630 cleared access road 
0630-0700 checked evap ponds 
0700-0715 safety tailboard meeting 
0830-1045 walked perimeter fence of unit 1 
1100-1130 filled in wildlife burrow off of access road to plant site 
1200-1240 moved wildlife camera from unit 2 power block area to unit 2 drainage pipes block 5 
1240-1310 checked evap pond netting 
1330-1430 monitored unit one and unit 2 for trash debris and fence integrity 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity. X   One raven flying over common area 

trailers 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Kestrel 
Western king bird 
Red tailed hawk 
Turkey vulture 
 
 
 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/27/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 2:23:00 PM  
Weather Conditions: Sunny, Clouds: 5%, Pcp: None   Attachments:   
High Temp (°F): 79 Low Temp (°F): 50   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600-1030 drove rental car to Palm Springs, returned to Blythe 
1030-1200 inspected unit 1 and unit 2 
1426-1800 returned to office with field and computer equipment 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.  X  N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Kestrel 
Red tailed hawk 
Turkey vulture 
Loggerhead shrike 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/31/2014 
  

Monitor: Eric German   Start Time: 7:45:00 AM Stop Time: 12:15:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 79 Low Temp (°F): 52   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0745 inspect access road. No mortality findings. 0845 noted leak at coupling p1. Reported to compliance. 0900 clear 
NW otf. No findings. 1030 walk north and east side unit fence intact. 1145 inspect evap ponds, no findings. 1200 
sign out with ops. 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner?  X  N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   Observed vehicles 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   OTF NW corner unit 1 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   Walked north and east unit 1 perimeter 
fence. Intact 

Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.  X  N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Desert Iguana 

  



Genesis Solar Energy Project 
Biological Monitor (BM) Daily Report Date 3/31/2014 
  

Monitor: Ron Walker   Start Time: 6:00:00 AM Stop Time: 3:30:00 PM  
Weather Conditions: Sunny, Clouds: 0%, Pcp: None   Attachments:   
High Temp (°F): 82 Low Temp (°F): 54   Photographs:   
 

Sites Monitored 
 

Circle One:  Plant Site   Access Road   Gas Line   Transmission Line   Other (explain)  
 

Activity Log:   0600-0640 cleared access road 
0640-0700 checked evap ponds 
0700-0800 safety tailboard meeting with contractor 
0800-1530 monitored excavation work outside NW corner of unit 1, outside DT fence 

 

Monitor Checklist 

General Yes No N/A Comments 
Attach Supplemental Report if needed 

Workspace limits verified and properly marked? X   N/A 
All activities within approved workspace limits? X   N/A 
Only approved access roads utilized for ingress and egress? X   N/A 
Access road signs in place? X   N/A 
Trash and debris contained and disposed of in proper manner? X   N/A 
Topsoil segregated properly?   X N/A 
Topsoil segregation barriers maintained?   X N/A 
All crew on site displaying hard-hat decals from WEAP training? X   N/A 
Speed limit observed by all project personnel? X   N/A 

Biological Issues Yes No N/A Comments 
Attach Supplemental Report if needed 

Work area cleared by BM prior to construction activity beginning? X   N/A 
Any desert tortoise or other T&E species encountered? If so, note 
species in comments and attach wildlife incident data form.  X  N/A 

Tortoise exclusionary fence and/or ramps intact? X   N/A 
Any nesting birds observed? Note species (if known) and location.  X  N/A 
Common Ravens Present? If yes, note number and activity.  X  N/A 
All ESAs and other bio-related exclusion areas marked and avoided? X   N/A 
Additional Notes: Species observed; 

Kestrel 
Red tailed hawk 
Loggerhead shrike 
Great tailed grackle 
Zebra tailed lizard 
Says phoebe 
Whiptail lizard 

 



 

 

 

ATTACHMENT 4 
 

SURVEY DATA FORMS 
  



 

 

 



 
 
 
 
 
 
 
 
 
 
 

Evaporation Pond Monitoring Form 





 
 
 
 
 
 
 
 
 
 

Common Raven Fixed Point Survey Data Table 

















 
 
 
 
 
 
 
 
 
 

Avian Reporting Data Table and Reporting Data Forms 













 

 

 

ATTACHMENT 5 
 

CORRESPONDENCE 
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Genesis��Solar��Energy��Project��Pre�rConstruction��Nest��Survey��Data��Form��

March��13,��2014��

0930��–��1045��

Temperature:��62°F��

Wind:��Calm��(0��MPH)��

Pre�rconstruction��nest��surveys��were��required��prior��to��Genesis��Solar��Energy��Project��(Project)��related��
ground��disturbance��activities.����Included��in��this��report��are��the��findings��from��nest��surveys��completed��on��
March��13,��2014.����The��surveyed��area��was��located��outside��the��permanent��fence��along��the��northwest��
corner��of��Unit��1.����Vegetation��consisted��primarily��of��creosote��(Larrea��tridentate),��burro�rweed��(Ambrosia��
dumosa)��and��galleta��grass��(Hilaria��rigida).����These��species��are��typical��of��creosote��bush��scrub��plant��
communities.����Part��of��the��habitat��outside��of��the��planned��disturbance��area��includes��drainage��channel��
with��rip��rap��bottom��and��soil�rcrete��walls.��

Project��biologists��Eric��German��and��Ron��Walker��conducted��surveys��during��the��morning��of��March��13,��
2014.����Transects��were��completed��in��a��north�rsouth��direction��and��in��meandering��fashion��through��the��rip��
rap��channel��bottom;��transects��were��spaced��at��30��meters��apart.����Spacing��was��determined��to��allow��for��
complete��visual��coverage��of��the��survey��area��between��biologists.����Visual��efforts��included��straying��off��the��
transect��line��at��times��to��provide��additional��coverage��of��available��nesting��habitat.����All��incidental��bird��
sightings��were��noted.����Birds��found��were��observed��to��determine��whether��they��were��paired��or��exhibiting��
nesting��behavior��(carrying��nesting��material,��food��transport).��

Results��

No��nests��or��nesting��bird��activity��was��observed��during��the��survey��period.����A��northern��harrier��was��seen��
flying��to��the��south;��a��say’s��phoebe��was��observed��hunting��insects��from��a��perch��on��the��permanent��fence,��
and��a��loggerhead��shrike��(associated��with��Ironwood��trees��to��the��south)��was��seen��from��a��distance.����The��
harrier��and��the��shrike��were��not��seen��in��the��actual��survey��area.����

��

��
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Appendix C 
 

Haz-6 
 

Worker Environmental Awareness Program Training 
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No construction WEAP t raining during the month 
of March  
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Appendix D 
 

Civil-1 
 

Schedule of Facility Design Submittals; Master Drawing and Master 
Specifications 
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CBO Submittals for March 2014

Genesis
Submittal Title Client Submittal Date Due DateClient Date Expedite Lead Plan Reviewer Due Date Comments

1 ELEC-1-022.0X2-12kv Permanent Power-PC1 (On hold) 03/18/2014 03/25/2014 Yes Crisitian Son 
BVDoc control Note: Submittal on hold pending electronically signed drawings. Expected to be 
received by March 21st. -ASL 140320

2 CIVIL-1-020.0 - Plant Security Gates - PC1 03/17/2014 03/20/2014 Yes Trimberger, Thomas, thomas.trimberger@us.bureauveritas.com
3 CIVIL-1-600.0 - Assembly Building Conversion PC1 03/19/2014 04/10/2014 Trimberger, Thomas, thomas.trimberger@us.bureauveritas.com BVDoc Control Note: Submittal on hold pending receipt of transmittal. - ALS 03/21/14

4
STRUC-1-900.0 - Temporary Assembly Conversion to Permanent Maintenance Building - PC1 
(Returned with Comments) 03/06/2014 03/11/2014 Yes Rodriguez, Eric, eric.rodriguez@us.bureauveritas.com

BVDocControlNote: Submittal was submitted as normal review on 03/04/14, then on 03/06/14 Matt 
McCord requested this submittal have an expedited review. Reviewer has been informed. -A.Sage 
030714 

5 ELEC-1-506.00 HVAC Duct Support - PC1 (Returned with Comments) 03/18/2014 03/27/2014 Yes Son, Cristian, cristian.son@us.bureauveritas.com
BVDocControl Note: Submittal on hold pending receipt of wet-stamped hard copies or electronic 
copies with digital signature. -03/21/14 ALS
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Appendix E Cultural 

Monitor Reports Cul-8 

and Cul-13 

Construction Monitoring Plan and Flag and Avoid 
 
 
 
 

Due to proprietary and confidential subject matter, location 
information is secured and held under confidential cover 
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MCR for Cultural Resources 

CUL-7: Worker Environmental Awareness Program (WEAP) 

Requirement: Submit past 30 days of training records 

Workers Environmental Awareness Program 

Every Person employed or present on the ROW, including specialty subcontractor personnel, has been 
instructed in environmental compliance through the Workers Environmental Awareness Program, which 
includes a training video and verbal instruction.  In each case the new employee has signed a roster providing 
proof of his/her participation and received a hard-hat sticker to provide job-site training verification.   

CUL-8: Construction Monitoring Program 

Requirement: Submit report of any noncompliance. 

There were no compliance issues this month.   

Requirement: Submit a summary report of construction-related monitoring and any new DPR 523A forms. 

All ground disturbing activities were observed by CEC - approved Cultural Resources Monitors (CRMs) and Native 
American Monitors.  Table 1 lists the number of CRMs onsite during the month of March. 

Table 1. CRMs and NAM onsite during March (by day) 

March 2014 

Date 

Number of 
Cultural 
Resource 
Monitors 

Number of 
Native 

American 
Monitors 

3/3/2014 2 1 
3/4/2014 2 1 
3/5/2014 2 1 
3/6/2014 2 1 
3/7/2014 2 1 

3/10/2014 2 1 
3/11/2014 2 1 
3/12/2014 2 1 
3/13/2014 2 1 
3/14/2014 1 1 
3/17/2014 1 1 
3/18/2014 1 1 
3/19/2014 1 1 
3/20/2014 1 1 
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3/24/2014 1 1 
3/25/2014 1 1 
3/26/2014 1 1 
3/31/2014 1 1 

Number of Isolate Forms submitted- 2 
Number of Site Update Forms submitted- 0 
Number of Monitoring Logs submitted - 27 

 
Construction activities were monitored along parts of the main access road, in portions of Unit 1, near the 
entrance of Unit 2, and the Common area. Construction activities monitored included excavation, grading, 
trenching, contour tilling, and backfilling.   A total of two artifacts were found in all construction areas during the 
month of March. Both artifacts were recorded as new isolated finds. The location of cultural resources is being 
submitted under confidential cover. 

 

CUL-13: Flag and Avoid 

Requirement: Submit compliance documentation regarding flagging inspections.  

All flagged areas are inspected weekly. 
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Appendix F 
 

Safety Reports and Incidents 
 

Worker Safety-3 
 

Construction Safety Supervisor – Staff Assignment 
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No Safety Summary for the Month of March 2014 
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