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Slate Of California

Memorandum
Date:

Telephone:

To: Karen Douglas, Commissioner and Presiding Member
Janea A. Scott, Commissioner and Associate Member

From: California Energy Commission - Keith Winstead
1516 Ninth Street Project Manager
Sacramento, CA 95814-5512

Subject: ALAMITOS ENERGY CENTER (13-AFC-01) STATUS REPORT 1

The Resources Agency of California

July 29, 2014
(916) 654-5191

On May 6,2014, the Alamitos Energy Center Committee issued a Scheduling Order requiring a
status report August 1, 2014. This status report responds to the Committee's request.

PSA Preparation
Staff is continuing to prepare the Preliminary Staff Assessment (PSA) while reviewing the
Application for Certification (AFC) and subsequent filings. Staff filed Data Requests Set 1 on
April 25, 2014, Data Requests Set 2 on June 25,2014, and Data Requests Set 3 on July 29.

On May 15, 2014, the applicant filed a letter to extend the data response deadline by 90 days
for Data Request Set 1, which is the same date the Committee has scheduled PSA publication.
The applicant formally objected to several of staffs data requests: Biological Resources 28-37,
Cultural Resources 45-47, and Hazardous Materials Management 49-50. Staff is working with
the applicant to clarify the scope of these data requests. The applicant provided Data
Responses to Data Requests 1- 8,10-12,16-17,20-25,27,38-43,51-54, and 59-62 on June
27,2014, for Data Requests Set 1. On July 15, 2014, the applicant filed a letter for additional
time, and formally objected to staffs Data Requests Set 2, Traffic and TransportationlWorker
Safety Data Request numbers 66 and part of 65. On July 25, 2014, the applicant verbally
requested an additional week to provide Data Responses for Data Requests Set 2, numbers 64
Land Use and 65-68 Traffic and TransportationlWorker Safety.

Future Staff Workshops
At this time, no workshops are planned until outstanding data responses are received.

Developments That Could Impact the Existing AFC Schedule
The South Coast Air Quality Management District (SCAQMD) was scheduled to issue a
Preliminary Determination of Compliance (PDOC) on July 10. However, due to their need for
additional air modeling information from the applicant, the SCAQMD now estimates the PDOC
filing date will be August or September 2014.

Despite the challenges associated with delayed receipt of necessary information, staff continues
to work on production of the PSA. However, without the necessary information, especially the
PDOC, staff will not be able to meet the current committee schedule. Staff now proposes the
PSA publication date be 45 days after the PDOC is issued.
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