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State Of California                      Natural Resources Agency 

M e m o r a n d u m  

                          Date: March 15, 2016 

                                          Telephone: (916) 654-4611 
   File: 08-AFC-9C 
 
To:   Commissioner Karen Douglas, Palmdale Energy Project Amendment Presiding Member 
       Commissioner Janea A. Scott, Palmdale Energy Project Amendment Associate Member 

 Kenneth Celli, Hearing Officer 

From: California Energy Commission - Eric Veerkamp, Compliance Project Manager 
 1516 Ninth Street    Siting, Transmission and Environmental Protection Division 
 Sacramento, CA 95814-5512   

Subject: Palmdale Energy Project (PEP) Amendment (08-AFC-9C) 
STATUS UPDATE No. 4 

Staff continues to work to file the Preliminary Staff Assessment on March 21, 2016. 
Since the last status report of February 19, 2016, staff has had periodic discussions 
with the Project Owner, with the EPA, and with the Antelope Valley Air Quality 
Management District for issue clarification. 

Data Responses 

Air Quality 

 Rule 1406 Paved Emission Reduction Credit (PERC) data collection protocol, 
docketed February 16, 2016. 

 Revised PERC Protocol, docketed March 2, 2016. 

 EPA Region 9 comments on the Preliminary Determination of Compliance, 
docketed March 8, 2016. 

 Responses to staff’s request for clarification of air quality items, docketed 
March 11, 2016. 

Soil and Water Resources 

Staff docketed a record of conversation with Los Angeles County Public Works on 
February 18, 2016 about the needed water supply information; however, definitive 
information about project water supply remains outstanding as of today. 

Transmission System Engineering 

 California ISO addendum to the interconnection study, docketed March 2, 
2016. 

 Supplemental response to data requests 55 and 58, for transmission, 
docketed March 2, 2016. 

 Revised transmission system drawings, docketed March 4, 2016. 

 Responses to transmission system equipment rating questions were 
docketed on March 9, 2016. 
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Worker Safety and Fire Protection 

Staff received a response to Data Request 63, Typical Filter House Evaporative 
Cooler Assembly Diagram, docketed February 18, 2016. 
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