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Introduction 
Carlsbad Energy Center LLC (“Project Owner”) has prepared this Construction Waste Management Plan (WMP) 
for the Amended Carlsbad Energy Center Project (“Amended CECP” or “Project”) in San Diego County, California. 
This Construction WMP is applicable to the activities associated with the Petition to Amend (PTA), as submitted 
by the Project Owner in April 2014. This Construction WMP has been prepared in accordance with Condition of 
Certification (COC) WASTE‐5 in the California Energy Commission’s (CEC) Amended CECP Final Decision (07 AFC‐
06C; July 2015).  

The purpose of this Construction WMP is to identify mitigation, monitoring and compliance measures related to 
ensure compliance with COC WASTE‐5. This Construction WMP has been prepared to address Phase II activities 
of Amended CECP including site preparation, construction and commissioning.  

A Demolition WMP was submitted in October 2014 for CECP Phase I demolition/removal activities for Tanks 5, 6, 
and 7, in support of the relevant COCs adopted by the CEC in its June 2012 Final Decision (07‐AFC‐06C). The 
Demolition WMP was updated in August 2015 for Amended CECP Phase I demolition of Tanks 1, 2, and 4, and 
as‐needed soil remediation in the tank basins, in support of the COCs proposed by the CEC in its June 2015 
Amended CECP Presiding Member’s Proposed Decision (07‐AFC‐06C). After CEC Compliance Project Manager 
approval, CECP Phase I activities commenced in February 2014 and Amended CECP Phase I activities commenced 
in July 2015. Phase I above grade demolition and remediation activities concluded in November 2015. 

1.1 Project Background 
The Amended CECP is being constructed to meet the electrical resource needs for the San Diego County Region 
as identified by the California Independent System Operator, the CEC, the California Public Utilities Commission, 
and San Diego Gas and Electric (SDG&E). This includes contributing electricity to reserves that will ensure a 
reliable energy supply and local and regional electrical transmission grid support in San Diego County and the 
southern California region.  

1.2 Project Location 
The Amended CECP site is located in Carlsbad, San Diego County, California (Figure 1). The site address is 4600 
Carlsbad Boulevard, Carlsbad, California 92008. The Amended CECP site is located on a portion of the 
approximately 95‐acre Encina Power Station (EPS) property located in Township 12 South, Range 4 West, 
Section 7, in San Diego County. Elevation of the Amended CECP site varies between approximately 32 and 
50 feet above mean sea level. The Amended CECP site is located within the northeastern portion of the existing 
EPS property, and is bordered to the east by Interstate 5, to the south by the SDG&E maintenance yard and 
Cannon Substation, to the west by the Pacific Ocean, and to the north by the Agua Hedionda Lagoon. The 
Amended CECP site is bisected by the North County Transit District (NCTD) Railroad right‐of‐way that runs north 
and south through the EPS. Cabrillo Power I operates a private rail crossing under a license agreement with 
NCTD, enabling internal vehicle traffic to cross the rail line. Residential, commercial, agricultural, and open space 
land uses are also situated nearby.  

1.3 Project Description 
The Amended CECP has been divided into four phases as follows: 

 Phase I – Above grade demolition/removal activities for Tanks 1, 2, 4, 5, 6, and 7 including soil remediation
in the tank basins, as needed, and berm removal between Tanks 4 and 5, 5 and 6, and 6 and 7. This phase



1 INTRODUCTION 

1-2 

includes soil disturbance and excavations associated with soil remediation activities. Above grade demolition 
and removal of Tanks 5, 6, and 7 is being accomplished under the existing CEC License for CECP.  

 Phase II – Site preparation, construction, commissioning and operation of the Amended CECP as modified by
the PTA.

 Phase III – Retirement and decommissioning of the EPS facility.

 Phase IV – Demolition of the EPS facility. Phase IV specifically excludes below grade demolition and site
remediation, which will be accomplished under the authority of San Diego County Environmental Health
Department (site remediation) and the City of Carlsbad (redevelopment of the site for future use)
subsequent to the completion of Phase IV.

Construction equipment will be typical of construction work and will include excavation equipment (such as 
track hoes, front‐end loaders and back‐hoes), off‐road forklifts, man‐lifts, small diesel generators, delivery 
trucks, 10‐wheel dump trucks, semi‐tractor trailer trucks, cranes, cement trucks, and construction crew support 
trucks. Oversized loads will be delivered on multiple‐axel trucks with escort vehicles. If construction were to 
occur after dark, portable, diesel‐powered construction lights will be provided. The average construction 
workforce is expected to range in size from 150 to 250 workers at any one time with a peak of 279 workers. 
Construction and commissioning activities are anticipated to occur over an approximately 24‐month period.  



Figure 1
Construction Waste Management Plan
Amended Carlsbad Energy Center Project
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Condition of Certification 
The CEC issued COC WASTE‐5, which requires preparation and implementation of this Plan as follows: 

WASTE‐5: The project owner shall prepare a Demolition and Construction Waste Management Plan for all 
wastes generated during demolition and construction of the facility and shall submit the plan to the CPM for 
review and approval. The plan may be submitted in two sections: Demolition activities and Construction 
activities. Both sections of the plan shall contain, at a minimum, the following: 

 a description of all demolition and construction waste streams, including projections of frequency, amounts 
generated, and hazard classifications;  

 management methods to be used for each waste stream, including temporary on‐site storage, housekeeping 
and best management practices to be employed, treatment methods and companies providing treatment 
services, waste testing methods to assure correct classification, methods of transportation, disposal 
requirements and sites, and recycling and waste minimization/source reduction plans. 

 A reuse/recycling Debris Management Plan for demolition and construction materials that meets or 
exceeds the waste diversion goals established by the Integrated Waste Management Compliance Act 
(Pub. Resources Code, § 41780 et seq.) and CALGreen Title 24, California Code of Regulations, Part 11 
sections 4.408, 5.408, 301.1.1 and 301.3. 

Verification: The project owner shall submit the demolition section of the Demolition and Construction Waste 
Management Plan to the CPM for approval at least 30 days prior to the initiation of demolition activities at the 
site. The project owner shall submit to the CPM copies of the documentation required by CALGreen Title 24, 
California Code of Regulations, Part 11 section 5.408.1.4.  
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Plan Overview 
This Construction WMP addresses the management, recycling and disposal requirements for wastes that are 
anticipated to be generated during Amended CECP construction activities. This Construction WMP identifies the 
expected waste streams and describes the waste management procedures to be used to maximize diversion and 
reduce the quantity of waste requiring disposal during Amended CECP construction. This Construction WMP 
specifically addresses the generation and characterization of waste, onsite storage and handling, waste discharge, 
offsite shipment, and disposal and recycling of solid and liquid wastes, including sanitary waste, generated at the 
Project site. The objective for solid waste management is to meet or exceed the waste diversion goals 
established by the Integrated Waste Management Compliance Act (Pub. Resources Code, § 41780 et seq) and 
CALGreen Title 24, California Code of Regulations (CCR), Part 11 Sections 4.408, 5.408, 301.1.1 and 301.3. This 
Construction WMP also summarizes the responsibilities of construction personnel and all contractors and serves 
as a tool to provide for accountability of material throughout Amended CECP construction activities.  

As part of Amended CECP, the types of waste produced during the construction phase will include wastewater, 
solid nonhazardous waste, and liquid and solid hazardous waste. In addition, the Amended CECP will generate 
solid nonhazardous waste during construction of the electrical gen‐tie lines, natural gas supply line, and water 
supply interconnects to the site. This Construction WMP encompasses the full range of wastes encountered or 
generated during construction of the Amended CECP. During construction, the primary waste generated at the 
Amended CECP will be solid nonhazardous waste.  

Table 3.3‐1 identifies the anticipated wastes to be generated during construction of Amended CECP.  

TABLE 3.3‐1 
Estimated Wastes Generated during Construction Phase at the Amended CECP Facility 

Waste  Origin  Composition  Estimated Quantity  Classification  Disposal 

Scrap wood, 
glass, plastic, 
paper, calcium 
silicate insulation, 
and mineral wool 
insulation 

Construction  General 
Construction 
waste 

56 tons during 
construction 

Nonhazardous   Recycle and/or dispose of 
in a Class II or III landfill 

Scrap Metals   Construction  Parts, 
containers 

11 tons during 
construction 

Nonhazardous   Recycle and/or dispose of 
in a Class III landfill 

Concrete  Construction  Concrete  39 tons during 
construction 

Nonhazardous  Recycle onsite 

Empty liquid 
material 
containers 

Construction  Drums, 
containers, 
totes 

100 containers  Nonhazardous 
solids 

Containers less than 
5 gallons will be disposed 
as normal refuse. 
Containers greater than 
5 gallons will be returned 
to vendors for recycling or 
reconditioning.  

Spent welding 
materials, i.e. 
welding rods 

Construction  Solid   100 pounds per 
month 

Nonhazardous   Recycle with vendors or 
Dispose at a Class I landfill 
if hazardous 

Waste oil filters  Construction 
equipment and 
vehicles 

Solids  100 pounds per 
month 

Nonhazardous  Recycle at a permitted 
TSDF 
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TABLE 3.3‐1 
Estimated Wastes Generated during Construction Phase at the Amended CECP Facility 

Waste  Origin  Composition  Estimated Quantity  Classification  Disposal 

Used and waste 
lube oil 

Combustion turbine 
lube oil flushes 

Hydrocarbons  50 drums  
(life of project 
construction) 

Hazardous  Recycle at a permitted 
TSDF 

Oily rags, oil 
sorbent excluding 
lube oil flushes 

Cleanup of small 
spills 

Hydrocarbons  100 pounds per 
month 

Hazardous  Recycle or dispose at a 
permitted TSDF 

Solvents, paint, 
adhesives  

Maintenance   Varies   180 pounds per 
month 

Hazardous   Recycle at a permitted 
TSDF  

Spent lead acid 
batteries 

Construction 
equipment, trucks 

Heavy metals   4 batteries per year  Hazardous   Store no more than 
10 batteries (up to one 
year) then recycle offsite 

Spent alkaline 
batteries 

Equipment  Metals  35 batteries per 
month 

Universal 
Waste solids 

Recycle or dispose offsite 
at an Universal Waste 
Destination Facility 

Waste oil  Equipment, vehicles  Hydrocarbons   20 gallons per month  Non‐RCRA 
Hazardous 
Liquid 

Dispose at a permitted 
TSDF 

Sanitary waste   Portable toilet 
holding tanks  

Sewage   2,500 gallons per day  Nonhazardous 
Liquid 

Remove by contracted 
sanitary service 

Storm water  Rainfall   Water   2 acre‐feet  
(from 10‐year storm 
event)a 

Nonhazardous 
Liquid 

Discharge to storm water 
drain 

Fluorescent, 
mercury vapor 
lamps 

Lighting   Metals and PCBs  100 pounds per year  Universal 
Waste solids 

Recycle or dispose offsite 
at an Universal Waste 
Destination Facility 

Passivating and 
chemical cleaning 
fluid waste  

Pipe cleaning and 
flushing  

Varies   600,000 gallons  
(life of project 
construction)  

Hazardous or 
nonhazardous 
liquid  

Sample and characterize – 
if clean, dispose of in 
sanitary sewer; otherwise, 
manage appropriately 
offsite  

Hydro test water   Testing equipment 
and piping integrity  

Water   300,000 gallons  
(life of project 
construction)  

Hazardous or 
nonhazardous 
liquid  

Sample and characterize – 
if clean, dispose of in 
storm drain; otherwise, 
manage appropriately 
offsite  

a Calculated from Orange County Hydrology Manual for 10‐year storm event 

RCRA = Resource Conservation and Recovery Act 
TSDF = treatment, storage, and disposal facility 

The following wastes may be encountered or generated during construction of Amended CECP: 

 Solid waste and debris:

 General construction waste including, but not limited to: scrap wood, glass, paper, insulation, non‐
asbestos insulation, spent welding and cutting materials, waste oil filers from construction equipment 
and vehicles 

 Inert construction debris including concrete (to be recycled/reused onsite) 
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 Construction debris from onsite paved areas and roads 

 Trash/municipal waste generated by the construction crew 

 Scrap metal – metal parts and containers 

 General debris, including but not limited to: discarded materials used in construction, plastic sheeting, 
sampling materials, and personal protective clothing 

 Hazardous waste – used and waste oil from vehicles and equipment; oily rags; spent lead acid batteries from 
construction vehicles and equipment; passivating and chemical cleaning fluid waste; and hydro test water 

 Universal waste – mercury containing instruments, fluorescent light tubes, alkaline batteries, and electronic 
devices 

 Liquid waste – sanitary waste form portable toilets and accumulated stormwater 

 Remediation waste – Contaminated soil or water from previous spills 

3.1 Assumptions 
Soil remediation activities associated with fuel oil tank removal and demolition were conducted/concluded 
during Amended CECP Phase I. No further soil remediation waste is anticipated; however, any areas 
encountered that may contain contaminated soil or water from previous spills shall be removed and managed 
per the Soil Management Plan prepared in compliance with WASTE‐11. 

3.2 Exemptions and Exclusions 
Qualifying scrap metal from various parts and containers will be delivered to a metal recycler or salvager.  
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Waste Characterization 
Hazardous wastes generated during construction activities will be handled and managed for proper disposal. 

Waste characterization information for hazardous wastes (such as waste oil and spent lead acid batteries) will be 
documented on a waste profile form provided by the designated offsite treatment, disposal, or recycling facility 
as part of the waste acceptance process. The profile will be reviewed, approved, and signed by the Project 
Owner. Signed profile(s) will then be submitted to the offsite facility for acceptance.  

The profile typically requires the following information including but not limited to: 

 Generator information including name, address, contact, and phone number

 Hazardous waste generator identification number.

 Site name including street/mailing address

 Process generating waste

 Source of waste stream

 Any available waste profiling analytical data

 Waste composition (e.g., 95 percent soil, 5 percent debris)

 Physical state of waste (e.g., solid, liquid)

 Applicable hazardous waste codes

 Department of Transportation (DOT) shipping description

A copy of the approved waste profile will be received prior to scheduling offsite transportation of the waste.
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General Waste Management Requirements 
Wastes will be accumulated in an area identified or approved by the Project Owner. All containers that are used 
to store hazardous waste will be inspected on arrival at the Amended CECP site for signs of disrepair or 
contamination, and to verify that the containers are empty. If a container does not arrive in good condition, is 
contaminated, or is not empty, it will be immediately rejected and documented. 

Good housekeeping practices will be maintained at all waste accumulation areas.  

5.1 Containment/Storage 
 Solid wastes, including construction debris will be placed in dumpsters or roll‐off containers for periodic 

removal.  

 Scrap metal will be either placed in storage piles, roll‐off boxes, or direct load into end dump trucks. 

5.2 Waste Storage Time Limit 
Hazardous wastes will be removed from the Amended CECP site within 90 days from date of generation. Other 
wastes will be removed from the site as soon as possible. The date of generation is the day that a waste is first 
placed in a container (drum, roll‐off box, or portable tank) or stockpile.  

5.3 Labels 
Hazardous waste containers will be labeled in accordance with Title 22 CCR 66262.34 and Title 49 Code of 
Federal Regulation (CFR) Part 172. Labels will include the type of waste, location from which the waste was 
generated, and accumulation start date. Containers used to store/accumulate waste will include one of the 
following labels:  

 “Analysis Pending” or “Waste Material” ‐ Temporary or handwritten label until analytical results are 
received and reviewed. This label will include the accumulation start date. 

 “Hazardous Waste” – for RCRA and non‐RCRA hazardous waste. Pre‐printed hazardous waste labels with the 
following information: 

 Accumulation start date 

 Generator Name and address 

 U.S. Environmental Protection Agency (EPA) ID number 

 Waste codes 

 DOT shipping description 

 Waste‐specific information (composition and physical state, and hazardous properties of the waste) 

 Prior to transport, the manifest number must be added  

5.4 Inspections 
Waste accumulation and equipment storage areas will be inspected at least weekly for malfunctions, 
deterioration, discharges, and leaks that could result in a release during construction activities. The inspections 
will include the following activities:  

 Containers, portable tanks, and roll‐off containers will be inspected for leaks, signs of corrosion, or signs of 
general deterioration 
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 Stockpiles will be inspected for liner and berm integrity 

 All areas will be inspected to ensure that good housekeeping practices are maintained 

 Labels will be inspected and relabeled if necessary to maintain legibility 

Any deficiencies observed or noted during inspection will be corrected immediately, and corrective measures 
documented. Appropriate measures may include transfer of waste from leaking container to new container, 
replacement of liner or cover, or repair of containment berm. Copies of inspection reports and corrective 
measures will be maintained onsite, and available for review. 

5.5 Security/Emergency Response 
If necessary, a barrier, such as barricade tape or temporary fencing, will be provided for hazardous waste 
accumulation areas, and for other waste storage areas that are accessible to the general public. Hazardous 
waste storage areas will also have signs that provide 24‐hour emergency contacts and telephone numbers.  

Waste accumulation areas will contain emergency response equipment appropriate to the wastes’ hazards. 
The Health and Safety Plan identifies the project emergency response procedures and equipment, including 
emergency response contacts and phone numbers.  

In addition to the Health and Safety Plan procedures, hazardous waste accumulation areas will be provided with 
fire extinguishers (for wastes known or suspected to be flammable or ignitable), decontamination equipment, 
and an alarm system (if radio equipment is not available to all staff working in accumulation area). Spill control 
equipment (e.g., sorbent pads) will be available in the waste accumulation areas, and where liquids are 
transferred from one vessel to another. 

5.6 Employee Training 
Field staff that will manage hazardous or potentially hazardous waste will comply with Title 22 CCR 66265.16: 

 Occupational Safety and Health Administration 1910.120 Hazardous Waste Operations and Emergency 
Response (HAZWOPER) training 

 On‐the‐job training including:  

 Site‐specific Health and Safety Plan review – requires each site worker, and guests to review and sign 
the plan 

 Activity hazard analysis and daily “tailgate” meetings 

 Project‐specific Work Plan review; e.g., the Construction WMP  
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Hazardous Waste Transportation 
6.1 Shipping Documentation 
Prior to offsite disposal of any hazardous waste, a waste approval package for each waste stream will be 
prepared. This package will include a waste profile including the generator of the waste, analytical summary 
table(s) applicable to the waste, a completed waste manifest, and any other applicable information necessary 
for the Project Owner to complete its review of the disposal package and signature as the generator. The signed 
profile will then be submitted to the offsite facility for acceptance and approval. Once the approval letter is 
received from the offsite facility, transportation can be scheduled. 

Each load of hazardous waste will be manifested prior to leaving the site. Additionally, each shipment of 
hazardous waste will also have a weight ticket.  

The generator and the transporter must sign the manifest prior to the load of waste leaving the Amended CECP 
site. The original signed manifest will be returned to the address of the generator.  

If the signed hazardous waste manifest from the designated facility is not received within 35 days, the generator 
must contact the transporter or the designated facility to determine the status of the waste. If the signed 
hazardous waste manifest has not been received within 45 days, the generator must issue an “Exception 
Report” to the California Department of Toxic Substance Control, as required under Title 22 CCR 66262.42(b). 

6.2 Department of Transportation Requirements 
Requirements under Title 49 CFR 171 will apply to all offsite shipments of hazardous materials. The information 
contained in this section is provided as a general guide. Requirements specific to each hazardous material will be 
determined in the field. It is the responsibility of a DOT‐trained individual to ensure that the requirements of 
Title 49 CFR 171‐178 are met.  

6.3 Shipping Name 
Material that exhibits one of the nine DOT hazard class characteristics (e.g., explosive, flammable, poison, 
combustible) is regulated under DOT rules for the transportation of hazardous material. If material is suspected 
to be hazardous, it will be shipped under the suspected hazard class.  

Each shipment of a suspected hazardous material will be properly classified using the Hazardous Materials Table 
in Title 49 CFR 172.101. All determinations will be made by DOT‐trained personnel.  

6.4 Packaging, Marking, and Labeling 
The shipping name, hazard class, identification number, technical names (if applicable), EPA markings and 
waste code numbers, and consignee/consignor designations will be marked on packages for shipment (Title 49 
CFR 172.301). Once a waste is characterized, reference will be made to the Hazardous Materials Table in Title 49 
CFR 172.101 to determine the appropriate label.  

6.5 Placards 
Appropriate placards will be determined by DOT‐trained personnel. Specific placard descriptions are found 
starting at Title 49 CFR 172.519. If a placard is required, it will be affixed on each side and each end of the 
vehicle if not provided by the transporter.  
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6.6 Transporter Requirements 
Each transportation vehicle and load of waste will be inspected before leaving the Amended CECP. Inspections  
will verify that the driver holds a commercial driver’s license appropriate for the class of vehicle being driven 
with a hazardous materials endorsement. The quantities of waste leaving the site will be recorded daily on a 
transportation and disposal log which will be maintained onsite, and available for review. A contractor licensed 
for commercial transportation will transport non‐hazardous wastes and a valid California transporter 
Identification number. In the event that wastes are hazardous, the transporter will have an EPA Identification 
number, and will comply with transportation requirements outlined in Title 49 CFR 171‐179 (DOT), and Title 22 
CCR Division 4.5, Chapter 13.  

The transporter will be responsible for weighing loads at a certified scale. For each load of material, weight 
measurements will be obtained for each full and empty container, dump truck, or tanker truck. Disposal 
quantities will be based on the difference of weight measurements between the full and empty container, or 
dump truck. Weights will be recorded on the waste manifest.  

The transporter will observe the following practices when hauling and transporting wastes offsite: 

 Minimize impacts to general public traffic 

 Repair road damage caused by construction and/or hauling traffic 

 Line and cover trucks/trailers used for hauling hazardous or regulated waste to prevent spills or releases 

 Decontaminate vehicles prior to reuse, other than hauling contaminated waste 

 Seal trucks transporting liquids 

 Wastes or materials from other projects may not be combined with wastes generated during this project 

All personnel involved in offsite disposal activities will follow safety and spill response procedures outlined in the 
Health and Safety Plan. 

6.6.1 Spill Reporting 
In the event of a spill or release of waste, the transporter must immediately notify the Project Owner. 
The following information about the spill will be reported and recorded: 

 Type of material (for example, soil, sludge, or water) and contaminant 

 Location 

 Estimated volume 

 Media affected (for example, spilled on concrete pad or soil) 

 Time of spill/release 

 Final disposal of spilled material  

The transporter will also report any spill or release of hazardous waste, as required by Title 49 CFR 171.15, to the 
National Response Center (NRC) at 800‐424‐8802 or 202‐426‐2675. The transporter will also report in writing, 
as required by Title 49 CFR 171.16, to the Director, Office of Hazardous Materials Regulations, Materials 
Transportation Bureau, Department of Transportation, Washington, D.C. 20590.  

For any spill of hazardous wastewater from a bulk shipment (for example, tanker), the transporter will 
immediately notify the NRC (800‐424‐8802 or 202‐2 67‐2675), as required in 40 CFR 263.30.  

6.6.2 Spill Response 
The transporter will clean up any spill or release of waste (including soil or water) that occurs during 
transportation, and/or take such action as may be required or approved by federal, state, or local officials. 
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Spilled waste will be immediately cleaned up, including soils on the outside of the trucks, the truck and/or 
container, or road surface. Where appropriate, the spilled material will be returned to the original waste 
container. In any case, the spilled material will be properly contained and disposed of at an approved and 
appropriate waste facility applicable for the type of waste material as discussed below in Section 6.  
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Disposal of Waste Streams 
Offsite treatment, disposal, or recycling facilities will use the waste profile and supporting documentation (e.g., 
analytical data) to determine whether a waste will be accepted. This section summarizes wastes and anticipated 
treatment, disposal, or recycling requirements for the Amended CECP. 

7.1 Debris and Solid Waste 
Debris and solid wastes generated and anticipated treatment, disposal, or recycling for the Amended CECP is as 
follows:  

• Scrap metal parts and containers associated with construction debris will be recycled if appropriate or will 
be transported to a permitted Class III landfill or a permitted Construction and Demolition Landfill.

• Uncontaminated asphalt, general debris, and office trash will be recycled or disposed of as municipal solid 
waste.

• Concrete material will be recycled onsite for reuse per state requirements.

• The offsite facility will be responsible for providing a copy of the bill of lading and accounting of treatment, 
disposal, or recycling for each load of waste received.

• The objective for debris and solid waste management will be to recycle and/or salvage for reuse 
nonhazardous construction waste in accordance with the waste diversion goals established by the 
Integrated Waste Management Compliance Act (Pub. Resources Code, § 41780 et seq.), and CALGreen 
Title 24, California Code of Regulations, Part 11 sections 4.408, 5.408, 301.1.1 and 301.3.

• The planned recycling facility will be SA Recycling facility located at 10313 South Alameda, Los Angeles, 
California.

7.2 Non-RCRA Hazardous Waste 
In the event that non‐RCRA hazardous waste is generated, it will be transported to a facility permitted to accept 
the material in the state of California. 

The planned disposal facility for non‐RCRA liquid hazardous waste is DeMenno/Kerdoon located at 
2000 N. Alameda Street, Compton, California. Non‐RCRA solid hazardous wastes will be disposed of at the 
South Yuma County Landfill, located at 19536 South Avenue 1E, Yuma, Arizona. 

7.3 Hazardous Waste 
In the event that hazardous waste is generated – they will be transported offsite for treatment or disposal as 
follows:  

 Hazardous waste that meets the land disposal restrictions (LDR) treatment standards will be transported to
a permitted hazardous waste facility for disposal.

 Hazardous wastes that do not meet LDR treatment standards will be sent to an offsite facility for treatment.

 All facilities that receive hazardous waste for treatment (incineration or other treatment) and/or disposal
will be permitted under RCRA.



SECTION 8 

8-1 

Recordkeeping 
The following records and documents will be maintained by the construction contractor and made available to 
the Project Owner and compliance manager for inspection: 

 Transportation and offsite disposal records, including: 

 Profiles and associated characterization data 

 Manifests, LDR notifications/certifications, bills of lading, and weight tickets 

 Offsite facility waste receipts, certificates of disposal/destruction 

 Offsite facility receipts for recycled material 

 Training records 

 Inspection records 

 Records of spills (as discussed above in Section 6.6) 
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