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COMMISSION OF THE STATE OF CALIFORNIA

1516 NINTH STREET, SACRAMENTO, CA 95814
1-800-822-6228 — WWW.ENERGY.CA.GOV

N 4

PETITION TO AMEND THE DockeT No. 12-AFC-02C
HUNTINGTON BEACH ENERGY PROJECT

AMENDED COMMITTEE SCHEDULING ORDER
Background

On September 9, 2015, AES Southland, LLC (project owner or Petitioner) submitted a
Petition to Amend (Petition) to the California Energy Commission (Energy Commission)
seeking permission to amend the certified Huntington Beach Energy Project (HBEP).1
The Petition proposes to reduce the nominal generation capacity of the HBEP from 939
megawatts (MW) to 844 MW (644 MW generated from combined-cycle technology and
200 MW from simple-cycle technologies) (the Amended HBEP). The Amended HBEP
site is located in the City of Huntington Beach, just north of the intersection of the Pacific
Coast Highway and Newland Street. The Amended HBEP would be located entirely
within the footprint of the existing AES Huntington Beach Generating Station, an
operating power plant.

Further details of the proposed Amended HBEP are contained in the Petition, which
may be viewed at:

https://efiling.energy.ca.gov/getdocument.aspx?tn=206087

Summary

The Energy Commission, on October 14, 2015, designated Andrew McAllister,
Commissioner and Presiding Member, and Karen Douglas, Commissioner and
Associate Member, as the Committee® to conduct proceedings on the proposed
amendment. On January 14, 2016, the Committee issued a Committee Schedule

' The Energy Commission issued its Final Decision allowing Petitioner to construct and operate the HBEP
on October 29, 2014 (the 2014 Decision). The 2014 Decision can be found at:
https://efiling.energy.ca.gov/getdocument.aspx?tn=203309.

% Cal. Code Regs., tit. 20, § 1204.



https://efiling.energy.ca.gov/getdocument.aspx?tn=206087
https://efiling.energy.ca.gov/getdocument.aspx?tn=203309

containing a list of events that would need to occur in order to complete the Energy
Commission amendment process.3

On March 9, 2016, the Committee filed its “Amended Committee Scheduling Order”
(March Scheduling Order).*

On June 22, 2016, the Committee held its third Status Conference on the Petition. The
Committee noted that the SCAQMD filed its Preliminary Determination of Compliance
(PDOC) on June 8, 2016° and discussed subsequent events in the proceeding. One
identified unknown was the preparation and filing of a report by the California Coastal
Commission (pursuant to Coastal Act section 30413(d)). Staff filed the PSA on June 24,
2016.

The Committee has prepared the attached schedule to more accurately reflect the
project’s expected timeline. However, because of the timing uncertainties, the parties
are on notice that the Committee may modify the Committee Schedule at any time upon
either its own motion or that of a party, which may include bifurcation of any delayed
subject areas to ensure the efficient processing of the Petition. If the Committee finds
that some subject areas should be delayed, the non-affected subject areas are
expected to adhere to the schedule attached to this Order.®

Status Reports and Conferences

This amended Committee Schedule continues the requirement that the parties file
periodic status reports to advise the Committee on the satisfactory progress on case
development and to bring potential schedule concerns or other relevant matters to
the Committee’s attention. The burden is on the Petitioner to produce the necessary
data according to the schedule. If there are delays, the Committee may adopt a
performance-based approach resulting in a commensurate lengthening of the schedule.

These status reports continue to be due on or before the first of each month. Parties
must file (docket) and serve documents using the e-filing system on the California
Energy Commission’s website by clicking on the “Submit e-Filing” link in the
“Compliance Proceeding” box at:

http://www.enerqgy.ca.gov/sitingcases/huntington beach enerqgy/

3TN 207324.
“ TN 210666.
°TN 211747.

® cal. Code Regs., tit. 20, § 1203, subd. (c).


http://www.energy.ca.gov/sitingcases/huntington_beach_energy/

Public Adviser and Public Participation

The Energy Commission invites members of the public and other interested parties to
participate either on an informal basis or by intervening in the proceeding. Both types of
participation allow written and oral comments. At the informal participation level, written
and oral public comments are considered by the Committee and are part of the record,
but are not part of the formal evidentiary record. Intervenors have the right to introduce
evidence into the evidentiary record and cross-examine the other parties’ witnesses.

The Energy Commission’s Public Adviser’s Office is available to provide the public with
an understanding of the proceedings and to make recommendations for meaningful
participation. For assistance, contact Alana Mathews, Public Adviser, at (916) 654-4489
or (800) 822-6228, or by e-mail at publicadviser@energy.ca.gov.

Contact Information

Questions of a legal or procedural nature should be directed to Susan Cochran, Hearing
Officer, by email at susan.cochran@energy.ca.gov or at (916) 654-3965.

Technical questions concerning the project should be addressed to John Heiser, Staff
Project Manager, by email at john.heiser@energy.ca.gov or at (916) 653-8236.

Media inquiries should be directed to the Media and Public Communications Office at
(916) 654-4989 or by e-mail at mediaoffice@energy.ca.gov.

Information concerning the status of the proposed Amended HBEP, as well as notices
and other relevant documents, may be viewed on the Energy Commission's Internet
web page at:

http://www.enerqgy.ca.gov/sitingcases/huntington beach enerqgy/

Dated: July 8, 2016, at Sacramento, California

ORIGINAL SIGNED BY: ORIGINAL SIGNED BY:
ANDREW MCcALLISTER KAREN DOUGLAS
Commissioner and Presiding Member Commissioner and Associate Member
Huntington Beach Energy Project Huntington Beach Energy Project
Amendment Committee Amendment Committee
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HUNTINGTON BEACH ENERGY PROJECT
SCHEDULE
JuLy 2016

DUE DATE OR
DATE COMPLETE
September 10,
2015

February 1, 2016
Status Report from all parties due on the 1st of each month |and the 1st of each
month thereafter

ACTIVITY

Petition to Amend filed by Petitioner

SCAQMD lIssues Preliminary Determination of Compliance

(PDOC) June 8, 2016

Status Conference June 22, 2016

10:00 a.m.

Preliminary Staff Assessment Published June 24, 2016

No later than July
Staff holds PSA Workshop 29, 2016
Public comment on the PSA closes July 29, 2016
SCAQMD Issues Final Determination of Compliance

(FDOC)** August 8, 2016

Coastal Commission provides its report™ August 18, 2016
Staff publishes Final Staff Assessment (FSA) August 22, 2016
Last day to file Petition to Intervene’ August 29, 2016

All Parties file Opening Testimony August 29, 2016

All Parties file Rebuttal Testimony and Prehearing

Conference Statements with Exhibit Lists September 6, 2016

Prehearing Conference (PHC) September 9, 2016
Evidentiary Hearings (EH) Sept(;rg%er 16,

Committee files Presiding Member’s Proposed Decision

(PMPD) Late October 2016

Mid-November

Committee Conference on PMPD 2016

" “A petition for intervention shall be filed no later than the deadline established by the presiding member,
of if none is established, at least 30 days before the first evidentiary hearing in the proceeding.” Cal. Code
Regs., tit. 20, § 1211.7, subd. (b).



Close of Public Comment Period on PMPD Late I;l(c;;/gmber
Committee files Errata or Revised PMPD (if necessary) TBD*
December 2016 or
Energy Commission Final Decision January 2017
Business Meeting

*TBD = To Be Determined

** The dates for SCAQMD’'s FDOC and for the Coastal Commission report
(prepared pursuant to Coastal Act section 30413(d)) may vary, which may affect the
ultimate schedule.

Note: The Committee may modify the schedule at any time upon either its own
motion or that of a party, which may include bifurcation of any delayed subject
areas to ensure the efficient processing of the Petition. If the Committee finds that
some subject areas should be delayed, the non-affected subject areas are
expected to adhere to this schedule.
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